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ERD:BKT:064 17 

Rocky Flats Plant (RFP) Interagency Agreement (IAG) Standard Operating Procedures 

[Robert Benedetti, Associate General Manager 
lEnvironhental Restoration Management 
:EG&G Rocky Flats, Inc: 
I .  

We have received EG&G memorandum RLB-204-93 dated May 3,1993, regarding 
an extension for the submittal of Standard Operating Procedures (SOPs) requested in 
RFO memoranda ERD:BKT:6807, ERD:BKT9726 and ERD:BTO1803 dated 
June 18, 1992, September 2, 1992, and February 12, 1993, respectively. Your letter 
references unforeseen delays in obtaining subcontractor support. We request that you 
provide RFO with a detailed accounting of these delays in writing by June 15,1993. 

In particular, we are concerned that DOE may be put in a position of delaying RFI/RI 
field activities or implementing SOPs in the field that have not yet been granted 
approval by DOE, EPA and CDH. We request that EG&G notify us of any RFYRI 
field work that has been undertaken in the absence of DOE, EPA and CDH approved 
SOP’S and of any RFI/RI field work that will be delayed as a result of not having 
SOPs approved. This notification should be provided to DOE in writing by 
June 15, 1993. 

We reluctantly grant approval for EG&G to extend the submittal date for the SOPs 
from May 5, 1993, to June 15, 1993. 

cc: W 
R. Schassburger, ERD, RFO 
H. Rose, ERD, RFO 
W. Busby, EG&G 
M. McHugh, EG&G 
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