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Renew of Rocky Flats Environmental Restorahon MSA FY95 Validation Meetings, 
June 7-9,1993 

Muriel Scarborough, PR-242, HQ 

The recently completed FY95 budgct validabon meetmgs c h a d  by Mr. Thad 
Konopnicla, PR-242, provided us an opportunity to perform a self assessment of our 
ER vahdabon program. While we believe there have been sigdicant improvements 
from last year u1 the development of the ER vahdation packages, we also believe 
Rocky Flats can make ngnifhnt addibonal unprovments and enhancements in 
future vahdabons. In this regmi, we have compiled a list of 'lessons learned" from 
the June 7 -9.1993, meetings and have estabhhed these items as goals for our 
contrnuous mpmvement progam. We appreciate the PR-24 Wildation Team 
comments and input and have incorporated the majority of these comments into our 
lessons learned ht. A copy of the validmon lcssons learned list is attached for your 
mformaQon and perusal. 

We also recorded the more significant discussions and PR-242 questions, requests 
for data and comments. A copy of these meeting notes is provided in attachment 2 
for your information and future refemce. 

Please advise me If we can provide any additional informahon concerning the 
validation process, and please extend our appreciation to the validation team for their 
constructrve comments and professionahm 

E you have any qUestlOnS or comments please fed free to contact me at 
extension 4888 or Peter Sanford of my staff at extension 2762. 

Richard J. Schassburger 
Actmg D m r  
Enmnmental Restoration Divlsion 

Attachmat: 
1. RFP FY95 ValxdaQon Lessons Learned 
2. RFP FY95 Validabon Meetmg Notcs 
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