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ID Description Dur Start Finish 3[4 01102/ 0304l q1l02]03[qalo1l02[qsl 4l o102l Q3 0aqilo2lo3lqaloilo2 g3l Q4 01l02] 3l 04

371 Complex Project
1AC0804100 | Set 4 CSV Eng/Design/install Rm 1111 Decon 230|  26JUL00 273UL01 =
1AC0804200 | Set 4 CSV Eng/Design/install Mod 8 Stat 230 26JUL00 27JUL01
1ACOB04500 | Set4 CSV Size Reduce Pallets/Decon to SCO 263|  30JULO1 23SEP02 I
1ADO00ALIA  |Set4- CSV (StackiRetrv) - Dismantement 40|  24SEPQ2 26AUG04 I
1AD0004L2A Set 4 - CSV (Stack/Retrv) - Decontamination 60| 30AUGD4 02DEC04 L
1ADO013L10  |Set 13 - Remaining Ventiation - Dismantement 183)  24NOV04 14SEP05 I
1ADO004L30 | Set4 - CWTS & CSV - Final Survey 24| 0BDECO4 12JANO5 u
1ADO0I3LIB  |Set 13 - System 2 Zone 1 - Dismantiement 114)  13JANO5 12JUL05 I
1AD0013L20 Set 13 - Ventilation - Decontamination 22| 15SEP05 180CT05
1ADO013L30  |Set 13 - Ventilation - Final Survey 24| 190CT05 28NOV05 u
1AD371L030 B371/374 Decommissioning Demolition Final Survey 70|  29NOV05 20MARO06 L
1AD371IM000  |B371/374 Decommissioning Demolition/Disposal 129| 21MAR06 110CT06 1
1AENDPBD16 | Complete Project A B371 Cluster Closure 0 110CT06
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 07:50
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