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BAC  Deactivation
1BRSNM0183 SNM Holdup Removal - MOD C GB-C110 24 22MAY00 28JUN00

1BRSNM0208 Deactivation - Mod G 91 22MAY00 12OCT00

1BRSNM0165 SNM Holdup Removal - Module A 111 22MAY00 14NOV00

1BBDA0007A Deactivation - Classified Matter Removal 131 22MAY00 18DEC00

1BRSNM0173 SNM Holdup Removal - Module C 101 29JUN00 07DEC00

1BRSNM0211 SNM Holdup Removal - 2nd Floor & Cor. 70 14JUL00 01NOV00

1BBDA0009J MAA Closure - Planning 57 02OCT00 02JAN01

1BB001303A B778 Cluster Deactivation 332 31MAY01 12NOV02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:45
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