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CLOSURE  PROJECT  BASELINE
1DD4201000 B776/777 Set 42 Planning and Engineering B776 26 22MAY00 30JUN00

1DD4501000 B776/777 Set 45 Planning and Engineering B776 56 30MAY00 24AUG00

1DD4401000 B776/777 Set 44 Planning and Engineering B776 67 03JUL00 17OCT00

1AC0804100 Set 4 CSV Eng/Design/Install Rm 1111 Decon B371 230 26JUL00 27JUL01

1AC0804200 Set 4 CSV Eng/Design/Install Mod 8 Stat B371 230 26JUL00 27JUL01

1DD3401000 B776/777 Set 34 Planning and Engineering B776 67 25AUG00 12DEC00

1DD7301000 B776/777 Set 73 Planning and Engineering B776 67 18OCT00 05FEB01

1DD0301000 B776/777 Set 03 Planning and Engineering B776 67 13DEC00 28MAR01

1DD7302000 B776/777 Set 73 Proj Specif Long Lead Procurem't B776 64 06FEB01 15MAY01

1DD0302000 B776/777 Set 03 Proj Specif Long Lead Procurem't B776 65 29MAR01 11JUL01

1DD7303000 B776/777 Set 73 Isolation and Containment B776 2 16MAY01 17MAY01

1DD7304000 B776/777 Set 73 Dismantlement Tasks B776 13 18MAY01 07JUN01

1DD7203000 B776/777 Set 72 Isolation and Containment B776 4 11JUN01 14JUN01

1DD7204000 B776/777 Set 72 Dismantlement Tasks B776 16 15JUN01 11JUL01

1DD0303000 B776/777 Set 03 Isolation and Containment B776 14 12JUL01 01AUG01

1AC0804500 Set 4 CSV Size Reduce Pallets/Decon to SCO B371 263 30JUL01 23SEP02

1DD0304000 B776/777 Set 03 Dismantlement Tasks B776 18 02AUG01 29AUG01

1DD5204000 B776/777 Set 52 Dismantlement Tasks B776 44 30AUG01 07NOV01

1DD8404000 B776/777 Set 84 Dismantlement Tasks B776 258 08NOV01 30DEC02

1AD0004L1A Set 4 - CSV (Stack/Retrv) - Dismantlement B371 440 24SEP02 26AUG04

1DD5003000 B776/777 Set 50 Isolation and Containment B776 3 31DEC02 06JAN03

1DD5004000 B776/777 Set 50 Dismantlement Tasks B776 14 07JAN03 27JAN03

1DD8208000 Decontaminate B776/777 B776 245 28JAN03 23FEB04

1DD8003000 B776/777 Set 80 Isolation and Containment B776 44 24FEB04 30APR04

1DD8004000 B776/777 Set 80 Dismantlement Tasks B776 203 03MAY04 23MAR05

1AD0004L2A Set 4 - CSV (Stack/Retrv) - Decontamination B371 60 30AUG04 02DEC04

1EFC0240 B869 Stabilization/Hazards Removal B869 242 01OCT04 24OCT05

1AD0013L10 Set 13 - Remaining Ventilation - Dismantlement B371 183 24NOV04 14SEP05

1AD0004L30 Set 4 - CWTS & CSV - Final Survey B371 24 06DEC04 12JAN05

1AD0013L1B Set 13 - System 2 Zone 1 - Dismantlement B371 114 13JAN05 12JUL05

1DD8214000 Set 82 Demolish B776/777 and Out Buildings B776 137 24MAR05 27OCT05

1AD0013L20 Set 13 - Ventilation - Decontamination B371 22 15SEP05 18OCT05

1AD0013L30 Set 13 - Ventilation - Final Survey B371 24 19OCT05 28NOV05

1DD8215000 Remove all B776/777 Project Foundations B776 112 28OCT05 26APR06

1AD371L030 B371/374 Decommissioning Demolition Final Survey B371 70 29NOV05 20MAR06

1GER673250 Remedial Action - IHSS Grouping 700-3 B776 137 12JAN06 16AUG06
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1AD371M000 B371/374 Decommissioning Demolition/Disposal B371 129 21MAR06 11OCT06

1EFD4605 B210  Decommissioning Dismantlement 74 23MAR06 19JUL06

1EFD4600 B210 Decommissioning Decontamination 74 10APR06 03AUG06

1GEPER5030 Regrade Industrial Area 125 27APR06 10NOV06

1FBCC59001 Ship 2,244 M3 of ER Unit 700-3 LLMW FY05 110 22JUN06 14DEC06

1GEPER5040 Revegetate Industrial Area 94 19JUL06 14DEC06

1EFD4595 B210  Decommissioning Final Surveys 22 04AUG06 07SEP06

1EFD4610 B210 Decommissioning Demolition & Disposal 21 11SEP06 11OCT06

1ZMMILE099 Site Closure Complete 0 14DEC06
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