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1  Rocky Flats Closure Project
1.D  B776/777 Closure Project
1.D.A  B776/777 Closure Project

+ 1.D.A.A  Project Management
1,437 22MAY00 12SEP06

+ 1.D.A.B  Facility Management
1,222 22MAY00 30SEP05

+ 1.D.A.C  Deactivation/SNM Holdup Removal
137 22MAY00 28DEC00

+ 1.D.A.D  B776/777 Decommissioning
1,467 22MAY00 27OCT06

+ 1.D.A.E  B776 Material Stewardship
1,223 22MAY00 03OCT05

+ 1.D.A.F  B776 D&D Technology
965 22MAY00 16AUG04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 28JUN00 14:33
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