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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.B  Site Services

1.E.B.B  Utilities
1EBB120000 Utilities Mgmt/Ovrsght & Admin FY00 82 22MAY00 28SEP00

1EBB200000 Energy Management FY00 82 22MAY00 28SEP00

1EBB300000 Excavation Support FY00 82 22MAY00 28SEP00

1EBB412000 STP Operations FY00 82 22MAY00 28SEP00

1EBB412100 STP Maintenance FY00 82 22MAY00 28SEP00

1EBB413000 B891 GW Treatment Ops & Maint FY00 82 22MAY00 28SEP00

1EBB414000 Operate Water Utility FY00 82 22MAY00 28SEP00

1EBB414100 Water Plant/Dist Sys Corr Mtce FY00 132 22MAY00 30SEP00

1EBB414200 Water Plant/Dist Sys Prev Mtce FY00 132 22MAY00 30SEP00

1EBB414300 Water Plant/Dist Sys Rout Mtce FY00 132 22MAY00 30SEP00

1EBB414400 Water Utility Projects FY00 82 22MAY00 28SEP00

1EBB415100 Conduct Decon Ops FY00 82 22MAY00 28SEP00

1EBB420000 Dams/Watershed Mgmt & Maintenance FY00 82 22MAY00 28SEP00

1EBB421000 Surface Pond Water Mgmt/Ops FY00 82 22MAY00 28SEP00

1EBB422000 Pollutant Source Control FY00 82 22MAY00 28SEP00

1EBB424000 NPDES Sampling, Analysis, & Rptg FY00 82 22MAY00 28SEP00

1EBB425000 Stormwater Control System FY00 82 22MAY00 28SEP00

1EBB426000 Clean Water Program Implementation FY00 82 22MAY00 28SEP00

1EBB431000 Operate Steam Plant FY00 132 22MAY00 30SEP00

1EBB431200 Steam Plant/Dist Sys Corr Mtce FY00 132 22MAY00 30SEP00

1EBB431300 Steam Plant/Dist Sys Prevent Mtce FY00 132 22MAY00 30SEP00

1EBB431400 Steam Plant/Dist Sys Routine Mtce FY00 132 22MAY00 30SEP00

1EBB431500 Steam Utility Projects FY00 82 22MAY00 28SEP00

1EBB432000 Provide Gas Supply FY00 82 22MAY00 28SEP00

1EBB433000 Operate Nitrogen Plant & Supply FY00 82 22MAY00 28SEP00

1EBB440000 Electric Utility Maintenance FY00 82 22MAY00 28SEP00

1EBB441000 Electric Utility Projects FY00 82 22MAY00 28SEP00

1EBB431010 Operate Steam Plant FY01 365 01OCT00 30SEP01

1EBB120100 Utilities Mgmt/Ovrsght & Admin FY01 227 02OCT00 27SEP01

1EBB201000 Energy Management FY01 227 02OCT00 27SEP01

1EBB301000 Excavation Support FY01 227 02OCT00 27SEP01

1EBB412010 STP Operations FY01 227 02OCT00 27SEP01

1EBB412110 STP Maintenance FY01 227 02OCT00 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EBB413100 B891 GW Treatment Ops & Maint FY01 227 02OCT00 27SEP01

1EBB414010 Operate Water Utility FY01 227 02OCT00 27SEP01

1EBB414110 Water Plant/Dist Sys Corr Mtce FY01 227 02OCT00 27SEP01

1EBB414220 Water Plant/Dist Sys Prev Mtce FY01 227 02OCT00 27SEP01

1EBB414310 Water Plant/Dist Sys Rout Mtce FY01 227 02OCT00 27SEP01

1EBB414410 Water Utility Projects FY01 227 02OCT00 27SEP01

1EBB415200 Conduct Decon Ops FY01 227 02OCT00 27SEP01

1EBB420010 Dams/Watershed Mgmt & Maintenance FY01 227 02OCT00 27SEP01

1EBB421010 Surface Pond Water Mgmt/Ops FY01 227 02OCT00 27SEP01

1EBB422010 Pollutant Source Control FY01 227 02OCT00 27SEP01

1EBB424010 NPDES Sampling, Analysis, & Rptg FY01 227 02OCT00 27SEP01

1EBB425010 Stormwater Control System FY01 227 02OCT00 27SEP01

1EBB426010 Clean Water Program Implementation FY01 227 02OCT00 27SEP01

1EBB431210 Steam Plant/Dist Sys Corr Mtce FY01 227 02OCT00 27SEP01

1EBB431310 Steam Plant/Dist Sys Prevent Mtce FY01 227 02OCT00 27SEP01

1EBB431410 Steam Plant/Dist Sys Routine Mtce FY01 227 02OCT00 27SEP01

1EBB431510 Steam Utility Projects FY01 227 02OCT00 27SEP01

1EBB432100 Provide Gas Supply FY01 227 02OCT00 27SEP01

1EBB433100 Operate Nitrogen Plant & Supply FY01 227 02OCT00 27SEP01

1EBB440100 Electric Utility Maintenance FY01 227 02OCT00 27SEP01

1EBB441100 Electric Utility Projects FY01 227 02OCT00 27SEP01

1EBB120200 Utilities Mgmt/Ovrsght & Admin FY02 228 01OCT01 30SEP02

1EBB202000 Energy Management FY02 228 01OCT01 30SEP02

1EBB302000 Excavation Support FY02 228 01OCT01 30SEP02

1EBB412020 STP Operations FY02 228 01OCT01 30SEP02

1EBB412120 STP Maintenance FY02 228 01OCT01 30SEP02

1EBB413200 B891 GW Treatment Ops & Maint FY02 228 01OCT01 30SEP02

1EBB414020 Operate Water Utility FY02 228 01OCT01 30SEP02

1EBB414120 Water Plant/Dist Sys Corr Mtce FY02 228 01OCT01 30SEP02

1EBB414230 Water Plant/Dist Sys Prev Mtce FY02 228 01OCT01 30SEP02

1EBB414320 Water Plant/Dist Sys Rout Mtce FY02 228 01OCT01 30SEP02

1EBB414420 Water Utility Projects FY02 228 01OCT01 30SEP02

1EBB415300 Conduct Decon Ops FY02 228 01OCT01 30SEP02

1EBB420020 Dams/Watershed Mgmt & Maintenance FY02 228 01OCT01 30SEP02

1EBB421020 Surface Pond Water Mgmt/Ops FY02 228 01OCT01 30SEP02

1EBB422020 Pollutant Source Control FY02 228 01OCT01 30SEP02

1EBB423000 Remove GAC from existing GAC Tanks 228 01OCT01 30SEP02

1EBB424020 NPDES Sampling, Analysis, & Rptg FY02 228 01OCT01 30SEP02
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1EBB425020 Stormwater Control System FY02 228 01OCT01 30SEP02

1EBB426020 Clean Water Program Implementation FY02 228 01OCT01 30SEP02

1EBB431020 Operate Steam Plant FY02 365 01OCT01 30SEP02

1EBB431220 Steam Plant/Dist Sys Corr Mtce FY02 228 01OCT01 30SEP02

1EBB431320 Steam Plant/Dist Sys Prevent Mtce FY02 228 01OCT01 30SEP02

1EBB431420 Steam Plant/Dist Sys Routine Mtce FY02 228 01OCT01 30SEP02

1EBB431520 Steam Utility Projects FY02 228 01OCT01 30SEP02

1EBB432200 Provide Gas Supply FY02 228 01OCT01 30SEP02

1EBB433200 Operate Nitrogen Plant & Supply FY02 228 01OCT01 30SEP02

1EBB440200 Electric Utility Maintenance FY02 228 01OCT01 30SEP02

1EBB441200 Electric Utility Projects FY02 228 01OCT01 30SEP02

1E71403M01 Install Portable Boiler Complete 0 30SEP02

1E7MILE529 N2 Plant Shutdown 0 30SEP02

1EBB120300 Utilities Mgmt/Ovrsght & Admin FY03 228 01OCT02 30SEP03

1EBB203000 Energy Management FY03 228 01OCT02 30SEP03

1EBB303000 Excavation Support FY03 228 01OCT02 30SEP03

1EBB412030 STP Operations FY03 228 01OCT02 30SEP03

1EBB412130 STP Maintenance FY03 228 01OCT02 30SEP03

1EBB413300 B891 GW Treatment Ops & Maint FY03 228 01OCT02 30SEP03

1EBB414030 Operate Water Utility FY03 228 01OCT02 30SEP03

1EBB414130 Water Plant/Dist Sys Corr Mtce FY03 228 01OCT02 30SEP03

1EBB414210 Water Plant/Dist Sys Prev Mtce FY03 228 01OCT02 30SEP03

1EBB414330 Water Plant/Dist Sys Rout Mtce FY03 228 01OCT02 30SEP03

1EBB414430 Water Utility Projects FY03 228 01OCT02 30SEP03

1EBB415400 Conduct Decon Ops FY03 228 01OCT02 30SEP03

1EBB420030 Dams/Watershed Mgmt & Maintenance FY03 228 01OCT02 30SEP03

1EBB421030 Surface Pond Water Mgmt/Ops FY03 228 01OCT02 30SEP03

1EBB422030 Pollutant Source Control FY03 228 01OCT02 30SEP03

1EBB423010 Remove Pond C-2 to B-5 Transfer Pipeline 228 01OCT02 30SEP03

1EBB424030 NPDES Sampling, Analysis, & Rptg FY03 228 01OCT02 30SEP03

1EBB425030 Stormwater Control System FY03 228 01OCT02 30SEP03

1EBB426030 Clean Water Program Implementation FY03 228 01OCT02 30SEP03

1EBB431030 Operate Steam Plant FY03 365 01OCT02 30SEP03

1EBB431230 Package Boiler/Dist Sys Corr Mtce FY03 228 01OCT02 30SEP03

1EBB431330 Package Boiler/Dist Sys Prevent Mtce FY03 228 01OCT02 30SEP03

1EBB431430 Package Boiler/Dist Sys Routine Mtce FY03 228 01OCT02 30SEP03

1EBB431530 Steam Utility Projects FY03 228 01OCT02 30SEP03

1EBB432300 Provide Gas Supply FY03 228 01OCT02 30SEP03
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1EBB440300 Electric Utility Maintenance FY03 228 01OCT02 30SEP03

1EBB441300 Electric Utility Projects FY03 228 01OCT02 30SEP03

1EBB431130 Operate Package Boiler FY03 92 01JUL03 30SEP03

1E7MILE522 Steam Plant Shutdown 0 30SEP03

1EBB120400 Utilities Mgmt/Ovrsght & Admin FY04 229 01OCT03 30SEP04

1EBB204000 Energy Management FY04 229 01OCT03 30SEP04

1EBB304000 Excavation Support FY04 229 01OCT03 30SEP04

1EBB412040 STP Operations FY04 229 01OCT03 30SEP04

1EBB412140 STP Maintenance FY04 229 01OCT03 30SEP04

1EBB413400 B891 GW Treatment Ops & Maint FY04 229 01OCT03 30SEP04

1EBB414040 Operate Water Utility FY04 229 01OCT03 30SEP04

1EBB414140 Water Plant/Dist Sys Corr Mtce FY04 229 01OCT03 30SEP04

1EBB414240 Water Plant/Dist Sys Prev Mtce FY04 229 01OCT03 30SEP04

1EBB414340 Water Plant/Dist Sys Rout Mtce FY04 229 01OCT03 30SEP04

1EBB414440 Water Utility Projects FY04 229 01OCT03 30SEP04

1EBB415500 Conduct Decon Ops FY04 229 01OCT03 30SEP04

1EBB420040 Dams/Watershed Mgmt & Maintenance FY04 229 01OCT03 30SEP04

1EBB421040 Surface Pond Water Mgmt/Ops FY04 229 01OCT03 30SEP04

1EBB422040 Pollutant Source Control FY04 229 01OCT03 30SEP04

1EBB423020 Remove STP to Pond B-4 Underground Pipeline 229 01OCT03 30SEP04

1EBB424040 NPDES Sampling, Analysis, & Rptg FY04 229 01OCT03 30SEP04

1EBB425040 Stormwater Control System FY04 229 01OCT03 30SEP04

1EBB426040 Clean Water Program Implementation FY04 229 01OCT03 30SEP04

1EBB431140 Operate Package Boiler FY04 366 01OCT03 30SEP04

1EBB431240 Package Boiler/Dist Sys Corr Mtce FY04 229 01OCT03 30SEP04

1EBB431440 Package Boiler/Dist Sys Rout Mtce FY04 229 01OCT03 30SEP04

1EBB432400 Provide Gas Supply FY04 229 01OCT03 30SEP04

1EBB440400 Electric Utility Maintenance FY04 229 01OCT03 30SEP04

1EBB441400 Electric Utility Projects FY04 229 01OCT03 30SEP04

1EBB412250 Portable Restrooms FY04 115 01APR04 30SEP04

1EEAWM9335 Cease Operations at Sewage Treatment Plant 0 30SEP04

1EBB120500 Utilities Mgmt/Ovrsght & Admin FY05 228 01OCT04 30SEP05

1EBB305000 Excavation Support FY05 228 01OCT04 30SEP05

1EBB412260 Portable Restrooms FY05 228 01OCT04 30SEP05

1EBB420050 Dams/Watershed Mgmt & Maintenance FY05 228 01OCT04 30SEP05

1EBB421050 Surface Pond Water Mgmt/Ops FY05 228 01OCT04 30SEP05

1EBB422050 Pollutant Source Control FY05 228 01OCT04 30SEP05

1EBB424050 NPDES Sampling, Analysis, & Rptg FY05 228 01OCT04 30SEP05
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1EBB425050 Stormwater Control System FY05 228 01OCT04 30SEP05

1EBB426050 Clean Water Program Implementation FY05 228 01OCT04 30SEP05

1EBB431150 Operate Package Boiler FY05 365 01OCT04 30SEP05

1EXXX20400 Energy Management FY05 228 01OCT04 30SEP05

1EXXX41340 B891 GW Treatment Ops & Maint FY05-1 200 01OCT04 17AUG05

1EXXX41404 Operate Water Utility FY05 228 01OCT04 30SEP05

1EXXX41414 Water Plant/Dist Sys Corr Mtce FY05 228 01OCT04 30SEP05

1EXXX41424 Water Plant/Dist Sys Prev Mtce FY04 228 01OCT04 30SEP05

1EXXX41434 Water Plant/Dist Sys Rout Mtce FY04 228 01OCT04 30SEP05

1EXXX41444 Water Utility Projects FY05 228 01OCT04 30SEP05

1EXXX41550 Conduct Decon Ops FY05 228 01OCT04 30SEP05

1EXXX43240 Provide Gas Supply FY05 228 01OCT04 30SEP05

1EXXX44040 Electric Utility Maintenance FY05 228 01OCT04 30SEP05

1EXXX44140 Electric Utility Projects FY05 228 01OCT04 30SEP05

1EBB413500 B891 GW Treatment Ops & Maint FY05-2 100 18AUG05 26JAN06

1E7MILE511 Water Plant Shutdown 0 30SEP05

1EXXX43115 Operate Package Boiler FY06 364 01OCT05 29SEP06

1EBB415600 Conduct Decon Ops FY05 100 03OCT05 13MAR06

1EBB432500 Provide Gas Supply FY05 151 03OCT05 31MAY06

1EBB440500 Electric Utility Maintenance FY05 113 03OCT05 31MAR06

1EXXX1205 Utilities Mgmt/Ovrsght & Admin FY06 220 03OCT05 19SEP06

1EXXX30501 Excavation Support FY06 220 03OCT05 19SEP06

1EXXX41226 Portable Restrooms FY06 220 03OCT05 19SEP06

1EXXX42005 Dams/Watershed Mgmt & Maintenance FY06 220 03OCT05 19SEP06

1EXXX42105 Surface Pond Water Mgmt/Ops FY06 220 03OCT05 19SEP06

1EXXX42205 Pollutant Source Control FY06 220 03OCT05 19SEP06

1EXXX42405 NPDES Sampling, Analysis, & Rptg FY06 220 03OCT05 19SEP06

1EXXX42505 Stormwater Control System FY06 220 03OCT05 19SEP06

1EXXX42605 Clean Water Program Implementation FY06 220 03OCT05 19SEP06

1ECMILE488 Complete B891 GW Treatment Operations 0 26JAN06

1E7MILE531 Electric System Shutdown 0 31MAR06

1E7MILE533 Natural Gas System Shutdown 0 31MAY06

1E7MILE532 Raw Water Dist. System Shutdown 0 29JUN06

1EBB420060 Dams/Watershed Mgmt & Maintenance FY07 47 20SEP06 05DEC06

1EBB421060 Surface Pond Water Mgmt/Ops FY07 47 20SEP06 05DEC06

1EBB422060 Pollutant Source Control FY07 47 20SEP06 05DEC06

1EBB424060 NPDES Sampling, Analysis, & Rptg FY07 47 20SEP06 05DEC06

1EBB425060 Stormwater Control System FY07 47 20SEP06 05DEC06
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1EBB426060 Clean Water Program Implementation FY07 47 20SEP06 05DEC06
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