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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.D  400 Area

1.E.D.C  400 Area - Deactivation
1EDC5201 444 Cluster Stab/Hazard Removal FY01 250 02OCT00 02NOV01

1E59104A20 442/452 Cluster Property Removal 248 01OCT01 30OCT02

1E59104A30 442/452 Cluster Personnel Relocation 253 01OCT01 06NOV02

1EDC3200 442/452 Cluster Stab/Hazard Removal 253 01OCT01 06NOV02

1EDC5022 444 Cluster Stab/Hazard Removal FY02 253 05NOV01 16DEC02

1E52104A20 441 Cluster Admin. Property Removal 228 01OCT02 30SEP03

1E52104A25 441 Cluster Lab. Property Removal 228 01OCT02 30SEP03

1E52104A30 441 Cluster Personnel Relocation 228 01OCT03 29SEP04

1EDC1200 441 Cluster Stab/Hazard Removal 228 01OCT03 29SEP04

1EDC6200 460 Cluster Stab/Hazard Removal 155 12MAY04 18JAN05

1E5B105A20 460 Cluster Property Removal 172 25JUN04 29MAR05

1E5B105A30 460 Cluster Personnel Relocation 140 17AUG04 29MAR05
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Start Date 01FEB99
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Data Date 22MAY00
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