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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.F 100/300/500/900 Area

1.E.F.A 100/300/500/900 Area - Project Managemen

1EFA0005 100/300/500/900 Area Proj. Mgmt FY00 82| 22MAY00 28SEPO0 | [N

1EFA0010 100/300/500/900 Area Proj. Mgmt FY01 227|  020CT00 27SEPO1 I

1EFA0015 100/300/500/900 Area Proj. Mgmt FY02 228/  010CTO1 30SEP02 I

1EFA0020 100/300/500/900 Area Proj. Mgmt FY03 228/  010CT02 30SEP03 I

1EFA0025 100/300/500/900 Area Proj. Mgmt FY04 229/  010CT03 30SEP04 I

1EXXXA0025 | 100/300/500/900 Area Proj. Mgmt FY05 228/  010CT04 30SEP05 I

1EEND1359  |100/300/500/900 Clusters Complete 0 110CT06 L g
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 o~
Finish Date 14DECO06
Data Date 22MAY00 OFFICIAL USE ONLY CLOSURE PROJECT BASELINE || CLOSURE - KAISER-HILL
Run Date 22JUNOO 13:44
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KAISER-HILL

EOCEY FLATS CLESURE PROJECT




