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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.F  100/300/500/900 Area

1.E.F.D  100/300/500/900 Area - Decommissioning
1EFD1140 T331A Decommissioning 25 22MAY00 29JUN00

1EFD0005 B111 Decommissioning Planning & Engineering 196 02OCT00 09AUG01

1EFD0010 B111 Decommissioning Characterization 94 02OCT00 28FEB01

1EFD0035 111 Cluster Decommissioning Project Mgmt FY01 220 02OCT00 18SEP01

1EFD0040 111 Cluster Decommissioning Support Serv. FY01 220 02OCT00 18SEP01

1EFD0045 B111A Decommissioning Planning & Engineering 113 02OCT00 29MAR01

1EFD0050 B111A Decommissioning Characterization 113 02OCT00 29MAR01

1EFD0060 B111A Decommissioning Project Management 227 02OCT00 27SEP01

1EFD0065 B111A Decommissioning Support Services 227 02OCT00 27SEP01

1EFD5695 B964 RSOP Approval 58 02OCT00 03JAN01

1EFD0025 B111 Decommissioning Dismantlement 71 01MAR01 20JUN01

1EFD0020 B111 Decommissioning Decontamination 71 19MAR01 09JUL01

1EFD0055 B111A Decommissioning Demolition & Disposal 105 02APR01 13SEP01

1EFD5700 B964 Deactivation 131 02APR01 24OCT01

1EFD0015 B111 Decommissioning Final Surveys 20 10JUL01 08AUG01

1EFD0030 B111 Decommissioning Demolition & Disposal 20 09AUG01 10SEP01

1EFD0031 B111 Demolition Complete 0 10SEP01

1EFD4380 B215D Decommissioning 228 01OCT01 30SEP02

1EFD5350 B559 Decommissioning Planning & Engineering 228 01OCT01 30SEP02

1EFD5355 B559 Decommissioning Characterization 126 01OCT01 29MAR02

1EFD5370 B559 CA Decommissioning Planning & Engineering 228 01OCT01 30SEP02

1EFD5375 B559 CA Decommissioning Characterization 139 01OCT01 17APR02

1EFD5395 B528 Decommissioning Planning & Engineering 95 01OCT01 28FEB02

1EFD5400 B528 Decommissioning Characterization 171 01OCT01 28JUN02

1EFD5655 B910 Decommissioning Planning & Engineering 210 01OCT01 29AUG02

1EFD5660 B910 Decommissioning Characterization 94 01OCT01 27FEB02

1EFD5990 B227 Decommissioning 90 01OCT01 21FEB02

1EFD5995 B228A Decommissioning Plannning & Engineering 171 01OCT01 28JUN02

1EFD6000 B228A Decommissioning Characterization 94 01OCT01 27FEB02

1EFD6025 B228B Decommissioning Plannning & Engineering 171 01OCT01 28JUN02

1EFD6030 B228B Decommissioning Characterization 104 01OCT01 14MAR02

1EFD6150 B560 Decommissioning Planning & Engineering 181 01OCT01 16JUL02

1EFD6155 B560 Decommissioning Characterization 95 01OCT01 14FEB02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD5705 B964 Decommissioning Planning & Engineering 36 25OCT01 24DEC01

1EFD5710 B964 Decommissioning Characterization 171 25OCT01 26JUL02

1EFD5720 B964 Decommissioning Decontamination 96 26DEC01 23MAY02

1EFD5435 B528 Decommissioning Decontamination 87 04MAR02 17JUL02

1EFD6540 B750TF Decommissioning Planning & Engineering 113 08OCT02 07APR03

1EFD6545 B750TF Decommissioning Characterization 125 08OCT02 24APR03

1EFD6555 B750TG Decommissioning Planning & Engineering 113 08OCT02 07APR03

1EFD6560 B750TG Decommissioning Characterization 125 08OCT02 24APR03

1EFD3085 Security Cluster Decomm. Project Mgmt FY03 229 07NOV02 10NOV03

1EFD3090 Security Cluster Decomm. Support Serv. FY03 229 07NOV02 10NOV03

1EFD3190 B372 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3195 B372 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3220 B372A Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3225 B372A Decommissioning Characterization 95 07NOV02 09APR03

1EFD3250 B375 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3255 B375 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3280 B519 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3285 B519 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3310 B550 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3315 B550 Decommissioning Characterization 104 07NOV02 23APR03

1EFD3340 B557 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3345 B557 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3370 B761 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3375 B761 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3400 B762 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3405 B762 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3430 B762A Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3435 B762A Decommissioning Characterization 95 07NOV02 09APR03

1EFD3460 B764 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3465 B764 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3490 B765 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3495 B765 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3520 B765A Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3525 B765A Decommissioning Characterization 95 07NOV02 09APR03

1EFD3550 B792 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3555 B792 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3580 B792A Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3585 B792A Decommissioning Characterization 95 07NOV02 09APR03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD3610 B901 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3615 B901 Decommissioning Characterization 95 07NOV02 09APR03

1EFD3675 B992 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD3680 B992 Decommissioning Chacterization 105 07NOV02 24APR03

1EFD3740 Tank TK152 Decommissioning 100 07NOV02 17APR03

1EFD3745 Tank TK153 Decommissioning 100 07NOV02 17APR03

1EFD3750 Tank TK154 Decommissioning 100 07NOV02 17APR03

1EFD3755 Tank TK155 Decommissioning 100 07NOV02 17APR03

1EFD3760 Tank TK162 Decommissioning 100 07NOV02 17APR03

1EFD3765 Tank TK230 Decommissioning 100 07NOV02 17APR03

1EFD3770 Tank TK235 Decommissioning 100 07NOV02 17APR03

1EFD4455 B566 Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD4460 B566 Decommissioning Characterization 95 07NOV02 09APR03

1EFD4485 B566A Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD4490 B566A Decommissioning Characterization 95 07NOV02 09APR03

1EFD4515 B566B Decommissioning Planning & Engineering 172 07NOV02 11AUG03

1EFD4520 B566B Decommissioning Characterization 95 07NOV02 09APR03

1EFD6390 566 Cluster Decommissioning Project Mgmt FY03 229 07NOV02 10NOV03

1EFD6395 566 Cluster Decommissioning Support Serv. FY03 229 07NOV02 10NOV03

1EFD6765 Tent 02 Decommissioning Planning & Engineering 93 24FEB03 21JUL03

1EFD6770 Tent 02 Decommissioning Characterization 103 24FEB03 05AUG03

1EFD6795 Tent 03 Decommissioning Planning & Engineering 93 24FEB03 21JUL03

1EFD6800 Tent 03 Decommissioning Characterization 103 24FEB03 05AUG03

1EFD6815 Tent 04 Decommissioning Planning & Engineering 93 24FEB03 21JUL03

1EFD6820 Tent 04 Decommissioning Characterization 103 24FEB03 05AUG03

1EFD6845 Tent 05 Decommissioning Planning & Engineering 93 24FEB03 21JUL03

1EFD6850 Tent 05 Decommissioning Characterization 103 24FEB03 05AUG03

1EFD6875 Tent 06 Decommissioning Planning & Engineering 93 24FEB03 21JUL03

1EFD6880 Tent 06 Decommissioning Characterization 103 24FEB03 05AUG03

1EFD6995 Tent 12 Decommissioning Planning & Engineering 93 24FEB03 21JUL03

1EFD7000 Tent 12 Decommissioning Characterization 103 24FEB03 05AUG03

1EFD3210 B372 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3240 B372A Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3270 B375 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3300 B519 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3360 B557  Decommissioning Dismantlement 85 10APR03 22AUG03

1EFD3390 B761 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3420 B762 Decommissioning Dismantlement 74 10APR03 06AUG03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD3450 B762A Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3480 B764 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3510 B765 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3540 B765A Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3570 B792 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3600 B792A Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3630 B901 Decommissioning Dismantlement 74 10APR03 06AUG03

1EFD3330 B550 Decommissioning Dismantlement 74 24APR03 20AUG03

1EFD3205 B372 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3235 B372A Decommissioning Decontamination 85 28APR03 09SEP03

1EFD3265 B375 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3295 B519 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3355 B557 Decommissioning Decontamination 85 28APR03 09SEP03

1EFD3385 B761 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3415 B762 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3445 B762A Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3475 B764 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3505 B765 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3535 B765A Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3565 B792  Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3595 B792A Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3625 B901 Decommissioning Decontamination 74 28APR03 21AUG03

1EFD3695 B992 Decommissioning Dismantlement 74 28APR03 21AUG03

1EFD3325 B550 Decommissioning Decontamination 74 12MAY03 05SEP03

1EFD3690 B992 Decommissioning Decontamination 74 13MAY03 08SEP03

1EFD6895 Tent 07 Decommissioning Planning & Engineering 40 22JUL03 22SEP03

1EFD6900 Tent 07 Decommissioning Characterization 45 22JUL03 30SEP03

1EFD6915 Tent 08 Decommissioning Planning & Engineering 40 22JUL03 22SEP03

1EFD6920 Tent 08 Decommissioning Characterization 44 22JUL03 29SEP03

1EFD6935 Tent 09 Decommissioning Planning & Engineering 40 22JUL03 22SEP03

1EFD6940 Tent 09 Decommissioning Characterization 45 22JUL03 30SEP03

1EFD6955 Tent 10 Decommissioning Planning & Engineering 40 22JUL03 22SEP03

1EFD6960 Tent 10 Decommissioning Characterization 45 22JUL03 30SEP03

1EFD6975 Tent 11 Decommissioning Planning & Engineering 40 22JUL03 22SEP03

1EFD6980 Tent 11 Decommissioning Characterization 45 22JUL03 30SEP03

1EFD7005 Tent 12 Decommissioning Dismantlement 89 06AUG03 26DEC03

1EFD3200 B372 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3260 B375 Decommissioning Final Surveys 21 22AUG03 24SEP03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD3290 B519 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3380 B761 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3410 B762 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3440 B762A Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3470 B764 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3500 B765 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3530 B765A Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3560 B792 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3590 B792A Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3620 B901 Decommissioning Final Surveys 21 22AUG03 24SEP03

1EFD3320 B550 Decommissioning Final Surveys 21 08SEP03 08OCT03

1EFD3685 B992  Decommissioning Final Surveys 21 09SEP03 09OCT03

1EFD3230 B372A Decommissioning Final Surveys 21 10SEP03 13OCT03

1EFD3350 B557 Decommissioning Final Surveys 21 10SEP03 13OCT03

1EFD3215 B372 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3275 B375 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3305 B519 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3395 B761 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3425 B762 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3455 B762A Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3485 B764 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3515 B765 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3545 B765A Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3575 B792 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3605 B792A Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1EFD3635 B901 Decommissioning Demolition & Disposal 21 25SEP03 28OCT03

1E709TAPEN B709 CT Decommissioning Planning & Engineering 170 01OCT03 28JUN04

1E709TBCHR B709 CT Decommissioning Characterization 93 01OCT03 26FEB04

1EFD1875 903 Area Cluster Decomm. Project Mgmt FY04 228 01OCT03 29SEP04

1EFD1915 B760TB Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD1920 B760TB Decommissioning Characterization 113 01OCT03 30MAR04

1EFD1930 903 Area Cluster Decomm. Support Serv. FY04 228 01OCT03 29SEP04

1EFD1935 B904A Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD1940 B904A Decommissioning Characterization 113 01OCT03 30MAR04

1EFD1950 Tank TK237 Decommissioning 98 01OCT03 05MAR04

1EFD2045 Misc. 900 Area Decommissioning Project Mgmt FY04 228 01OCT03 29SEP04

1EFD2050 Misc. 900 Area Decomm. Support Services FY04 228 01OCT03 29SEP04

1EFD2065 B930 Decommissioning Planning & Engineering 170 01OCT03 28JUN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD2070 B930 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD2095 B933 Eff Monitor Station Ind/Wal Decommissioning 253 01OCT03 08NOV04

1EFD2100 B934 Eff Monitor Station WomCrk Decommissioning 253 01OCT03 08NOV04

1EFD2170 B931 Effluent Monitoring Station Decommissioning 187 01OCT03 26JUL04

1EFD2175 B931 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD2240 B900TC Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD2245 B900TC Decommissioning Characterization 113 01OCT03 30MAR04

1EFD2255 B900TD Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD2260 BT900D Decommissioning Characterization 113 01OCT03 30MAR04

1EFD2630 Misc. Buffer Zone Decomm. Project Mgmt FY04 227 01OCT03 28SEP04

1EFD2635 Misc. Buffer Zone Decomm. Support Services FY04 227 01OCT03 28SEP04

1EFD2770 B301 Decommissioning Planning & Engineering 169 01OCT03 25JUN04

1EFD2775 B301 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD2830 Tank TK330 Decommissioning 90 01OCT03 23FEB04

1EFD2835 Tank TK331 Decommissioning 90 01OCT03 23FEB04

1EFD2840 Tank TK332 Decommissioning 90 01OCT03 23FEB04

1EFD2845 Tank TK333 Decommissioning 90 01OCT03 23FEB04

1EFD2850 Tank TK359 Decommissioning 90 01OCT03 23FEB04

1EFD2855 Tank TK360 Decommissioning 90 01OCT03 23FEB04

1EFD2860 Tank TK362 Decommissioning 90 01OCT03 23FEB04

1EFD2865 Tank TK363 Decommissioning 90 01OCT03 23FEB04

1EFD3990 750 Cluster Decommissioning Project Mgmt FY04 229 01OCT03 30SEP04

1EFD3995 750 Cluster Decommissioning Support Serv. FY04 229 01OCT03 30SEP04

1EFD4090 B705 Decommissioning Planning & Engineering 170 01OCT03 28JUN04

1EFD4095 B705 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD4120 B706 Decommissioning Planning & Engineering 170 01OCT03 28JUN04

1EFD4125 B706 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD4150 B709A Decommissioning Planning & Engineering 170 01OCT03 28JUN04

1EFD4155 B709A Decommissioning Characterization 93 01OCT03 26FEB04

1EFD4180 B750 Decommissioning Planning & Engineering 170 01OCT03 28JUN04

1EFD4185 B750 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD4210 B763 Decommissioning Planning & Engineering 170 01OCT03 28JUN04

1EFD4215 B763 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD4240 B706A Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD4245 B706A Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4255 B707B Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD4260 B707B Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4270 B750A Decommissioning Planning & Engineering 113 01OCT03 30MAR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD4275 B750A Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4285 B750B Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD4290 B750B Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4300 B750C Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD4305 B750C Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4315 B750D Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD4320 B750D Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4330 B779A Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD4335 B779A Decommissioning Characterization 113 01OCT03 30MAR04

1EFD4345 Tank TK117 Decommissioning 90 01OCT03 23FEB04

1EFD4350 Tank TK145 Decommissioning 90 01OCT03 23FEB04

1EFD4355 Tank TK146 Decommissioning 90 01OCT03 23FEB04

1EFD4360 Tank TK147 Decommissioning 90 01OCT03 23FEB04

1EFD4365 Tank TK148 Decommissioning 90 01OCT03 23FEB04

1EFD4370 B928 Decommissioning Characterization 75 01OCT03 29JAN04

1EFD4375 Solar Ponds Cluster Decomm. Project Mgmt FY04 210 01OCT03 31AUG04

1EFD4385 B928 Decommissioning Planning & Engineering 172 01OCT03 30JUN04

1EFD4410 Solar Ponds Cluster Decomm. Support Serv. FY04 210 01OCT03 31AUG04

1EFD4475 B566 Decommissioning Dismantlement 74 01OCT03 28JAN04

1EFD4505 B566A Decommissioning Dismantlement 74 01OCT03 28JAN04

1EFD4535 B566B Decommissioning Dismantlement 74 01OCT03 28JAN04

1EFD4615 B306 Decommissioning 253 01OCT03 08NOV04

1EFD4700 125 Cluster Decommissioning Project Mgmt FY04 228 01OCT03 29SEP04

1EFD4705 125 Cluster Decommissioning Support Serv. FY04 228 01OCT03 29SEP04

1EFD5430 B559 CA Decommissioning Dismantlement 210 01OCT03 28JUL04

1EFD5440 B528 Decommissioning Dismantlement 87 01OCT03 18FEB04

1EFD5460 B559 Decommissioning Dismantlement 217 01OCT03 06AUG04

1EFD6055 B308B Decommissioning Planning & Engineering 209 01OCT03 30AUG04

1EFD6060 B308B Decommissioning Characterization 103 01OCT03 15MAR04

1EFD6065 Misc. Bldg Decommissioning Project Mgmt FY04 228 01OCT03 29SEP04

1EFD6070 Misc. Bldg Decommissioning Support Services FY04 228 01OCT03 29SEP04

1EFD6095 B308B-A Decommissioning 100 01OCT03 09MAR04

1EFD6100 B308B-B Decommissioning 100 01OCT03 09MAR04

1EFD6105 B308B-C Decommissioning 100 01OCT03 09MAR04

1EFD6420 B906 Decommissioning Planning & Engineering 209 01OCT03 30AUG04

1EFD6425 B906 Decommissioning Characterization 93 01OCT03 26FEB04

1EFD6570 B760TA Decommissioning Planning & Engineering 113 01OCT03 30MAR04

1EFD6575 B760TA Decommissioning Characterization 113 01OCT03 30MAR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD6585 Tank TK248 Decommissioning 100 01OCT03 09MAR04

1EFD6590 Tank TK249 Decommissioning 100 01OCT03 09MAR04

1EFD6595 Tank TK250 Decommissioning 100 01OCT03 09MAR04

1EFD6600 Tank TK251 Decommissioning 100 01OCT03 09MAR04

1EFD6720 Tank TK205 Decommissioning 100 01OCT03 09MAR04

1EFD7015 Tent 14 A-4 Pond Tent Decommissioning 253 01OCT03 08NOV04

1EFD3335 B550 Decommissioning Demolition & Disposal 21 09OCT03 11NOV03

1EFD3700 B992 Decommissioning Demolition & Disposal 21 13OCT03 12NOV03

1EFD3245 B372A Decommissioning Demolition & Disposal 21 14OCT03 13NOV03

1EFD3365 B557 Decommissioning Demolition & Disposal 21 14OCT03 13NOV03

1EFD4470 B566 Decommissioning Decontamination 74 16OCT03 12FEB04

1EFD4500 B566A Decommissioning Decontamination 74 16OCT03 12FEB04

1EFD4530 B566B Decommissioning Decontamination 74 16OCT03 12FEB04

1E900EAPEN B900E Decommissioning Planning & Engineering 113 10NOV03 06MAY04

1E900EBCHR B900E Decommissioning Characterization 113 10NOV03 06MAY04

1EFD0555 111 Cluster Decommissioning Project Mgmt FY04 227 10NOV03 04NOV04

1EFD0560 111 Cluster Decommissioning Support Serv. FY04 227 10NOV03 04NOV04

1EFD0755 B115C Decommissioning Planning & Engineering 113 10NOV03 06MAY04

1EFD0760 B115C Decommissioning Characterization 113 10NOV03 06MAY04

1EFD0930 B331 Decommissioning Planning & Engineering 170 10NOV03 06AUG04

1EFD0935 B331 Decommissioning Characterization 93 10NOV03 06APR04

1EFD0960 B331S Decommissioning Planning & Engineering 170 10NOV03 06AUG04

1EFD0965 B331S Decommissioning Characterization 93 10NOV03 06APR04

1EFD1050 B335 Decommissioning Planning & Engineering 209 10NOV03 07OCT04

1EFD1055 B335 Decommissioning Characterization 93 10NOV03 06APR04

1EFD1080 C331 Decommissioning Planning & Engineering 170 10NOV03 06AUG04

1EFD1085 C331 Decommissioning Characterization 93 10NOV03 06APR04

1EFD1110A B331A Decommissioning Planning & Engineering 170 10NOV03 06AUG04

1EFD1115A B331A Decommissioning Characterization 93 10NOV03 06APR04

1EFD1190 Tank TK05A Decommissioning 21 10NOV03 12DEC03

1EFD1700 Tank TK100 Decommissioning 22 10NOV03 15DEC03

1EFD1745 B663 Decommissioning Characterization 93 10NOV03 06APR04

1EFD1755 663 Cluster Decommissioning Project Mgmt FY04 211 10NOV03 12OCT04

1EFD1760 663 Cluster Decommissioning Support Serv. FY04 211 10NOV03 12OCT04

1EFD1765 B662 Decommissioning Planning & Engineering 169 10NOV03 05AUG04

1EFD1770 B662 Decommissioning Characterization 93 10NOV03 06APR04

1EFD1800 B663 Decommissioning Planning & Engineering 169 10NOV03 05AUG04

1EFD1830 T690N Decommissioning Planning & Engineering 113 10NOV03 06MAY04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD1835 T690N Decommissioning Characterization 113 10NOV03 06MAY04

1EFD1845 Tank TK036 Decommisssioning 22 10NOV03 15DEC03

1EFD0860 331 Cluster Decommissioning Project Mgmt FY04 208 11NOV03 07OCT04

1EFD0865 331 Cluster Decommissioning Support Serv. FY04 208 11NOV03 07OCT04

1EFD0990 B333 Decommissioning Planning & Engineering 170 11NOV03 09AUG04

1EFD0995 B333 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1020A B334 Decommissioning Planning & Engineering 210 11NOV03 12OCT04

1EFD1025A B334 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1145 B334B Decommissioning Planning & Engineering 113 11NOV03 10MAY04

1EFD1150 B334B Decommissioning Characterization 113 11NOV03 10MAY04

1EFD1160 B334C Decommissioning Planning & Engineering 113 11NOV03 10MAY04

1EFD1165 B334C Decommissioning Characterization 113 11NOV03 10MAY04

1EFD1175 B334D Decommissioning Planning & Engineering 113 11NOV03 10MAY04

1EFD1180 B334D Decommissioning Characterization 113 11NOV03 10MAY04

1EFD1270 551 Cluster Decommissioning Project Mgmt FY04 227 11NOV03 08NOV04

1EFD1275 551 Cluster Decommissioning Support Serv. FY04 227 11NOV03 08NOV04

1EFD1430 B549 Decommissioning Planning & Engineering 169 11NOV03 06AUG04

1EFD1435 B549 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1460 B551 Decommissioning Planning & Engineering 170 11NOV03 09AUG04

1EFD1465 B551 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1490 B552 Decommissioning Planning & Engineering 169 11NOV03 06AUG04

1EFD1495 B552 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1520 B553 Decommissioning Planning & Engineering 169 11NOV03 06AUG04

1EFD1525 B553 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1550 B554 Decommissioning Planning & Engineering 169 11NOV03 06AUG04

1EFD1555 B554 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1580 B556 Decommissioning Planning & Engineering 169 11NOV03 06AUG04

1EFD1585 B556 Decommissioning Characterization 93 11NOV03 07APR04

1EFD1685 B551TA Decommissioning 70 11NOV03 03MAR04

1EFD6680 Tank TK110 Decommissioning 100 11NOV03 19APR04

1EFD6685 Tank TK111 Decommissioning 100 11NOV03 19APR04

1EFD4445 566 Cluster Decommissioning Project Mgmt FY04 210 20NOV03 21OCT04

1EFD4450 566 Cluster Decommissioning Support Serv. FY04 210 20NOV03 21OCT04

1EFD4545 B710 Decommissioning Planning & Engineering 172 20NOV03 23AUG04

1EFD4550 B710 Decommissioning Characterization 104 20NOV03 05MAY04

1EFD6645 Tank TK025 Decommissioning 90 20NOV03 14APR04

1EFD6650 Tank TK027 Decommissioning 90 20NOV03 14APR04

1EFD6655 Tank TK028 Decommissioning 90 20NOV03 14APR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD6660 Tank TK031 Decommissioning 90 20NOV03 14APR04

1EFD1195 Tank TK05B Decommissioning 21 15DEC03 19JAN04

1EFD1705A Tank TK106 Decommissioning 22 16DEC03 21JAN04

1EFD1850 Tank TK037 Decommisssioning 22 16DEC03 21JAN04

1EFD5425 B559 CA Decommissioning Decontamination 210 29DEC03 21OCT04

1EFD5455 B559 Decommissioning Decontamination 217 29DEC03 01NOV04

1EFD7010 Tent 12 Decommissioning Demolition & Disposal 43 29DEC03 04MAR04

1EFD5735 B984 Decommissioning Planning & Engineering 209 15JAN04 13DEC04

1EFD5740 B984 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD5800 B991CA Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD5805 B991CA Decommissioning Characterization 93 15JAN04 09JUN04

1EFD5830 B991 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD5835 B991 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD5865 B996 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD5870 B996 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD5895 B997 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD5900 B997 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD5925 Vault 998 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD5930 Vault 998 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD5955 B999 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD5960 B999 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD6455 B985 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD6460 B985 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD6485 B989 Decommissioning Planning & Engineering 169 15JAN04 07OCT04

1EFD6490 B989 Decommissioning Characterization 93 15JAN04 09JUN04

1EFD1200 Tank TK06A Decommissioning 21 20JAN04 19FEB04

1EFD1710A Tank TK108 Decommissioning 22 22JAN04 24FEB04

1EFD3735 Tank TK140 Decommissioning 100 02FEB04 07JUL04

1EFD4400 B928 Decommissioning Dismantlement 95 02FEB04 28JUN04

1EFD6725 Tank TK215C Decommissioning 90 02FEB04 21JUN04

1EFD3830 B122 Decommissioning Planning & Engineering 172 05FEB04 02NOV04

1EFD3835 B122 Decommissioning Characterization 95 05FEB04 01JUL04

1EFD4465 B566 Decommissioning Final Surveys 21 16FEB04 17MAR04

1EFD4495 B566A Decommissioning Final Surveys 21 16FEB04 17MAR04

1EFD4525 B566B Decommissioning Final Surveys 21 16FEB04 17MAR04

1EFD4395 B928 Decommissioning Decontamination 95 17FEB04 14JUL04

1EFD5420 B528 Decommissioning Final Surveys 22 19FEB04 23MAR04

1EFD1205A Tank TK07A Decommissioning 21 20FEB04 23MAR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD1715A Tank TK109 Decommissioning 22 25FEB04 30MAR04

1E709TEDIS B709 CT Decommissioning Dismantlement 75 01MAR04 24JUN04

1EFD2085 B930 Decommissioning Dismantlement 74 01MAR04 23JUN04

1EFD2190 B931 Decommissioning Dismantlement 74 01MAR04 23JUN04

1EFD2790 B301 Decommissioning Dismantlement 66 01MAR04 10JUN04

1EFD4110 B705 Decommissioning Dismantlement 75 01MAR04 24JUN04

1EFD4140 B706 Decommissioning Dismantlement 74 01MAR04 23JUN04

1EFD4170 B709A Decommissioning Dismantlement 67 01MAR04 11JUN04

1EFD4200 B750 Decommissioning Dismantlement 75 01MAR04 24JUN04

1EFD4230 B763 Decommissioning Dismantlement 73 01MAR04 22JUN04

1EFD6190 B563 Decommissioning Planning & Engineering 181 01MAR04 13DEC04

1EFD6195 B563 Decommissioning Characterization 95 01MAR04 13JUL04

1EFD6230 B561 Decommissioning Planning & Engineering 181 11MAR04 27DEC04

1EFD6235 B561 Decommissioning Characterization 95 11MAR04 23JUL04

1E709TDDEC B709 CT Decommissioning Decontamination 75 16MAR04 12JUL04

1EFD2080 B930 Decommissioning Decontamination 74 16MAR04 09JUL04

1EFD2185 B931 Decommissioning Decontamination 74 16MAR04 09JUL04

1EFD2785 B301 Decommissioning Decontamination 66 16MAR04 25JUN04

1EFD4105 B705 Decommissioning Decontamination 75 16MAR04 12JUL04

1EFD4135 B706 Decommissioning Decontamination 74 16MAR04 09JUL04

1EFD4165 B709A Decommissioning Decontamination 67 16MAR04 28JUN04

1EFD4195 B750 Decommissioning Decontamination 75 16MAR04 12JUL04

1EFD4225 B763 Decommissioning Decontamination 73 16MAR04 08JUL04

1EFD6085 B308B Decommissioning Dismantlement 74 16MAR04 09JUL04

1EFD4480 B566 Decommissioning Demolition 21 18MAR04 19APR04

1EFD4510 B566A Decommissioning Demolition 21 18MAR04 19APR04

1EFD4540 B566B Decommissioning Demolition 21 18MAR04 19APR04

1EFD5480 B562 Decommissioning Planning & Engineering 181 18MAR04 04JAN05

1EFD5485 B562 Decommissioning Characterization 95 18MAR04 30JUL04

1EFD5520 B564 Decommissioning Planning & Engineering 181 18MAR04 04JAN05

1EFD5525 B564 Decommissioning Characterization 95 18MAR04 30JUL04

1EFD1210A Tank TK08A Decommissioning 21 24MAR04 26APR04

1EFD5445 B528 Decommissioning Demolition 24 24MAR04 29APR04

1EFD1720A Tank TK161 Decommissioning 22 31MAR04 03MAY04

1EFD1925 B760TB Decommissioning Demolition 105 31MAR04 14SEP04

1EFD1945 B904A Decommissioning Demolition 105 31MAR04 14SEP04

1EFD2250 B900TC Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD2265 BT900D Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD4250 B706A Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD4265 B707B Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD4280 B750A Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD4295 B750B Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD4310 B750C Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD4325 B750D Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD4340 B779A Decommissioning Demolition & Disposal 106 31MAR04 15SEP04

1EFD6080 B308B Decommissioning Decontamination 74 31MAR04 26JUL04

1EFD5565 B569 Decommisioning Planning & Engineering 169 01APR04 28DEC04

1EFD5570 B569 Decommisioning Characterization 93 01APR04 25AUG04

1EFD6270 B570 Decommissioning Planning & Engineering 169 01APR04 28DEC04

1EFD6275 B570 Decommisioning Characterization 93 01APR04 25AUG04

1EFD0950 B331 Decommissioning Dismantlement 77 07APR04 06AUG04

1EFD0980 B331S Decommissioning Dismantlement 77 07APR04 06AUG04

1EFD1070 B335 Decommissioning Dismantlement 73 07APR04 02AUG04

1EFD1100 C331 Decommissioning Dismantlement 73 07APR04 02AUG04

1EFD1130 B331A Decommissioning Dismantlement 73 07APR04 02AUG04

1EFD1785 B662 Decommissioning Disamantlement 77 07APR04 06AUG04

1EFD1815 B663 Decommissioning Disamantlement 87 07APR04 23AUG04

1EFD1010A B333 Decommissioning Dismantlement 77 08APR04 09AUG04

1EFD1040A B334 Decommissioning Dismantlement 73 08APR04 03AUG04

1EFD1450 B549 Decommissioning Dismantlement 73 08APR04 03AUG04

1EFD1480 B551 Decommissioning Dismantlement 73 08APR04 03AUG04

1EFD1510A B552 Decommissioning Dismantlement 75 08APR04 05AUG04

1EFD1540 B553 Decommissioning Dismantlement 73 08APR04 03AUG04

1EFD1570 B554 Decommissioning Dismantlement 73 08APR04 03AUG04

1EFD1600 B556 Decommissioning Dismantlement 73 08APR04 03AUG04

1EFD0945 B331 Decommissioning Decontamination 77 22APR04 23AUG04

1EFD0975 B331S Decommissioning Decontamination 77 22APR04 23AUG04

1EFD1065 B335 Decommissioning Decontamination 73 22APR04 17AUG04

1EFD1095 C331 Decommissioning Decontamination 73 22APR04 17AUG04

1EFD1125 B331A Decommissioning Decontamination 73 22APR04 17AUG04

1EFD1780 B662 Decommissioning Decontamination 77 22APR04 23AUG04

1EFD1810 B663 Decommissioning Decontamination 77 22APR04 23AUG04

1EFD1005A B333 Decommissioning Decontamination 77 26APR04 24AUG04

1EFD1035A B334 Decommissioning Decontamination 77 26APR04 24AUG04

1EFD1445 B549 Decommissioning Decontamination 73 26APR04 18AUG04

1EFD1475 B551 Decommissioning Decontamination 73 26APR04 18AUG04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD1505A B552 Decommissioning Decontamination 75 26APR04 20AUG04

1EFD1535 B553 Decommissioning Decontamination 73 26APR04 18AUG04

1EFD1565 B554 Decommissioning Decontamination 73 26APR04 18AUG04

1EFD1595 B556 Decommissioning Decontamination 73 26APR04 18AUG04

1EFD1215A Tank TK035 Decommissioning 22 27APR04 28MAY04

1EFD4565 B710 Decommissioning Dismantlement 74 06MAY04 01SEP04

1E900EFDEM B900E Decommissioning Demolition & Disposal 96 10MAY04 07OCT04

1EFD0765 B115C Decommissioning Demolition & Disposal 105 10MAY04 21OCT04

1EFD1840 T690N Decommissioning Demolition & Dismantlement 105 10MAY04 21OCT04

1EFD1155 B334B Decommissioning Demolition 106 11MAY04 26OCT04

1EFD1170 B334C Decommissioning Demolition 106 11MAY04 26OCT04

1EFD1185 B334D Decommissioning Demolition 106 11MAY04 26OCT04

1EFD4560 B710 Decommissioning Decontamination 74 24MAY04 17SEP04

1EFD1220 Tank TK038 Decommissioning 22 01JUN04 06JUL04

1EFD5825 B991CA Decommissioning Dismantlement 75 10JUN04 06OCT04

1EFD5855 B991 Decommissioning Dismantlement 75 10JUN04 06OCT04

1EFD5885 B996 Decommissioning Dismantlement 75 10JUN04 06OCT04

1EFD5915 B997 Decommissioning Dismantlement 75 10JUN04 06OCT04

1EFD5945 Vault 998 Decommissioning Dismantlement 75 10JUN04 06OCT04

1EFD5975 B999 Decommissioning Dismantlement 75 10JUN04 06OCT04

1EFD6505 B989 Decommissioning Dismantlement 73 10JUN04 04OCT04

1EFD5820 B991CA Decommissioning Decontamination 75 25JUN04 21OCT04

1EFD5850 B991 Decommissioning Decontamination 75 25JUN04 21OCT04

1EFD5880 B996 Decommissioning Decontamination 75 25JUN04 21OCT04

1EFD5910 B997 Decommissioning Decontamination 75 25JUN04 21OCT04

1EFD5940 Vault 998 Decommissioning Decontamination 75 25JUN04 21OCT04

1EFD5970 B999 Decommissioning Decontamination 75 25JUN04 21OCT04

1EFD6500 B989 Decommissioning Decontamination 73 25JUN04 19OCT04

1EFD2780 B301 Decommissioning Final Surveys 20 28JUN04 28JUL04

1EFD4160 B709A Decommissioning Final Surveys 20 29JUN04 29JUL04

1EFD3850 B122 Decommissioning Dismantlement 87 06JUL04 17NOV04

1EFD1225 Tank TK041 Decommissioning 22 07JUL04 09AUG04

1EFD4220 B763 Decommissioning Final Surveys 20 09JUL04 09AUG04

1EFD2075 B930 Decommissioning Final Surveys 22 12JUL04 12AUG04

1EFD2180 B931 Decommissioning Final Surveys 22 12JUL04 12AUG04

1EFD4130 B706 Decommissioning Final Surveys 22 12JUL04 12AUG04

1E709TCSPR B709 CT Decommissioning Final Surveys 22 13JUL04 16AUG04

1EFD4100 B705 Decommissioning Final Surveys 22 13JUL04 16AUG04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD4190 B750 Decommissioning Final Surveys 20 13JUL04 11AUG04

1EFD6220 B563 Decommissioning Dismantlement 87 14JUL04 12NOV04

1EFD4390 B928 Decommissioning Final Surveys 19 15JUL04 12AUG04

1EFD3845 B122 Decommissioning Decontamination 87 21JUL04 07DEC04

1EFD6260 B561 Decommissioning Dismantlement 87 26JUL04 24NOV04

1EFD6075 B308B Decommissioning Final Surveys 22 27JUL04 30AUG04

1EFD6215 B563 Decommissioning Decontamination 87 28JUL04 30NOV04

1EFD2795 B301 Decommissioining Demoition & Disposal 21 29JUL04 31AUG04

1EFD4175 B709A Decommissioning Demolition & Disposal 19 02AUG04 30AUG04

1EFD5510 B562 Decommissioning Dismantlement 76 02AUG04 16NOV04

1EFD5550 B564 Decommissioning Dismantlement 76 02AUG04 16NOV04

1EFD6255 B561 Decommissioning Decontamination 87 09AUG04 10DEC04

1EFD6605 Tank TK128 Decommissioning 100 09AUG04 31DEC04

1EFD6610 Tank TK129 Decommissioning 100 09AUG04 31DEC04

1EFD6615 Tank TK130 Decommissioning 100 09AUG04 31DEC04

1EFD6620 Tank TK131 Decommissioning 100 09AUG04 31DEC04

1EFD6625 Tank TKX14 Decommissioning 100 09AUG04 31DEC04

1EFD6630 Tank TKx15 Decommissioning 100 09AUG04 31DEC04

1EFD1230 Tank TK042 Decommissioning 21 10AUG04 13SEP04

1EFD4235 B763 Decommissioning Demolition & Disposal 21 10AUG04 13SEP04

1EFD4205 B750 Decommissioning Demolition & Disposal 22 12AUG04 16SEP04

1EFD2090 B930 Decommissioning Demolition & Disposal 21 16AUG04 16SEP04

1EFD2195 B931 Decommissioning Demolition & Disposal 21 16AUG04 16SEP04

1EFD4145 B706 Decommissioning Demolition & Disposal 22 16AUG04 17SEP04

1EFD4405 B928 Decommissioning Demolition & Disposal 21 16AUG04 16SEP04

1EFD5505 B562 Decommissioning Decontamination 76 16AUG04 02DEC04

1EFD5545 B564 Decommissioning Decontamination 76 16AUG04 02DEC04

1E709TFDEM B709 CT Decommissioning Demolition & Disposal 22 17AUG04 20SEP04

1EFD4115 B705 Decommissioning Demolition & Disposal 22 17AUG04 20SEP04

1EFD1060 B335 Decommissioning Final Surveys 21 18AUG04 20SEP04

1EFD1090 C331 Decommissioning Final Surveys 21 18AUG04 20SEP04

1EFD1120 B331A Decommissioning Final Surveys 21 18AUG04 20SEP04

1EFD1440 B549 Decommissioning Final Surveys 21 19AUG04 21SEP04

1EFD1470 B551 Decommissioning Final Surveys 21 19AUG04 21SEP04

1EFD1530 B553 Decommissioning Final Surveys 21 19AUG04 21SEP04

1EFD1560 B554 Decommissioning Final Surveys 21 19AUG04 21SEP04

1EFD1590 B556 Decommissioning Final Surveys 21 19AUG04 21SEP04

1EFD1500 B552 Decommissioning Final Surveys 22 23AUG04 27SEP04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD0940 B331 Decommissioning Final Surveys 20 24AUG04 23SEP04

1EFD0970 B331S Decommissioning Final Surveys 20 24AUG04 23SEP04

1EFD1775 B662 Decommissioning Final Surveys 22 24AUG04 28SEP04

1EFD1805 B663 Decommissioning Final Surveys 22 24AUG04 28SEP04

1EFD1000 B333 Decommissioning Final Surveys 20 25AUG04 27SEP04

1EFD1030A B334 Decommissioning Final Surveys 22 25AUG04 29SEP04

1EFD5585 B569 Decommisioning Dismantlement 75 26AUG04 27DEC04

1EFD6300 B570 Decommissioning Dismantlement 87 26AUG04 17JAN05

1EFD6090 B308B Decommissioning Demolition & Disposal 21 31AUG04 01OCT04

1EFD1233 Tank TK044 Decommissioning 21 14SEP04 14OCT04

1EFD5415 B559 CA Decommissioning Final Surveys 48 14SEP04 18NOV04

1EFD5580 B569 Decommisioning Decontamination 75 14SEP04 12JAN05

1EFD6295 B570 Decommissioning Decontamination 75 14SEP04 12JAN05

1EFEND13CL Solar Ponds Cluster Complete 0 16SEP04

1EFD4555 B710 Decommissioning Final Surveys 21 20SEP04 20OCT04

1EFD1075 B335 Decommissioning Demolition & Disposal 20 21SEP04 20OCT04

1EFD1105A C331 Decommissioning Demolition & Disposal 20 21SEP04 20OCT04

1EFD1135 B331A Decommissioning Demolition & Disposal 20 21SEP04 20OCT04

1EFD1455 B549 Decommissioning Demolition 22 22SEP04 26OCT04

1EFD1485 B551 Decommissioning Demolition & Disposal 21 22SEP04 25OCT04

1EFD1545 B553 Decommissioning Demolition 22 22SEP04 26OCT04

1EFD1575 B554 Decommissioning Demolition 22 22SEP04 26OCT04

1EFD1605A B556 Decommissioning Demolition 21 22SEP04 25OCT04

1EFD5450 B559 Decommissioning Final Surveys 49 22SEP04 01DEC04

1EFD0955 B331 Decommissioning Demolition & Disposal 21 27SEP04 27OCT04

1EFD0985 B331S Decommissioning Demolition & Disposal 21 27SEP04 27OCT04

1EFD1015A B333 Decommissioning Demolition 24 28SEP04 02NOV04

1EFD1515A B552 Decommissioning Demolition 24 28SEP04 02NOV04

1EFD1790 B662 Decommissioning Demolition & Dismantlement 24 29SEP04 03NOV04

1EFD1820 B663 Decommissioning Demolition & Dismantlement 24 29SEP04 03NOV04

1EFD1045 B334 Decommissioning Demolition 22 30SEP04 02NOV04

1EFD2340 566/Elect. Substa. Decomm. Project Mgmt FY05 209 30SEP04 30AUG05

1EFD2345 566/Elect. Substa. Decomm. Support Services FY05 209 30SEP04 30AUG05

1EFD2360 B515 Decommssioning Planning & Engineering 172 30SEP04 30JUN05

1EFD2365 B515 Decommssioning Characterization 75 30SEP04 31JAN05

1EFD2390 B516 Decommissioning Planning & Engineering 172 30SEP04 30JUN05

1EFD2395 B516 Decommssioning Characterization 75 30SEP04 31JAN05

1EFD2420 B517 Decommissioning Planning & Engineering 172 30SEP04 30JUN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD2425 B517 Decommssioning Characterization 75 30SEP04 31JAN05

1EFD2450 B518 Decommissioning Planning & Engineering 172 30SEP04 30JUN05

1EFD2455 B518 Decommssioning Characterization 75 30SEP04 31JAN05

1EFD2480 B520 Decommissioning Planning & Engineering 172 30SEP04 30JUN05

1EFD2485 B520 Decommssioning Characterization 75 30SEP04 31JAN05

1EFD2510 B575 Decommissioning Planning & Engineering 172 30SEP04 30JUN05

1EFD2515 B575 Decommssioning Characterization 75 30SEP04 31JAN05

1EFD5290 B231 Decommissioning Planning & Engineering 160 30SEP04 13JUN05

1EFD5295 B231 Decommissioning Characterization 95 30SEP04 02MAR05

1EFD5300 Misc. Bldg Decommissioning Project Mgmt FY05 210 30SEP04 31AUG05

1EFD5305 Misc. Bldg Decommissioning Support Services FY05 210 30SEP04 31AUG05

1EFD6110 B428 Decommissioning Planning & Engineering 172 30SEP04 30JUN05

1EFD6115 B428 Decommissioning Characterization 95 30SEP04 02MAR05

1EFD6635 B231A Waste Tank 250K Gals Decommissioning 100 30SEP04 09MAR05

1EFD6640 B231B Waste Tank 950 Gals Decommissioning 100 30SEP04 09MAR05

1EFD6675 Tank TK076 Decommissioning 100 30SEP04 09MAR05

1EFEND12CL 750 Cluster Complete 0 30SEP04

1EFD0665 B116 Decommissioning Planning & Engineering 167 01OCT04 24JUN05

1EFD0670 B116 Decommissioning Characterization 92 01OCT04 28FEB05

1EFD0725A B115A Decommissioning Planning & Engineering 113 01OCT04 31MAR05

1EFD0730A B115A Decommissioning Characterization 113 01OCT04 31MAR05

1EFD0740 B115B Decommissioning Planning & Engineering 113 01OCT04 31MAR05

1EFD0745 B115B Decommissioning Characterization 113 01OCT04 31MAR05

1EFD0770 B117A Decommissioning Planning & Engineering 113 01OCT04 31MAR05

1EFD0775 B117A Decommissioning Characterization 113 01OCT04 31MAR05

1EFD0785 B119A Decommissioning Planning & Engineering 113 01OCT04 31MAR05

1EFD0790 B119A Decommissioning Characterization 113 01OCT04 31MAR05

1EFD0800 B119B Decommissioning Planning & Engineering 113 01OCT04 31MAR05

1EFD0805A B119B Decommissioning Characterization 113 01OCT04 31MAR05

1EFD0815 B121A Decommissioning Planning & Engineering 113 01OCT04 31MAR05

1EFD0820 B121A Decommissioning Characterization 113 01OCT04 31MAR05

1EFD1855 903 Area Cluster Decomm. Project Mgmt FY05 209 01OCT04 31AUG05

1EFD1860 903 Area Cluster Decomm. Support Serv. FY05 209 01OCT04 31AUG05

1EFD1880 B903A Decommissioning Planning & Engineering 168 01OCT04 27JUN05

1EFD1885 B903A Decommissioning Characterization 92 01OCT04 28FEB05

1EFD1955 Tank TK262 Decommissioning 98 01OCT04 08MAR05

1EFD1960 Tank TK263 Decommissioning 98 01OCT04 08MAR05

1EFD1965 Tank TK264 Decommissioning 98 01OCT04 08MAR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD1970 Tank TK265 Decommissioning 98 01OCT04 08MAR05

1EFD1975 Tank TK266 Decommissioning 98 01OCT04 08MAR05

1EFD1980 Tank TK346 Decommissioning 98 01OCT04 08MAR05

1EFD1985 Tank TK347 Decommissioning 98 01OCT04 08MAR05

1EFD1990 Tank TK348 Decommissioning 98 01OCT04 08MAR05

1EFD1995 Tank TK349 Decommissioning 98 01OCT04 08MAR05

1EFD5685 B910 Decommissioning Dismantlement 88 01OCT04 21FEB05

1EFD5725 B964 Decommissioning Dismantlement 96 01OCT04 04MAR05

1EFD5755 B984 Decommissioning Dismantlement 75 01OCT04 01FEB05

1EFD5985 B226 Decommissioning 90 01OCT04 23FEB05

1EFD6015 B228A Decommissioning Dismantlement 74 01OCT04 31JAN05

1EFD6045 B228B Decommissioning Dismantlement 74 01OCT04 31JAN05

1EFD6180 B560 Decommissioning Dismantlement 87 01OCT04 04FEB05

1EFD6475 B985 Decommissioning Dismantlement 73 01OCT04 27JAN05

1EFD6550 B750TF Decommissioning Demolition & Disposal 106 01OCT04 21MAR05

1EFD6565 B750TG Decommissioning Demolition & Disposal 106 01OCT04 21MAR05

1EFD6580 B760TA Decommissioning Demolition 106 01OCT04 21MAR05

1EFD6665 Tank TKX33 Decommissioning 90 01OCT04 23FEB05

1EFD6690 Tank TK132 Decommissioning 90 01OCT04 23FEB05

1EFD6695 Tank TK143 Decommissioning 90 01OCT04 23FEB05

1EFD6700 Tank TK144 Decommissioning 90 01OCT04 23FEB05

1EFD6705 Tank TK149 Decommissioning 90 01OCT04 23FEB05

1EFD6710 Tank TK150 Decommissioning 90 01OCT04 23FEB05

1EFD6715 Tank TK151 Decommissioning 90 01OCT04 23FEB05

1EFD6755 Tank TK334 Decommissioning 90 01OCT04 23FEB05

1EFD6760 Tank TK336 Decommissioning 90 01OCT04 23FEB05

1EFD6785 Tent 02 Decommissioning Dismantlement 88 01OCT04 21FEB05

1EFD6805 Tent 03 Decommissioning Dismantlement 88 01OCT04 21FEB05

1EFD6835 Tent 04 Decommissioning Dismantlement 88 01OCT04 21FEB05

1EFD6865 Tent 05 Decommissioning Dismantlement 88 01OCT04 21FEB05

1EFD6885 Tent 06 Decommissioning Dismantlement 88 01OCT04 21FEB05

1EFD1235 Tank TK115 Decommissioning 21 15OCT04 16NOV04

1EFD6175 B560 Decommissioning Decontamination 87 15OCT04 18FEB05

1EFD5680 B910 Decommissioning Decontamination 77 18OCT04 18FEB05

1EFD5750 B984 Decommissioning Decontamination 75 18OCT04 16FEB05

1EFD6010 B228A Decommissioning Decontamination 74 18OCT04 15FEB05

1EFD6040 B228B Decommissioning Decontamination 74 18OCT04 15FEB05

1EFD6470 B985 Decommissioning Decontamination 73 18OCT04 14FEB05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD6495 B989 Decommissioning Final Surveys 22 20OCT04 23NOV04

1EFD4570 B710 Decommissioning Demolition 21 21OCT04 23NOV04

1EFD5815 B991CA Decommissioning Final Surveys 22 25OCT04 29NOV04

1EFD5845 B991 Decommissioning Final Surveys 22 25OCT04 29NOV04

1EFD5875 B996 Decommissioning Final Surveys 22 25OCT04 29NOV04

1EFD5905 B997 Decommissioning Final Surveys 20 25OCT04 23NOV04

1EFD5935 Vault 998 Decommissioning Final Surveys 22 25OCT04 29NOV04

1EFD5965 B999 Decommissioning Final Surveys 22 25OCT04 29NOV04

1EFD6340 B668 Decommissioning Planning & Engineering 112 02NOV04 29APR05

1EFD6345 B668 Decommissioning Characterization 57 02NOV04 03FEB05

1EFD0605A B112 Decommissioning Planning & Engineering 172 03NOV04 05AUG05

1EFD0610A B112 Decommissioning Characterization 95 03NOV04 05APR05

1EFD0635 B115 Decommissioning Planning & Engineering 172 03NOV04 05AUG05

1EFD0640 B115 Decommissioning Characterization 95 03NOV04 05APR05

1EFD3930 T122A Decommissioning Planning & Engineering 114 03NOV04 04MAY05

1EFD3935 T122A Decommissioning Characterization 114 03NOV04 04MAY05

1EFD6735 Tank TK280 Decommissioning 100 03NOV04 13APR05

1EFEND05CL 663 Cluster Complete 0 03NOV04

1EFEND03CL 331 Cluster Complete 0 16NOV04

1EFD5465 B559 CA Decommissioning Demolition 49 19NOV04 01FEB05

1EFD4575 Site Services Cluster Decomm. Project Mgmt FY04 227 23NOV04 21NOV05

1EFD4580 Site Services Cluster Decomm. Support Serv. FY04 227 23NOV04 21NOV05

1EFEND14CL 566 Cluster Complete 0 23NOV04

1EFD5920 B997 Decommissioning Demolition 22 24NOV04 03JAN05

1EFD6510 B989 Decommissioning Demolition 22 24NOV04 03JAN05

1EFD5840 B991CA Decommissioning Demolition 22 30NOV04 05JAN05

1EFD5860 B991 Decommissioning Demolition 22 30NOV04 05JAN05

1EFD5890 B996 Decommissioning Demolition 22 30NOV04 05JAN05

1EFD5950 Vault 998 Decommissioning Demolition 22 30NOV04 05JAN05

1EFD5980 B999 Decommissioning Demolition 22 30NOV04 05JAN05

1EFD6210 B563 Decommissioning Final Surveys 24 01DEC04 05JAN05

1EFD5470 B559 Decommissioning Demolition 50 02DEC04 11FEB05

1EFD5500 B562 Decommissioning Final Surveys 21 03DEC04 04JAN05

1EFD5540 B564 Decommissioning Final Surveys 21 03DEC04 04JAN05

1EFD3840 B122  Decommissioning Final Surveys 21 08DEC04 11JAN05

1EFD6250 B561 Decommissioning Final Surveys 24 13DEC04 17JAN05

1EFD0270 B131 Decommissioning Planning & Engineering 172 05JAN05 03OCT05

1EFD0275 B131 Decommisssioning Characterization 95 05JAN05 01JUN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD5515 B562 Decommissioning Demolition 21 05JAN05 02FEB05

1EFD5555 B564 Decommissioning Demolition 21 05JAN05 02FEB05

1EFD5765 VUL RFPSW991SI3 Inventory delta due to holdup 0 05JAN05

1EFD5770 VUL RFPSW991SI4 Multiple coincident events 0 05JAN05

1EFD5775 VUL RFPSW991A Emp exposure alarm sys/high noise 0 05JAN05

1EFD5780 VUL RFPSW991G Potential leak rad mtrl via HEPA 0 05JAN05

1EFD5785 VUL RFPSW991K Lack maint/equip ugrade ncr expose 0 05JAN05

1EFD5790 VUL RFPSW991O Fire protection vent spray on HEPA 0 05JAN05

1EFD5795 VUL RFPSW991P Exhaust fan damper failure 0 05JAN05

1EFD6225 B563 Decommissioning Demolition 24 06JAN05 08FEB05

1EFD3855 B122 Decommissioning Demolition & Disposal 21 12JAN05 14FEB05

1EFD5575 B569 Decommisioning Final Surveys 24 13JAN05 18FEB05

1EFD6290 B570 Decommissioning Final Surveys 24 13JAN05 18FEB05

1EFD6265 B561 Decommissioning Demolition 24 18JAN05 18FEB05

1EFD2020 Misc. 900 Area Decommissioning Project Mgmt FY05 170 19JAN05 13OCT05

1EFD2105 Sludge Drying Beds Planning & Engineering 114 19JAN05 18JUL05

1EFD2110 Sludge Drying Beds Characterization 63 19JAN05 26APR05

1EFD2135 Misc. 900 Area Decomm. Support Services FY05 170 19JAN05 13OCT05

1EFD2140 B990/990A Plannning & Engineering 114 19JAN05 18JUL05

1EFD2145 B990/990A Characterization 58 19JAN05 18APR05

1EFD2205 (STP) Sewage Treatment Planning & Engineering 114 19JAN05 18JUL05

1EFD2210 (STP) Sewage Treatment Plant Characterization 58 19JAN05 18APR05

1EFD2380 B515 Decommssioning Dismantlement 96 01FEB05 29JUN05

1EFD2410 B516 Decommssioning Dismantlement 96 01FEB05 29JUN05

1EFD2440 B517 Decommssioning Dismantlement 96 01FEB05 29JUN05

1EFD2470 B518 Decommssioning Dismantlement 96 01FEB05 29JUN05

1EFD2500 B520 Decommssioning Dismantlement 96 01FEB05 29JUN05

1EFD2530 B575 Decommssioning Dismantlement 96 01FEB05 29JUN05

1EFD6465 B985 Decommissioning Final Surveys 22 15FEB05 18MAR05

1EFD2375 B515 Decommssioning Decontamination 96 16FEB05 18JUL05

1EFD2405 B516 Decommssioning Decontamination 96 16FEB05 18JUL05

1EFD2435 B517 Decommssioning Decontamination 96 16FEB05 18JUL05

1EFD2465 B518 Decommssioning Decontamination 96 16FEB05 18JUL05

1EFD2495 B520 Decommssioning Decontamination 96 16FEB05 18JUL05

1EFD2525 B575 Decommssioning Decontamination 96 16FEB05 18JUL05

1EFD6005 B228A Decommissioning Final Surveys 21 16FEB05 18MAR05

1EFD6035 B228B Decommissioning Final Surveys 21 16FEB05 18MAR05

1EFD5745 B984 Decommissioning Final Surveys 22 17FEB05 22MAR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD5590 B569 Decommisioning Demolition 24 21FEB05 29MAR05

1EFD5675 B910 Decommissioning Final Surveys 21 21FEB05 23MAR05

1EFD6170 B560 Decommissioning Final Surveys 24 21FEB05 24MAR05

1EFD6305 B570 Decommissioning Demolition 24 21FEB05 29MAR05

1EFD6790 Tent 02 Decommissioning Demolition & Disposal 43 22FEB05 28APR05

1EFD6810 Tent 03 Decommissioning Demolition & Disposal 43 22FEB05 28APR05

1EFD6840 Tent 04 Decommissioning Demolition & Disposal 43 22FEB05 28APR05

1EFD6870 Tent 05 Decommissioning Demolition & Disposal 43 22FEB05 28APR05

1EFD6890 Tent 06 Decommissioning Demolition & Disposal 43 22FEB05 28APR05

1EFD0685 B116 Decommissioning Dismantlement 71 01MAR05 20JUN05

1EFD1900 B903A Decommissioning Dismantlement 75 01MAR05 24JUN05

1EFD5320 B231 Decommissioning Dismantlement 77 03MAR05 30JUN05

1EFD6140 B428 Decommissioning Dismantlement 74 03MAR05 27JUN05

1EFD5715 B964 Decommissioning Final Surveys 23 07MAR05 11APR05

1EFD0680 B116 Decommissioning Decontamination 71 16MAR05 06JUL05

1EFD1895 B903A Decommissioning Decontamination 75 16MAR05 12JUL05

1EFD5315 B231 Decommissioning Decontamination 77 18MAR05 19JUL05

1EFD6135 B428 Decommissioning Decontamination 77 18MAR05 19JUL05

1EFD6020 B228A Decommissioning Demolition 22 21MAR05 21APR05

1EFD6050 B228B Decommissioning Demolition 22 21MAR05 21APR05

1EFD6480 B985 Decommissioning Demolition 22 21MAR05 21APR05

1EFD5760 B984 Decommissioning Demolition 22 23MAR05 26APR05

1EFD5690 B910 Decommissioning Demolition 22 24MAR05 27APR05

1EFD6185 B560 Decommissioning Demolition 24 25MAR05 27APR05

1EFD0735A B115A Decommissioning Demolition & Disposal 105 01APR05 15SEP05

1EFD0750 B115B Decommissioning Demolition & Disposal 105 01APR05 15SEP05

1EFD0780 B117A Decommissioning Demolition & Disposal 105 01APR05 15SEP05

1EFD0795 B119A Decommissioning Demolition & Disposal 105 01APR05 15SEP05

1EFD0810A B119B Decommissioning Demolition & Disposal 105 01APR05 15SEP05

1EFD0825 B121A Decommissioning Demolition & Disposal 105 01APR05 15SEP05

1EFD0625 B112 Decommissioning Dismantlement 73 06APR05 01AUG05

1EFD0655 B115 Decommissioning Dismantlement 73 06APR05 01AUG05

1EFD5730 B964 Decommissioning Demolition 32 12APR05 31MAY05

1EFD5595 B664 Decommissioning Planning & Engineering 112 14APR05 10OCT05

1EFD5600 B664 Decommissioning Characterization 57 14APR05 13JUL05

1EFD5625 C664 Decommissioning Planning & Engineering 103 14APR05 26SEP05

1EFD5630 C664 Decommissioning Characterization 62 14APR05 21JUL05

1EFD2160 B990/990A Dismantlement 50 19APR05 07JUL05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD2200 STP Decommissionning Contract Award 0 19APR05

1EFD2225 (STP) Sewage Treatment Plant Dismantlement 52 20APR05 12JUL05

1EFD0620A B112 Decommissioning Decontamination 73 21APR05 16AUG05

1EFD0650 B115 Decommissioning Decontamination 73 21APR05 16AUG05

1EFD2125 Sludge Drying Beds Dismantlement 50 27APR05 14JUL05

1EFD5475 559 Demo Complete 0 27APR05

1EFD6370 B668 Decommissioning Dismantlement 17 29APR05 25MAY05

1EFD6525 B664A Decommissioning Planning & Engineering 57 02MAY05 01AUG05

1EFD6530 B664A Decommissioning Characterization 63 02MAY05 09AUG05

1EFD2155 B990/990A Decontamination 50 04MAY05 22JUL05

1EFD2220 (STP) Sewage Treatment Plant Decontamination 52 05MAY05 27JUL05

1EFD3940 T122A Decommissioning Demolition & Disposal 106 05MAY05 20OCT05

1EFD2120 Sludge Drying Beds Decontamination 50 12MAY05 01AUG05

1EFD6365 B668 Decommissioning Decontamination 17 16MAY05 10JUN05

1EFD3890 B129 Decommissioning Planning & Engineering 108 24MAY05 10NOV05

1EFD3895 B129 Decommissioning Characterization 63 24MAY05 31AUG05

1EFD6360 B668 Decommissioning Final Surveys 21 13JUN05 14JUL05

1EFD0675 B116 Decommissioning Final Surveys 20 07JUL05 05AUG05

1EFD1890 B903A Decommissioning Final Surveys 24 13JUL05 18AUG05

1EFD6375 B668 Decommissioning Demolition & Disposal 5 18JUL05 22JUL05

1EFD2370 B515 Decommssioning Final Surveys 20 19JUL05 17AUG05

1EFD2400 B516 Decommssioning Final Surveys 20 19JUL05 17AUG05

1EFD2430 B517 Decommssioning Final Surveys 20 19JUL05 17AUG05

1EFD2460 B518 Decommssioning Final Surveys 20 19JUL05 17AUG05

1EFD2490 B520 Decommssioning Final Surveys 20 19JUL05 17AUG05

1EFD2520 B575 Decommssioning Final Surveys 20 19JUL05 17AUG05

1EFD5310 B231 Decommissioning Final Surveys 21 20JUL05 19AUG05

1EFD6130 B428 Decommissioning Final Surveys 21 20JUL05 19AUG05

1EFD5615 B664 Decommissioning Dismantlement 51 22JUL05 11OCT05

1EFD5645 C664 Decommissioning Dismantlement 41 22JUL05 26SEP05

1EFD2150 B990/990A Final Surveys 20 25JUL05 23AUG05

1EFD2215 (STP) Sewage Treatment Plant Final Surveys 19 28JUL05 25AUG05

1EFD2115 Sludge Drying Beds Final Surveys 20 02AUG05 31AUG05

1EFD0690 B116 Decommissioning Demolition & Disposal 22 08AUG05 12SEP05

1EFD5610 B664 Decommissioning Decontamination 51 08AUG05 26OCT05

1EFD5640 C664 Decommissioning Decontamination 41 08AUG05 11OCT05

1EFD6535 B664A Decommissioning Demolition & Disposal 102 10AUG05 23JAN06

1EFD0615A B112  Decommissioning Final Surveys 19 17AUG05 15SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD0645 B115  Decommissioning Final Surveys 19 17AUG05 15SEP05

1EFD2385 B515 Decommssioning Demolition & Disposal 22 18AUG05 21SEP05

1EFD2415 B516 Decommssioning Demolition & Disposal 22 18AUG05 21SEP05

1EFD2445 B517 Decommssioning Demolition & Disposal 22 18AUG05 21SEP05

1EFD2475 B518 Decommssioning Demolition & Disposal 22 18AUG05 21SEP05

1EFD2505 B520 Decommssioning Demolition & Disposal 22 18AUG05 21SEP05

1EFD2535 B575 Decommssioning Demolition & Disposal 22 18AUG05 21SEP05

1EFD3645 B987 Decommissioning Planning & Engineering 172 18AUG05 18MAY06

1EFD3650 B987 Decommissioning Chanracterization 105 18AUG05 03FEB06

1EFD1905 B903A Decommissioning Demolition & Disposal 22 19AUG05 22SEP05

1EFD1910 903 A&B Trailer Decommissioning 21 19AUG05 21SEP05

1EFD5325 B231 Decommissioning Demolition & Disposal 21 22AUG05 22SEP05

1EFD6145 B428 Decommissioning Demolition & Disposal 21 22AUG05 22SEP05

1EFD2165 B990/990A Demolition 20 24AUG05 26SEP05

1EFD2230 (STP) Sewage Treatment Plant Demolition 20 29AUG05 28SEP05

1EFD2130 Sludge Drying Beds Demolition 20 01SEP05 03OCT05

1EFD3910 B129 Decommissioning Dismantlement 40 01SEP05 02NOV05

1EFD3945 Tank TK087 Decommissioning 100 01SEP05 09FEB06

1EFD3950 Tank TK088 Decommissioning 100 01SEP05 09FEB06

1EFD3955 Tank TK279 Decommissioning 100 01SEP05 09FEB06

1EFD3960 Tank TK281 Decommissioning 100 01SEP05 09FEB06

1EFD3963 Tank TK067 Decommissioning 100 01SEP05 09FEB06

1EFD3965 Tank TKX2A Decommissioning 100 01SEP05 09FEB06

1EFD3968 Tank TK079 Decommissioning 100 01SEP05 09FEB06

1EFD0630 B112 Decommissioning Demolition & Disposal 20 16SEP05 17OCT05

1EFD0660 B115 Decommissioning Demolition & Disposal 20 16SEP05 17OCT05

1EFD3905 B129 Decommissioning Decontamination 40 19SEP05 17NOV05

1EFD1870 Complete 903 / 905 Cluster Demolition 0 22SEP05

1EFD5330 PWTS Cluster - Complete Demo 0 22SEP05

1EFEND06CL 903 Area Cluster Complete 0 22SEP05

1EFD2231 (STP) Sewage Treatment Plant Demo Complete 0 28SEP05

1E3670APEN B367 Decommissioning Planning & Engineering 167 03OCT05 26JUN06

1E3670BCHR B367 Decommissioning Characterization 92 03OCT05 28FEB06

1EFD0290 B131 Decommisssioning Dismantlement 73 03OCT05 30JAN06

1EFD0515 111 Cluster Decommissioning Project Mgmt FY05 209 03OCT05 31AUG06

1EFD0520 111 Cluster Decommissioning Support Serv. FY05 209 03OCT05 31AUG06

1EFD0695 B119 Decommissioning Planning & Engineering 172 03OCT05 05JUL06

1EFD0700 B119 Decommissioning Chanracterization 95 03OCT05 03MAR06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD1240 551 Cluster Decommissioning Project Mgmt FY05 209 03OCT05 31AUG06

1EFD1245 551 Cluster Decommissioning Support Serv. FY05 209 03OCT05 31AUG06

1EFD1370 B223 Decommissioning Planning & Engineering 169 03OCT05 28JUN06

1EFD1375 B223 Decommissioning Characterization 93 03OCT05 01MAR06

1EFD1400 B223A Decommissioning Planning & Engineering 169 03OCT05 28JUN06

1EFD1405A B223A Decommissioning Characterization 93 03OCT05 01MAR06

1EFD1610 B371A Decommissioning Planning & Engineering 113 03OCT05 31MAR06

1EFD1615 B371A Decommissioning Characterization 113 03OCT05 31MAR06

1EFD1625 B371C Decommissioning Planning & Engineering 113 03OCT05 31MAR06

1EFD1630 B371C Decommissioning Characterization 113 03OCT05 31MAR06

1EFD1640 B371D Decommissioning Planning & Engineering 113 03OCT05 31MAR06

1EFD1645 B371D Decommissioning Characterization 113 03OCT05 31MAR06

1EFD1655 B371E Decommissioning Planning & Engineering 113 03OCT05 31MAR06

1EFD1660 B371E Decommissioning Characterization 113 03OCT05 31MAR06

1EFD1670 B371F Decommissioning Planning & Engineering 113 03OCT05 31MAR06

1EFD1675 B371F Decommissioning Characterization 113 03OCT05 31MAR06

1EFD1690 Tank TK017 Decommissioning 22 03OCT05 03NOV05

1EFD2235 Complete INFSEW Cluster Demo 0 03OCT05

1EFD3055 Security Cluster Decomm. Project Mgmt FY05 210 03OCT05 01SEP06

1EFD3060 Security Cluster Decomm. Support Serv. FY05 210 03OCT05 01SEP06

1EFD3100 B121 Decommissioning Planning & Engineering 172 03OCT05 05JUL06

1EFD3105 B121 Decommissioning Chacterization 95 03OCT05 03MAR06

1EFD3130 B127 Decommissioning Planning & Engineering 172 03OCT05 05JUL06

1EFD3135 B127 Decommissioning Chanracterization 95 03OCT05 03MAR06

1EFD3160 B128 Decommissioning Planning & Engineering 172 03OCT05 05JUL06

1EFD3165 B128 Decommissioning Chacterization 95 03OCT05 03MAR06

1EFD3705 B993 Decommissioning Planning & Engineering 172 03OCT05 05JUL06

1EFD3710 B993 Decommissioning Chacterization 105 03OCT05 20MAR06

1EFD4625 B181 Metrology Tower WC Decommissioning 198 03OCT05 15AUG06

1EFD0110A 130 Cluster Decommisssioning Project Mgmt FY05 210 04OCT05 05SEP06

1EFD0115A 130 Cluster Decommisssioning Support Serv. FY05 210 04OCT05 05SEP06

1EFD0240 B130 Decommisssioning Planning & Engineering 172 04OCT05 06JUL06

1EFD0245 B130 Decommisssioning Characterization 95 04OCT05 06MAR06

1EFD0300 C130 Decommissioning Planning & Engineering 172 04OCT05 06JUL06

1EFD0305A C130 Decommisssioning Characterization 95 04OCT05 06MAR06

1EFD0330 B130A Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0335 B130A Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0345 B130B Decommissioning Planning & Engineering 113 04OCT05 03APR06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD0350 B130B Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0360 B130C Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0365 B130C Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0375 B130D Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0380 B130D Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0390 B130E Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0395 B130E Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0405A B130F Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0410A B130F Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0420A B130G Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0425A B130G Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0435 B130H Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0440 B130H Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0450 B130I Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0455 B130I Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0465 B130J Decommissioning Planning & Engneering 113 04OCT05 03APR06

1EFD0470 B130J Decommisssioning Characterization 113 04OCT05 03APR06

1EFD0480 B131A Decommissioning Planning & Engineering 113 04OCT05 03APR06

1EFD0485 B131A Decommisssioning Characterization 113 04OCT05 03APR06

1EFD2640 Misc. Buffer Zone Decomm. Project Mgmt FY05 210 04OCT05 05SEP06

1EFD2645 Misc. Buffer Zone Decomm. Support Services FY05 210 04OCT05 05SEP06

1EFD2680 B280 Decommissioning Planning & Engineering 172 04OCT05 06JUL06

1EFD2685 B280 Decommissioning Characterization 95 04OCT05 06MAR06

1EFD2710 B281 Decommissioning Planning & Engineering 172 04OCT05 06JUL06

1EFD2715 B281 Decommissioning Characterization 95 04OCT05 06MAR06

1EFD2740 B282 Decommissioning Planning & Engineering 172 04OCT05 06JUL06

1EFD2745 B282 Decommissioning Characterization 95 04OCT05 06MAR06

1EFD2800 BS281 Decommissioning Planning & Engineeering 172 04OCT05 06JUL06

1EFD2805 BS281 Decommissioning Characterization 95 04OCT05 06MAR06

1EFD2870 Tank 505 Decommissioning 90 04OCT05 27FEB06

1EFD2875 Tank 506 Decommissioning 90 04OCT05 27FEB06

1EFD2880 Tank 507 Decommissioning 90 04OCT05 27FEB06

1EFD3095 B120 West Access Gaurd Post Decommissioning 230 04OCT05 05OCT06

1EFD3640 B920 East Entrance Guard Post Decommissioning 230 04OCT05 05OCT06

1EFD3775 Tank TK247 Decommissioning 100 04OCT05 14MAR06

1EFD3780 Tank TKX1A Decommissioning 100 04OCT05 14MAR06

1EFD3785 Tank TKX3A Decommissioning 100 04OCT05 14MAR06

1EFD4620 B180 Decommissioning 198 04OCT05 16AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD6520 B120TA Decommissioning 229 04OCT05 04OCT06

1EFD6670 Tank TK043 Decommissioning 100 04OCT05 14MAR06

1EFD6740 Tank TK318 Decommissioning 100 04OCT05 14MAR06

1EFD6745 Tank TK319 Decommissioning 100 04OCT05 14MAR06

1EFD6750 Tank TK32A Decommissioning 100 04OCT05 14MAR06

1EFD5635 C664 Decommissioning Final Surveys 13 12OCT05 31OCT05

1EFD6310 B666 Decommissioning Planning & Engineering 112 12OCT05 10APR06

1EFD6315 B666 Decommissioning Characterization 57 12OCT05 12JAN06

1EFEND07CL Misc. 900 Area Cluster Complete 0 13OCT05

1EFD0285 B131 Decommisssioning Decontamination 73 18OCT05 14FEB06

1EFD4585 B210 Decommissioning Planning & Engineering 170 25OCT05 24JUL06

1EFD4590 B210  Decommissioning Characterization 93 25OCT05 22MAR06

1EFD5605 B664 Decommissioning Final Surveys 21 27OCT05 30NOV05

1EFD5650 C664 Decommissioning Demolition & Disposal 20 01NOV05 05DEC05

1EFD1695 Tank TK022 Decommissioning 22 07NOV05 12DEC05

1EFD2540 B679 Decommissioning Planning & Engineering 82 10NOV05 22MAR06

1EFD2545 B679 Decommssioning Characterization 46 10NOV05 25JAN06

1EFD2570 B680 Decommissioning Planning & Engineering 82 10NOV05 22MAR06

1EFD2575 B680 Decommssioning Characterization 46 10NOV05 25JAN06

1EFD2600 B681 Decommissioning Planning & Engineering 82 10NOV05 22MAR06

1EFD2605 B681 Decommssioning Characterization 46 10NOV05 25JAN06

1EFD3810 125 Cluster Decommissioning Project Mgmt FY05 177 11NOV05 22AUG06

1EFD3815 125 Cluster Decommissioning Support Serv. FY05 177 11NOV05 22AUG06

1EFD3860 B124 Decommissioning Planning & Engineering 108 11NOV05 03MAY06

1EFD3865 B124 Decommissioning Characterization 63 11NOV05 22FEB06

1EFD3920 B215A Plant Water Tower Decommissioning 199 11NOV05 27SEP06

1EFD3925 B215B Waste Storage Tank Decommissioning 198 11NOV05 26SEP06

1EFD3900 B129 Decommissioning Final Surveys 16 21NOV05 15DEC05

1EFD5620 B664 Decommissioning Demolition & Disposal 20 01DEC05 04JAN06

1EFD1725A Tank TK233 Decommissioning 22 13DEC05 18JAN06

1EFD3915 B129 Decommissioning Demolition & Disposal 41 19DEC05 21FEB06

1EFD6330 B666 Decommissioning Dismantlement 22 16JAN06 16FEB06

1EFD1730 Tank TK234 Decommissioning 22 19JAN06 21FEB06

1EFD2560 B679 Decommssioning Dismantlement 29 26JAN06 13MAR06

1EFD2590 B680 Decommssioning Dismantlement 29 26JAN06 13MAR06

1EFD2620 B681 Decommssioning Dismantlement 29 26JAN06 13MAR06

1EFD6325 B666 Decommissioning Decontamination 22 31JAN06 03MAR06

1EFD3665 B987 Decommissioning Dismantlement 74 06FEB06 31MAY06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD2555 B679 Decommssioning Decontamination 29 13FEB06 28MAR06

1EFD2585 B680 Decommssioning Decontamination 29 13FEB06 28MAR06

1EFD2615 B681 Decommssioning Decontamination 29 13FEB06 28MAR06

1EFD0280 B131 Decommisssioning Final Surveys 19 15FEB06 15MAR06

1EFD3660 B987 Decommissioning Decontamination 74 21FEB06 15JUN06

1EFD3880 B124 Decommissioning Dismantlement 39 23FEB06 25APR06

1E3670EDIS B367 Decommissioning Dismantlement 72 01MAR06 21JUN06

1EFD1390 B223 Decommissioning Dismantlement 73 02MAR06 23JUN06

1EFD1420 B223A Decommissioning Dismantlement 73 02MAR06 23JUN06

1EFD0715A B119 Decommissioning Dismantlement 73 06MAR06 27JUN06

1EFD3120 B121 Decommissioning Dismantlement 75 06MAR06 29JUN06

1EFD3150 B127 Decommissioning Dismantlement 74 06MAR06 28JUN06

1EFD3180 B128 Decommissioning Dismantlement 74 06MAR06 28JUN06

1EFD6320 B666 Decommissioning Final Surveys 21 06MAR06 05APR06

1EFD0260 B130 Decommisssioning Dismantlement 73 07MAR06 28JUN06

1EFD0320A C130 Decommisssioning Dismantlement 73 07MAR06 28JUN06

1EFD2700 B280 Decommissioning Dismantlement 67 07MAR06 20JUN06

1EFD2730 B281 Decommissioning Dismantlement 77 07MAR06 06JUL06

1EFD2760 B282 Decommissioning Dismantlement 67 07MAR06 20JUN06

1EFD2820 BS281 Decommissioning Dismantlement 67 07MAR06 20JUN06

1EFD3875 B124 Decommissioning Decontamination 39 13MAR06 10MAY06

1E3670DDEC B367 Decommissioning Decontamination 72 16MAR06 07JUL06

1EFD0295 B131 Decommisssioning Demolition & Disposal 20 16MAR06 14APR06

1EFD1385 B223 Decommissioning Decontamination 73 17MAR06 11JUL06

1EFD1415 B223A Decommissioning Decontamination 73 17MAR06 11JUL06

1EFD0710A B119 Decommissioning Decontamination 73 21MAR06 13JUL06

1EFD3115 B121 Decommissioning Decontamination 75 21MAR06 18JUL06

1EFD3145 B127 Decommissioning Decontamination 74 21MAR06 17JUL06

1EFD3175 B128 Decommissioning Decontamination 85 21MAR06 02AUG06

1EFD3725 B993 Decommissioning Dismantlement 74 21MAR06 17JUL06

1EFD0255 B130 Decommisssioning Decontamination 73 22MAR06 17JUL06

1EFD0315A C130 Decommisssioning Decontamination 73 22MAR06 17JUL06

1EFD2695 B280 Decommissioning Decontamination 67 22MAR06 06JUL06

1EFD2725 B281 Decommissioning Decontamination 67 22MAR06 06JUL06

1EFD2755 B282 Decommissioning Decontamination 67 22MAR06 06JUL06

1EFD2815 BS281 Decommissioning Decontamination 67 22MAR06 06JUL06

1EFD4605 B210  Decommissioning Dismantlement 74 23MAR06 19JUL06

1EFD2550 B679 Decommssioning Final Surveys 17 29MAR06 24APR06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFD2580 B680 Decommssioning Final Surveys 17 29MAR06 24APR06

1EFD2610 B681 Decommssioning Final Surveys 17 29MAR06 24APR06

1EFD1620 B371A Decommissioning Demolition & Disposal 105 03APR06 15SEP06

1EFD1635 B371C Decommissioning Demolition & Disposal 105 03APR06 15SEP06

1EFD1650 B371D Decommissioning Demolition & Disposal 105 03APR06 15SEP06

1EFD1665 B371E Decommissioning Demolition & Disposal 105 03APR06 15SEP06

1EFD1680 B371F Decommissioning Demolition & Disposal 105 03APR06 15SEP06

1EFD0340 B130A Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0355 B130B Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0370 B130C Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0385 B130D Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0400 B130E Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0415A B130F Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0430 B130G Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0445 B130H Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0460 B130I Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0475 B130J Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD0490 B131A Decommisssioning Demolition & Disposal 106 04APR06 19SEP06

1EFD3720 B993 Decommissioning Decontamination 74 05APR06 01AUG06

1EFD6335 B666 Decommissioning Demolition & Disposal 20 06APR06 08MAY06

1EFD4600 B210 Decommissioning Decontamination 74 10APR06 03AUG06

1EFD2565 B679 Decommssioning Demolition & Disposal 20 25APR06 24MAY06

1EFD2595 B680 Decommssioning Demolition & Disposal 20 25APR06 24MAY06

1EFD2625 B681 Decommssioning Demolition & Disposal 20 25APR06 24MAY06

1EFD3870 B124 Decommissioning Final Surveys 16 11MAY06 06JUN06

1EFD6440 B906 Decommissioning Dismantlement 22 18MAY06 22JUN06

1EFEND08CL Elect. Substations Cluster Complete 0 24MAY06

1EFD6435 B906 Decommissioning Decontamination 22 06JUN06 10JUL06

1EFD3885 B124 Decommissioning Demolition & Disposal 40 07JUN06 08AUG06

1EFD3655 B987 Decommissioning Final Surveys 21 19JUN06 20JUL06

1EFD2690 B280 Decommissioning Final Surveys 19 07JUL06 04AUG06

1EFD2720 B281 Decommissioning Final Surveys 19 07JUL06 04AUG06

1EFD2750 B282 Decommissioning Final Surveys 19 07JUL06 04AUG06

1EFD2810 BS281 Decommissioning Final Surveys 19 07JUL06 04AUG06

1E3670CSPR B367 Decommissioning Final Surveys 24 10JUL06 15AUG06

1EFD6430 B906 Decommissioning Final Surveys 22 11JUL06 14AUG06

1EFD1380 B223 Decommissioning Final Surveys 21 12JUL06 14AUG06

1EFD1410 B223A Decommissioning Final Surveys 21 12JUL06 14AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EFD6905 Tent 07 Decommissioning Dismantlement 20 12JUL06 10AUG06

1EFD6925 Tent 08 Decommissioning Dismantlement 22 12JUL06 15AUG06

1EFD6945 Tent 09 Decommissioning Dismantlement 22 12JUL06 15AUG06

1EFD6965 Tent 10 Decommissioning Dismantlement 22 12JUL06 15AUG06

1EFD6985 Tent 11 Decommissioning Dismantlement 22 12JUL06 15AUG06

1EFD0705A B119 Decommissioning Final Surveys 19 17JUL06 14AUG06

1EFD0250 B130 Decommisssioning Final Surveys 19 18JUL06 15AUG06

1EFD0310A C130 Decommisssioning Final Surveys 20 18JUL06 16AUG06

1EFD3140 B127 Decommissioning Final Surveys 21 18JUL06 17AUG06

1EFD3110 B121 Decommissioning Final Surveys 21 19JUL06 18AUG06

1EFD3670 B987 Decommissioning Demolition & Disposal 21 21JUL06 22AUG06

1EFD3715 B993 Decommissioning Final Surveys 21 02AUG06 01SEP06

1EFD3170 B128 Decommissioning Final Surveys 21 03AUG06 05SEP06

1EFD4595 B210  Decommissioning Final Surveys 22 04AUG06 07SEP06

1EFD2705 B280 Decommissioning Demolition 19 07AUG06 05SEP06

1EFD2735 B281 Decommissioning Demolition & Disposal 19 07AUG06 05SEP06

1EFD2765 B282 Decommissioning Demolition & Disposal 19 07AUG06 05SEP06

1EFD2825 BS281 Decommissioning Demolition & Disposal 19 07AUG06 05SEP06

1EFD6910 Tent 07 Decommissioning Demolition 10 14AUG06 28AUG06

1EFD0720A B119 Decommissioning Demolition & Disposal 20 15AUG06 14SEP06

1EFD1395 B223 Decommissioning Demolition 22 15AUG06 18SEP06

1EFD1425 B223A Decommissioning Demolition 22 15AUG06 18SEP06

1EFD6445 B906 Decommissioning Demolition 12 15AUG06 31AUG06

1E3670FDEM B367 Decommissioning Demolition & Disposal 24 16AUG06 21SEP06

1EFD0265 B130 Decommisssioning Demolition & Disposal 20 16AUG06 15SEP06

1EFD6930 Tent 08 Decommissioning Demolition 12 16AUG06 01SEP06

1EFD6950 Tent 09 Decommissioning Demolition 12 16AUG06 01SEP06

1EFD6970 Tent 10 Decommissioning Demolition 12 16AUG06 01SEP06

1EFD6990 Tent 11 Decommissioning Demolition 12 16AUG06 01SEP06

1EFD0325A C130 Decommisssioning Demolition & Disposal 20 17AUG06 18SEP06

1EFD3155 B127 Decommissioning Demolition & Disposal 21 18AUG06 20SEP06

1EFD3125 B121 Decommissioning Demolition & Disposal 21 21AUG06 21SEP06

1EFD6450 904/906 Cluster Demolition Complete 0 01SEP06

1EFD3730 B993 Decommissioning Demolition & Disposal 21 05SEP06 05OCT06

1EFEND09CL Misc. Buffer Zone Cluster Complete 0 05SEP06

1EFD3185 B128 Decommissioning Demolition & Disposal 21 06SEP06 09OCT06

1EFD4610 B210 Decommissioning Demolition & Disposal 21 11SEP06 11OCT06

1EFEND02CL 111 Cluster Complete 0 14SEP06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EFMILE527 Complete 223 Cluster Demo (N2 Plant) 0 18SEP06

1EFEND01CL 130 Cluster Complete 0 19SEP06

1EFEND04CL 551 Cluster Complete 0 21SEP06

1EFEND11CL 125 Cluster Complete 0 27SEP06

1EFEND17CL Misc. Bldg D&D Only Cluster Complete 0 04OCT06

1EFEND10CL Security Cluster Complete 0 09OCT06

1EFEND15CL Site Services Cluster Complete 0 11OCT06
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