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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.B  Waste Management, Transportation & Procu

1.F.B.A  Traffic and Transportation
1FBA100000 Traffic & Transportation Management 82 22MAY00 28SEP00

1FBA200000 T&T Technical Support 82 22MAY00 28SEP00

1FBA310000 Traffic Operations 82 22MAY00 28SEP00

1FBA320000 Trucking 82 22MAY00 28SEP00

1FBA330000 Fleet Operations 82 22MAY00 28SEP00

1FBA410000 Transportation Planning Integration 82 22MAY00 28SEP00

1FBA420000 Transportation Regulatory Compliance 82 22MAY00 28SEP00

1FBA430000 Transportation Material Transfer 82 22MAY00 28SEP00

1FBA440000 Traffic & Transportation Data Analysis 82 22MAY00 28SEP00

1FBA110000 Traffic & Transportation Management FY01 227 02OCT00 27SEP01

1FBA210000 T&T Technical Support FY01 227 02OCT00 27SEP01

1FBA311000 Traffic Operations FY01 227 02OCT00 27SEP01

1FBA321000 Trucking FY01 227 02OCT00 27SEP01

1FBA331000 Fleet Operations FY01 227 02OCT00 27SEP01

1FBA411000 Transportation Planning Integration FY01 227 02OCT00 27SEP01

1FBA431000 Transportation Material Transfer FY01 227 02OCT00 27SEP01

1FBA441000 Traffic & Transportation Data Analysis FY01 227 02OCT00 27SEP01

1FBA120000 Traffic & Transportation Management FY02 228 01OCT01 30SEP02

1FBA220000 T&T Technical Support FY02 228 01OCT01 30SEP02

1FBA312000 Traffic Operations FY02 228 01OCT01 30SEP02

1FBA322000 Trucking FY02 228 01OCT01 30SEP02

1FBA332000 Fleet Operations FY02 228 01OCT01 30SEP02

1FBA412000 Transportation Planning Integration FY02 228 01OCT01 30SEP02

1FBA432000 Transportation Material Transfer FY02 228 01OCT01 30SEP02

1FBA442000 Traffic & Transportation Data Analysis  FY02 228 01OCT01 30SEP02

1FBA130000 Traffic & Transportation Management FY03 228 01OCT02 30SEP03

1FBA230000 T&T Technical Support FY03 228 01OCT02 30SEP03

1FBA313000 Traffic Operations FY03 228 01OCT02 30SEP03

1FBA323000 Trucking FY03 228 01OCT02 30SEP03

1FBA333000 Fleet Operations FY03 228 01OCT02 30SEP03

1FBA413000 Transportation Planning Integration FY03 228 01OCT02 30SEP03

1FBA433000 Transportation Material Transfer FY03 228 01OCT02 30SEP03

1FBA443000 Traffic & Transportation Data Analysis  FY03 228 01OCT02 30SEP03
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1FBA140000 Traffic & Transportation Management FY04 229 01OCT03 30SEP04

1FBA240000 T&T Technical Support FY04 229 01OCT03 30SEP04

1FBA314000 Traffic Operations FY04 229 01OCT03 30SEP04

1FBA324000 Trucking FY04 229 01OCT03 30SEP04

1FBA334000 Fleet Operations FY04 229 01OCT03 30SEP04

1FBA414000 Transportation Planning Integration FY04 229 01OCT03 30SEP04

1FBA434000 Transportation Material Transfer FY04 229 01OCT03 30SEP04

1FBA444000 Traffic & Transportation Data Analysis   FY04 229 01OCT03 30SEP04

1FBA150000 Traffic & Transportation Management FY05 228 01OCT04 30SEP05

1FBA250000 T&T Technical Support FY05 228 01OCT04 30SEP05

1FBA315000 Traffic Operations FY05 228 01OCT04 30SEP05

1FBA325000 Trucking FY05 228 01OCT04 30SEP05

1FBA335000 Fleet Operations FY05 228 01OCT04 30SEP05

1FBA415000 Transportation Planning Integration FY05 228 01OCT04 30SEP05

1FBA435000 Transportation Material Transfer FY05 228 01OCT04 30SEP05

1FBA445000 Traffic & Transportation Data Analysis FY05 228 01OCT04 30SEP05

1FXXXBA150 Traffic & Transportation Management FY06 200 03OCT05 17AUG06

1FXXXBA250 T&T Technical Support End 200 03OCT05 17AUG06

1FXXXBA315 Traffic Operations End 200 03OCT05 17AUG06

1FXXXBA325 Trucking end 200 03OCT05 17AUG06

1FXXXBA335 Fleet Operations end 200 03OCT05 17AUG06

1FXXXBA415 Transportation Planning Integration end 200 03OCT05 17AUG06

1FXXXBA435 Transportation Material Transfer FY06 200 03OCT05 17AUG06

1FXXXBA445 Traffic & Transportation Data Analysis FY06 200 03OCT05 17AUG06

1FBA160000 End of Traffic & Transportation Management 47 18AUG06 31OCT06

1FBA316000 Traffic Operations FY06 47 18AUG06 31OCT06

1FBA326000 Trucking FY06 47 18AUG06 31OCT06

1FBA336000 Fleet Operations FY06 47 18AUG06 31OCT06

1FBA436000 End of Transportation Material Transfer 47 18AUG06 31OCT06

1FBA446000 End of Traffic & Transportation Data Analysis 47 18AUG06 31OCT06
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