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1 Rocky Flats Closure Project
1.F Material Stewardship Project
1.F.C Safeguards, Security & SNM Removal

1.F.C.C Measurements

1FE3710005  |B371 NDA Operations FYOO-ETC 92| 22MAY00 29SEP00

1FE7070000 B707/Closure NDA Operations FY00-ETC 92| 22MAY00 29SEP00

1FEDATO0000 Batch Preparation FY00 82| 22MAY00 28SEP00

1FEDQA0000  |Measurements QA FY00 82| 22MAY00 28SEP00

1FEHLD0010 Holdup Measurement Operations FY00 - ETC 92| 22MAY00 29SEP00

1FEMGT0005  |NDA Program & Project Management FY00-ETC 82| 22MAY00 28SEP00

1FEMPS0000  |Measurements Projects Support FY00 82| 22MAY00 28SEP00

1FEMTS0000 Measurements Technical Support FY00 82| 22MAY00 28SEP00

1FENDT0000  |NDT Operations FY00 82|  22MAY00 28SEP00

1FESDP0000 Standards Preparation FY00 82| 22MAY00 28SEP00

1FESUP0005 NDA Operations Support FY00-ETC 82| 22MAY00 28SEP00

1FE3710010  |B371 NDA Operations FY01 253|  020CT00 28SEP01

1FE7071000  |B707/Closure NDA Operations FYO1 253|  020CT00 28SEP01

1FEDAT0100  |Batch Preparation FYO1 227|  020CT00 27SEPO1

1FEDQA0100 | Measurements QA FYO1 227|  020CT00 27SEPO1

1FEHLD0100 | Holdup Measurement Operations FY01 253|  020CT00 28SEP01

1FEMGT0100  |NDA Program & Project Management FY01 227|  020CT00 27SEPO1

1FEMPS0100 | Measurements Projects Support FYO1 227|  020CT00 27SEPO1

1FEMTS0100 | Measurements Technical Support FY01 227|  020CT00 27SEPO1

1FENDTO0100  |NDT Operations FYO1 227|  020CT00 27SEPO1

1FESDP0100 | Standards Preparation FY01 227|  020CT00 27SEPO1

1FESUP0100  |NDA Operations Support FY01 227|  020CT00 27SEPO1

1FE707MO000 B707 NDA Operations Complete 0 28SEPO1 g

1FE3710015  |B371 NDA Operations FY02 254/ 010CTO1 30SEP02

1FE5692000 | Closure NDA Operations FY02 228/  010CTO1 30SEP02

1FEDAT0200  |Batch Preparation FY02 228/  010CTO1 30SEP02

1FEDQA0200 | Measurements QA FY02 228/  010CTO1 30SEP02

1FEHLD0200 | Holdup Measurement Operations FY02 254/ 010CTO1 30SEP02

1FEMGT0200  |NDA Program & Project Management FY02 228/  010CTO1 30SEP02

1FEMPS0200 | Measurements Projects Support FY02 228/  010CTO1 30SEP02

1FEMTS0200 | Measurements Technical Support FY02 228/  010CTO1 30SEP02

1FENDT0200  |NDT Operations FY02 228/  010CTO1 30SEP02

1FESDP0200 | Standards Preparation FY02 228/  010CTO1 30SEP02
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1FESUP0200  NDA Operations Support FY02 228 010CTO1 30SEP02
1FE3710020  |B371 NDA Operations FY03 254/ 010CT02 30SEP03
1FE5693000 | Closure NDA Operations FY03 228/ 010CT02 30SEP03 I
1FEDAT0300  |Batch Preparation FYO3 228/  010CT02 30SEP03
1FEDQA0300 | Measurements QA FYO03 228/  010CT02 30SEP03
1FEHLD0300 | Holdup Measurement Operations FY03 254/ 010CT02 30SEP03
1FEMGT0300  |NDA Program & Project Management FY03 228/  010CT02 30SEP03
1FEMPS0300 | Measurements Projects Support FY03 228/  010CT02 30SEP03
1FEMTS0300 | Measurements Technical Support FY03 228/  010CT02 30SEP03
1FENDT0300  |NDT Operations FY03 228/  010CT02 30SEP03
1FESDP0300 | Standards Preparation FY03 228/  010CT02 30SEP03
1FESUP0300 | NDA Operations Support FY03 228/  010CT02 30SEP03
1FE371MO000 B371 NDA Operations Complete 0 30SEPO3 L 4
1FE5694000 | Closure NDA Operations FY04 229/  010CT03 30SEP04
1FEDAT0400  |Batch Preparation FY04 229/  010CT03 30SEP04
1FEDQA0400  |Measurements QA FY04 229/  010CT03 30SEP04
1FEHLD0400 | Holdup Measurement Operations FY04 255/ 010CT03 30SEP04
1FEMGT0400 | NDA Program & Project Management FY04 229/  010CT03 30SEP04
1FEMPS0400 | Measurements Projects Support FY04 229/  010CT03 30SEP04
1FEMTS0400 | Measurements Technical Support FY04 229/  010CT03 30SEP04
1FENDTO0400  |NDT Operations FY04 229/  010CT03 30SEP04
1FESDP0400 | Standards Preparation FY04 229/  010CT03 30SEP04
1FESUP0400 | NDA Operations Support FY04 229/  010CT03 30SEP04
1FE5695000 | Closure NDA Operations FY05 228/  010CT04 30SEP05
1FEDAT0500 | Batch Preparation FYO5 228/  010CT04 30SEP05
1FEDQA0500 | Measurements QA FYO05 228/  010CT04 30SEP05
1FEHLD0500 | Holdup Measurement Operations FY05 254/ 010CT04 30SEP05
1FEMGT0500 | NDA Program & Project Management FY05 228/  010CT04 30SEP05
1FEMPS0500 | Measurements Projects Support FY05 228/  010CT04 30SEP05
1FEMTS0500 | Measurements Technical Support FY05 228/  010CT04 30SEP05
1FENDTO0500  |NDT Operations FY05 228/  010CT04 30SEP05
1FESDP0500 | Standards Preparation FY05 228/  010CT04 30SEP05
1FESUP0500 | NDA Operations Support FY05 228/  010CT04 30SEP05
1FEHLD0B00 | Holdup Measurement Operations FY06 252|  030CT05 28SEP06
1FXXX96000 | Closure NDA Operations FY06 200/  030CT05 17AUG06
1FXXXDP600 | Standards Preparation FY06 200/  030CT05 17AUG06
1FXXXDT600  |NDT Operations FY06 200/  030CT05 17AUG06
1FXXXGT600 | NDA Program & Project Management FY06 200/  030CT05 17AUG06
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1FXXXP0O600  NDA Operations Support FY06 200  030CT05 17AUG06 L]
1FXXXPS600 | Measurements Projects Support FY06 200/ 030CTO05 17AUG06 I
IFXXXQA60  |Measurements QA FY06 200/ 030CTO05 17AUGO6 I
1FXXXT0600 | Batch Preparation FY06 200/  030CT05 17AUG06 I
1FXXXYS600 | Measurements Technical Support FY06 200/  030CT05 17AUG06 I
1FE5696000 | End of Closure NDA Operations 47| 18AUG06 310CT06
1FEDAT0600 | End of Batch Preparation 47| 18AUGO6 310CT06
1FEDQA0600 | End of Measurements QA 47| 18AUGO6 310CT06
1FEMGT0600  |End of NDA Program & Project Management 47| 18AUG06 310CT06
1FEMPS0600  |End of Measurements Projects Support 47| 18AUG06 310CT06
1FEMTS0600 | End of Measurements Technical Support 47| 18AUGO6 310CT06
1FENDTO0600 | End of NDT Operations 47| 18AUGO6 310CT06
1FESDP0600 | End of Standards Preparation 47| 18AUG06 310CT06
1FESUP0600 | End of NDA Operations Support 47| 18AUGO6 310CT06
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