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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.C  Safeguards, Security & SNM Removal

1.F.C.F  Protected Area/Limited Area Closure
1FCFENG200 Prelim Engineering Design for Reduced PA 16 22MAY00 15JUN00

1FCFENG300 Complete IWCP Development For Reduced PA 29 22MAY00 06JUL00

1FCFPLN030 PA Reduction Project Mgt & Integration 85 22MAY00 04OCT00

1FCFNST600 ID/Design/Prep LA Upgrades For PA Reduce 57 01JUN00 29AUG00

1FCFDOE100 Request DOE Red PA Deviation/LA Concur 13 15JUN00 05JUL00

1FCFENG400 Final Design and Prep RFP For Reduced PA 27 16JUN00 28JUL00

1FCFENG100 Prepare Environmental Assessment For RPA 20 26JUN00 26JUL00

1FCFDOE150 Respond to DOE Comments - Red PA/LA Devs 42 06JUL00 11SEP00

1FCFENG420 Receive Bids For Reduced PA 18 31JUL00 25AUG00

1FCFRED150 Conduct Fence-to-Fence Scans to Red PA 133 01AUG00 01MAR01

1FCFNST650 Procure/Install Limited Area Improvemnts 76 30AUG00 02JAN01

1FCFDOE170 Recv Contingent DOE Apprvl - Red PA Dev 0 11SEP00

1FCFDOE200 Receive Contingent DOE Apprvl For LAs 0 11SEP00

1FCFENG440 Red PA Tech/Cost Evaluation and Revision 7 12SEP00 21SEP00

1FCFENG460 Award Reduced PA Construction Contract 0 21SEP00

1FCFNST100 Start Reduced PA Implementation 0 22SEP00

1FCFNST200 Install Reduced PA Fencing 12 22SEP00 10OCT00

1FCFNST300 Install Reduced PA Alarm System 11 22SEP00 09OCT00

1FCFNST400 Install Entry Control Shelters 58 22SEP00 26DEC00

1FCFNST500 Upgrade CAS and B371 Annunciation Point 30 22SEP00 07NOV00

1FCFRED100 Rev PA Procedures, Train & Perf Mgt Rev 22 22SEP00 25OCT00

1FCFRED155 B707 Wall-to-Wall Holdup Scans 43 02OCT00 07DEC00

1FCFPLN040 PA Reduction Project Mgt & Integration 177 05OCT00 16JUL01

1FCFNST350 Install Reduced PA Alarm System 17 10OCT00 03NOV00

1FCFNST250 Install Reduced PA Fencing - FY01 10 11OCT00 25OCT00

1FCFDOE300 Notify DOE PA Reduce Construction Compl 0 25OCT00

1FCFDOE350 Follow-thru Contingent Deviation for RPA 43 26OCT00 08JAN01

1FCFRED160 Final B707 Holdup Scans 9 09FEB01 22FEB01

1FCFRED170 B707 MAA Closure Readiness Demo 9 09FEB01 22FEB01

1FCFRED200 Reduced PA/Limited Area Readiness Demo 5 09FEB01 15FEB01

1FCFRED175 Notify RFFO of B707 MAA Closure Readiness 0 22FEB01

1FCFRED180 RFFO Review of B707 MAA Readiness 5 23FEB01 01MAR01

1FCFDOE250 Receive RFFO Approval to Close B707 MAA 0 01MAR01
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1FCFRED280 Notify RFFO of Readiness to Reduce PA 0 01MAR01

1FCFRED300 RFFO Review of Red PA Readiness 5 02MAR01 08MAR01

1FCFDOE400 DOE Approval for Transition to Red PA 0 08MAR01

1FCFRED600 Redeploy SPOs and Transition to Red PA 2 08MAR01 09MAR01

1F9MILE316 PA Reduction Complete 0 10MAR01

1FCFRED700 Open PACs 1 and 3 1 10MAR01 10MAR01

1FCFRPA100 Assess, Collapse and Elim Limited Areas 570 12MAR01 09SEP03

1FCFPLN050 Reduced PA Closure Project Mgt/Integr 437 17JUL01 16JUN03

1FCFDOE500 Request DOE Waiver - RPA / 371 LA if req 45 12SEP02 20NOV02

1FCFDOE550 Respond DOE Comments - RPA/371 LA Waiver 42 21NOV02 30JAN03

1FCFDOE600 Recv Contingent DOE Waiver to Elim RPA 0 30JAN03

1FCFDOE700 Recv Contingent DOE Waiver 371 LA if rq 0 30JAN03

1FCFDOE750 Followup with DOE on Close 371 MAA Plan 21 03FEB03 05MAR03

1FCFRPA200 Preparations for B371 Limited Area 44 03FEB03 09APR03

1FCFRPA300 Rev RPA Procedures, Train & Perf Review 44 03FEB03 09APR03

1FCFRPA220 B371 Wall-to-Wall Scans for S&S 5 01APR03 07APR03

1FCFRPA350 Conduct Fence-to-Fence Scans for B371 PA 22 01APR03 02MAY03

1FCFRPA240 Final 371 Holdup Scans (GB/Wall-to-Wall) 5 08APR03 15APR03

1FCFRPA260 Demonstrate Readiness to Close B371 MAA 17 16APR03 12MAY03

1F9MILE302 Complete RPA Fence-to-Fence Sfgds Scan 0 02MAY03

1FCFRPA265 Notify DOE of Readiness to Close B371 MAA 0 12MAY03

1FCFRPA280 RFFO Valid/Verif to Close B371 MAA 5 13MAY03 19MAY03

1FCFDOE775 DOE Approval to Close B371 MAA 0 19MAY03

1FCFRPA400 Demonstrate Readiness to Elim Reduced PA 12 20MAY03 09JUN03

1F9MILE314 Notify DOE of Readiness to Close Red PA 0 10JUN03

1FCFRPA500 Valid/Verif to Eliminate Reduced PA 28 10JUN03 23JUL03

1FCFPLN070 Limited Area Closure Project Mgt/Integr 75 17JUN03 14OCT03

1FCFDOE800 Receive Doe Approval to Eliminate RPA 0 23JUL03

1FCFRPA600 Eliminate Red PA /Estab. Contingency SNM 6 24JUL03 31JUL03

1FCFRPA700 Open PAC 2 4 04AUG03 07AUG03

1F9MILE301 Closure of Reduced Protected Area Compl 0 07AUG03

1FCFSLA100 Eliminate PA Contingency/Remaining LAs 603 10SEP03 02MAY06

1FCFPLN500 FCF Complete 0 31OCT06

1FCFSLA500 All Limited Areas Closed 0 31OCT06
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