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Dur
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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.E  Training
1HAE1DNDP2 D&D Training Temp FY2000 (Feb - Sep) 82 22MAY00 28SEP00

1HAE1TPAP2 Training Administration Temp FY2000 (Feb - Sep) 82 22MAY00 28SEP00

1HAE1TPCP2 Training Project Coordination FY2000 (Feb - Sep) 82 22MAY00 28SEP00

1HAE1TPGP2 Training Integration Sub. FY2000 (Feb - Sep) 82 22MAY00 28SEP00

1HAE1DND01 D&D Training FY2001 227 02OCT00 27SEP01

1HAE1TPA01 Training Administration FY2001 227 02OCT00 27SEP01

1HAE1TPC01 Project Training Coordination FY2001 227 02OCT00 27SEP01

1HAE1TPG01 Training Integration Subcontract FY2001 227 02OCT00 27SEP01

1HAE1DND02 D&D Training FY2002 228 01OCT01 30SEP02

1HAE1TPA02 Training Administration FY2002 228 01OCT01 30SEP02

1HAE1TPC02 Project Training Coordination FY2002 228 01OCT01 30SEP02

1HAE1TPG02 Training Integration Subcontract 2002 228 01OCT01 30SEP02

1HAE1DND03 D&D Training FY2003 228 01OCT02 30SEP03

1HAE1TPA03 Training Administration FY2003 228 01OCT02 30SEP03

1HAE1TPC03 Project Training Coordination FY2003 228 01OCT02 30SEP03

1HAE1TPG03 Training Integration Subcontract 2003 228 01OCT02 30SEP03

1HAE1TPA04 Training Administration FY2004 229 01OCT03 30SEP04

1HAE1TPC04 Project Training Coordination FY2004 229 01OCT03 30SEP04

1HAE1TPG04 Training Integration Subcontract 2004 229 01OCT03 30SEP04

1HAE1TPA05 Training Administration FY2005 228 01OCT04 30SEP05

1HAE1TPG05 Training Integration Subcontract 2005 228 01OCT04 30SEP05

1HXXXTPA05 Training Administration FY2006 220 03OCT05 19SEP06

1HXXXTPG05 Training Integration Subcontract 2006 220 03OCT05 19SEP06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 16:37
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