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Mr. Johnny W. Reising " REPLY TO THE ATTENTION OF:e—rn— SR =5
United States Department of Energy
Fernald Area Office SRR TR
P.0. Box 398705 SRR TS & S,
Cincinnati, Ohio 45239-8705
Subject: Approval of Task Order Implementation Schedule for Above Grade

Decontamination and Dismantlement of Building 34C Under the
Miscellaneous Small Structures Decontamination and Dismantlement
Project and Proposed Amendment #3, Page Change

Dear Mr. Reising:

The United States Environmental Protection Agency (EPA) has completed its
review of the following United States Department of Energy (DOE) submittals:

1. Letter with enclosure, J.W. Reising to G. Jablonowski and T.A.
Schneider, “Task Order Implementation Schedule for above Grade
Decontamination and Dismantlement of Building 34c under the
Miscellaneous Small Structures Decontamination and Dismantlement Project
and Proposed Amendment #3, Page Change,” dated November 6, 2001

2. Letter with attachment, J.W. Reising to G. Jablonowski and T.A.
Schneider, “Task Order Implementation Schedule for above Grade
Decontamination and Dismantlement of Building 34c under the
Miscellaneous Small Structures Decontamination and Dismantlement Project
and Proposed Amendment #3,” dated October 16, 2001

The task order and page change provide the implementation plan, updated
performance specifications and revised implementation schedule for the above
grade Decontamination and Dismantlement (D&D) of Building 34C. The revised
implementation schedule contains three regulatory milestones:

1. Notice to Proceed - December 3, 2001
2. Start of Field Activities - December 3, 2001
3. Completion of Field Activities - August 30, 2002

EPA found that the implementation plan for D& of Building 34C and updated
performance specifications are adequate, and that the revised implementation
schedule presented on the change page is acceptable. EPA therefore approves
the Building 34c Task Order Implementation Schedule. The dates summarized in
this letter are enforceable milestones under the 1991 Amended Consent
Agreement. Please contact me at (312) 886-4591 if you have any questions.

Sincerely,
Gene Jablonowski

Project Manager
Federal Facilities Section
Superfund Division
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ccC:

Tom Schneider, OEPA-SWDO

Kim Chaney, U.S. DOE-HDQ

John Bradburne, Fluor Fernald
Terry Hagen, Fluor Fernald
Tim Poff, Fluor Fernald
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