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Waste Pits Pro-ject - 
As of June 2, the Waste Pits Project has sent 118 unit trains totaling 7,006 railcars and 753,738 
tons of waste to Envirocare of Utah for disposal. Train #119 is expected to leave Fernald on 
June 16. 
Dryer operations are scheduled for completion in August with an overall project completion 
date of November. 

Decontamination and Demolition Project 
+! Building demolition continues with a total of 161 structures demolished to date. 
+! Demolition of the Pilot Plant, the last remaining production building, is complete. Crews 

continue to shear building debris and send it to the On-Site Disposal Facility. 
+! Asbestos abatement has begun in the Administration complex in preparation for demolition. 

Soil and Disposal Facility Project 
Heavy equipment blankets the former production area as excavation and concrete breaking 
continues. 
Recent waste placement has been successhl, as nearly 140,000 cubic yards have been placed in 
the On-Site Disposal Facility (OSDF) during 2004. 
Progress on the OSDF is as follows: 
Cell #1 - 100 percent complete 
Cell #2 - 100 percent complete 
Cell #3 - 100 percent complete - cap is being constructed 
Cell #4 - 68 percent complete 
Construction of cells seven and eight continues. 

Cell #5 - 26 percent complete 
Cell #6 - 16 percent complete 

Silos Project 
t! Silo 3 is prepared to declare operational readiness. Once the declaration is made, Fluor Fernald 

will commence with the Standard Startup Review, concurrent with the Department of Energy’s 
Readiness Assessment to validate readiness to operate. Waste retrieval and packaging are 
expected to take five months. 

+! The DOE-Ohio Field Office is currently reviewing the various options for addressing waste 
shipment. 

+! Silos 1 & 2 treatment facility construction is complete with operations set to begin this fall. 

Legacy Management 
t! Representatives of the Office of Legacy Management will meet with representatives of the 

Femald Closure Project June 7 - June 10 to discuss transition and site closure documents. 
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Gary Stegner 
U.S. Department of En&gy . 
Fernald Closure Project 
P.O. Box 538705 
Cincinnati, OH 45253-8705 

Fernald Web site: http:// www. fernald.gov 
5 13-648-3153 
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Countdown to Closure 
Tuesday, June 22 - The quarterly public meeting begins at 6:30 p.m. at the Fernald site in 
Trailer 2 14. Silos startup and operations will be the primary topic with updates and status 
reports on all site projects. 

Fernald Citizens Advisory Board (FCAB) 
Tuesday, June 29 -- Full FCAB meeting begins at 6:  15 p.m. at the Fernald site in Trailer 214. 
Wednesday, June 30 -- FCAB Stewardship Committee meeting begins at 6:30 p.m. at the 
Fernald site in Trailer 214. Discussion on post-closure issues will be the meeting topic. 

Fernald Living History, Inc. 
Tuesday, June 7 - A regularly scheduled meeting of the Fernald Living History group will begin 
at 7 p.m. at the Crosby Township Community Center. 

For more information, contact Gary Stegner, DOE-FCP Public Affairs Officer, 5 13-648-3 153, email: 
parv.stepner@fernald.gov or visit www.fernald.gov 


