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Waste Pits Project 
As of January 21, the Waste Pits Project has sent 135 unit trains totaling 8,013 railcars and 
862,166 tons of waste to Envirocare of Utah for disposal. Train #136 is expected to leave 
Fernald on January 28. 
Dryer operations have ceased and safe shutdown and demolition of the Gas Cleaninwater 
Treatment Building continues. 

Decontamination and Demolition Project 
Building demolition continues with a total of 161 structures demolished to date. 
Recently the East Water Tower and the Administration and Services Buildings have been 
removed. 
Crews continue to shear building debris at the Advanced Wastewater Treatment Facility as the 
plant is overhauled to reduce its footprint and adjust capacity for ongoing aquifer treatment. 

Soil and Disposal Facility Project 
Heavy equipment blankets the former production area as excavation, concrete breaking and 
hauling continues. Twenty-four hour operations begin soon. Extra lights and equipment will 
be brought in to support nighttime activities. 
Waste placement has been successful, though recent wet weather has slowed operations. 
Nearly 140,000 cubic yards were placed in the On-Site Disposal Facility (OSDF) during 2004. 
Progress on the OSDF is as follows: 
Cell #1 - 100 percent complete 
Cell #2 - 100 percent complete 
Cell #3 - 100 percent complete 
Cell #4 - 100 percent complete 

Cell #5 - 55 percent filled 
Cell #6 - 44 percent filled 
Cell #7 - 9 percent filled 
Cell #8 - 2 percent filled 

Silos Project 

0 

The Accelerated Waste Retrieval system continues to operate, transferring over 65% of the 
waste from Silos 1 and 2 into four 750,000-gallon tanks. 
The Silos 1 & 2 treatment facility is nearing completion, with most of the system operability 
tests complete. 
The Silo 3 facility remains in a readiness state with the ability to initiate operations within two 
weeks notice from the Department of Energy. 

Legacy Management 
Representatives of the Office of Legacy Management will meet with local stakeholders and 
representatives of the Fernald Closure Project February 7 - 12 to discuss transition and site 
closure documents. 

-more- 
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Gary Stegner 
U.S. Department of Energy 
Fernald Closure Project 
175 Tri-County Parkway 
Cincinnati, OH 45246 

Fernald Web site: http:// www.fernaId.gov 
5 13-246-0074 

Ms. Diane Rayer 
Po Box 538704 
Cincinnati, OH 45253-8704 
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Countdown to Closure 
Tuesday, March 15 - The quarterly public meeting begins at 6:30 p.m. at the Crosby Township 
Community Center, 8910 Willey Road. Silos startup and operations will be the primary topic 
with updates and status reports on all site projects. 

Fernald Citizens Advisory Board (FCAB) 
Thursday, February 10 -- FCAB Stewardship meeting begins at 6:30 p.m. in the Delta Building 
conference room located at 10995 Hamilton-Cleves Highway. 

Saturday, February 12 - The full FCAB meeting to discuss post-closure issues begins at 8:30 
a.m. in the Morgan Township Administration Building at 3 14 1 Chapel Road. 

Fernald Living History, Inc. 
Monday, March 7 - A regularly scheduled meeting of the Fernald Living History group will 
begin at 7 p.m. at the Crosby Township Community Center. 

For more information, contact Gary Stegner, DOE-FCP Public Affairs Officer, 5 13-246-0074, 
Email: gaw.stemer@,ohio.doe.gov - or visit www.fernald.gov 


