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-~ 

Ms. Margaret L. Marks, Director 
Miamisburg Closure Project 
U.S. Department of Energy 
1 075 Mound Road 
Miamisburg, OH 45342 

ATTENTION: Paul Lucas 

CH2M HILL 

Mound, Inc. 

1 Mound Road 

P.O. Box 3030 

Miamisburg, OH 

45343-3030 

SM0-024/05 
April 11, 2005 

SUBJECT: Contract No. DE-AC24-030H20152, Deliverable #31 
ENVIRONMENTAL RESTORATION MONTHLY PROGRESS REPORT 

Dear Ms. Marks: 

Attached are two copies of the Monthly Progress Report for March 2005. 

This report has also been sent to the persons listed below. 

If you have any questions or need further information, please call me at extension 4155. 

Sincerely, 

_ .. !/ .. ··) 
:_ ___ ..... _;/ I 

·li / .....___ __ 

__ ,JoNYLehew 
// Site Manager 

JUkg 
Attachment as stated 

cc: Tim Fischer (USEPA) 
Brian Nickel (OEPA-4) 
M. Ebben 
S. Brindle 
M. Williams 
M. McDougal 
DCC 



U.S. DEPARTMENTOF ENERGY 
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1. INTRODUCTION 
Per a Federal Facility Agreement (FFA) between the U.S. Department of Energy (DOE),· 
Miamisburg Closure Project (MCP), and the U.S. Environmental Protection Agency, 
Region V (US EPA), and the Ohio Environmental Protection Agency (OEPA) a Monthly 
Progress Report is submitted for the Exit Project at the DOE Mound Plant for the period 
March 1 through March 31, 2005. The purpose of this report is to inform the Agencies 
regarding progress achieved towards environmental remediation of the site. This 
monthly progress report contains: 

• A description of actions that have been taken toward achieving compliance with 
the agreement during the previous month; 

• All plans and procedures completed during the previous month; 

• A description of all actions, data, and plans that are scheduled for the next 
month(s) and other information relating to the progress of construction as is 
customary in the industry; 

• Information regarding progress toward completion unresolved delays 
encountered or anticipated that may affect the future schedule for implementation 
of any scope of work or work plan, and a description of efforts made to mitigate 
those delays or anticipated delays. 

Other specific, minimum required contents are: 

• Minutes of the monthly project managers' meeting (see Attachment A.1) 

• Status of approved agreements, commitments, or changes 

• Changes in key personnel (see Contact List, Attachment A.5) 
. 

• Actions taken pursuant to this agreement including percent completion 

• Photographs illustrating actions taken during the month (see Attachment A.2) 

• Results of sampling and tests and other data received or generated by DOE 
pursuant to this agreement 

• All actions or activities completed during the month 

• Actions or activities planned for the next two months 

• Field changes made during the month (see Attachment A.4) 

• A description of any delays or problems that arose during the execution of the 
work described in this agreement and any steps taken by DOE to alleviate such 
delays and problems. 



2. RECENT AND UPCOMING ACTIVITIES 

ERIWM PROJECT 

OU-1 Pump & Treat, Soil Vapor Extraction, Air Sparge and ITRD 
The SVE system was down from March 9, 2005, 07:30 hours to March 10, 2005, 16:30 
hours-due to additional repairs to the SVE system. The OU-1 Pump-and-Treatment 
system and SVE system were down for one hour for planned system maintenance 
during the aforementioned SVE down period. 

Note: Operating hours based on 3/01/05 A.M. to 3/29/05 A.M. 

ERIWM PROJECT 

ER Operations 
(Information date March 15, 2005) 

PRS 66 
Phase 9 excavation is complete. Phase 10 excavation continues with expected 
completion by March 24. 

Building 38 Soils & Associated Group 5 PRSs 
The backfill package has been approved by the regulators. Backfilling has been 
initiated and is being done as fill-in work. 

Group 9 PRSs (Contaminated Underground Lines) 
Five pre-excavation SUDs required for the Underground Lines project have been 
approved by the Core Team: Operations at PRS 438 have been converted from 
drumming to boxing based on lower contaminated soil concentrations. Excavation work 
was completed in the HH-area, PRS 123, 429 and 430. Final sampling of PRS's 431, 
432, and 433 has been completed. 
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PRS 41 
Excavation of the ER portion of PRS 41 was completed on March 14 with the exception 
of the PRS 41 ditch just West of the rail staging area. Post Excavation SUD is being 
finalized and will be completed next week. 

PRS67 
Offset 15-foot triangular grid samples results received. Several hot spots identified and 
remediated. Those spots re-sampled and are clean. Post Excaval:ion SUD in final near 
completion. 

PRS68 
Physical work has been completed, the post excavation SUD submitted to the 
regulators on March 9. 

PRS 69/70 
Work package and SUD submitted to DOE on March 9. 

PRS87 
Remediation has been complete. Verification sampling completed. Results expected 
March 24. 

PRS 286 
Remediation has been completed. Closeout of PRS will be accomplished in the 
Group 5 OSC report. 

BOSS PROJECT 
(Information date: March 14, 2005) 

Buildings 24 and PH 
The BOP for 24 and PH went to the Core Team on February 24. 

Buildings 31/31A 
The Building 31/31A OSC Report went to DOE on March 10. 

Buildings 36. 37. and 50 
The Building 36, 37, and 50 Closeout Report was accepted by the Core Team on 
February 22. The Building 50 Red Drain System OSC Report is in internal review. 

Buildings 40/99 
An addendum to Closeout Report showing site restoration is in process. 

Building 45 
Building 45 BOP for binning and transfer is in internal review. 

Building 48 
The building has been demolished to the slab. Removal of the slab and back wall is 
being coordinated with Group 9 work in the area. The Core Team will be kept apprised 
of rad survey results when this activity is underway. 



Building 56 
The Building 56 Closeout Report was accepted by the Core Team on January 24. 

Building 72 
The Building 72 Closeout Report was accepted by the Core Team on February 22. 

Building 124 
The Building 124 Work Plan is in comment resolution. 

OS Building and Building 25 
The demolition of the slab is complete except for a small portion that is being left until 
completion of the Group 9 removal action in the area. 

G. GW. and W Buildings 
The concrete crusher has completed crushing the concrete in this area. An addendum 
to the Closeout Report will be issued. 

Guard Post 8 
The GP-8 Closeout Report was accepted by the Core Team on January 26. 

H-Building 
The area will be covered with gravel. An addendum to the OSC Report will then be 
issued. 

HH-Building 
The HH Structure OSC Report was approved by OEPA on February 16, but is awaiting 
USEPA approval. 

Main Hill Water Tower 
The Main Hill Water Tower Closeout Report was accepted by the regulators on 
January 27. 

Mound Waste Water Treatment Plant (Buildings 57. 112. 113. 415. 432. and EG-8) 
The MWWTP Action Memo was approved by the Core Team review. The WP and SUD 
are in comment resolution. 

P-Building (including PS and EG-4 Slabs) 
P Building has been demolished and debris cleanup is in process. The 50,000 gallon 
fuel oil tank and PS/EG-4 slabs remain to be removed. 

R/SW/58 Buildings 
The SW-Building slab has been cleared. Saw cutting of the slab is due to begin the 
week of February 7 in preparation for contaminated underground line removal. 
Removal of B-slab has begun. Debris removal continues from R-Building slab. 

T -East and West Stacks 
T-East and T-West stacks have been der:nolished. Debris removal forT-West stack is 
underway. The T-Stack foundation removal work plan and SUD have been reviewed in 
a technical review session. We are awaiting formal comments. 



WD/23/125 Buildings 
The WD structure OSC Report is in comment resolution. The Buildings 23/125 structure 
OSC Report has been approved by OPEA, but is awaiting USEPA approval. 

WH-1. 2. 3 
The BOP and work plan is in final preparation. Plans are being developed to remove· 
two historic 200 gallon BUSTR tanks. 



Waste Stream Report - March 2005 · 

(Reporting period March 1 through March 31, 2005) 

Current FY05 
Period Waste 

Waste in Waste Shipped 
WasteT~ge Units Storage Shigged FYTD 

Hazardous (SS) LBS. 951 '140 3,115,856 
CU. FT. 0 

' 

Solid Waste Disposition 
Construction CU. YDS. 4,620 5,480 

TRU CU. FT. 0 

Mixed CU. FT. 591 1,471 

Low-Level Radioactive Total 2,033,525 
Envirocare CU. FT 442180 1,939,300 
NTS CU. FT 10,240 94,225 

Recycle Units YTD Waste Shipped 
Metal TONS 175 970 
Glass TONS 0 0 
Paper TONS 0 0 
Tires EACH 0 0 
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CERCLA REGULATORY DOCUMENTS PROSPECTIVE DELIVERY 
TO REGULATORS 

Facility or PRS Type of action Document Type Core Team Review Date 

Bldg WH-1 Bldg lnd Demo BDPIWP April-05 

Bldg 38 Soils Bldg RADemo OSC/DR April-05 

PRS 441 PRS CRA Fact Sheet April-05 

PRS 123 PRS Full Post-Ex SUD April-05 

PRS41 PRS CRA Post-Ex SUD April-05 

PRS87 PRS Full Post-Ex SUD April-05 

Bldg WH-1 Bldg lnd Demo FSR April-05 

PRS 75 PRS CRA Post-Ex SUD April-05 

PRS 153 PRS CRA Post-Ex SUD April-05 

Phase 1 Groundwater DR April-05 
Monitoring Report 

Bldg T Stacks West Bldg RADemo OSC Structure May-05 

Bldg 104 Bldg lnd Demo FSR May-05 

Bldg B Slab Bldg RADemo OSC soil May-05 

AGL& OHL PRS Full Post-Ex Sud May-05 

PRS 442 PRS UB PRS Pkg/Rec Sheet May-05 

PRS17 PRSCRA WP/Pre-Ex SUD May-05 

. Bldg 24 Bldg lnd Demo FSR May-05 

PRS67 PRS CRA Post-Ex SUD May-05 

PRS 124 PRS Full Post-Ex SUD May-05 

Bldg OS Bldg lnd Demo CR May-05 

PRS 69 PRS CRA Post-Ex SUD May-05 

PRS 413 PRSCRA Post-Ex SUD May-05 

PRS 441 PRSCRA WP June-05 

PRS 441 PRS CRA Pre-Ex SUD June-05 

PRS87 PRS Full OSC/DR June-05 

Bldg R Bldg RA Demo OSC Structure June-05 

Bldg P Bldg lnd Demo CR June-05 

BldgT Bldg RA Trans DR June-05 



Bldg 124 (CWPF) Bldg RA Demo 

PRS 159 PRS Full 

Bldg 104 Bldg lnd Demo 

Bldg SW Bldg RADemo 

Bldg 58 Bldg RA Demo 

Bldg H Bldg RADemo 

Bldg 24 Bldg lnd Demo 

Information taken from Integrated Status Field 
Schedules dated 3/9 & 3/22 
in addition to information obtained from BOSS and 
ER technical POCs. 

OSC Structure June-05 

Post-Ex SUD June-05 

CR June-05 

OSC Structure June-05 

OSC Structure June-05 

OSC Add June-05 

CR June-05 



FFA Milestone Events and Dates- FYOS 
Milestone Event Project Milestone Date Comments 

Annual Schedule All 31-Mar-05 
Update 
Annual Report of MCP 13-Jun-05 
Effectiveness of 
Institutional Controls 
PRS 66 OSC Report ER 30-Apr-05 
BLDG 38 Soils OSC ER 31-Jan-05 Request extension to 
Report June 30, 2005 
PRS 87 OSC Report ' ER 15-Jun-05 
PRS 7 FA Data ER 02-Aug-05 
Report 
PRS 11 OSC Report ER 04-Aug_-05 
PRS 101/102 OSC BOSS 16-Aug-05 
Report 
T Building OSC ER 31-Aug-05 
Report 
PRS 411 OSC Report ER 06-Sep-05 
PRS 41 OSC Report ER 22-Sep-05 
PRS 75 OSC Report ER 26-SeQ-05 
PRS 363 OSC Report ER 27-Sep-05 
PRS 76 OSC Report ER 27-Sep-05 
PRS 91, 92, 94-98- ER 30-Sep-05 
FA Data Report 
Note: Milestone event 1s delivery of Draft document to EPA and OEPA 



Community Relations Activities During March 2005 

Three visitors used the CERCLA Public Reading Room during the month of March. 

Delays, Problems and Remedies 



ATTACHMENT A.1 

MINUTES OF THE MONTHLY PROJECT MANAGERS MEETING 



MINUTES OF THE MONTHLY PROJECT MANAGERS MEETING 
March 2005 

GENERAL TOPICS 

The February report was received by the regulators. There were no comments on the 
minutes of the February FFA meeting. Brian Nickel indicated the "Waste in Storage" 
entries on the Waste Stream Report in the FFA monthly did not appear to be current 
(Action: Update Waste Stream Report- Rakel) 

Government Furnished Services & Items (GFS&I) Status- This material will be 
reviewed and statused in the Core Team meeting. 

Follow up on February Action Items. 
1. Replace Celeste Lipp with Jim Webb on Contact List (Rakel) - Continue 
1. Add Core Team agenda preview to FFA agenda (Rakel)- Complete 
2. Compare DOE 5400.5 release criteria with Mound 2000 Work Plan table (from Reg 
Guide 1.86) (Kline)- Continue 
3. Add Rick Hersemann to contact list (Rakel) - Continue 

HIGHLIGHTS I QUESTIONS ON PROJECT UPDATES 
(Editor's note: The information presented in Section 2 "Recent and Upcoming Events" of the 
Monthly FFA Report was provided to the regulators in advance of this meeting.) 

BOSS (Bob Ransbottom)· 
The Building Data Package (BOP) for Buildings PH and 24 went to the regulators and 
the public on February 24. The Building 31/31A On-Scene Coordinator (OSC) Report 
was submitted to DOE on March 10. The Building 36, 37, 50 Closeout report was 
accepted by the Core Team. The Building 50 Red Drain Line OSC report is in internal 
review. The Building 45 BOP was submitted to DOE on March 15. Removal of the 
Building 48 slab will occur after the Underground Lines project is complete in the vicinity 
of Building 48. The Building 56 Closeout Report was submitted. The Building 72 
Closeout report was submitted to the regulators. Responses to regulator comments on 
the Building 124 Work Plan were submitted on March 15. Brian Nickel indicated OEPA 
would be sending an e-mail expressing its concern that the plan does not include a 
MARSSIM based survey. The OS and Building 25-slab removal will be complete when 
the underground lines project is finished in that area. Grading is in progress at the 
former location of Buildings G, GW, and W. The H-Building area will be covered in 
gravel and an addendum to the OSC report issued. Response to USEPA comments on 
the HH-Building Structure OSC was sent to DOE on March 15. The Work Plan and 
Survey Unit Design (SUD) for the Waste Water Treatment Plant are in comment 
resolution. Debris cleanup is in progress at the former location of the powerhouse. The 
50,000 gallon fuel oil Tank and PS/EG-4 slabs remain. The SW-slab has been cleared. 
Saw cutting of the slab is complete. The B-Building slab has been removed. A Post Ex
SUD for the two survey units under the B-slab is being prepared. The WD structure 
OSC report is in internal review. The Building 23 & 125 OSC report was accepted by 
OEPA; comments were received from USEPA on March 17. The BOP and work plan 



for WH-1 ,2,3 is in final preparation. Two historic 200 gallon BUSTR tanks near these 
well houses will be removed by subcontractors. 

T-BUILDING (Mary Sizemore) 
The drain line removal in the cap area is complete. The only remaining floor work is the 
removal of some hot spots in the West End of the cap. Removal of HVAC duct is 
beginning above the cap and the removal of the HVAC duct above T-59 and T-57 is 
complete. MARSSIM surveys are in process with a focus on the large empty areas at 
the West and East ends of the building. A status map was circulated (Attachment 1). A 
question was asked about the expected completion date for the surveys. May 15 is the 
expected survey completion date. 

ERIWM (Dave Rakel) 
Phase 9 of the PRS 66 excavation is complete. Phase 10 excavation continues and is 
expected to be complete by March 24. Backfilling Building 38 Soils continues as fill-in 
_work. At the Group 9 (Underground Lines) removal, operations at PRS 438 have 
shifted from drumming to boxing based on lower contaminated soil concentrations. 
Excavation work is complete in the HH area, PRS 123,429 and 430. Final sampling of 
PRS 431, 432, and 433 has been completed. Excavation of the ER portion of PRS 41 
was completed on March 14 with the exception of the PRS 41 ditch just West of the rail 
staging area. The post Ex SUD is being finalized. In PRS 67, several hot spots have 
been identified and remediated. Those locations were re-sampled and are clean. 
Physical work at PRS 68 is complete. The PRS 68 Post Ex-SUD was submitted to the 
regulars. The remediation of PRS 87 is complete. The verification samples have been 
taken. Results are expected back on March 24. The PRS 286 remediation is complete. 
Closeout of the PRS will be accomplished in the Group 5 OSC. B·rian Nickel asked for 
more information about a drum reportedly discovered during sampling locations near 
the north western border of PRS 286 (action - Rakel). Frank Bullock asked about PRS 
11 status. Dave indicated the Factsheet public review ends this week, the work plan 
and pre ex SUD are approved by the Core Team, contracting efforts are underway, field 
work has not started but is imminent. 

MMCIC (Frank Bullock) . 
No report. Beth Moore asked about the nature and extent of PRS 7 (Action: Provide 
copy of PRS package- Rakel). 

PREVIEW CORE TEAM AGENDA 
The agenda for tomorrow's Core Team meeting is: 
- Agenda review 
- Final CERCLA Documents 
- Approve/sign PRS 411 OSC 
- Building 126, 45, OSE Data Review for MMCIC - Status 
- Respond to public comments 
- Building 57 Action Memo -City, MMCIC 

Items from Tech Review 
- Approve AGL & OHL Pre Ex SUD 
- Approve Bldg 124 Work Plan 



ACTION ITEMS: 
1. Update Waste Stream Report in FFA Monthly (Rakel) 
2. Provide information about drum discovery in PRS 286 (Rakel) 
3. Provide copy of PRS 7 package to Beth Moore (Rakel) 

NEXT FFA MEETING: April 18, 2:00PM ET 

MEETINGS BEFORE NEXT FFA MEETING 
Weekly Status Call- Thursday, March 24 and 31, April 7 and 14, 2:30PM ET 
Working Session- Tuesday, April 5, 10:00 AM ET and Tuesday, April 19, 1 O:OOAM ET 



T"" ..... 
c: 
Q) 

E 
_.t= 

(.) 
ctl 

~ 

l<!rif~~!feJ@y;~Q~M 

FSS project status map 
03/18/05 

T - BLDG. SECOND FLOOR 
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ATTENDANCE SHEET FOR FFA MEETING 
March 21, 2005 

NAME ORGANIZATION TELEPHONE 

Fischer. Timothy U.S. EPA. Region V 312-886-5787 

Campbell. Anthony Ohio EPA 937-285-6069 

Fox, Kaihy Lee Ohio EPA 937-285-6441 

Nickel, Brian Ohio EPA 937-285-6468 

O'Dell. Jane Ohio EPA 937-285-6066 

Webb, Jim Ohio Department of Health 614-644-2718 

Lucas. Paul DOE-MCP 937-847-8350 ext 314 

Friedman. Chuck DOE-MCP 937-847-8350 ext 302 

Schmaltz, Frank DOE-MCP 937-847-8350 ext 304 

Smiley, Sue DOE-MCP 937-847-8350 ext 318 

Bullock, Frank MMCIC 937-865-4462 

Armstrong, Ken CH2MHIII 93 7-865-3395 

BradFord, JeFf CH2MHill 937-608-8217 

Lee, Christine CH2MHill 937-608-8219 

Rake!, Dave CH2MHill 937-865-4203 

Ransbottom, Bob CH2MHill 937-865-4220 

r'\'ICX)r\E Pknt Ct'n Cit ':J 7--6~7-lPI.tZl 
I 
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DOCUMENT DISTRIBUTION LIST 
March 2005 

OEPA ODH 

Nickel Vandegrift 

Working Draft 

Draft & Draft Proposed Final: 
PRS/Bidg. Data Pkgs. 4 
FA SAP 4 
Action Memos 4 
Work Plans 4 
HASPs 4 
Factsheet (CRA) 4 
Verification SAPs/Reports 4 
OSC Reports 4 
Residual Risk Evaluations 4 . 
Proposed Plans/RODs •. 4 
Environmental Summary 4 

Public Review Draft: 
PRS/Bidg. Data Pkgs. 4 
Action Memos 4 
Factsheet (CRA) 4 
Residual Risk Evaluations . 4 
Proposed Plans 4 

Final Documents: 
PRS/Bidg. Data Pkgs. 1 
FA SAP/Reports 1 
Action Memos 1 
Work Plans 1 
HASPs 1 
Verification SAPs 1 
OSC Reports 1 
Close Out Reports 1 
Residual Risk Evaluations 1 
RODs 2 
Environmental Summary 1 

Other Documents: 
Monthly Reports 4 
Annual Milestone Schedule 2 

-Extra copies for Neff/Carfagno rev1ew 
b Extra copies for Project mgrs & Gary Stegner 
o Extra copy for Long Term Stewardship (Sue Smiley) 
d Includes copy for Community Relations 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

1 
1 
1 
1 
1 

1 
1 
1 
1 
1 
1 
1 
1 
2 
2 
2 

1 
1 

• Copy transmittal letter for J. Stickelman for milestone tracking 
1 Includes MRC and MAC 

Fischer 

1 
1 
1 
1 
1 
1 
1 
1 
1 
2 
2 

1 
1 
1 
2 
2 

1 
1 
1 
1 
1 
1 
1 
1 
1 
5 
2 

1 
1 

9 Copy transmittal letter for Lisa Rawls for GFS&I and Deliverables 

US EPA 

Wojciechowsk 
i, Tetra Tech 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

1 
1 
1 
1 
1 

1 
1 
1 
1 
1 
1 
1 
1 
1 
1 

1 
1 

DOE/MCP9 DOE/OH DOE/HQ CH2MHill MMCIC Public MESH Web Admin. 
Reading Advisor Page Record 

Room 

Lucas, Tormey Desai Proj. Mgr., Bullock 
Proj. Mgr. Proj. Eng. 

4" 2 

2 2 
2 2 
2 1 2 
2 2 

"2 2 -2 2 
2 2 
2 2. 
30 1 2 
30 1 2. 
30 1 2 

2 1 3d 3 4 1 1 
2 1 3d 3 4 1 1 
2 1 3d 3' 4 1 1 
30 1 3d 3 4 1 
30 1 3d 3 4 1 

2 1 1 2 3 4 1 2 
2 1 2. 
2 1 1 2 4 1 2 
2 1 2 I 
2 1 2 
2 1 2 
2 1 1 2 4 1 2 
2 1 1 2 4 1 
30 1 1 2 3 4 1 2 
30 1 1 2 3 4 1 2 
30 1 1 2 3 4 1 2 

7b 2 3 
2 1 2. 
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DOCUMENT ADDITIONS FOR MARCH 2005 

Documents Added to the Administrative Record 

Action Memorandum Engineering Evaluation/Cost Analysis (EE/CA), Building 124 
(CWPF), Removal Action, January 2005, Final (Replaces Public Review Draft, AR 
SP.4-337-1204) 

Miamisburg Closure Project, Potential Release Site Package, PRS 106, January 2005, 
Final (Replaces Public Review Draft, AR SP.4-334-1104) 

Miamisburg Closure Project, Potential Release Site Package, PRS 211/212, January 
2005, Final (Replaces Public Review Draft, AR SP.4-335-1104) 

Miamisburg Closure Project, Potential Release Site Package, PRS 271/PRS 336, 
January 2005, Final (Replaces Public Review Draft, AR SP.4-336-1104) 

Action Memo/EE/CA for Contingent Removal Actions for Contaminated Soils, 
Addendum 1: Structures, January 2005, Final (Replaces Public Review Draft, April 
2004. AR SP.4-312-0105) 

Miamisburg Closure Project, Building Data Package, Guard Post 8, (Demolition), Final, 
January 2005 (Replaces Public Review Draft, AR SP .4-330-1104) 

Miamisburg Closure Project, P-Building (Demolition), Building Data Package, Public 
Review Draft, January 2005. (AR SP.4-340-0105) 

Action Memorandum Engineering Evaluation/Cost Analysis (EECA), Mound Wastewater 
Treatment Plant (Buildings 57, 112, 113, 415, 432 and EG-8) (Includes removal of 
PRSs 43 through 56), Removal Action, February 2005, Public Review Draft. (AR SP.4-
341.0205) 

Public Fact Sheet, PRS 11: Thorium and Polonium- Contaminated Waste Area (AR 
SP .4-342-0205) 

Action Memorandum Engineering Evaluation/Cost Analysis (EECA), PRS 76 Action 
Memo, Removal Action of Volatile organic compound (VOC) Contaminated Soil, 
February 2005, Final (Replaces Public Review Draft, AR SP.4-331-1104) 

Miamisburg Closure Project, Buildings PH and 24, Building Data Package, Public 
Review Draft (comment period through March 27, 2005). (AR SP.4-343-0205) 

Miamisburg Closure Project, Building Data Package, Building 72 (Demolition), February 
2005, Final. (Replaces Public Review Draft, AR SP.4-329-1004) 



Documents Added to the Information Repository 

Miamisburg Closure Project, Closeout Report, Guard Post 8 (Demolition), Final, 
January 2005 

Miamisburg Closure Project, Closeout Report, Buildings G. GW, W (Demolition), Final, 
January 2005 

Miamisburg Closure Project, Closeout Report, Main Hill Water Tower (Demolition), 
Final, January 2005 

Miamisburg Closure Project, Closeout Report, Building 22 (Demolition), Final, January 
2005 

Miamisburg Closure Project, Closeout Report, Building 56 (Demolition), Final, January 
2005 

Miamisburg Closure Project, Closeout Report, Building 72 (Demolition), February 2005, 
Final 

Miamisburg Closure Project, Closure Report, Buildings 36, 37 and 50 (Demolition), 
February 2005, Final 



ATTACHMENT A.2 

PHOTOGRAPHS PROVIDED FOR 
MARCH 2005 

1. RISW containment· 
2. New Cave removal 
3. P-Siab removal 
4. B-Siab removal 
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ATTACHMENT A.3 

NEWSPAPER ARTICLES GENERATED AS A RESULT OF COMMUNITY 
RELATIONS ACTIVITIES UNDER THIS AGREEMENT 



• 

ATTACHMENT A.4 

FIELD CHANGE LOG FOR MARCH 2005 

• 



• 

FIELD CHANGE LOG FOR MARCH 2005 

Contractor Cost Schedule 
ADS Summary of Change Contractor Change lmpact1 lmpact2 

(description) Control No (Y/N) (Y/N) 

. 

1 Cost Impact- yes if a contractual change is required 
2 Schedule Impact- yes if a deviation from approved schedules will occur 

Note: In general, a change will be logged here when it is significant enough to invoke the contractor's QA 
change control process. 



, 

ATTACHMENT A.5 

CH2MHILUCERCLA CONTACT LIST 



_I 

CH2MHILUCERCLA CONTACT LIST 

Paul lucas 
Core Team 
US DOE/MCP 
1075 Mound Road E-Mail Address 
Miamisburg, Ohio 45342 Paul.Lucas@ohio.doe.gov 

Gary Stegner 513-648-3153 513-648-3073 
Public Affairs Officer 
US DOE/FCP 
P.O. Box 538705 E-Mail Address 
Cincinnati, Ohio 45253 Gary.Stegner@femald.gov 

Sue Smiley 937-84 7-8350 ext. 318 937-84 7-8352 
ER Project Manager 
US DOE/MCP 
1075 Mound Road 
Miamisb Ohio 45342 
Frank Schmaltz 937-84 7-8352 
Main Hill 
US DOEIMCP 
1075 Mound Road 
Miamisb Ohio 45342 
Chuck Friedman 937-84 7-8352 
Contractor 
US DOE/MCP 
1075 Mound Road 
Miamisb Ohio 45342 
Jitendra M. Desai 30 1-903-1643 
U.S. Department of Energy 
19901 Germantown Road E-Mail Address 
Cloverleaf Building Jitendra.desai@em.doe.gov 
Germantown MD 2087 4 



• 

.. .. ·.:.,. 

CH2M HILL 
P.O. Box 3030 

Contact 

Miamisburg, Ohio 45343-3030 

John Lehew 
Site Manager 

Mike Ebben 
Administrative Services Manager 

Chris Watson 
BOSS/Facility Demolition Project Manager 

Jeff Bradford 
ER and Waste Management Project 
Project Manager 

Dave Rakel 
ER Project- CERCLA 

Jeff ~tapleton 
Environmental Compliance Manager 

Ron Paulick 
Environmental Compliance - Chemist 

Mark Gilliat 
EE/WM Project 
Geologist 

Gene Jendrek 
Environmental Compliance 

Connie Kline 
ERIWM Project 
Rad Con POC 

Phone 

Page: 
937-865-4020 

937-865-4155 

E-Mail Address 
Lehei!!:l@doe-md.!wv 

937-865-4404 

E-Mail Address 
Ebbemd@.doe-md. 2:ov 

937-608-8007 

E-Mail Address 
W atscr@doe-md. gov 

937-865-4420 

E-Mail Address 
Bradidl@doe-md. 2:ov 

937-865-4203 

E-Mail Address 
Rakeda@doe-md.gov 

937-865-5561 

E-Mail Address 
Staoisl@doe-md.gov 

937-865-4080 

E-Mail Address 
Paulro@doe-md~ov 

937-865-4407 

E-Mail Address 
Gillimd@doe-md. gov 

937-865-4205 

E-Mail Address 
Jenedef@doe-md.gov 

937-865-4635 

E-Mail Address 
Klinecl@doe-md. 2:ov 

FAX 
. :"' ... >~ '"'~ ·,·.· .. ":;··: ' 

., ,: 'u.t·;,·.,;:,. ~.i~! , ;2,:~ ,';~ 

937-865-3835 

937-865-3114 

937-865-3099 

937-865-3835 

937-865-5173 

937-865-5173 

CELL: 937-673-2883 

937-865-5173 

Pager: 978-2553 

Pager: 341-4607 

937-865-4455 

937-865-3725 



• 

Contact 

Jim Fontaine 
ER Operations Manager 

Bob Ransbottom 
BOSS/Facility Demolition Project 
Project Engineer 

Val Darnell 
CERCLA Documentation 

Don Kramer 
BOSS/Facility Demolition Project 
Project Engineer 

Mary Sizemore 
CERCLA 

Christine Lee 
ERIWM 
Engineer 

Karen Arthur 
Project Engineer - Soils Project 

Tim Fischer 
US EPA Region 5 (SR-6J) 
77 W. Jackson Blvd. 
Chicago, Illinois 60604 

T. Stuart Hill 
US EPA Region 5 (P-19J) 
77 W. Jackson Blvd. 
C Illinois 60604-3590 

Mary C. Wojciechowski 
Tetra Tech EM 
200 E. Randolph Dr. 
Suite 4700 
Ch IL 60601 

Phone 

937-608-8220 

937-865-3007 

312-886-5787 

E-Mail Address 
Fischer.timothy@epa.gov 

312-886-0689 

E-Mail Address 
Hill.stuart@epa.gov 

312-856-8786 

FAX 

CELL: 937-608-8201 

CELL: 937-673-7910 

CELL: 937-608-8219 

937-865-5173 

Pager: 800-604-4 785 

312-886-4071 

312-353-1155 

312-938-0118 



• 

Contact 

Brian Nickel 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Jane O'Dell 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Anthony Campbell 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Kathy Lee Fox 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 

Ruth Vandegrift 
Ohio Department of Health 
246 N. High Street 
Columbus, Ohio 43215-1099 

Jim Webb 
Ohio Department of Health 
Bureau of Radiation Protection 
246 N. High Street 
Columbus, Ohio 43215-1099 

Phone 

312-856-8789 

937-285-6468 

E-Mail Address 
Brian.nickel@ena.state.oh. 
us 

937-285-6066 

E-Mail Address 
Jane.odell@ena.state.oh.us 

937-285-6069 

E-Mail Address 
AnthonyCamnbell@ena. 
state.oh.us 

937-285-6441 

E-Mail Address 
KathyFox@epa.state. 
oh.us 

614-644-2718 

E-Mail Address 
Vandeg@gw.odh.state.oh. 
us 

614-644-2718 

E-Mail Address 
Jwebb@odh.ohio.gov 

FAX 

312-938-0118 

937-285-6404 

937-285-6404 

937-285-6404 

937-285-6404 

614-466-0381 

614-466-0381 



• 

Burt Cooper 
Agency for Toxic Substances and Disease 
Registry 
1600 Clifton Road, NE 
Mail Stop E-56 
Atlanta, GA 30333 

404-639-6050 404-639-6075 




