
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: April IO, 2002 

To: Jan Robbins 

From: Pam Arnold 

Minutes are un 
NOT UCNI: 

Subject: WEEKLY STATUS MEETING DOE/LRA for April I O ,  2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Arnold F. Gerdeman L. Langlois M. McGrory 
J. Floerke J. Hindman K. Kunert 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from last week's minutes. Three were completed; items 1 
and 5 will be carried over until completed. 
McGrory reported that he had been in contact with Brian Larsen regarding EM50 funding; 
he has the paperwork to complete that will include 371/4 activities, as appropriate, for 
consideration. 
Arnold had proposed a field modification to Section 6.2 of the 371/4 DOP. The language 
was acceptable to Gerdeman (DOE) who then verbally requested that Hindman (CDPHE) 
consider and approve the change. Hindman did accept the DOP change and, with no 
further action required, approved the field modification change. Attached is the exact 
language change. 

3. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is 
dependent on a sub-contractor selection and subsequent agreements. (carry over from 
211 3/02) 
Arnold is to check on the status of glovebox disposition with leaded windows, gloves, and 
shielding still attached. (carry over from 4/3/02) 

2. 

End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Eveiy Wednesday, 9:30 a.m. 
B371 Conference Room 

April 10,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X6035, Pager 303-21 2-4835 

D&D 
Prmenters -Jim Floerke, X2850, Pager 303-212-3292 & Mike McGroiy, X5100, Pager 303- 

21 2-21 46 
0 B374 Deactivation 

EM50 Funded Activities 
LiquidsDraining 

0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 
0 CeriumNitrate 

MANPAClosure 
BreathingAir 
ColdAreaStatus 
Sets 7,21,14, and 36 Status 

ENVIRONMENTAL - Pam Arnold, X603.5, Pager 303-21 2-4835 

AUTHORIZATION BASIS/BIO -John Almon ~3217,  Pager 303-212-3426 

ACTION IT.EMS FROM LAST MEETING: 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, 
which is dependent on a subcontractor selection and subsequent agreements. 
(carry over from 2/13/02) 
McGrory is to forward the latest 400 and 800 package (for spool removal) to 
Onyskiw and Hindman upon completion. 
Arnold is to seek approval for the proposed language change to the DOP at next 
week‘s meeting. (carried over from 3/13/02) 
McGrory/Harms to confirm that the appropriate 8374 activities subject to EM-50 
funding are on the DOE’S list for consideration. (Gerdeman will also check) 
Arnold is to check on the status of glovebox disposition with leaded windows, 
gloves, and shielding still attached. 

2. 

3. 

4. 

5. 
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ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC/AAIs) 
Week Ending 4/5/02 

B374 Deactivation 

Blowdown of process waste water lines - 400 and 800 packages approved. 
23 1 sludge removal - Pumping sludge in progress. 

EM50 Funded Activities 

Active Projects: 
Tank Sludge Removal - A meeting was held with Clean Horizons, where it was decided to 
revise the new SOW to include provisions for a treatability study for liquid 
removdstabilization. The new SOW should be out within the next week or so. 
SCO Assay Instrumentation - Technical authorization expected as early as 4/5 for use of 
new instrument (contract to be placed with Ludlum for delivery of alternative instrument 
once technical approval authorized). Existing instruments will be consumed prior to 
closure with no commercial source for more. New instrument is better in many respects 
with a higher dynamic range. 

0 Pending Projects: 
Remote SNM Measurement CSV - An on-site visit and initial walkdown of the B371 
Central Storage Vault (CSV) was conducted by Shonka Research Associates (SRA) 
February 26-28. Following the walkdown, SRA issued a Concept Paper which proposed 
instrumentation capable of releasing the CSV from Safeguards Requirements, a key 
component of the MAA Closure Plan. In addition, the radiological instrumentation would 
be capable of providing the SCO measurements required for eventual dismantlement of 
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the CSV and waste disposal. Currently, the contract structure is being considered and 
drafted. B371 D&D will report if the contract is awarded and, at that time, apply for 
EM50 funding. . Remote Area Decon CSV - Strategy meeting pending. . Remote Dismantlement CSV - Strategy meeting pending. 

Noa-actinide Liquid Draining 

e Continuing to develop Set 6 strategy. (1AQ3 1DR02B) 

Tanks 

Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Pre-reqs 
for 2307 Raschig Ring removal completed and ring removal was started on 415. The 2317 
mechanical line isolation package is in process. The line isolation work package for 23 19 is 
ready to work. (1 ACl13ATOO) 
Set 15 (2223) mechanical and electrical isolation packages are working. Ring Removal 
package in pre-reqs. (lAC115ATOO) 

Gloveboxes 

Planning GB deactivation as contingent work for the Waste Team. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

I/O 8 Mods (lAC109HDOO): 
VO 8 modification package ECR has been signed off* . 
The guillotine door switch relocation is near complete (awaiting final tie-in). 
I/O 8 drain line installation package is near complete (awaiting final tie-in). 

Lead removal is 100% complete. 
Mechanical isolation package started 2/19 and is approximately 98% complete (will close 
after oil has been removed). . GB removal walkdown complete. 
Health Physics Vent Removal package pre-reqs complete. . Package for overheat removal is back to alarms for review. 

e Glovebox Removal (lAD112BDOl): 

Cerium Nitrate 

Revision: 04/09/02 
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Nuclear Safety Screen comments have been incorporated into the CeN decontamination 
procedure for gloveboxes (spray ordwipe off method). 

MAA/PA Closure (1ACllPNNZO) 

Comments fiom DOE Safeguards and Security have been incorporated into the Closure Plan. 
K-H Safeguards and Security continue to review the corrections and/or disposition of 
comments prior to scheduling the round table meetings with the DOE reviewers. 
A schedule to prioritize holdup measurement scans is being developed. 
Identification of disposition paths for various orphanlrogue waste continues. 

Breathing Air Modification (lADllBAJ40) 

Room 2103 electrical and mechanical modifications are in progress (ECR #6 is approved and 
is being incorporated for the S.O. test which will start next week and ECR #2 is in the signoff 
process). 
Finished installing B371 breathing air (10 of 10 drops complete). 

Cold Area D&D (lADlAVGX20) 

Engineering of the B381 fluorine building is complete; mechanical and electrical isolation 
packages are at ISR. Isolations for B381 going back to the Steelworkers, 
Meeting on disposition of helium tankers parked near B38 1 was held. Will move tankers 
when project gives PuSPS notification. 
Room 3 179 engineering is complete, will get packages ready, and work when craR personnel 
are available. 
Area AM (Rooms 4101,4102,4103 and 4104) 

= IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
60% complete (54  projected completion). 
IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have 
been set and tested and initial LOR0 is complete. 

Mechanical engineering package for demolition of the UGST is in final signatures and 
should be signed off this week. Work to begin on 4/15. 

Set 7 Dismantlement (lAD107BD00) 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 70% complete. 
Working GB75 removal. 
Watenvall drain package is ready to work, pending the sequence of work in the building. 
Working GB 38/37 internal equipment removal. 
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Set 21 Dismantlement (lAD421BD00) 

Moved manlift in for the demo of overhead piping. 
KH Construction has the package and will perform the walk down. 
Mechanical LOR0 started 4/9. Demo. will follow starting this week. 

Set 14 Dismantlement (lAD114BD00) 

Lead removal package is complete. 
Elektrical isolation is 85% complete. 
Draining of waterwalls, port covers and windows is 75% complete. 
Mechanical isolation package is 25% complete. 
Removal of glovebox contents is nearly complete in GB 12. Working GB 10. 
Package for cold glovebox / cold tank will go to KH Construction. Currently developing 
IWCP package (draft of IWCP package in signature and at ISR). 
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Basis for Interim Operations @IO) 
Week Ending 04-05-02 

PuSPS Paee Changes 
9 Process less than 80% Pu oxides 

- DOE approval received March 19,2002 
- Implementation 04- 16-02 

Install TGALR in Room 3701 
- Final draft distributed for review 

Operations Page Changes 
Page change to incorporate all JCOs 
- Submitted to DOE Thursday, February 14,2002 

Residue Product Carts 
- Still waiting for DOE approval 

Building 371/374 PHA 
- Draft completed 02-28-02 

D&D Support 
I Out-of-commission - USQDs completed for placing dismantlement sets out-of-commission: 

I I 
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Building 3711374 Closure Project 
Decommissioning Operations Plan 

Field Modification 01 

Change Section 6.2 from original language: 

All RCRA-regulated units or portions of RCRA-regulated units located within the Building 371/374 
facility footprint will be closed prior to facility demolition. Units located outside the facility footprint 
(e.g., process waste tanks T-231-A and T-231 B [Units 43.01 and 43.021, the valve vaults, and 
process waste lines associated with the Building 374 Aqueous Waste Treatment System [Units 
374.31 will be closed in two stages: 

1. 

2. 

Building 374 Liquid Waste Operations personnel will take Tanks T-231A and T-231 B and 
the process waste lines to a RCRA Stable configuration in accordance the RSOP for 
Facility Component Removal, Size Reduction, and Decontamination Activities. 
RlSS Project personnel will close Tanks T-231A and T-231B, the process waste lines, 
and the valve vaults in accordance with the RSOP for Facility Component Removal, Size 
Reduction, and Decontamination Activities and the RSOP for Environmental 
Remediation. Final closure of these units will be conducted outside the scope of this 
DOP, upon proper notification of the LRA. 

To facilitate final disposition, pertinent characterization information will be transferred to RlSS and 
recorded in the CERCLA Administrative Record (AR) File (see Section 11 .I of this DOP). This 
information will include descriptions fo the locations of any remaining piping and applicable 
characterization information (e.g., process knowledge and sampling results). 

Change Section 6.2 to new language: 

All RCRA-regulated units or portions of RCRA-regulated units located within the Building 3711374 
facility footprint will be closed prior to facility demolition. Units located outside the facility footprint 
(e.g., process waste tanks T-231A and T-231 B [Units 43.01 and 43.02), the valve vaults, and 
process waste lines associated with the Building 374 Aqueous Waste Treatment System [Unit 
374.3) will be transferred to RISS. 

RlSS will perform RCRA closure on all of the system (T-231A, T231B, valve vaults, and process 
waste lines associated with the Building 374 Aqueous Waste Treatment System) during 
Remediation Activities and in accordance with the RSOP for Facility Component Removal, Size 
Reduction, and Decontamination Activities, or other approved closure document. Final closure of 
these units will be conducted outside the scope of this DOP, upon proper notification of the LRA. 

To facilitate final disposition, pertinent characterization information will be transferred to RlSS and 
recorded in the CERCLA Administrative Record (AR) File (see Section 11 .I of this DOP). This 
information will include descriptions of the locations of any remaining piping and applicable 
characterization information (ens., process knowledge and sampling results). 

. 


