
KAISER HILL 
C O M P A N Y  

Date: March 12, 2003 

To: Jan Robbins, T130G 

MEMORANDUM / 

Minutes are 
NOT UCNI: 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for March 12,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke 
D. Coyne 
D. Delvecchio 
J. Floerke 
F. Gerdeman 
H. Gilpin 
R. Leitner 
S. McNitt 

W. Moe 
D. Onyskiw 
M. Simmions 
S. Thompson 
K. Trice 
R. Vonfeldt 
D. Ward 
J. Zaret 

Additional items discussed: 

Action items: 

1. The scope of work for Set 3 is complete. The walkdown for Set 3 with the State and DOE will 
be conducted during the April monthly walkdown, April 4, 2003. -Jim Floerke 

2. The scope of work for deconning the tanks in Set 12 (raschig ring removal) is complete. The 
walkdown for Set 12 with the State and DOE will be conducted during the April monthly 
walkdown, April 4, 2003. -Jim Floerke. 

3. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. - Fred Gerdeman 

4. James Hindman of the State will be notified that the sludge removal in 8374 is underway. - 
David Ward. Complete. 

. .“.uLi 

End 
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From: 
Sent: 
To: 
Subject: 

Hoffman, Betty 
Wednesday, March 12,2003 1 :39 PM 
Ward, David; Cunningham, Steven; Green, Ken 
RE: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

The March 5, 2003, DOP minutes, in two parts, along with the transmittal memorandum are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Subject: 

Wednesday, March 12,2003 1 :28 P M  
Hoffman, Betty; Cunningham, Steven; Green, Ken 

RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

Attached is the weekly DOP minutes, in two parts, along with the transmittal 
memorandum for March 5,2003. All three documents have been reviewed by Jim 
Floerke, who has signed on the cover page of transmittal memorandum, that they are 
unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to  the 
Administrative Record for access by the public. 

David Ward 
X5938 

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State Status - (03-12- 
03).doc >> << File: Environmental Matrix.xls >> 
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6371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 8371 Conference Room] 

AGENDA 
March 12,2003 

INTRODUCTION - David Ward, X5938 (212-2578) 

- D&D - Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (212-2174) 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Gilpin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

None 



D&l) Summary (AAC/AAD) 
Week Ending 03/07/03 

D&D 
Set 3 (lAD103BD00) 
0 

i 
5 of 5 tanks removed. Glovebox removal in process. 3 of 3 removed. Set scope complete, final 
cleanup in process. 
Electrical isolation and stripout is complete. 0 

Set 4 (lAD104BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
0 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. . Glovebox internal component removal in process (as available). 

D&D package for Room 3563 i n  process. . Permacon package ready to work. Material due mid-March. . D&D package for Room 3553 ready to work. 
Electrical isolation and stripout package in process. 0 

Set 9 CCSV) 
0 

0 

0 

Entries for decon and pallet remoial in repair bay complete. 
Package for relocation of BMS switch ready t o  work. 
Initiated pallet removal through I/U S. 14 of 1.147 palleis renioved. 

Set 10 (Utilitv Scrubber) Dismantlement (lAD110HD00) 
Vault scans complete. 

0 Vault closure approved. 
0 

0 

Alarm removal package in planning. 
Rack stripout package in P/E. 

Set 11 (Storage Vault) Dismantlement (1ADll lBD00) 
0 Vault scans complete. 
0 Vault closure approved. 
0 

0 

Alarm removal package in planning. 
Rack stripout package in P E .  

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineering/planning in process. 

Set 13 Dismantlement (lADl13BD00) 
0 Electrical isolation and stripout in process. 

Dismantlement planning and engineering activities in process. . 
8 

Room 2307 D&D in process. 
Room 23 17 D&D ready to work. 
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Set 14 Dismantlenient ( 1  AD1 14BD00) 

0 

Room 2339 D&D completed. 
0 

e 

Electrical isolation is 100% somplettl 
Mechanical isolation package is 80% complete. 

GB 7, 9, 10, 12, and 13 - Removal is 100% complete. 
GB 8 - Removing piping interference. 

Set 16 Dismantlement (lhD116BD00) 
0 

0 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout pachage at final signatures. 

Set 56 Dismantlement (1AD456BD00) 
0 Mechanical stripout package at prereqs. 
0 Electrical strip out is complete. 

Set 58 Dismantlement (1 A D458B DOO) 
0 

0 

0 

Electrical isolation and stripout complete 
Mechanical isolation and stripout package redd) t o  work pending resource assignment 
GB 1181120 stripout pachage ,it 1'/F 

Tanks 
0 Set 12 - Raschig ring removal in prccc's? ( !!IC1 13ETOO) . Completed for Rooin 1105 (Tanks 131A. 229A. and 229B) and Room 11 15 (Tanks 400A. 4OOB. 

400C, 160A, and 160W). 
Room 11 17: Rings removai compicrc. Rings removed from Tanks 2A, 2B, 157A, anci i57B. SCO 
surveys completed on Tanks T30. T3 1 .  TIO. 218A/B, and 240A/B. All meet SCO. 
Room 1127: Tank 293A and 29iR complete. 

Set 6 - Ring Removal for Rooni 3503 in process. -lank 52A complete. Removing rings from Tank 
52B. (lACl06EToU) 
Set 10 - Ring Removal package ready to work. ( lACl10ET00) 

Packages Ready to Work Pending Resources 
Set 6 Glovebox internal component stripout. 
Set 6 Mechanical stripout (3553). 

0 Set 6 Permacon install and door removal. 
Set 13 Mechanical stripout (23 17). 

0 Set 58 Mechanical stripout. 
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D&D Waste 
Repackagddisposition the remaining 3000 legacv drums 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in  B374) 
March 10, 2003 inventory = 1,497 
Drum Catecory 
No glovebox processing 288 
Box & Go 119 
Drum repack (e.g. c-cell) 286 

Empty 148 
Unknown - Standards (Waiting disposition) 41 

New Generationmew empty 429 
Building 371 Total 1,366 
Building 374 Total 131 
Grand Total 1,497 

# 55 Gallon Drums 

Glovebox processing 47 

Unknown - Disposition 8 

Net Drum Loss for Week 69 

Material Stewardship containers received to date 70 

HSGSBOX-N-GO 

6 Box-N-Go SWBs completed. 
9 drums remain to be tested - HSGS unit  under repair. 

Room 3305 RepacWSize Reduction Tent Status 
Procedure validation underway. 
Should be in operation this week. 
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I CONSTRUCTION / MAINTENANCE 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Tap and drain and pipe removal. Removing tanks. 

B371/374 Demolition Contract 
Contract went out for bid January 27. 

B371 Underslab Characterization 
Pulled 8 samples. 

B371 West Wall Removal 

Electrical 80% complete. 
Removing drywall walls. Setting up for ceiling tile removal and sprinkler replacement. 

Set 56 Sludpe Removal 
6 of 7 tanks empty, surveyed and encapsulated. 
Tank D-812 approximately 60% full of sludge. Sludge removal to begin March 11. 

Packapes Readv to Work Pending Resources 
Set 21 Dismantlement (lAD421BD00) 
Set 57 Electrical Removal (lAD457BD00) 
B371 Asbestos Removal ($138K) 

In-process Security Surveillance System 
System to eliminate off shift MSTs in PIE. Expected to be RTW on March 17 

PuSPS/BUILDING OPERATIONS 

PUSPS 
Good cans in final review : 1483 increase of 24 cans from 3/4/03 
Data packages approved : 1377 increase of 19 cans from 3/4/03 
Feed cans remaining: 1043 
Pretreatment batches completed: 61 

0 

Building ODerations 
9975 containers packaged: 1300 
SRM 9975 containers packaged: 29 of 150 (est.) 
DT22s packed 192 
Composites size reduced: 126of 133 
LL oxide cans generated: 339 of 1400 (est.) 
Remaining Cats and Dogs 

Stand alone items: 18 
Items in 55 gallon drums: 50 
Items in 10 gallon drums: 44 
Total Items 112 

Pursuing shipping 30 Pdtantalum parts along with other classified material to Savannah River. 

Basis for Interim Operations (BIO) 
Week Ending 03-14-03 
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PUSPS 
USQ to approve increase in Pre-treatment throughput (Approved - being 

impelemeted) 

16 1/13/03 
57 1/27/03 

Operations 

1/13/03 1/20/03 2/5/03 
1/27/03 2/3/03 2/5/03 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - ready for submittal when needed) 

58 
25 

21, Ph. I1 
3 , 4 , 5  

Bldg. 374 Process Steam 
24 

Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Approved, being 
implemented) 

8/9/02 8/ 16/02 8/23/02 91 1 2/02 
9/9/02 9/ 10102 91 1 7/02 9/20/02 
7/2/02 7/3/02 71 10/02 7/26/02 

61 1 7/02 61 14/02 6-4-02 61 10102 
5- 16-02 5-20-02 5-27-02 5-23-02 
9-27-01 10-1-01 10-8-01 10-1 -01 

D&D Support 

JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB's in B374 (In draft) 

DBIO Development/Implementa tion. 

Resolving DOE Comments on the DocumenflSR 
Target final submittal to DOE, RFFO with all comments incorporated 3/12/03 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set 

12 Ph. 2 
17 

I Date Completed I Date to DOE I Response Due I Response/ Approval 
Pending 

I 6 I 12/17/02 I 12/19/02 I 12/27/02 I 1/13/03 I 
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