
Date: January 8,2003 

To: Jan Robbins, T130G 

KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Minutes are u 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for January 8, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke R. Leitner 
D. Coyne D. Onyskiw 
D. Delvecchio M. Simmons 
J. Floerke J. Thompson 
F. Gerdeman K. Trice 
H. Gilpin R. Vonfeldt 

D. Ward 
Additional items discussed: 
1. PuSPS schedule was discussed. A new additional welder from Savana River will set in 

February. It was estimated PuSPS will be in the in May -July time frame depending on the 
number of cans processed. 

2. Sets 31, 33, 34 and AQ will no longer be status because the scope is complete. 

2. The following rooms, gloveboxes, and tanks were not specifically discussed at this meeting 
but have been RCRA closed by removal or RCRA stable but the paper work has not been 
submitted to the Administrative Record: - ,  

D-883 A&B (rm 3809) Unit 374.3 Closed by removal 5/07/02 a -? 

3. 

JAW B@ ~’ 1: 
(Unit 53 closure is complete) 

(Counter equipment removed) I“ 

GB 9 (rm 2325) 53 Closed by removal 9/16/02 ‘ 

GB 7 east & west (rm 2325) 53 & 81 14 Closed by removal 11/07/02 
RIEQYBP 

Room 31 87B 371.1A Closed by removal 11/25/02 A8#IRDbcwIcI) 

Action items: 
From 1 1 /27/02. 

The State requested a copy of the current T231A tank sludge removal process 
procedure and a copy of the rewritten procedure. - D. Coyne 

STATUS: Procedure just now completed. Will supply to D. Onyskiw. 

Both the State and DOE requested copies of the “underslab characterization” 
work package when complete -D. Coyne 
STATUS (Waiting for RlSS comments) Dan Coyne 

New 12/4/02 

End 

371/4 Project 
WEEKLY-STATUS MEETING DOE/LRA for January 8,2003 

-- r I I  P 

, 

AMIN RECORC 

B371-A-000116 



From: 
Sent: 
To : 
cc: 
Subject: 

Green, Ken 
Thursday, January 09,2003 1 :37 PM 
Ward, David 
Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet; Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

David: 

Following review I agree that these are all unclassified and not UCNl (U/NU). 

Please retain this e-mail as your record of review for public release of the files: 
0 

0 AGENDA1 .doc (37,888 bytes) 
0 

0 Environmental Matrix.xls (31,744 bytes) 

TRANSMITTAL MINUTES (2).doc (26,624 bytes) 

Weekly State Status - (01 -08-03).doc (65,536 bytes) 

Worldwide Security Services 
X5689 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Thursday, January 09,2003 1251 PM 
Hoffman, Betty; Green, Ken; Nesheim, Janet 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for December . 
All three documents have been reviewed by Jim Floerke, who has signed on the cover page of the 
transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access 
by the public. 

David 

cc File: TRANSMITTAL MINUTES (2).doc >> Cc File: AGENDA1 .doc >> << File: Weekly State Status - (01-08- 
03).doc >> cc File: Environmental Matrix.xls >> 

1 



8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference ~ o o m ]  

January 8,2003 
AGENDA 

9:30 am INTRODUCTION - David Ward, X5938 (272-2578) 

D&D - Jim Floerke, X2850, (272-3292) 

Sets Status 
Tanks 
MAAlPA Closure 
Uncleared Personnel Access to PA 

D&D WASTE - Randy Leitner, X3537, (212-21 74) 

Gloveboxes to Envirocare 
0 3000 legacy drums 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (272-6200) 

6374 
Set 5 Dismantlement 
Set 21 Dismantlement 
Area AQ Demolition (6371) 
Area AM Dismantlement (attic reagent tanks) 
Install TGA Equipment 
Upgrade Bldg. Ventilation 
Room 3701 Security Upgrades 
Room 3602 Parts Crushing 
6371 /4 Demolition Contract 
6371 Characterization Paint Samples 
6371 Under-slab Characterization 

PuSPS - Randy Leitner, X3537, (212-2774) 

AUTHORIZATION BASIS/BIO -Howard Giplin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS- David Ward, X5938 (212-2578) 

OUTSTANDING ACTION ITEMS: 
1. State requested copies of the current T231A tank sludge removal process procedure 

and the rewritten procedure. - D. Coyne 

2. Both the State and DOE requested copies of the “underslab characterization” work 
package when complete - Dan Coyne 



D&D Summary (AAC/AAD) 
Week Ending 01/03/03 

D&D 

Set 3 (lAD103BD00) 
0 

0 

Mechanical stripout for tank removal complete. Prepping for tank removal. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
0 

0 

Tank removal completed. Glovebox removal in process. 
Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
0 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. (Initiate D&D in Room 3563) . . 
Electrical isolation and stripout package in pre-requisites. 

Glovebox internal component removal package ready to work. 
D&D package for Room 3563 in final signature. 

0 

Set 8 Tank Cerium Decon (lAD108DH00) 
0 Strip-out package pending, based on coupon results. 

Coupon removal activities on hold. 

Set 9 tCSV) 
0 

0 

Work package planning and engineering under way to support disposal of I ,  147 container pallets. 
Preparations under way to support Radiological and Beryllium Decon effort. 

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineering/planning pending resource assignment. 

Set 13 Dismantlement (lAD113BD00) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in  process. 

D&D package for Room 2307 at final signature. 

Set 14 Dismantlement (lAD114BD00) 
0 Electrical isolation is 95% complete. 
0 Mechanical isolation package is 80% complete. 
0 Equipment removal from Room 2339 continues. 
0 GB 7, 9, 12, and 13 - Removal is 100% complete. 
0 GB 10 - Final decontamination in process. 
0 GB 8 - Next box to be worked. 

Revision: 01/08/03 (i 1 



Set 16 Dismantlement (lAD116BD00) 

0 

Electrical isolation and stripout package due from PIE January 2 1. 
Mechanical isolation and stripout package due from PIE February 3. 

Set 31 Dismantlement (lAD13lBDOO) 
All permanent equipment removed, except IAEA counter. Set scope is complete. 

Set 33 Dismantlement (lAD133BD00) 
0 All permanent equipment removed. Set scope is complete. 

Set 34 Dismantlement (lAD134BD00) 
TGS drum counting equipment removed. Set scope is complete. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 
Electrical isolation and stripout in process. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118I120 stripout package at PIE. 

Tanks 
0 Set 12 - Raschig ring removal in process. (lACl12ET00) . 
. . 
Set 10 - Ring Removal package ready to work. (lACllOET00) 

Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room I 1  1.5 (Tanks 400A, 400B, 
400C, 160A, and I6OB). 
Room 11  17: Removing rings from Tank 1.57B. Rings removed from 2B. 
SCO surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 

Revision: 01/08/03 
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D&D Waste 

Repackage/disr>osition the remaining 3000 legacy drums 
0 

0 

Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374) 
January 6, 2003 inventory = 1,772 
Drum Category 
No glovebox processing 470 
Box & Go 128 
Drum repack (e.g. c-cell) 247 

Empty 15 1 
Unknown - Standards (Waiting disposition) 50 
Unknown - Disposition 8 
New GeneratiodNew empty 5 17 
Building 371 Total 1,630 
Building 374 Total 142 
Grand Total 1,772 

## 55 Gallon Drums 

Glovebox processing 59 

Net Drum Loss for Week -5 

Material Stewardship containers received to date 53 

I CONSTRUCTION / MAINTENANCE I 
B374 
0 

0 

231 Sludge Removal - Clean up of area complete. Awaiting parts to restart. Expect parts late the 
week of January 13 for installation. 
Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. Package 90% completed. 

Set 3 Dismantlement [Tank Removal1 (lAD103BD00) 
Removing concrete from tank bases in preparation for tank removal. Installing lifting equipment. 

Set 21 Dismantlement (lAD421BD00) 
0 Electrical identificatiodisolation in process. 

Area A 0  Demolition - B381 and UST (lADlAOGX20) 
Complete. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Setting up for potassium tank removal. Continuing with mechanical removal. Electrical removal in 
4101 and 4102. 

Upgrade BuildinP Ventilation System 
0 Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210 

filters removed in attic. 

Room 3701 Security Upwades 
0 Complete. Awaiting DOE approval for use. 

I Revision: 01/08/03 3 



Room 3602 Parts Crushing, 
0 Fourteen parts crushed anL packaged. Parts being photographed. Expect to complete photography 

this week. 

B371/374 Demolition Contract 
0 Contract going out for bid January 26 

B371 Underslab Cliaracterization 
0 Commencing development of work package. Awaiting input from RISS environmental. 

B371 West Wall Removal 
0 Mobilizing for asbestos removal. Completing packages for walls, electrical, and sprinkler relocation. 

B371 Asbestos Removal 
0 Setting up contract to remove asbestos tile from the west end of B371. Contract out for bid 

Walkdown will occur January 8. 

PUSPS 

There are a total of 1252 good cans that are in final review; this is an increase of 22 cans from the 
week ending 12/13/02. Of those: 

0 

1189 have data packages and are ready to ship; this is an increase of 2 cans from last week. 
There are 1076 POC’s to be sent to WIPP. 

Campaim I1 Start-up ( 4 0 %  material @ approximately 400 batches) 

e Preparation for pre-batchinglpre-treatment (room 3602) is complete. 
0 The Readiness Assessment for pre-batching has been completed. The 7 pre-start findings 

are closed. 
TGAIR system is in dry run, training, and procedure verification and is expected to be 
completed by 12/6. 
Authorization documentation for TGAIR was completed 

0 Operating procedure changes to support processing is complete. 

Sizinp of Composites (analyzing the optional method of processing) 
e 

Decision not to put 15 Pdtantalum parts in 3013 cans. Still need decision on packaging method (from RFFO 
and Savannah River). 

Revision: 01/08/03 
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Basis for Interim Operations (BIO) 

PUSPS 

Week Ending 1-10-03 

Install TGNIR in Room 3701. Implementation Complete. In use 
Page Change to streamline PuSPS container controls (With RFFO for approval) 

Operations 

Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (Implemented) 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - On Hold for Operations issues) 

D&D Support 
JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

6 121 17/02 

16 

DBIO Development And Implementation. 

121 1 9/02 12/27/02 Waiting Facility 
Representative 

review 

Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete 
10/18/02. Initial Cross-Table complete. Final Cross table expected 1/16/03, 
DOE, RFFO Approval expected 2/28/03 

58 8/9/02 91 12/02 81 16/02 8/23/02 

Revision: 01/08/03 5 
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37114 Project 

Closure Process for Treatment Units 

1. 
2. 
3. 
4. 
5. 
6. 
7 .  
8. 

9. 

10. 

11. 

Perform final inspection Date: i I 

Print WEMS historical treatment on the unit to be closed 
Remove/close treatment units from WEMS 
Remove tanks from inspection logs 
De-post units 
Notify Site permitting to remove units from Master List 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
Submit Matrix indicating closure to Site Permitting & 
Compliance for removal from the Permit 
File Completed documents for closure in unit operating 
record/copy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

/ p  
11 L '  

.' 9' Room No(s): /; Unit No(s): 4 

I ,  GB/TankNo(s): dF ~ -I ' [I!, . <,/ , b/ I 

J r /  

Work Package No(s): , &-I, Set No(s): - 
/ 

J 5-..  DatePackaged: A,, i, , .y ' -  
/ 

1 . -  
i Waste Package number(s): iL ,- *- ?.- c ~ 1. I 

-. , 
- A  . 

Comments: 

A f  -,! / - 

Closure Steps Completed: 

Date: 
, Srgndture 





RCRA UNIT INFORMATION SHEET 

RCRA Unit ID. #: 374.3.5 Spray Dryer 
07/02/02 

Building No.: 

Room I Area No.: 

374 Type of Area: Treatment 

3801 
3809 
481 2 
4802 

2804 D-801 A, D-801 B, D-801 C, D-826 C, D-878, FL-803, W-803 

Capacity of 
Tanks: 

Secondary 
Containment 

140,253 gallons 

2,304 gallons (Rooms 809/3810 - berm 
height: 2.5 inches) Coated concrete 
21,198 gallons (Rooms 3801,3803, 
3805 - berm height 5 inches) Coated 
con Crete 
50,643 gallons, (Room 2804 -berm 
height:l3.5 inches) Coated concrete 

Physical Description of 
Hazardous Waste: 

EPA Waste Code(s): 

Solid or Liquid 

D001,D002, D004, D005, D006, D008, D010, Doll, FOOI, F002, 
F003, F005, F007, F008, FOO9, P030, P098, PO99, P106, U003, 
U103, U108 

1A,1 B, 2A, 2B, 3A, 3B, 4A, 4B, 5A, 5B, 6A, 6B, NA Compatibility Code@): 

Container Type & Size: Tank 

0 Overfill Prevention: High level alarm (D-801A,B,C; D-826C;D-878) 
Unit Specific 0 Overfill piping (D-801A,B,C; D-826C;D-878) 
Conditions: 

Precautions : Observe requirements of Radiation Work Permit(s) (RWPs) and Job 
Hazard Analysis(s) (JHAs), if applicable. 

(specifY) 
Inspection Schedule: Daily Weekly [I Other n 

Incidental Release Response Equipment Location: 
Location Nearest Phone(s): 
Location Nearest Fire Extinguisher: 

EMERGENCY CONTACTS 

Room 381 0 by entrance 
Rooms 3803, x4754; 3808, x4951 
Room each room 

Shift Manager: Contact will vary by shift Phone I Page 5385 / 212-5322 
Shift Superintendent: Contact will vary by shift Phone 2914 / N/A 
Fire DeDartment: Contact will vary by shift Phone 2911 / N/A 
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Work Control Number: DD21001 Rev. No.: 0. 
Section 8 

Page 1 of 3 

INITIAL CONDITIONS & PREREQUISITES SECTION 

8.1 

6.2 

3.3 

3.3.1 

3.3.2 

3.3.3 

3.3.4 

3.3.5 

3.3.6 
3.3.7 

3.3.8 

PURPOSE 
This work package provides detailed instructions for the Electrical / Mechanical Isolation 
and the removal of the Saltcrete Mixers, Cement Tank and Associated Piping from room 
3810 to support D & D of bldg. 374 set 21 

SCOPE 
This work package will provide work steps to complete the following: 

(1) 
(2) Isolation of Mechanical systems 

(3) 

(4) 

(5) 

(6) 

(7) 

(8) 

Isolation of Electrical and I & C Circuits 

Removal of Saltcrete Mixers D883A & B and cement mixing tank D885 

Removal of concrete from tank D883B. 

Removal of Saltcrete system piping and valves 

Removal of Electrical circuits and conduit 

Dispose of Saltcrete system as waste per WGI 

Removal of Saltcrete work Platform 

PRECAUTIONS, LIMITATIONS AND SPECIAL INSTRUCTIONS 

If any discrepancies, difficulties or delays are encountered which cannot be resolved within the 
scope of this work package THEN stop work and immediately inform supervisory personnel. 

Signing or checking off a work package step indicates that the step has been completed 
satisfactorily. IF a step cannot be completed satisfactorily THEN notify supervision, management 
and the Shift Manager. 

If direction is given within a step allowing it to be marked N/A, then the responsible person may 
write N/A in the Signature space along with initials, employee number and date; or in the case of 
a check box simply mark N/A. 

Pen and ink changes for work packages may be preformed utilizing MAN-071-IWCP, Revision 3, 
Chapter 1, Section 6.8 (Pen & Ink Changes). 

If work is stopped due to unforeseen circumstances, it may be necessary to perform prerequisites 
to recommence work. Contact Building 3711374 Planning for Restart Prerequisites. 

All field-generated paperwork shall be inserted and logged into Appendix 3 as it is completed. 
PPE listed in Section 7 is the minimum required. Additional PPE may be added and doc 
in Section 7 at any time as necessary. Substitutions SHALL not be made without IH&S. 
concurrence 

ented 

Ydt T' 4 @oG$4(p r RCRA AND REGULATED UNITS, SALTCRETE MIXING TANKS D-883A & €3 WILL REQUI E AN 
INSPECTION BY ENVIRONMENTAL MANAGEMENT AFTER CLEANING AND PRIOR TO THE 
APPLICATION OF FIXATIVES. NOTE: AN INSPECTION OF THESE TANKS IS REQUIRED EVEN IF 
FIXATIVES ARE NOT REQUIRED. NOTIFY ENVIRONMENTAL MANAGEMENT FOR ANY QUESTION 
ON INSPECTIONS, WASTE CHARACTERIZATION OR COMPLIANCE TO RCRA REGULATIONS. 



WEMR-2LO0 

of 2 
Waste and Environmental Management System 

Area Waste Generation 
Page: 

Date: 08/28/02 09:15:38 am 

Generation Building: 374 Period: 03/01/2002 -- 05/30/2002 
~ 

Waste Type: LLM 

WlPP lDC/ Generation Cubic Meters 
Package Number EPA s  CERCLA Pkg Type Status WFC Net Wt Date 

~~ 

2.549 

04/25/02 2.549 

05/01/02 2.549 

05/02/02 2.549 

05/07/02 2.549 

12.745 m3 

0.210 

0.210 

0.210 

0.210 

0.210 

BO2043074902122 Y CAB  A 5001 2,021 .o 
BO2050074902137 Y CAB A 5001 1,997.7 

BO2239074902073 Y CAB A 5001 3,210.0 

BO2634074902074 Y CAB  A 5001 2,9 3 8.0 

BO2653074902127 Y CAB  A 5001 2,491.0 

DB6210074902525 N DRO A 0852 109.1 0311 9/02 

DC2001074902130 N DRO A 0853 44.0 04/23/02 

DC2007074902532 N DRO  A 0853 66.1 04/16/02 

DC3032074902528 N DRO A 0852 25.4 04/24/02 

DD1596074902533 N DRO  A 0852 111.3 04/11/02 

Measurement by Pkg Type: 1.050 m3 

BO1074074902402 N 12F A 0490 773.5 04/04/02 3.002 

Measurement by Pkg Type: 3.002 m3 

Packages by Waste Type: 
Measurement by Waste Type: 16.797 m3 

~~ 

Generation Building: 374 Period: 03/01/2002 -- 05/30/2002 
~ ~~ ~ ~- ~~ 

Waste Type: LLW 

WlPP lDC/ Generation Cubic Meters 
Package Number EPAs CERCLA Pkg Type Status WFC Net Wt Date 

~ ~ ~~~ -~ 

DC1991074902531 N DRO  V 0863 57.3 04/19/02 0.210 

Measurement by Pkg Type: 0.210 m3 

Packages by Waste Type: 
~ 

1 
Measurement by Waste Type: 0.210 m3 

~ ~~~~ 

Generation Date is selected by choosing the Fill Date. If the Fill 
Date does not exist, the Accumulation Start Date is used. 

If neither exist, the Generation Date will be empty. 
~ 



371/4 Project 

Closure Process for Storage Units 

1. 
2. Id 
3. / 
4. 4i- 
5. 
6. 
7. td 
8. I J  

9. @-/ 

10. I/ 

11. Id 

12. (fflClompleted PE Closure Certification, submitted to State arid 
received State approval within 60 days (for clean closure 
and no removal only) 

Perform final inspection Date: i l  /(I 1 /. a' 

Print WEMS historical storage on the unit to be closed 
Review spill history 
Remove/close storage units from WEMS 
Remove storage units from inspection logs 
Update Tank I1 database (for tanks only) 
De-post units 
Notify Site permitting, provide Matrix, to remove units 
from Master List and Permit 
Notify NMC of closure 
lndicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
File Completed documents for closure in unit operating 
record/copy attached to State Meeting Minutes for AR. 

Unit No(s): ,5 3 8\\4 Room No(s): 2 cy ;3 r 
GB/Tank No(s): AI3 02 E Q S  $- 

Work Package No(s): 0'3'qaq Set No(s): /c/ c, / 

Date Packaged: /( 3 (62 

Waste Package number(s): 

Comments: 



371/4 Project 

Closure Process for Storage Units 

1. 0 

3. L 1-1 

4. TI 

6. dfi 
7 .  LET- 
S. [4 

9. d, 
10. wf 

11. L J 

2. ri 

5. * 

12. I1 

Perform final inspection Date: 
Print WEMS historical storage on the unit to be closed 
Review spill history 
Remove/close storage units from WEMS 
Remove storage units from inspection logs 
Update Tank I1 database (for tanks only) 
De-post units 
Notify Site permitting, provide Matrix, to remove units 
from Master List and Permit 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
File Completed documents for closure in unit operating 
record/copy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

Unit No(s): Room No(s): . I 

GB/Tank No(s): ” I 

\ 

Work Package No(s): Set No(s): 

Date Packaged: 

Waste Package number(s): 

Comments: 

Closure Steps Completed: ,T\,~’lg2’ d,?’ 
v I /  



GLOVEBOX CONTAINER STORAGE UNIT INSPECTlON LOG SlHEET 
BUILDING 371 

I’age I Of I 6/6/02 

By signing, the inspector verifies that the 
inspections were performed and 

Date 01 Inspectioa 

~ _. ~ 

I a - _  

I iiiic of  Iiispection I 
Inspecctor’s printed name 

Inspectoi ’s signatiiic 

Inspector’s employee iiumbei 

The following log sheet must be filled out completely and accurately. The only acceptable answers are 
“Yes”, “No” or “NIA”. 

Y/N/ or N/A 1,ist of Gloveboxes 
(GB #, Rni. #, and Unit #) 

I 

1 ,  Is the glovebox fi-ee of all waste. iiicluiliiig trash, equipment, waste residue, staining‘! 

Ilave area signs been 1-einoved? 

Is there any evidence of spills, leaks, 01- signs of  incompatibility)? 

Have all hazardous constituents been reniovcd ii.0111 glovebox iiicluding lead windoa,s, 
gloves, shielding, etc.? (NIA if disposition allows lead to remain 

~ note in comment section) 

2. 

3. 

4. 

COMMENTS: 



G1,OVEBQX C’ONTAINER STORAGE UNIT INSPECTION LOG SHEET 
BUILDING 371 

Page 1 of 1 

vcrifies that the 1 
inspections were performed and I 
comdeted. i 

6/6/02 

~ 

Date of Inspection 

Timc of Inspection 

Iiispcctor‘s printed name 

hspectoi ’s signahire 

Inspectoi ’s employee iiuniba 

The following log sheet must be filled out completely and accurately. The only acceptable answers are 
“Yes”, “No” or “NJA”. 

Y/N/ or N/A List of Gloveboxes 

I .  Is the glovebox fyee of all waste: including trash, equipment. waste residue, staining? 

Have area signs been removed’? 

Is there any evidence oi‘spills, leaks, 01- signs of iiicoiiiy7atibility)‘~ 

2. 

3. 

7 

E 
4. Have all hazardous constitucnts been removed from glovebox including lead windonss, 

gloves, shielding, etc.? (NIA if disposition allows lead to remain 
- note in comment section) 

COMMENTS : 

(GI3 #, Rm. #, and Unit  #) 



Lang lo is, Leslie 

From: 
Sent: 
To : 
cc: 
Subject: 

Langlois, Leslie 
Thursday, November 21, 2002 9:00 AM 
Rosenman, Andrew; Scheetz, William 
Ward, David; Leitner, Randy 
Closure unit 53 

Andy, Bill 

GB-7 east and west formerly unit 53 in room 2325 was removed on 11/10/02. The Glovebox had final inspections 
performed on 11/05 - 7West and 11/07-7East. All waste removed from glovebox, no staining. Unit 53 is closed by removal 
under DOP Set 14. Please update the RCRA unit master list and check NMC records. 
Thank you, 
Leslie 



Langlois, Leslie 

From: 
Sent: 
To: 
cc: 
Subject: 

Arnold. Pam 
Monday, November 04, 2002 2 40 PM 
Langlois, Leslie 
Ward, David, Leitner, Randy 
RE Unit 53 

Hi Leslie: 

I will indicate this closure on the matrix that Is included in the weekly status update. Would you please make a copy of the 
closure form (the one you do by hand for our files) and attachments and give that to Randy. Randy, you will need to just 
say that this unit was closed in the meeting and then include it in the meeting minutes on the minutes memorandum and 
attach a copy to the administrative record copy that goes to Jan Robbins. If you need more help, just let me know. 

Pam 

-----Original Message----- 
From: Langlois, Leslie 
Sent: 
Cc: Ward, David; Arnold, Pam 
Subject: FW: Unit 53 

Pam, 
I do not know if you need this for your weekly meeting minutes? The form says indicate closure on Weekly State 
Matirx. Do I get the copy from you? 
Leslie 

Monday, November 04, 2002 2:11 PM 

-----Original Message----- 
From: Langlois, Leslie 
Sent: Monday, November 04,2002 2 08 PM 
To: Rosenman, Andrew, Scheetz, William 
Subject: Unit 53 

Andy, Bill 

GB-9 formerly unit 53 in room 2325 was removed on 10/03/02 The Glovebox had final inspection performed on 
9/16/02 All waste was removed from the glovebox This glovebox is closed under the DOP Set 14 Clean surface 
debris Please update the RCRA unit master list and check NMC records 

Thank you, 
Leslie 



371/4 Project 

Closure Process for Storage Units 

1. 
2. 
3. 
4. L?‘ ,/’ Remove storage units from inspection logs 
5. Pf” De-post units 

J’erform final inspection Date: ?&/h 
Print WEMS historical storage on the unit to be closed 
Remove/close storage units from WEMS 

1,’ 

Notify Site permitting to remove units from Master List 

Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
Submit Matrix indicating closure to Site Permitting & 
Compliance for removal from the Permit 
File Completed documents for closure in unit operating 
record/copy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

-4Votify NMC of closure 

IO. 

Unit N ~ ( s ) :  53 Room No@): 2,552 5 

GB/Tank No(s): &&r 

Waste Package number(s): 

Closure Steps Completed: 

Date: / /  1 1  flu C ~ Z  



GLOVEBOX CONTAINER STORAGE UNIT INSPECTION LOG SHEET 
BUILDING 371 

rage 1 ot 1 

the inspector verifies that the 
inspections were performed and 
comaleted. 

Date of Inspection 

Time of Inspection 

Inspector’s printed naiiie 

Iiispectoi ’s signature 

Inspectoi ’s employee niii~ibei 

I I 

/4’:ao 

6/6/02 

The following log sheet must be filled out completely and accurately. The only acceptable answers are 
“Yes”, “No” or “NIA”. 

Y I N I  or NIA List of Gloveboxes 
(GB #, Km. #, and Unit #) 

667, R m  2335 
f in i t  & 5 3  

1. Is the glovebox free of all waste, including trash, equipment, waste residue, staining‘! 

Have aiea signs been removed‘! Yes 2. 

3. Is there any evidence of spills, leaks, 01- signs of incompatibility)? 

4. Have all hazardous constituents been removed from glovebox including lead windows, 
gloves, shielding, etc.? (NIA if disposition allows lead to remain 

~ note in comment section) 

COMMENTS: p &kjlll~c- 



Langlois, Leslie 
From: Kirchner, Ken 
Sent: 
To : Langlois, Leslie 
Subject: RE: Unit 53 

Monday, April 22, 2002 4.24 PM 

Leslie, I could find no containers in WEMS that had ever been moved to a Unit 53. Sorry 

Ken 

-----Original Message----- 
From: Langlois, Leslie 
Sent: 
To: Kirchner, Ken 
Subject: Unit 53 

Monday, April 22, 2002 3:11 PM 

Ken. 

Could you please see what WEMS shows for storage of waste in unit 53 gloveboxes 7&9 
Thank you, 
Leslie 



Sent: 

Subject: Unit 53 room 2325 

Wednesday, September 18, 2002 7:57 AM 
Arnold, Pam; Leitner, Randy 

Pam, Randy 

Here is the information I found on GI3 7&9. These gloveboxes can be removed per the clean 
surface debris standard. When I had looked at these gloveboxes last year they were in good 
shape. Both gloveboxes looked like they were hardly used compared to line 2 in building 771. 
Unit 53 was in building 371 room 2325 GB7&9. This unit is in the Master list as unit 53 
Miscellaneous cementation Not in Active use, But not RCRA Stable; to be closed in accordance 
with Closure Plan for Interim Status Units at RFETS. A RCRA Interim Status Closure Plan was 
written 10/15/1994. I had WEMS administration check records for waste types shipped to unit. No 
waste was ever shipped to unit. I interviewed Mark Wiebe, Jack Weaver, and two operators. Per 
interview the unit was only operated under system testing, only non-hazardous, non-rad, LLW 
waste was used to test the system and train workers. No inspections were performed because 
the unit did not operate. In the 1990’s the system was determined not in use and the gloveboxes 
were cleaned out. 

Let me know if you need anything else 
Leslie 



371/4 Project 

Closure Process for Storage Units 

1.  
2. 1 1  

3. 1 1  
4. 
5. 
6. 1.1 
7. {'I . 

8. -1 

9. LI 

10. i I 

11. 1 I 

12. h 

Perform final inspection Date: 
Print WEMS historical storage on the unit to be closed 
Review spill history 
Remove/close storage units from WEMS 
Remove storage units from inspection logs 
Update Tank I1 database (for tanks only) 
De-post units 
Notify Site permitting, provide Matrix, to remove units 
from Master List and Permit 
Notify NMC of closure 
Indicate closure on Weekly State Matrix (indicate type of 
closure per DOP) 
File Completed documents for closure in unit operating 
recordkopy attached to State Meeting Minutes for AR. 
Completed PE Closure Certification, submitted to State and 
received State approval within 60 days (for clean closure 
and no removal only) 

Unit No(s): , .  Room No(s): 

GB/Tank NO(~):  :, I "- 
I 

Work Package No(s): - - Set No@): 1-i , i 

Date Packaged: 

Waste Package number(s): 

Comments: 

Closure Steps Completed: 

Date: 
Sl~n'llulc 





. 

1. 
2. 
3. 
4. 
5. 
6. 
7 .  
8. 

371/4 Project 

RCRA STABLE for Container Storage Units 

inspection Date: 
Print WEMS Package Inventory 
Remove RCRA storage units from WEMS 
Remove storage units from inspection logs 

Notify Site permitting to update units in Master List 
Indicate RCRA Stable on Weekly State Matrix 
File Completed documents for RCRA Stable in unit 
operating record/copy attached to State Meeting Minutes 
for AR. 

d/fl Id 

I Work Package No(s): 

RCRA Stable Steps Completed: 
S I glia tu re 



WEMS AREA4 LOCATION REQUEST FORM 

im (R) AREA LOC.ATION (To - [:sed for RELOCATE only.) (.A) AREA LOCATION (Corrcnt, ~ e w .  or From) 

Room -._______ Ouilding 371 Unit 371.IA Room ?IS713 Building ~ unit . -. 

(If this request is applicable to a number of  Area Locations, attach the list of affected Area 1-ocations (BuildingiUnitiRoom) to onc  
completed, signed WEMS Area Location Request Form.) KOTE: If Area Location is olfsite, also coinplete Addendum I .  

Unit 'Ij lie: 
Outdoor Storage: Yes h o  

RCRA Unit: 0 Yes 0 S o  

Inside PA 0 Yes 90 

Exceeds U-235 Cram Limit: 
Yes 0 No (Please 4 )  

- -~ Area Description: - -- ~-~ - 

.~ _ _ _ ~ _  - -~ - ___ - Area \'oliime: 

Permit Status: (PICJSC .i one Y / A  Permitted 

\\ aste Description: - - 

O\\ SERSll l  P I\ FOR11 ATION 
Custodian 

C ustodian limplo\ee Number: 
Custodian Name: 
Extension: - Pager: ~ ~- ~ ~ 

Company Name: 
G roil 11 : Building: 

Bar Code Error Processor (Prirnar!) 
E r r o r  Processor's Number: 
E r r o r  Processor's Name: 
BLP r ra ined ' )U Yes No 

Linit Onner  
[ 'nit Owner Employee >umber: 
Lnit On net Name 

!I Extension: Pager: 
Comuanr' Name: . .  
Group: Building: 

Bar Code Error Processor (Alternate) 
E r r o r  Processor's Number: 
E r r o r  Processor's Name: 
UEPTrained') 0 Yes 0 Uo 

il()1 APPROVAL SIGNATURES A d j ,  

Iliiit Owner: P. S. Arnold Y L  M d d  I 

I'riiit Name  Signature Date 

I certify that thc above mentioned rcgtil:itcd unit has been establish 
Ortici-. and:ot regulatory requii-cnients, and that the designated h i  

\\,it11 the applicable pcrrnit, Consent 
operl!. trained to conduct their duties. 

i! 
nager: P. S. Arnold / 9/9\02 

P I  l i l t  Nan1e Date 



W EM R-2K00 

Waste and Environmental Management System 
Package inventory Report Page: 1 of 2 

Date: 09/09/02 08:22AM 

NO RECORDS FOUN 



b 

WE M R-2 KO0 

Waste and Environmental Management System 
Package Inventory Report Page: 2 of 2 

Date: 09/09/02 08:22AM 

Selection Criteria 

Building: '371' 
Unit: '371.1A' 

Room: 31878'  
Package Type: AII 

Waste Type: All 

IDCNVFC: All 
SolidlLiquidlBothlGas: All Locale From: to All 



Arnold, Pam 

Subject: RCRA STABLE 
Rosenrnan, Andrew 

Andy: 

Would you please indicate unit 371 . IA ,  Room 3187A, has been declared RCRA Stable and so 
indicate in the Master List? 

Thank you, 

Pam 




