
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: March 26,2003 Minutes are un 

To: Jan Robbins, T130G 

From: David Ward 

NOT UCNI: 

Subject: WEEKLY STATUS MEETING DOE/LRA for March 26,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Delvecchio D. Onyskiw 
P. Eahern M. Simmions 
J. Floerke S. Thompson 
F. Gerdeman K. Trice 
R. Leitner D. Ward 
W. Moe J. Zaret 

Additional items discussed: 

Action items: 

1. The routine monthly walkdown is scheduled for next Wednesday, April 4, 2003 at 7:30. This 
walkdown will include the walkdowns for completed scope for Sets: 3, 12 (raschig ring 
removal), and Set 32. 

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. This action required additional 
information which is in process of being supplied to DOE.- Fred Gerdeman and Jim Floerke 

End 
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Ward, David 

From: 
Sent: 
To: 
Subject: 

Hoffman, Betty 
Wednesday, March 26,2003 12:49 PM 
Ward, David; Cunningham, Steven; Green, Ken 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The March 23, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Subject: 

Wednesday, March 26,2003 12:46 PM 
Hoffman, Betty; Cunningham, Steven; Green, Ken 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal 
memorandum for March 26,2003. All three documents have been reviewed by Jim 
Floerke, who has signed on the cover page of transmittal memorandum, that they are 
unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the 
Administrative Record for access by the public. 

bavid Ward 
X5938 

cc File: TRANSMIITAL MINUTES (2).doc >> << File: AGENDA.doc >> cc File: Weekly State Status - (03-26- 
03).doc >> c< File: Environmental Matrix.xls >> 
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B371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. B371 Conference Room] 

AGENDA 
March 26,2003 

INTRODUCTION - David Ward, X5938 (2 12-25-8) 

- D&D - Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (2 12-2 I74 

CONSTRUCTION / MAINTENANCE - Pat Vallejos, X7835 (212-277 1) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383 (2 12-5657) 

AUTHORIZATION BASIS / BIO - Patrice Eahern, X4265 (212-0023) 

ENVIRONMENTAL Sr ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

None 

1. The scope of work for Set 3 is complete. The walkdown for Set 3 with the State and DOE will 
be conducted during the April monthly walkdown, April 4, 2003. -Jim Floerke 

2. The scope of work for deconning the tanks in Set 12 (raschig ring removal) is complete. The 
walkdown for Set 12 with the State and DOE will be conducted during the April monthly 
walkdown, April 4, 2003. -Jim Floerke. 

3. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. - Fred Gerdeman 

4. James Hindman of the State will be notified that the sludge removal in B374 is underway. - 
David Ward. Complete. 



D&D Summary (AAUAAD) 
Week Ending 03/21/03 

I D&D I 
Set 3 (lAD103BD00) 
0 The scope of work for Set 3 is complete. The walkdown for Set 3 with State and DOE will be 

conducted during the April monthly walkdown, April 4, 2003. 

Set 4 (lAD104BD00) 
e Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
0 Scanning of tanks in rooms is complete. 

Engineering and Planning activities in process. . Glovebox internal component removal in process. . D&D package for Room 3563 in process. 
Perinacon package ready to work. Material due end of March. 
D&D package for Room 3553 ready to work. 

Electrical isolation and stripout package in process. 0 

Set 9 (CSV) 
0 

* 
e 

Entries for decon and pallet removal in repair bay complete. 
Package for relocation of BMS switch ready to work. 
Initiated pallet removal through UO 8. 30 of 1,147 pallets removed. 

Set 10 (Utility Scrubber) Dismantlement (lADll0BDOO) 
0 Vault scans complete. 
0 Vault closure approved. 
0 Alarm removal package in process. 

Set 11 (Storage Vault) Dismantlement (lADlllBD00) 
0 Set scope complete. 

Alarm removal package completed. 

Set 12 Plismantlement (1 AD 1 12BD00) 
Dismantlement engineering/planning in process. 

Revision: 03/26/03 
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Set 13 Dismantlement ( lADl13BD00) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. . . Room 2307 D&D in process. 

Room 23 17 D&D ready to work. 

1 



. .  
Set 14 Dismantlement (lAD114BD00) 
* 

0 Room 2339 D&D completed. 
e 

0 

Elecirical isulaiion is 100% complete. 
Mechanical isolation package is 90% complete. 

GB 7, 9, 10, 12, and 13 - Removal is 100% complete. 
GB 8 - Removing piping interference. 

Set 16 Dismantlement (lAD116BD00) 

0 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package at final signatures. 

Set 32 Dismantlement (lADl32BD00) 
0 Permanent equipment removed. Set scope complete 

Set 58 Dismantlement (lAD458BD00) 
e 

0 

0 

Electrical isolation and stripout complete. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at P/E. 

Tanks 
0 Set 12 - The scope of work for deconnning the tanks in Set 12 (rasching ring removal) is complete. 

The walkdown for Set 12. with the State and DOE will be conducted during the April monthly 
walkdown, April 4,2003. (IACI 12ET00) 

0 

rings from Tank 49A. ( 1 AC 106ETOO) 
Set 10 - Ring Removal package ready to work. (1 ACl10ET00) 

Set 6 - Ring Removal for Room 3563 in process. Tank 52A, 52B, and 49Dcomplete. Removing 

Packapes Readv to Work Pending Resources 

0 

0 Set 58 Mechanical stripout. 

Set 6 Mechanical stripout (3553). 
Set 6 Permacon install and door removal. 
Set 13 Mechanical stripout (2317). 

Revision: 03/26/03 2 
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D&D Waste - 1 
RepackaPe/disposition the remaininp 3000 leeacv drums 

0 

Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374) 
March 24, 2003 inventory = 1,447 
Drum Category 
No glovebox processing 265 
Box & Go 112 
Drum repack (e.g. c-cell) 287 
Glovebox processing 47 
Empty 147 
Unknown - Standards (Waiting disposition) 41 
Unknown - Disposition 8 
New GeneratiodNew empty 409 

# 55 Gallon Drums 

Building 371 Total 1,316 
Building 374 Total 131 
Grand Total 1,447 

Net Drum Loss for Week 50 

Material Stewardship containers received to date 71 

HSGS/BOX-N-GO 
0 

0 15 Box-N-Go SWBs completed. 
19 drums to be re-tested due to WIPP QNQC issue. 

Room 3305 Repack/Size Reduction Tent Status 

0 

Tent size reduction operations started this week. 
Will likely begin repackaging legacy waste next week. 

Revision: 03/26/03 3 



7- ~ CONSTRUCTION / MAINTENANCE 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Tap and drain activities continued. Piping, conduit and tanks are also being removed. 

B371/374 Demolition Contract 
0 Contract went out for bid January 27 

B371 Underslab Characterization 
e 5 samples from 371 and 6 from 374 have been pulled. 29 total samples will be pulled from 371 and 7 

total will be pulled from 374. 

B371 West Wall Removal 
0 

* Electrical 80% complete. 
Removing drywall walls. Setting up for ceiling tile removal and sprinkler replacement. 

Set 50 SludPe Removal/ Dismantlement (lAD456BDOC) 
0 

e 

e 

0 

Mechanical stripout package ready to work. 
Electricai strip out is complete. 
6 of 7 tanks empty, surveyed and encapsulated. 
Sludge from tank D-8 12 is being pumped. 

Packages Keadv to Work PendinP Resources 
e Set 21 Dismantlement (1AD421BD00) 
5 Set 57 Elcctrical IZemoval (iAD457BDOO) 
e B371 Asbestos Removal ($138K) 

In-process Security Surveillance System 
System to eliminate off shift MSTs in PE. Package is out for review and signatures. 

I 
~ 

PuSPS/BUILDING OPERATIONS 

PuSPS 
Good cans in final review : 1532 increase of 49 cans from 3/11/03 

0 Data packages approved : 1429 increase of 52 cans from 3/11/03 
0 Feed cans remaining: 867 
0 Pretreatment batches completed: 8 0 
0 Pursuing shipping 30 Pu/tantalum parts along with other classified material to Savannah River. 
Building Operations 
0 9975 containers packaged: 

SRM 9975 containers packaged: 
DT22s packed 

e Composites size reduced: 
0 LL oxide cans generated: 
0 Remaining Cats and Dogs 

Stand alone items: 
Items in 55 gallon drums: 
Items in 10 gallon drums: 
Total Items 

1324 
29 of 150 (est.) 
216 
163 - Size reduction is complete! 
414 of 1400 (est.) 

18 
48 
24 
90 

Revision: 03/26/03 4 
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Basis for Interim Operations (BIO) 
Week Ending 83-28-83 

PUSPS 
USQ to approve increase i n  Pre-treatment throughput (Approved - Implemented) 

Operations 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - ready for submittal when needed) 

Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Approved, being 
implenien ted) 

D&D Support 

K O  for transferring large/long items through airlocks (On Wold) 
Page Change to allow storage of drums and SWB’s i n  B374 (On Hold) 

DBIO DeveIopment/Implementation. 

DOE Comments on the Document/TSK (Resolved) 
Target final submittal to DOE, RFFO with all comments incarporated 4/2/03 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
1 Date Completed 1 Date to DOE 

~ 

Set 

12 Ph. 2 
17 

Pending 

16 1/13/03 1/13/03 1/20/03 2/5/03 

111 3/03 
57 1/27/03 1/27/03 I 
6 1 2/ 1 7/02 12/19/02 I 

8/23/02 

21, Ph. II 
3. 4. 5 6-4-02 6/ 10102 61 17/02 61 14/02 

5-16-02 5-20-02 5-27-02 5-23-02 
9-27-01 IO-1-01 IO-8-01 10-1-01 

Revision: 03/26/03 5 
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37114 Project 

RCRA STABLE for Container Storage Units 

I . "  
I Perform final inspection Date: 

Print WEMS Package Inventory 
Print WEMS historical storage on the unit to be closed. 
Review Spill History 7 + t 

5. E$ Remove RCRA storage units from WEMS 
6. & Remove storage units from inspection logs 
7. fi De-post units IJd a '-'cR f-k s++&o-r? 5fiqL9 0 

8. Notify Site permitting to update units in Master List 

10. $I' File Completed documents for RCRA Stable in unit 
#,, 9. < Indicate RCRA Stable on Weekly State Matrix 

operating record/copy attached to State Meeting Minutes 
for AR. 

,. 1 i 

u' ir / 
__ Work Package No(s): ; k& 

Comments: 

RCRA Stable Steps Completed: iL [y' i L " c t  

' <ign,rturc 

I /  



From: 
Sent: 
To : 
cc:  
Subject: 

Langlois, Leslie 
Tuesday, March 25,2003 7:30 AM 
Rosenman, Andrew 
Ward, David; Leitner, Randy 
RCRA Stable 

Unit 371 . l C  Vaults 1101 final inspection performed 3/24/03. All waste removed, no indication of leaks or spills. RCRA 
Stable Marked on unit signs. WEMS unit closure form in process. 

Unit 371.1C Vaults 1208 final inspection performed 3/10/03. All waste removed, no indication of leaks or spills. RCRA 
Stable Marked on unit signs. WEMS unit closure form in process. 

Please update the master list to indicate RCRA Stable on these units. 
Thank you, 
Leslie 

1 



WEMR-2KO0 

Waste and Environmental Management System 
Package Inventory Report Page: 1 of 2 

Date: 03/25/03 06:52AM 

NO RECORDS FOUN 



WE M R-2 KO0 
Page: 2 of 2 

Date: 03/25/03 06:52AM 

Waste and Environmental Management System 
Package Inventory Report 

Selection Criteria 
Building: ’371’,’371’ 

Unit: ’371 ,1C’ , ’37? . ’ !C 
Room: ’1 1 01’,’1208’ 

Package Type: Al l  
Waste Type: All 

IDCMIFC: All 

SolidlLiquidlBothlGas: AI! i-ocale From: ,AI! to All 



1m 
I I  I V I  

RE1,OCATF ACTION mQUIIu<D (Circle one.) ADD IINACTIVATd MODIFY 

If action is ADD, complete Sections I ,  2A, and 3 through 7. 

If action is INACTIVATE, complete Sections I ,  2A. and 7. Also, ensure that no active waste packages still reside i n  this Area Location. 

If action is MODIFY. complete Sections I ,  2A, and 7. and provide ONLY ii!forimtion that IIUJ chaii,qc..s in Sections 3, 4, 5, and 6. 

If action is RELOCATE, complete BOTH coluruns A and B i n  Section 2, and provide ONLY iitforiwtimz that /IUS changed in Sections 
3,4, 5, and 6. Also complete Sections 1 and 7. 

(A) AREA LOCATION (Current, New, or From) (U) AREA 1,OCATION ('To - Used for KELOCATE only) 

Building-371- Unit -371.1~-Room -I 101,1208 

(Enter one Unit Type from List 1 .) 

Employee Number: Employee Number: 
(R or N Number) 

(First, Middle Initial, Last) 

(R or N Number) 

(First, Middle Initial, Last) 

Company Name: 

Primary Bar Code Error Processor Alternate Bar Code Error Processor 

Employee Number: Employee Number: 
(R or N Number) (R or N Number) 

Uni t  Room Building 

6 

Name: Name: 

Bar Code Error Processor Trained? 0 Yes 0 No Bar Code Error Processor 'Trained'? 0 Yes 0 No 

WASTE INFORMATION 

(First, Middle Initial, Last) (First, Middle Initial, Last) 

Waste Types: -____  

(Enter ALL Waste Types allowed for storage i n  this Area Location, from List 2.) 

Compatibility Codes: 
(Enter ALL Compatibility Codes allowed foi storage i n  this Area Location, from List 3.) - 
EPA Codes: 



APPROVAL SIGNATURES I . ,  d L 

Unit Owner: Leslie A Langlois I AyFzElJA s A d  13125103 
(Required for all requests.) Pnnt Name Signature Date 
I ceitify that the above mentioned regulated unit has been established 01 moditied in compliance with the applicable permit, Consent 
Order, and/or regulatory requirements. and that the designdted Unit Owner and Custodian are properly trained to conduct their duties 

/3125103 Environmental Manager: Randy Leitner f&++ L,KL*&; ,' 2Ta4 ,+ 
Piint Name ' / 4 I gn ai& Date 

(Required for requests for all Unit Types other than NRA and OFF ) 

FAX 4308 

WEMS BAR CODE OPERATIONS TRAINING 

Required Reading 
New Unit Custodian and Owner 

As a unit custodian or owner you may receive an e-mail message from WEMS that lists the Bar Code Transaction 
Warnings for your area or facility. This is a report generated by WEMS when a package scanned by the bar code 
reader violates an EPA code, U235 limit, waste type restriction, or is being reassessed. Please contact WEMS 
Administration for training to become familiar with the WEMS Bar Code Operations Program and the Bar Code 
Data Processing report. This training is required by WEMS Bar Code Operations Program Procedure, PRO-490- 
BCOP. The WEMS Bar Code Operations Program Procedure can be viewed at the following link, 
h ttp :/Me ts hp/rd in rn/doc cor! t 1.0 Ilweln s doc u men tshi., )p~>dj. 

Thank you for your cooperation in this matter. If you  have any questions, please contact WEMS Administration. 

WEMS AREA LOCATION REQUEST FORM LISTS 
NOTE Lists are based on reference tables in WEMS and may be updated occasionally. Please check with 

WEMS Administration for the most up-to-date lists. 

LIST 1 - Unit Types 
30D 30D TSCAPCB TEMP STORAGE 
90D NINETY DAY STORAGE AREA 

ISA INTERIM STORAGE AREA 
NPA NON PERMITTED AREA 

OFF SHIPPED OFFSITE 

90T 90-DAY STORAGE TANK AREA 

NRA NON-REGULATED AREA 

LIST 2 - Waste Types 

PSA 
PST 
PTA 
RTU 
SCA 
TSU 
TTU 
UNV 

DUN 
EMT 
HAZ 

LLM 

LLT 
LLW 
NON 

DUNNAGE REM 
EMPTY CONTAINER KES 
NON RADIOACTIVE, HAZARDOUS STD 
MATER1 AL 
LOW-LEVEL RADIOACTIVE, TRM 
HAZARDOUS MIXED WASTE 

LOW-LEVEL RADIOACTIVE WASTE TKU 
NONRADIOACTIVE, NONHAZARDOUS TSC 
WASTE 

LOW-LEVEL TSCA REGULATED WASTE TRT 

Page 2 of 3 

PERMITTED STORAGE AREA 
PERMITTED STORAGE TANK 
PERMITTED TREATMENT AREA 
RFCA TEMPORARY UNIT 
SATELLITE COLLECTION AREA 
TSCA/PCB STORAGE 
1 SOD TSCAPCB TEMPORARY UNIT 
UNIVERSAL WASTE AREA 

KESIDUE, MIXED 
RESIDUE 
STANDARDS FOR COUNTER 
CALIBRATION 
1'KANSURANIC MIXED HAZARDOUS 
WASTE 
TRU TSCA REGULATED WASTE 
TRANSURANIC WASTE 
STRAIGHI' TSCA REGULATED WASTE 

3/ 10/03 



371/4 Project 

RCRA STABLE for Container Storage Units 

1. i :I* 
2. "1.. 

3. 1 1  
4. 
5 . %l 
6* fl 
7. 
8. 
9. B 
10. 23' 

I Perform final inspection Date: I P  

Print WEMS Package Inventory 
Print WEMS historical storage on the unit to be closed. 

Remove RCRA storage units from WEMS 
Remove storage units from ins ection logs 
De-post units WcRfi s& 
Notify Site permitting to update units in Master List 
Indicate RCRA Stable on Weekly State Matrix 
File Completed documents for RCRA Stable in unit 
operating record/copy attached to State Meeting Minutes 
for AR. 

I i .  Review Spill History ?i: 1 ' I  

\ 

tinit No(s): Room No(s): 

! I  . 
:: I I -f Work Package No(sj: 

, /  
I ,/7 / 

/ $ '  / 
i / /  , / I  ,, L A  c i  

' +  
RCRA Stable Steps Completed: ,/; ,,,d'(, 

I, '- Signature 
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