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Department of Energy 

ROCKY FLATS OFFICE 
P.O. BOX 928 

GOLDEN, COLORADO 80402-0928 

FEB 1 t454 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency. Region VI11 
AITN: Rocky Flats Project Manager, 8HWM-FF 
999 18th Street, Suite 500 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

94-DOE-O 1849 

. .  

This letter forinally provides the mateiials rcqiiestcd in your letter of January 27, 1994. 

In the referenced letter. DOE was rqiuestcd to indicate the ncw location, intended use, 
and a target date for the completion of rcconstriiction. The pui*posl: of this was as part of 
a request that DOE justify the need for an expcdited schedult: not otherwise attainable 
under the forthcoming OU-4 IM/IRA Decision Document. Additionally. DOE was asked 
to propose a review and approval schedule for a Building 788 IM/IRA that will support 
the DOE established September 30, 1994 [target completion] date. These deliverables 
were requested by February 4, 1994. Our response of Fcbiuary 4 provided a gcnecal 
justification for schedule acceleration -- that thc Building 788 relocation would assist in 
defining improved and accelcrated, or streainlined, cleanup processes at Rocky Flats. 
Additionally, this letter indicated that we would provide thc other items requested on 
February 8, based on a conversation with your suff on Februaiy 4. 

Enclosed is a formal transmittal of the draft schedule which was hand-delivered to 
members of your staff on February 8, 1994, This schedule shows our first attcrnpt at 
trying to integrate the IM/IRA approval activitics into the Building 788 schedule, and, as 
such, gives an expected completion date in mid-Octohcr. This schedule is 
preliminary, and is provided for the purpose of agceing upon the required regulator 
approval activities and their duration; until that has been accomplished, any attempt to 
establish a realistic completion date is preinaiurc. 

The future use of the building after it is reconstructed has been targeted for equipment or 
waste (hazardous or non-hazardous) storage. Speci tic details on this use are being 
developed and will be supplied as soon as thcy arc finalized. 
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In addition to the above information, DOE hand-delivered a draft copy of the RCRA Unit 
21 and Unit 48 Closure Plan to your staffs on February 8,  1994. The draft Closure Plan 
should be considered a “strawman’*, with content consistent with our discussions of 
January 24. We look forward to your infoiinal comments on these documents, and your 
continuing commitment to work together to accomplish this project in as expeditious 
manner as possible. 

< 

Sincerely, 

h a k i n  H. McBiide 
Acting Assistant Manager for 

Environmental Restoration 

Enclosure 

cc w/Enc losure: 
L. Smitl!, IPP, RFO 
D. Lindsay, OCC, RFO 
M. McBride. AMER. RFO 
D. Ruscitto, DAMFOR. RFO 
D. Brockman. AMESH, RFO 
S. Olinger. DAMESH, RFO 
M. Karol. AMPME, RFO 
J. Hartman, AMSSS, RFO 
F. Lockhart, ER. RFO 
R. Schassburger. AMER, RFO 
V. Witherill, ER. RFO 
J. Wienand, WPD, RFO 
R. C1.uun. CED, RFO 
A. Duran, EPA 
M. Hestmark, EPA 
G. Baughman, CDH 
H. Aiscough, CDH 
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