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1.0 INTRODUCTION 

This Closeout Report summarizes accelerated action activities conducted at Individual 
Hazardous Substance Site (IHSS) Group SW-2 at the Rocky Flats Environmental 
Technology Site (RFETS or Site) in Golden, Colorado. IHSS Group SW-2 consisted of the 
Original Landfill (OLF) and the Water Treatment Plant Backwash (Filter Backwash Pond) 
IHSSs. 

Figure 1 shows the location of IHSS Group SW-2 and Figure 2 gives a more detailed look at 
the Original Landfill and the Water Treatment Plant Backwash area. 

Accelerated action activities were executed as documented in the Construction Completion 
and Certification Report (CCCR) Accelerated Action for the Original Landfill Rocky Flats 
Environmental Technology Site (Attachment A). Closure activities primarily included the 
removal of surface soil “hot spots”, removal of monitoring wells, removal of an abandoned 
natural gas pipeline, waste regrading, re-grading of fill, buttress construction, placement of a 
2-foot-thick soil cover over the entire fill area, construction of surface water berms and 
channels, and revegetation of disturbed areas. 

Planned activities were documented in the Final Interim Measurehterim Remedial Action 
(IM/IRA) for the Original Landfill (DOE 2005a) and in accordance with the Final Design 
Report and Design Calculation Documentation for the Accelerated Action for the Original 
Landfill at the Rocky Flats Environmental Technology Site approved by the Colorado 
Department of Public Health and Environment (CDPHE) on May 13,2005 (CDPHE 2005) 
(DOE 2005b). Ecological effects will be evaluated in the ecological risk assessment portion 
of the Sitewide Comprehensive Risk Assessment (CRA). 

Approval of this Closeout Report constitutes regulatory agency concurrence that IHSS Group 
SW-2, Original Landfill (IHSS 1 15) and Water Treatment Plant Backwash (IHSS 196) are 
No Further Accelerated Action (NFAA) Sites. This information and NFAA determination 
will be documented in the Fiscal Year (FY) 2005 (05) Annual Update for the Historical 
Release Report (HRR). 
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1.1 

IHSS Group SW-2 covers approximately 20 acres and includes two IHSSs: IHSS 1 15, the 
OLF, and IHSS 196, the Water Treatment Plant Backwash (Filter Backwash Pond). IHSS 
1 15 is located south of the RFETS Industrial Area (IA) pediment on a south-facing hill slope 
north of Woman Creek. IHSS 196 lies approximately in the center of IHSS 1 15. 
Approximately 1,000 feet of the South Interceptor Ditch (SID), the storm drain and building 
footer drain discharge pipes, and other disturbed areas lie within IHSS 1 15. These IHSSs 
were formerly part of Operable Unit (OU) 5, Woman Creek Priority Drainage. An OU 5 
Phase I Resource Conservation and Recovery Act (RCRA) Facility Investigatioflemedial 
Investigation (RFIRI) was conducted in accordance with an approved work plan; a draft 
final report was issued in April 1996 (DOE 1996) (DOE 2005a). 

IHSS Group SW-2 Site Description and Background Information 

1.1.1 OLF (IHSS 115) 

The OLF was used to dispose of solid sanitary and construction debris wastes generated at 
RFETS from 1952 to 1968. The landfill was not designed or operated as an engineered 
landfill. Aerial photographs indicated that the landfill was operated as a fill area. Waste was 
dumped in the area below and just south of the southern edge of the alluvial pediment on 
which the RFETS IA is located. The waste was generally spread over the south-facing 
hillside, serving to fill in the area below the pediment edge. No liner or other collection 
barrier was installed between the waste and the existing surfaces (DOE 2005a). 

In the waste placement process, the waste material was mixed with soil. The volume of 
disposed waste and commingled soil was estimated at 160,000 cubic yards (cy). Because of 
the slope angle, and the geological mapping and characterization of the colluvial and 
weathered bedrock material making up the hillside, the hillside in this area was identified as 
susceptible to sliding even before the slope was covered with waste fill (DOE 2005a). 

Disposal operations at the OLF ceased by the fall of 1968 possibly due to the opening of the 
Present Landfill (IHSS 1 14, located north of the IA) which began operating on August 17, 
1968. The OLF waste material was covered with a soil layer after disposal operations ceased. 
Details on the placement of the soil cover layer, including exactly when it was constructed, 
are not available. Portions of the slope on the southern side of the landfill were later regraded 
to correct sloughing and erosion problems. Accurate and verifiable records of the wastes 
placed in the landfill are not available. However, approximately 74,000 cy of sanitary waste 
and construction debris were disposed in the landfill (DOE 1996). These types ofwastes 
likely included relatively small quantities of organics, paint and paint thinner, oil, pesticides, 
and cleaners. Commonly used organics from 1952 to 1968 may have included 
trichloroethene (TCE), carbon tetrachloride, tetrachloroethene (PCE), petroleum distillates, 
1,l , 1 -trichloroethane, dichloromethane, and benzene (DOE 1996). In the 1 960s, the landfill 
may have received polychlorinated biphenyl (PCB) wastes (DOE 1992), such as carbonless 
copy paper, transformer and vacuum pump cleanup paper and rags, small capacitors, and 
fluorescent light bulbs. Metals such as beryllium, lead, and chromium, may also have been 
placed in the landfill (DOE 2005a). 

There is no information indicating that the OLF was used for routine disposal of radioactive 
material or other hazardous substance waste streams. Although the OLF was not operated for 
management or disposal of radioactive waste, information in the HRR and characterization 0 
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results indicated that some waste contaminated with radioactive material, most notably 
wastes fiom buildings where depleted uranium (DU) operations were conducted, were 
disposed in the OLF. In addition, in 1965,60 kilograms (kg) of DU were placed in the 
landfill after the DU, which was left on a pallet, reportedly ignited on a flatbed truck. The 
DU was probably covered with soil to extinguish the fire. Efforts were later made to retrieve 
the DU, however, only 40 kg were recovered. Further use of the affected area of the landfill 
was avoided. Further removal of DU in contaminated surface soil was completed in August 
2004 leaving surface soil activities below the action levels (ALs) (DOE 2005a). 

In 1995, geotechnical investigations were conducted at the OLF as part of the OU 5 Phase 1 
RFI/RI. Several discrete landslides as well as general areas of sliding were defined during the 
investigation and it was concluded that landsliding is endemic to slopes underlain by 
claystone bedrock in the WETS region (Metcalf & Eddy 1995). Investigators documented 
the fill material that was encountered. The material consisted of waste mixed with varying 
amounts of sandy, clayey gravel and cobbles derived from colluvium and Rocky Flats 
Alluvium. The waste materials in the fill included sheet metal, wood, broken glass, plastic, 
rubber, metal shavings, graphite sand, solid blocks of graphite, concrete, asphalt, and 
portions of 55-gallon steel drums. The waste fill ranged in thickness from 2 fi to over 11 ft 
(DOE 2005a). 

A follow-up geotechnical investigation was completed in 2004 to hrther define the level of 
landfill stability and to support the accelerated action design. Results of the follow up 
investigation indicated no current evidence of landsliding or mass movement of the waste fill 
and soil; however, aerial photographs of the area prior to waste disposal suggested that the 
pre-landfill slope exhibited signs of previous instability and natural erosion. The current 
surface, in 2004, contained areas of sloughing and erosion resulting from historic landslides 
in the area prior to waste placement, poor waste management practices, and erosion and 
subsequent slope instability caused by poor surface water controls (DOE 2005a). 

Seepage emerging from the OLF after a major rainstorm in July 1986 was traced to an outfall 
pipe from the Building 460 footing drains. Sloughing of material in the area of the outfall 
occurred as a result and the hillside materials may have been washed into the SID. To 
prevent migration of materials, a containment embankment was constructed to prevent flow 
into Woman Creek. The outfall piping was also extended to the east to discharge beyond the 
landfill boundary (DOE 2005a). 

1.1.2 Water Treatment Plant Backwash (IHSS 196) 

The water treatment plant backwash (IHSS 196) was located on the hillside north of Woman 
Creek, approximately 800 ft south of the water supply treatment plant in Building 124. The 
treatment plant treated water that was delivered from the Denver Water Board reservoir and 
ditch system to the raw water pond located north of the West Access Road to produce the 
plant’s potable water. The water treatment plant backwash (IHSS 196), also known as Pond 
6, was used as a retention pond to allow sampling of filter backwash water. It was also 
described as an evaporation and settling pond. There is no record of sludge or sediment 
removal from the pond (DOE 1992). 

Pond 6 was constructed in 1955. However, water from the water treatment plant was 
discharged at the OLF before the pond was constructed. The Original 1992 HRR (DOE 0 
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1992) refers to an October 1954 reference that indicated backwash water from the water 
treatment plant flowed through the western side of the burning pit and down to Woman 
Creek. It is possible that Pond 6 was constructed in the location of the burning pit (DOE 
1992). It is unclear when Pond 6 and the water treatment plant backwash was abandoned, 
but, by 1964, Pond 6 was no longer present and the area was covered with fill (DOE 1996). 

The effluent from the water treatment plant was discontinuous and probably made up of filter 
backwash, filter pre-wash, sludge blowdown, and other discharges from the water treatment 
process. It contained filterable solids removed from the raw water, as well as chemical 
flocculants (aluminum sulfate or lime) and residual chlorine (DOE 1992). 

2.0 ACCELERATED ACTION 

The IHSS Group SW-2 remedial action objectives (RAOs) (DOE 2005a) were developed to: 

The remedial action plan for the IHSS Group SW-2 consisted of the following major 
activities to meet RAOs: 

Prevent direct contact with landfill soil and commingled waste, and 

Control erosion caused by stormwater run-on and runoff. 

Removal of surface soil “hot spots”; 

Grading of landfill to slope of 18 percent; 

Construction of a soil buttress; 

Placement of a 2-foot-thick soil cover over the entire waste area; 

0 

Institutional controls. 

The objectives of this action were principally met through the removal of the surface soil that 
was contaminated above the wildlife refuge worker (WRW) soil ALs. 

To achieve the remaining objectives, an engineered soil cover was designed to prevent direct 
contact with landfill soil and commingled waste and control erosion caused by stormwater 
run-on and runoff (DOE 2005a). 

Environmental Restoration (ER) accelerated action activities were conducted between 
February 2005 and August 2005. Starting and ending dates of significant activities are listed 
in the Final Detailed Schedule shown on Figure 4 of the CCCR (Attachment A). Photographs 
of site activities are presented in Appendix C of the CCCR (Attachment A). 

Construction of surface water diversion berms and perimeter channels; 

Site monitoring (groundwater and surface water); and 

2.1 

Section 4.0 of the CCCR presents the summary of the accelerated action, including a general 
description of the various construction items. The following text presents a general 
chronological order for the construction activities that took place at the OLF site 

Summary of Present Landfill Accelerated Action 

0 (Attachment A): 

Preliminary Review Drafr for Interagency Discussion/Not Issued for Public Comment 
6 



Draj? Closeout Report for IHSS Group SW-2 (Original Landfill [IHSS I I51 and Water Treatment 
Plant Backwash [IHSS I961) 

Mobilization and preparatory activities (Section 4.1); 

Stripping, clearing and grubbing at the OLF (Section 4.2); 

Waste removals and relocation (Section 4.3); 

Buttress construction (Section 4.4) 

- Excavation and subgrade preparation, 

- Drain rock layer, 

- Compacted buttress f i l l ;  

Placement of grading fill (Section 4.5); 

Placement of cover soil (Section 4.6); 

Diversion ditch construction (Section 4.7) 

- Diversion berms, 

- Down slope outfall channels; 

Revegetation at the OLF (Section 4.8); 

Erosion control matting (Section 4.9); 

New groundwater monitoring well installation (Section 4.10); and 

Summary of material quantities (Section 4.1 1). 

3.0 RCRA UNIT CLOSURE 

IHSS Group SW-2, the Original Landfill (IHSS 115) and the Water Treatment Plant 
Backwash (IHSS 196), is not a RCRA unit. 

4.0 CHANGE MANAGEMENT 

A formalized change management process described in the Design Analysis Document (DOE 
2005b) was strictly adhered to in order to document all revisions and clarifications during 
construction. Appendix E of the CCCR provides copies of the design change records 
(Attachment A). 

5.0 STEWARDSHIP ANALYSIS 

The IHSS SW-2 stewardship evaluation was conducted through ongoing consultation with 
the regulatory agencies. 

5.1 Current Site Conditions 

As discussed in Section 2.1, accelerated actions at IHSS Group SW-2 consisted of the 
removal of surface soil “hot spots”, removal of an abandoned natural gas pipeline, waste 
grading, monitoring well installation, placement of re-grade soil f i l l ,  buttress construction, 

~~ 
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placement of a 2-foot-thick soil cover, construction of surface water diversion berms and 
perimeter channels, and revegetation of disturbed areas. 

5.2 

Post-accelerated action monitoring and long-term surveillance and maintenance 
considerations are addressed in Appendix B of the Final I M A M  for the Original Landfill. 
The Final IM/IRA describes the following requirements for maintaining the final cover (DOE 
2005a): 

Maintain the integrity and effectiveness of the final cover, including making repairs to the 
cover as necessary to correct the effects of settling, subsidence, erosion, or other events; 

Maintain and monitor the groundwater monitoring system and comply with all other 
appropriate requirements; and 

Prevent run-on and runoff from eroding or otherwise damaging the final cover. 

Post-Accelerated Action Monitoring and Long-Term Surveillance and 
Maintenance 

0 

Potential surface water impacts and water quality monitoring requirements are addressed in 
Table 1 of Appendix B of the Final IM/IRA for the Original Landfill. The table describes the 
requirements for monitoring the cover, berms and swales, surface water, groundwater, and 
the institutional and physical controls (DOE 2005a). The required performance monitoring 
wells were installed per the Final IM/IRA for the OLF as part of the OLF accelerated action 
project. Results from the performance monitoring wells will be reported in the WETS 
Integrated Monitoring Plan (IMP) Report. 

IHSS Group SW-2 will be evaluated as part of the Sitewide CRA. The CRA is part of the 
Remedial Investigatiofleasibility Study (FURS) that will be conducted for the- Site. The 
need for and extent of any more general, long-term stewardship activities will also be 
analyzed in the RI/FS and proposed as part of the preferred alternative in the Proposed Plan 
for the Site. Institutional controls and other long-term stewardship requirements for the Site 
will ultimately be contained in the Corrective Action Decisioflecord of Decision 
(CAD/ROD) and any post-FWCA agreement. This Closeout Report and associated 
documentation will be retained as part of the WETS AR file. 

6.0 DEVIATIONS 

Summaries of the design changes, clarifications and revisions during construction as well as 
the field changes are found in Section 5.0 of the CCCR (Attachment A). 

7.0 POST-ACCELERATED ACTION CONDITIONS 

Construction was completed in accordance with the design set forth in the Accelerated 
Action Final Design for the Original Landfill, Construction QNQC Plan (Appendix A of the 
CCCR) and the subsequent addenda created during construction (Attachment A). 
Appendix C of the CCCR contains project photographs. 

Preliminary Review Drafr for Interagency Discussion/Not Issued for Public Comment 
8 



Drafr Closeout Report for IHSS Group S W-2 (Original Landfill [IHSS I IS] and Water Treatment 
Plant Backwash [IHSS 1961) 

8.0 SITE RECLAMATION 

The OLF was seeded, straw crimped and hydro mulched. Erosion mat (degradable and . -  

permanent) was placed in surface water flow areas. Native seed mix was used on the cover. 
Sections 4.8 and 4.9 of the CCCR contain more detailed site reclamation information 
(Attachment A). 

9.0 CONCLUSIONS 

Results of the accelerated action justify NFAA for IHSS Group SW-2, the Original Landfill 
(IHSS 1 15) and the Water Treatment Plant Backwash (IHSS 196). Justification is based on 
the successful completion of the surface soil “hot spot” removal and the implementation of 
the approved closure design over the entire IHSS 115 area. 
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Attachment A 
Construction Completion and Certification Report Accelerated Action for the Original 

Landfill Rocky Flats Environmental Technology Site, Text and Appendices A - J 



OWNER APPROVAL: 

U.S. DEPARTMENT OF ENERGY DATE 

CERTIFICATION 

Construction Oualitv Assurance Enpineer (COAE) 

The undersigned Construction Quality Assurance Engineer hereby certifies that the buttress and 
the majority of the Original Landfill (OLF) Accelerated Action at the Rocky Flats Environmental 
Technology Site were constructed in substantive compliance with the Final CDPHE-approved 
Design Plans and Specifications and approved design and field changes during construction. 
Further, the undersigned certifies that the construction quality assurance was performed in 
accordance with the majority of the requirements of the OLF Final Design Construction Quality 
Assurance/Quality Control (QNQC) Plan and subsequent approved changes during construction. 
This certification is based on construction QA observations and tests and information supplied 
by the QC inspection, testing and surveying. This certification does not include compliance with 
the full-time QC inspection requirements of the OLF Design Specifications and QNQC Plan. 
This certification does not include any component of the design of the OLF Accelerated Action, 
does not certify compliance with Resource Conservation and Recovery Act (RCRA) or any other 
landfill closure design or closure standard and does not include short or long-term performance 
of the OLF closure. No other representation, expressed or implied, and no warranty or guarantee 
is included or intended. 

John H. Rahe, P.E. 
Construction Quality Assurance Engineer 
Colorado Professional Engineer No. 14707 
Tetra Tech, Inc. 0 
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1.0 INTRODUCTION 

This section presents the project ixation and background information for the Origina Landfill 
(OLF) Accelerated Action Closure at the Rocky Flats Environmental Technology Site (WETS). 
The purpose and scope of this Construction Completion and Certification Report (CCCR) is 
discussed and an overview of the OLF Accelerated Action is presented. 

1.1 Project Location and Background 

WETS is a government-owned, contractor-operated facility formerly used for the fabrication of 
miscellaneous weapons components for national defense. The 6,550-acre site is located in 
Jefferson County, Colorado, approximately 16 miles northwest of Denver. The site occupies 
approximately 10 square miles (Figure 1). 

Centrally located within the RFETS boundary is a 400-acre area referred to as the Industrial Area 
(LA). The IA contained approximately 400 buildings along with other structures, roads, and 
utilities, and is where the majority of WETS mission activities took place between 1951 and 
1989. The remaining 6,150 acres consist of undeveloped land used as a Buffer Zone (BZ) to 
further limit access to the previous operations area. 

Between 1952 and 1968? approximately 74,000 cubic yards of solid waste consisting of 
construction and other debris and general plant waste contaminated with or commingled with 
small amounts of wastes with hazardous constituents were disposed in the approximately 20-acre 
OLF, MSS-115. The OLF is located on the southem-facing slope just south of the IA pediment 
and borders the northern side of Woman Creek. Because of the slope angle and underlying 
bedrock characteristics, this area has been identified as susceptible to landslides and erosion. 

From the early 1950s until 1971, filter backwash wastewater generated by the raw water 
treatment process in Building 124 to make potable water was discharged to settling and 
evaporation ponds located roughly in the center of MSS 1 15, designated the Filter Backwash 
Pond, MSS 196. A soil cover was placed over the disposed waste when the OLF was closed in 
1968. Some of the wastes and debris have become exposed through erosion of the soil cover 
over the wastes that were placed at steep slopes. Besides the soil cover, soil fill material was 
used in the waste disposal operation. The total volume of disposed waste and commingled soil is 
estimated at 160,000 cubic yards. 

MSSs 11 5 and 196 were formerly part of OU 5, the Woman Creek Priority Drainage, which was 
consolidated into the IA OU when Rocky Flats Cleanup Agreement (FWCA) became effective in 
July 1996. Prior to this consolidation, a Phase 1 Resource Conservation and Recovery Act 
(RCRA) Facility InvestigatiodRemedial Investigation (RFI/RI) for OU-5 was conducted 
pursuant to an RFURI Work Plan, which was approved by CDPHE and EPA in 1992 (EPA 
1992a, 1992b; CDPHE 1992). For purposes of the investigation work the OU-5 MSSs (and 
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Potential Areas of Concern [PACs]) were separated into specific Areas of Concern (AOCs). The 
MSSs 115 and 196 were designated AOC 1. 

The OLF was not designed or operated as an engineered landfill. Waste was dumped in the area 
vertically below and just south of the southern edge of the alluvial pediment on which the 
WETS IA is located. The waste disposal area lies north of Woman Creek. The waste was 
generally spread over the south-facing hillside, serving to fill in the area below the pediment 
edge. No liner or other collection barrier was installed between the waste and the existing 
surfaces. 

The reach of Woman Creek adjacent to the western portion of the OLF was relocated because the 
creek threatened to erode into landfill materials (Singer 2002). Specific information on the 
relocation of Woman Creek, including when the creek was relocated, is not available. 

The South Interceptor Ditch (SID) was constructed in 1980 within the southern portion of the 
OLF to intercept surface water and divert such water east to the C-2 pond. Two outfall pipes 
crossed the OLF site. The original outfall pipe, constructed in 1986 (EG&G 1994), discharged 
storm water directly onto the landfill. This caused sloughing and sliding of the fill material. 
Slide material may have been removed from the SID and placed on the southern side of the 
gravel road constructed south of the SID (Metcalf & Eddy 1995). Sometime between 1986 and 
1988, the original outfall pipe was abandoned and a new outfall pipe was constructed southeast 
across the OLF to discharge to the SID east of the landfill boundary. The buried outfall pipe 
discharged into a collection basin located east of the OLF. Sloughing, erosion, and construction 
of the outfall pipes may have exposed landfill waste at the surface 

Three separate response actions have been undertaken at the OLF. In July 1979, contractors 
grading a road southwest of former Building 444 (removed) outside the perimeter fence 
uncovered a portion of the landfill, three locations of depleted uranium were identified and one 
box of contaminated soil was removed (OLF IM/IRA, 2005). 

In 1990 an inspection identified exposed radioactive debris in the northwestern part of the OLF 
(EPA 1990) and a gamma radiation survey conducted in late 1990 identified ten locations of 
elevated gamma radiation (Kaiser-Hill 1996). Further investigations in 1993 identified various 
areas of anomalous radiation levels and subsequent removals of materials were performed 
including depleted uranium. 

In July 2004, surface soil contaminated with uranium above Wildlife Refuge Worker Action 
Levels was removed from the OLF (see TM/IRA, March 2005). 

1.2 Purpose and Scope of Report 

The accelerated action closure addresses the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) remediation and the closure of the Original Landfill 
at the WETS. This CCCR provides documentation of the accelerated action closure of the OLF. 

0 
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Certification is provided that the closure activities have been performed in accordance with the 
final EPA and CDPHE-approved Accelerated Action Design for the OLF, approved design and 
field changes during construction and the final Construction QNQC Plan (Kaiser-Hill, 2005). 
This CCCR is intended to meet the requirements of the Certification Report and the Construction 
Completion Report as required by Sections 8.2 and 8.3, respectively, of the QNQC Plan 
(Appendix B). This certification is based on construction QA observations and tests and 
information supplied by the QC inspection, testing and surveying. The certification does not 
include compliance with full-time QC inspection requirements and does not include any 
component of the design of the OLF Accelerated Action, does not certify compliance with 
RCRA or any other landfill closure design or closure standards and does not include short or 
long-term performance of the OLF Accelerated Action. 

0 

Included in this CCCR are descriptions of the general construction sequence, construction 
equipment and personnel, summary of the OLF Accelerated Action, design and field changes 
during construction, a summary of quality assurance and quality control during construction, a 
summary of environmental monitoring during construction, construction reporting records, a 
summary of the pre-final and final inspections and the as-built drawings. Appendices to the 
CCCR include the construction drawings and specifications, the QNQC Plan, a project 
photographic log, the applicable contractor’s construction submittals and requests for 
information, the QNQC documentation, field and engineering change request during 
construction, non-conformances and resolutions, pre-final inspection report and punch list, 
environmental air monitoring during construction, the final as-built certified record survey and 
supplemental slope stability computations. 

Post-closure care requirements are not included in this document but are addressed in a separate 
monitoring and maintenance plan. 

1.3 Overview of Original Landfill Accelerated Action 

The OLF accelerated action consisted of regrading a portion of the OLF, backfilling the SID, 
placement of compacted grading soil, construction of an engineered buttress fill at the toe of the 
OLF, placement of a 2-foot thick Rocky Flats alluvium soil cover, installation of runoff control 
berms, channels and outfalls, removal of an abandoned natural gas pipeline, revegetation and 
installation of down gradient groundwater monitoring wells. 

1.4 Project Organization 

This section consists of the project organization for the accelerated action closure of the OLF. 
Lines of communication and responsibility are discussed in this section as well. 
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Site Owner 

Regulatory Agencies 1 -I (US. EPA & CDPHE) 

Kaiser Hill 

Quality Assurance 
Tetra Tech 

I 
Quality Assurance 1 Laboratory Testing 

Advanced Terra 
Testing 

Construction Team Earth Tech 
K-H/Envirocon 

Construction Quality 
Control 

Golder Associates In c. 
Kaiser-Hill 

International Engineering 

Site Record Surveying 
Flatirons Surveying 

1.4.1 Site Owner and Prime Contractor 

The owner/operator of the WETS is the Department of Energy (DOE) which is responsible for 
all accelerated actions and closure activities at the site. The prime contractor for the DOE at the 
WETS is the Kaiser-Hill Company, LLC (K-H). K-H has overall responsibility for 
implementation of the design and construction of the OLF Accelerated Action. 

1.4.2 Regulatory Oversight Agencies 

The regulatory agencies having oversight responsibility at the OLF closure are the Colorado 
Department of Public Health and Environment (CDPHE) and the U.S. Environmental Protection 
Agency (EPA). U.S. Fish and Wildlife participated in the planning and implementation of the 
design. 
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1.4.3 Program Construction Team 

The Program Management Contractor (PMC) for the OLF closure construction was the Kaiser- 
Hill Company (K-H). The earthwork sub-contractor was Envirocon, Inc., including earthwork 
and revegetation. Flatirons Surveying, Inc. performed the site record surveying for the OLF 
closure project. 

1.4.4 Design Team 

The design team for the OLF Accelerated Action consisted of K-H along with Earth Tech, Inc. 
(Earth Tech) as the design sub-contractor. Earth Tech developed and stamped the design 
drawings, specifications, Construction QNQC Plan and the design analysis and calculations 
report with review by K-H and approval by DOE and the regulatory agencies. Earth Tech 
representatives approved all applicable Engineering Change Requests (ECRs). 

1.4.5 Construction Quality Control Team 

The construction quality control team consisted of personnel from Golder Associates Inc. 
(Golder) for the majority of the project. Golder performed all CQC field and laboratory testing 
for earthwork for the OLF closure. Additional QC was performed by personnel from 
International Engineering and from K-H. 

1.4.6 Construction Quality Assurance Team 

The construction quality assurance team consisted of Tetra Tech (Tt) as the construction quality 
assurance (CQA) sub-contractor to K-H. Advanced Terra Testing, Inc. (ATT) performed the QA 
laboratory testing and. the field QA testing was performed by both Tt and ATT. 

1.4.7 Construction Quality Assurance/Quality Control Plan 

The construction QNQC procedures and requirements were defined in the Final Design 
Submittal Construction Quality Assurance/Quality Control Plan, included as Appendix B of this 
CCCR. This document requires both a Construction Certification Report (CCR) and a 
construction completion report, which are combined in this CCCR. The QNQC document 
defines the various roles and responsibilities of the construction QNQC personnel, specifies 
requirements of the various QC and QA conformance tests and procedures and defines the 
various QNQC meetings, communications and documentation required for the project. 
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2.0 GENERAL CONSTRUCTION SEQUENCE OF ORIGINAL LANDFILL 
ACCELERATED ACTION a 

This section presents the general construction sequence of the Original Landfill Accelerated 
Action fiom initiation of work in the spring of 2005 through the completion and closeout of the 
project in the late summer of 2005. A complete detailed schedule is presented on Figure 4. 
Section 4 of this CCCR presents a more detailed description of the work performed for the OLF 
closure. 

Major closure work at the OLF began following approval of the final design drawings, 
specifications and QNQC Plan on May 13,2005. 

2.1 Mobilization and Site Preparatory Work 

Mobilization and site preparatory work for the OLF closure began in March to April 2005 as 
discussed below in Section 4.1. The mobilization and preparatory phase concluded in mid-May 
when closure construction at the OLF began. 

2.2 Buttress Construction 

The design documents were approved by CDPHE and construction of the engineered buttress 
began on May 13,2005 with foundation preparation and continued until July 14 when the 
compacted buttress fill was substantially completed. 

2.3 Fill and Regrading 

Regrading of the OLF and placement of compacted regrade fill within the OLF closure began on 
May 16 and was essentially completed by July 20,2005. Regrading the cover soils continued 
into August 2005. 

Placement of cover soils was essentially complete by July 30,2005. 

2.4 Surface Water Management 

The west drainage channel construction began in late June and both east and west drainage 
channels were completed by July 30,2005. Construction of the diversion berms on the final 
cover surface of the OLF were initiated on July 18,2005 and substantially completed by August 
12,2005. 
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2.5 Completion and Closeout 

Substantial completion of the OLF closure was achieved on September 12,2005 and the 
earthwork subcontractor demobilized by September 12,2005. The groundwater monitoring 
wells were installed the week of August 8,2005, landfill cover revegetation and erosion controls 
were completed in early September and the final seep mitigation at the closure was completed on 
September 12,2005. 
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3.0 CONSTRUCTION EQUIPMENT AND PERSONNEL 

This section presents the construction equipment and personnel utilized at the OLF to perform 
the closure activities by the construction team. Construction of the OLF closure was performed 
typically using two 10-hours per day shifts five days per week through July. The final work in 
late July, August and early September was performed using only the day shift with some work 
performed until dark in the evening. 

3.1 Construction Equipment 

The construction contractor’s equipment varied from 10 to 12 pieces of equipment during the 
early phases of the project to 15 to 20 pieces of equipment during the middle to latter phases of 
construction. These included haul dump trucks, motor graders, wheel tractor-scrapers, 
bulldozers, large pad-foot (sheepsfoot) compactors, smooth drudvibratory roller, rubber-tired 
and tracked backhoe excavators, front-end loaders, forklifts, water truck, fuel truck, and tractor 
with disk. In addition to these, various 20 cy end-dump and belly-dump and flat-bed haul trucks 
were used by offsite material haulers to deliver earthwork and geosynthetics materials to the site. 
The type and number of each piece of equipment utilized on the site by the construction 
contractor is listed below: 

The following equipment was utilized on the site during construction, some of which were 
utilized for various periods: 

Motor Grader Caterpillar (Cat) 140H (2) 
Front End Loader Komatsu (1) 
Front End Loader Cat 9666 (1) 
Excavator Cat 345 (1) 
Excavator Track hoe Deere 450LC (1) 
Excavator Track hoe Hitachi EX225 
Scrapers Cat 633D (2) 
Scrapers Cat 627 (2) 
Bulldozer Cat D 1 OR (1) 
Bulldozer Cat D9R (1) 
Bulldozers Cat D6R Low Ground Pressure (LGP) ( I )  
Bulldozer Cat D5R (1) 
Smooth Drum Compactor with Vibratory Ingersoll 100 Rand (1) 
Sheepsfoot (Pad-Foot) Compactor Cat 8256 (2) 
Sheepsfoot (Pad-Foot) Compactor Cat 81 5G (2) 
Water Trucks (2) 
Fuel Truck (1) 
Forklift Hyster 550 (1) 
Dump Trucks Volvo A40 (2) 
Dump Trucks Volvo A35 (2) 
Tractor, John Deere, with Disk (1) 
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Straw Crimper 
Hydro-Mulch Truck (2) 
Hay Buster 
Ditch Witch Trencher 

3.2 Construction Personnel 

The construction personnel included construction program management personnel from K-H, 
earthwork construction personnel from Envirocon, construction quality control personnel from 
Golder, International Engineering and K-WCH2M Hill and survey personnel from Flatirons 
Surveying. 

3.2.1 Earthwork Personnel 

Earthwork crews varied in size of up to 25 personnel depending upon the extent of earthwork 
being performed. In general the day crews were larger than the night crews. These included 
supervisors, equipment operators, spotterdflaggers, mechanics/oilers, and laborers. 

3.2.2 Construction Quality Control Personnel 

Construction quality control personnel typically included one field earthwork sampling and 
testing personnel per shift and various testing personnel in Golder’s testing laboratory. One to 
three personnel from Flatirons Surveying were typically on site during construction each shift. 

@ 
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4.0 SUMMARY OF ORIGINAL LANDFILL ACCELERATED ACTION 

0 
This section presents the summary of the Original Landfill Accelerated Action including a 
general description of the various construction items. These summary descriptions are presented 
in a general chronological order fiom mobilization and preliminary activities through seeding of 
the OLF. A summary of installed quantities is also provided in this section. 

All construction activities discussed below were in compliance with the Final Design Drawings, 
Specifications, QNQC Plan and approved design and field changes during construction. 

4.1 Mobilization and Preparatory Activities 

Mobilization and preparatory activities began with the construction of a west access road across 
the railroad tracks south from Cactus Boulevard for truck and heavy equipment access to the 
lower portion of the OLF. Other mobilization and preparatory work performed included removal 
of vegetation and clearinglgrubbing of trees fiom the footprint of the OLF closure. Monitoring 
wells scheduled for abandonment were removed. The construction contractor moved in an office 
trailer and necessary equipment prior to construction activities. 

4.2 Stripping, Clearing and Grubbing at the OLF a - 

Stripping, clearing and grubbing, operations at the OLF were performed using excavators to 
remove the existing vegetation. This material was stockpiled northwest of the OLF for later use 
as topsoil amendment on the OLF final cover. Various large trees were removed and grubbed 
fiom the central portion of the OLF. Small trees and shrubs were chipped and incorporated into 
the landfill. Surface material excavated from the buttress fill area consisted of valley alluvium 
containing high organics which were stockpiled east of the OLF and later mixed as an 
amendment to the base of the 2-foot RF alluvium cover materials. 

4.3 Waste Regrading 

Various areas of miscellaneous wastes (molds, concrete, rubble, metal etc.) were encountered 
during the regrading operations. Waste was regraded to the subgrade 1 or lower elevations, 
except in one area (see Section 5.4, RFI No. 11). Such waste was typically placed within the fill 
areas and the SID area at the OLF. The waste was then covered with compacted FW alluvium 
and/or compacted Pioneer pit fines to subgrade 2 elevations (base of 2 ft soil cover). An area of 
approximately one acre within the central portion of the OLF did not have compacted regrade 
soil above waste materials but only the 2-foot RF alluvium soil cover. This was done for health 
and safety concerns during construction as discussed below in Section 5.3. Flatirons Surveying 
record drawings show the location of this area (Appendix H). 
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4.4 Buttress Construction 

This section presents the description of the buttress construction along the toe of the OLF 
including the subgrade preparation, construction of the drain rock layer and compacted buttress 
fill. 

4.4.1 Temporary Dewatering 

Temporary dewatering was performed during construction of the buttress fill. This required 
three sump pump locations at the south side of the buttress excavation and fill with discharge of 
water downstream in the SID. Pumping of groundwater continued throughout construction 

4.4.2 Excavation and Subgrade Preparation 

Excavation of the buttress area included clearing and grubbing of the existing vegetation and 
removal of unconsolidated fine-grained soft valley alluvium soils. Such soils containing high 
organics were stockpiled on the northeast side of the OLF for later use in the cover soil 
construction. Additional soft and/or wet materials were removed from the base of the buttress 
area and the area was inspected by a geotechnical engineer to verify that soft materials had been 
sufficiently removed. Various wet areas were then backfilled with approximately one foot of 1 
%-inch crushed rock and dry areas were backfilled with compacted RF alluvium. The back 
(north) wall of the buttress was also cleared and grubbed prior to buttress construction 

Percolation test pits were performed within the valley alluvium materials below the buttress fill 
to demonstrate that drainage from the drain rock layer could adequately discharge through the 
native alluvium. Such tests verified that the design drainage conditions could be met. 

A biaxial geogrid was placed over the entire excavated surface of the buttress area. The geogrid 
was overlapped a minimum of 2 feet with ties placed every few feet in accordance with the 
manufacturers recommendations. This geogrid material consists of a polyester core with a 
polymeric coating having the same performance characteristics as the high density polyethylene 
geogrid originally specified. 
to achieve the subgrade required. Various portions of the geogrid that became damaged during 
subsequent drain rock placement required patching with overlapped and tied sections as 
necessary. All geogrid was adequately placed and patched as necessary to meet specifications. 

Large rocks in the subgrade were removed from under the geogrid 

4.4.3 Drain Rock Layer 

The drain rock layer was then placed on top of the geogrid with delivery in articulated dump 
trucks, placing with a front end loader and spreadinghough grading with a bulldozer from west 
to east in a nominal 12-inch thick layer. The drain rock was then compacted using a smooth 0 
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drum roller in the vibratory mode. Drain rock was extended up the back slope as necessary and 
compacted with the compactor operating in the non-vibratory mode. The drain rock was placed 
to an average thickness of approximately 1.4 feet with a minimum placed thickness of 0.8 foot, 
which was in compliance with ECR Number 5 discussed below in Section 5.2. 

4.4.4 Compacted Buttress Fill 

Compacted buttress fill consists of pit fines fkom the Centennial, LaFarge and Pioneer pits. All 
materials, although slightly differing in grain size and portions slightly out of original 
specifications, were shown to meet specifications for compacted strength. Therefore, all 
materials were sufficient for the compacted buttress fill. All compacted buttress fill materials are 
a clayey sand material (SC). 

The nominal 8 ounce per square yard (oz/sy) non-woven geotextile was installed over the top of 
the drain rock prior to placement of the buttress pit fines. The geotextile was intended to act as a 
separator between the drain rock and the buttress fill. This geotextile was placed in sections from 
the west to east end, and overlapped a minimum of 24 inches. The geotextile was placed 
vertically on the back slope area and placed in a small (6-inch) V-trench at the top of the slope 
and covered with a protective layer of soil typically one-foot thick. Various sections of 
geotextile that were damaged from buttress fill equipment were adequately patched with new 
patch sections overlapping damaged areas by at least 2 feet. 

Typically the pit fines were delivered to the buttress area in 20 cy haul trucks and spread in 
approximately 12-inch loose lifts with the large sheepsfoot compactors (C825 and C815; also 
known as “pad foot” compactors). The materials were typically disked to achieve the required 
moisture content within 2 percent of the optimum moisture content. The materials were then 
compacted with the sheepsfoot compactors to achieve the required minimum density of 95 
percent of the maximum dry density (MDD) as determined by the Standard Proctor Density Test 
(ASTM D 698). Following all placement, compaction and in some cases reworking of the 
materials, the pit fine materials were all within required moisture and compaction specifications. 

An excavator and D5 bulldozer were used to cut and shape the south embankment slope (toe) of 
the buttress to the required 3(horizontal): 1 (vertical) slope. A bulldozer was then used to place 
the 2-foot RF alluvium soil cover as discussed below in Section 4.6 

4.5 Placement of Regrade Material 

Placement of imported regrade material began during the waste regrade and consisted of placing 
and grading on the east and west sides of the OLF. Material removed from regrading was placed 
within the fill areas of the OLF including the SID. Materials used for grading fill consisted of 
approximately one-half RF alluvium and one-half pit fines from the Pioneer pit. These materials 
were imported from offsite and blended during the placement, grading and compaction effort. 
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Compaction of materials from the Pioneer Sand Company pit was demonstrated through the use 
of a test section and use of the large sheepsfoot (also technically known as “pad foot”) 
compactors. It was demonstrated that placement of the pit fines in approximately 12-inch lifts 
with compaction using at least 2 or 3 passes of the large sheepsfoot compactors was sufficient to 
meet specifications (95% of MDD, ASTM D 698). The Pioneer pit fines used for grading fill at 
the OLF were delivered in side dump trucks, spread using large bulldozers and compacted with 
at least 4 passes of the large sheepsfoot compactors to ensure adequate compaction was 
achieved. A road base material was also approved by the designers, but was never used in the 
regrad e. 

Placement of compacted grading fill was also performed in the SID area following removal of 
soft soils from this area. A portion of an abandoned natural gas line was removed from areas of 
the previous access road along the edge of the SID. The ends of the remaining portion of the gas 
line were surveyed, photographed and then plugged with grout. 

Placement and compaction of RF alluvium utilized procedures developed during construction of 
the Present Landfill closure. Because the same material and equipment were used for the OLF 
closure, the previous test pad was judged to be acceptable for guidance of placement and 
compaction of the regrade material. Such procedures included placement in approximately 12- 
inch lifts with compaction using at least 4 passes of the large sheepsfoot compactors. 

The grading fill was placed at the design grade of 18 percent or approximately 5.5: 1. The 
typical minimum depth of grading fill over landfill waste was one foot with a small area near the 
top of the central swale having approximately 0.7 feet of grading fill and one central area of 
approximately one acre without grading fill. 

4.6 Placement of Cover Soil 

The cover soil consists of a 2-foot thick layer of RF alluvium placed over the subgrade surface 
(subgrade 2) and over the buttress fill materials. The material was placed from west to east 
following regrading and placement of the grading fill to design grades. Portions of the regraded 
surface which had become too dry were wetted down and recompacted with the large sheepfoot 
machines to provide adequate bond between the grading fill and the cover soil. The majority of 
the grading fill on the 18 percent slope had a thin layer of organic valley alluvium (obtained from 
the buttress foundation excavation) placed prior to placement of the cover soils. 

A large portion of the RF alluvium cover soils were placed with wheel tractor-scrapers. A 
smaller portion of the RF alluvium cover soils were delivered and stockpiled on the edge of the 
OLF. The stockpiled material was spread on the regrade surface using large bulldozers. 
Following placement of the soils in a 24-inch lift, the materials were then ripped andor disked to 
a depth of approximately 6 to1 2 inches prior to placement of erosion control material. 

Topsoil previously removed and stockpiled on the site was placed in a thin layer over areas on 
which permanent turf reinforcement mats were placed such as in the drainage channels and on 

0 
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the lower 10 vertical feet of the buttress side slope. This material, which was approved by EPA 
consultants, was placed below the erosion mats to enhance vegetation growth. 

The cover soils over the buttress fill 3: 1 slope were placed following completion of the 
compacted buttress fill soils. These were placed with a bulldozer “track walked” up and down 
the slope. 

0 

Minor portions of the cover soil were slightly less than the specified 2-foot thickness, while the 
average thickness of cover soil was slightly over the 2-foot thickness specified as measured 
vertically between survey points. 

4.7 Surface Water Management System 

The surface water management system at the OLF consists of a series of diversion berms/ditches 
on the final cover soil for the OLF which discharge surface flow into drainage channels along the 
east and west sides. Construction of the upper West Channel began first followed by the 
diversion berms and the East Channel. 

4.7.1 Diversion Berms 

Diversion berms were constru ted along the final grade of the OLF t seven locations as 
designed. The flow-line grade was surveyed at an average of approximately 2 to 5 percent. 
These were constructed with RF alluvium to the design dimensions and grades. Three of the 
diversion berms begin at the central swale area and divert runoff to the west drainage channel 
while four of the berms divert runoff to the east drainage channel. These were constructed to 
approximate line and grade with an LGP D6 bulldozer and a D5 bulldozer. 

The downhill side slope of the diversion berms was flattened to approximately 2.5 to 3: 1 from 
the design slope of 2:l for constructability. This should improve long-term stability and erosion 
resistance of the berms as well. The synthetic “georidges” were placed in the diversion ditches 
as designed. These are temporary units designed to be removed after vegetation becomes 
established. 

A small portion of the lower west diversion berm was constructed over a wet area resulting from 
a small seep. To stabilize the berm in this area a small subsurface drain with 6” rock and 
geotextile were installed to divert the seep into the buttress sub-drain and thereby prevent 
saturation of the berm. 

Various portions of the final surface diversion ditches along the diversion berms had gradients 
less than the specified 2 percent grade ( I  .9 percent along portions of Diversion Berms 1,4 and 5 )  
and a short portion had a gradient greater than 5 percent (5.3 percent maximum at west end of 
Diversion Berm 2). Portions of the diversion berm heights from the ditch inverts to the top of 
the adjacent berms were less than the specified 2 feet, while the average height was 2 feet. The 
overall grade of the diversion ditchesherms was within the specified 2 to 5 percent grade. 0 
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Because of the potential settlement along these surface drainage controls, they should be 
inspected and modified as necessary during operation and maintenance per the O&M 0 requirements . 

The minimum height of the diversion berms on the up-gradient side adjacent to the diversion 
ditches was specified at 2 feet. Although minor areas had heights slightly less than 2 feet, the 
average height between the ditch invert and adjacent top of berm ranges from 2.0 to 2.2 feet. 

4.7.2 Drainage Channels 

The drainage channel on the west side of the OLF began from the northwest area and proceeded 
down the west slope. A portion of the channel was constructed first down to the access road to 
the buttress area. When the buttress was completed and the access road was no longer needed, 
the west drainage channel was completed. To match existing grades at the outfall, the end grade 
was raised from the design approximately one foot. The end of the West Channel at the final 
rock boulder area contains a small depressed area of lower grade than the downstream area, 
which should be acceptable and will likely provide for better energy dissipation of high flows. 

The drainage channel on the east side of the OLF was constructed following construction of the 
east subsurface drain as discussed below in Section 5.3. This East Channel was constructed to 
the design line and grade. The lower east portion of the channel embankment was increased in 
height with compacted fill to achieve the minimum design depth. 

The bottom of both the east and west channels were then covered with a thin layer of topsoil, 
seeded and covered with permanent turf reinforcement mat as discussed below. Large rock 
boulders in the size range of approximately 2 to 4 feet were placed within the East and West 
Channels at the outfalls from the Diversion Berms and at the end of each channel. These were 
placed by cutting the turfreinforcement map and then pushing the boulders 4 to 6-inches below 
the existing grade. 

Some side slope tension cracks and a side slope failure occurred on the West and East Channel 
side slopes during construction as discussed below in Section 5.1. This required redesign of the 
side slopes of these channels to achieve a stable slope. A portion of the inside slope of the East 
Channel required removal of near surface clay material, which had experienced slope movement, 
and replacement with compacted RF alluvium. Drainage gravel was placed in a portion of the 
West Channel invert to provide seep mitigation and portions of the side slopes in both channels 
were flatter than design (2:l) to provide stability in tension crack areas as discussed below in 
Section 5.1. Some seep areas with soft spots remain in the upstream portion of the East Channel 
and should be an inspection item during operations and maintenance. 

The bottom widths of the channels vary from approximately 14 to 20 feet and the gradient of the 
channels averages approximately 12 percent, with some short reaches having gradients of 
approximately 13 percent. The extreme upstream portion of the west channel has a gradient of 
approximately 17 to 18 percent and the up-gradient end slope of both channels is approximately 
2:l per design. The end-of-channel outfall gradients vary from approximately 1 to 4 percent in 
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the west and east channels, respectively, with the west channel having a small depression in the 
boulder area. 0 
4.8 Revegetation at the OLF 

Revegetation at the OLF began on the northwest area of the site above the first diversion berm 
following scarification of the surface to a depth of approximately 6 to 12 inches with a disk or 
ripper teeth followed by a disk. Seeding was performed by hand followed by straw crimping and 
hydraulically-applied “Flexterra” as discussed below in Section 4.9. The revegetation continued 
with the same procedure in between the berms throughout the site and on the top of the buttress. 

4.9 Erosion Control 

Erosion controls at the OLF include the use of straw crimping and a hydraulically-applied 
erosion control material known as “Flexterra”. This material is a flexible growth medium 
consisting of wood fibers, crimped interlocking fibers and additives. The straw crimping and 
Flexterra were placed on the 5.5:l side slopes of the OLF cover. The Flexterra was placed at a 
rate of approximately 3,500 pounds per acre. 

Biodegradable coconut fiber erosion control blankets, North American Green (NAG) C125 BN, 
were placed on the diversion berms on the OLF cover and permanent turf reinforcement mats 
(TRM) were placed in the east and west down slope outfall channels and on the lower 10 feet of 
the 3:1 buttress south slope. A heavier material (NAG P 550) was placed in the outfall channels 
and a NAG C 350 was placed on the bottom 10 vertical feet of the buttress south slope. The top 
portion of the buttress 3: 1 slope was then covered with NAG C 125 and anchored per the 
manufacturer’s recommendations. These materials were placed following seeding and stapled 
into the soils as required by the specifications. Various staples and anchor devices were used 
including steel “u” shaped wire, driven composite anchors and driven steel anchors with bolt 
washers on the top. In the rocky RF alluvium materials, the latter worked best at securing the 
materials. 

Portions of the erosion control blankets on diversion berm No. 5 ignited during construction 
causing a fire throughout most of the berm and adjacent areas. This required removal of the 
burned erosion control material from that area with regrading portions of the diversion berm, 
reseeding and replacement of erosion control materials in that area. 

Additional erosion controls, “Terra Tubes”, were placed on the closure surface between the 
diversion berms as recommended by the manufacturer of the Flexterra material. These are 
elliptical biodegradable erosion-control tubes placed on the surface every 65 feet, approximately, 
on the closure surface. They are anchored with wood stakes every 2 feet on the downhill side 
and with metal stakes every one foot on the uphill side. 
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General 
Material 

Identification 

4.10 Installation of New Groundwater Monitoring Wells 

Material Placement/Removal Material Specifications 

Three downgradient groundwater monitoring wells were completed per Well Abandonement and 
Replacement Program (WARP) Work Plan Addendum Attachment 5 (July 28,2005). These 
were completed to total depths of approximately 2 1 feet. The three wells were located at the 
east, middle and west toe of the buttress. The monitoring wells were installed in hollow-stem 
auger boreholes with total depths varying from approximately 20 to 21 feet below ground 
surface. The wells are screened approximately in the lower 15 feet, within weathered claystone 
and siltstone material. The weathered bedrock contact varies between approximately 4 to 8 feet 
below ground surface and the eastern well is the only well which contained groundwater at the 
time of installation. 

Compacted Buttress Fill 
Regrade at OLF 
Regrade Fill at OLF 
Cover Soil at OLF 

The monitoring wells are constructed using 2-inch diameter PVC pipe (Sch. 40) with slots in the 
screened zones of 0.01 inch width, threaded end sump caps and 16/40 silica sand filter pack. 
Bentonite pellets (114-inch) were used in the bottom of each well below the filter pack and in the 
top seal which is the upper 4 to 4.5 feet of the wells. The surface PVC casings extend 
approximately 2.5 feet above the ground surface and the locking 5 by 5-inch square protective 
steel casings extend 3 feet above the ground surface. The protective steel casings are anchored 
in concrete approximately 1.6 to 1.9 feet below ground surface. Well pads consist of 3 by 3-feet 
square concrete pads. The boring logs and well completion details are found in Appendix J. 

Approved Imported Pit Fines 
Native Soil 
RFA andor Pioneer Pit Fines 
RFA 

4.1 1 Summary of Material Quantities 

Diversion Berms on OLF Cover 
Down SloDe Outfall Channels 

The following materials were included at the OLF closure: 

RFA 
Native Material 

Excavation at Buttress 
foundation Topsoil 

I Remade in Buttress Area I Native Soil 

Earthwork 

Minimum 0.8 feet Thick Layer 
Drainage Rock Drain Rock in Buttress 

24 inch minimum diameter 
boulders Boulders in Outfall Channels 

I Geomid below buttress I Biaxial geomid 

Geosynthetics Geotextile over Buttress Drain I Rock 8 oz. nonwoven geotextile 

I Georidge in Diversion Berms I Georidge Check Dams 

Material Quantity 

10,O 19 yd2 I 
6,9701 
6,459 yd3 

I 

44,854 yd3 1 

39,126 yd3 

91 total I 
10,019yd2 I 

I 16,988 yd2 
I 

651 If I 
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NAG C125BN 

Re-vegetation 
and Erosion 
Control Matting 

Biodegradable Coconut Mat 

NAG C125 

Flexterra and Crimped Straw 

Permanent Turf Reinforcement 
Mat NAG P550 

Temporary Coconut Mat 
2 directional crimped straw 
with hydraulically applied 
mattine 

Permanent Turf Reinforcement 
Mat NAG C350 

Rocky Flats Native Seed Mix Revegetation at OLF and 
Buttress 

RFA = Rocky Flats Alluvium 
NAG = North American Green 
vd3 = cubic vard 

oz. = ounce 
yd2 = square yard 
If = lineal feet 

18,457 yd2 

3,706 yd2 

9,504 yd2 

6,624 yd2 

82,993 yd2 

25.1 acres 
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5.0 DESIGN AND FIELD CHANGES DURING CONSTRUCTION 

0 
This section presents a summary of the design and field issues and resolutions during 
construction. Summaries of the design changes, clarifications and revisions during construction 
as well as the field changes are also included. 

Design changes are those changes for which the plans and/or specifications were revised by the 
project design team with approval by the RM and review by the CQAE. Design changes and 
clarifications are recorded primarily in the Engineering Change Request (ECRs; Appendix E.2), 
which are also approved by the CDPHE. 

Field changes are those changes which were initiated primarily by the construction contractor or 
jointly by the contractor and design team with approval by the design team and the RM with 
review by the CQAE. These field changes are documented in the RFIs (Appendix E.l) or in the 
daily construction records (Appendices F. 1 and G. 1). The RFIs are also summarized in this 
section. 

5.1 Field Issues and Resolutions 

Various field issues were encountered during construction of the OLF closure which required 
resolution between the various parties. These included the following: 

Various soils materials used for the OLF closure did not all meet the specifications for grain size 
analyses, notably the pit fines used in buttress construction and drain rock used beneath the 
buttress fill. Because of variations in procedures used in development of the soils at the sources, 
some of the materials were slightly out of specification for some of the specified grain sizes. 
Because these materials met the general soils types required for the project, various applicable 
performance tests were performed to verify that the materials could be used in the construction. 
The most important design criteria for pit fines used in the buttress fill is the in-place, compacted 
strength of the materials. Therefore, materials not meeting grain size analyses requirements were 
remolded in the laboratory for triaxial strength tests. Such tests verified that the compacted 
materials would meet or exceed the design requirements for the buttress fill. Therefore, the use 
of such materials was allowed in the buttress fill. 

The gravel material used at the base of the buttress fill for drainage was also slightly out of 
specification for grain size analyses. Following handling and placement, portions of this 
material contained more fines than specified. Therefore, both QC and QA tests were performed, 
as discussed below in Section 6 ,  to verify that the material was acceptable for use beneath the 
buttress. These tests indicated that the materials sampled from the site placement would exceed 
the design permeability by more than one order of magnitude. Therefore, the use of these 
drainage gravel materials was acceptable. 

The relatively fine-grained valley alluvium subsurface materials beneath the buttress fill serve as 
the infiltration from the drain rock layer beneath the buttress as shown on Dwg. 01 1 .  A question 0 
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was raised by regulatory oversight during construction regarding the infiltration capacity of this 
material. Therefore, test pits were excavated and field infiltration percolation tests were 
performed on these in-situ materials. These tests verified that the existing subsurface materials 
would have the capacity to receive the design drainage &om the drain rock layer beneath the 
buttress. 

0 

An active high-pressure natural gas line, owned by XCEL Energy, is present along the north side 
of the OLF. During construction, this gas line was staked to pass through the previously-marked 
waste area of the OLF. Therefore, a series of test pits was excavated between the north edge of 
the OLF and the gas line to verify that the upper one foot of existing grade material within the 
gas line right-of-way does not contain waste. Therefore, it was determined by K-H that it would 
not be necessary to either move the gas line or relocate waste in this area. EPA and CDPHE also 
witnessed the test pit excavations and verbally gave approval. 

A total of seven seeps were noted along the east, west and central portions of the OLF closure. 
Seeps 1 through 3 and 6 were located on the East OLF area while Seeps 4 ,5  and 7 were located 
in the West OLF area. One seep area (Seep No. 4) was noted along the final grade of the OLF at 
a location in the western (downstream) portion surface Diversion Berm Number 3 (Figure 3). 
This area required stabilization for long-term stability of the diversion berm. This required the 
design of a subsurface drainage/stabilization trench. The drainage/stabilization trench was in the 
shape of a “T” to capture the groundwater flow and discharge it into the buttress drainage rock. 
Six-inch (D50) riprap rock was placed at the bottom of the trench which was wrapped in non- 
woven (8 oz/sy) geotextile. The remainder of the trench was then backfilled using RF alluvium. 
The trench was built in accordance with the design submitted by Earth Tech in ECR Number 12. 

One additional seep was noted just below the beginning of Diversion Berm Number 3 and just 
upstream of the beginning of Diversion Berm Number 7 (Seep No. 7, Figure 3). The EPA and 
CDPHE required mitigation of this seep. Therefore, a subsurface drainage/stabilization trench 
was constructed at this seep area similar to that described above for western portion of Diversion 
Berm No. 3. This trench extended approximately 80 feet fiom the beginning of the seep area to 
the buttress drainage rock and varied in depth from approximately 3 feet at the beginning to 
approximately 5 feet at the tie-in to the buttress drainage rock. 

During construction, the excavated side slopes of the Drainage Outfall Channels experienced 
tension cracks (West Channel, Seep 5) and embankment failure (East Channel, Seep 6) .  This 
condition followed a relatively heavy rain the previous week and may also have resulted from 
areas of seepage along the cut slopes. Therefore, it was necessary to pothole in the locations of 
instability. The Designers (Earth Tech) determined that the instability was attributed to the 
weathered claystone in the slope cross-section. Therefore, the Designers decided to remove the 
weathered claystone fiom the East Channel area at Seep 6 and replace it with RF alluvium. 
Additionally the slope on the East Channel has been excavated to a 4: 1 slope, approximately. A 
wet area upstream of the tension crack which developed in the West Channel (Seep 5) was also 
potholed. A large amount of groundwater was flowing into this pothole. The Designers decided 
to place a one foot deep layer of 6-inch rock wrapped in non-woven (8 oz/sy) geotextile at the 
bottom of the excavation and backfill the remainder of the excavation with RF alluvium. The 
Designers performed slope stability calculations at these locations to verify that the field changes 
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Submitted 

511 7/05 Pit Fines for regrade 

are sufficiently stable and they also performed a stability analysis of the 2:l slope at the 
beginning of the East Channel due to observations of wet spots at the toe of the slope. Such 
stability analyses are presented in Appendix K. 

Approved 

5 /  1 9/05 

5.2 Engineering Change Requests 

511 8/05 

5/24/05 

Continue 2’ cover down the buttress side slope 

Eliminate sand cone testing on buttress fill 

A total of thirteen Engineering Change Requests (ECRs) were issued during the construction 
period to provide a change in the design or specifications to allow use of various materials in the 
construction and to provide for changed conditions. The ECRs typically required approval by 
the Designer of Record (Earth Tech) with review by DOE and review/signoff by the RM, CQAE 
and CDPHE. The following summarizes the ECRs for the OLF: 

61 1/05 

Cancelled - 711 3/05 

ECR No. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

thickness to a minimum of 0.8 feet and an 
average greater than 1 foot. 
Eliminate the need for LA abrasion, sodium 

6/9/05 611 5/05 

sulfate soundness and absorption testing for the 
drain rock 
Approval of the in-place drain rock based upon 
permeability testing 
Change to the Seeding Specifications: 

Approval of in-place geotextile based upon 
permeability and puncture strength testing 

SPEC-02900-0990 

I 1 6/1/05 1 Cancelled- 6/7/05 The limit of waste within the existing gas line 
easement 

611 7/05 6/22/05 

6/ 1 7/05 6/22/05 

612 1 105 711 3/05 

7/6/05 711 3/05 

Additional Design analysis to verify an adequate 
design height for the diversion berms 

Seep Remediation Trench design for the seep 
under Diversion Berm #3 

911 2/05 

9/ 1 2/05 

8/8/05 

7/28/05 

Re-alignment of the east access road 1 7/7/05 1 7/20/05 

I 9/7/05 I 9/12/05 Seep Remediation Trench design for Seep No. 7 
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The first ECR was issued to allow use of pit fines from the Pioneer Sand Company facility south 
of the site. Based on material grain size analyses, compaction curve and Atterberg Limits test 
and a field test section, this material was allowed for use in the regrade material along with the 
originally specified RF alluvium. 

0 
The second ECR was issued to provide for a changed 3: 1 slope of the buttress fill to replace the 
upper 2 feet of buttress fill with RF alluvium so that the RF alluvium covers the entire OLF 
including the buttress. 

The third ECR was issued to allow a change in the testing requirements of the compacted 
buttress fill to allow reduction or elimination of the sand cone tests, and to use oven moisture 
tests in addition to the nuclear density gage tests. This ECR was later cancelled as the sand cone 
tests were performed and indicated good correlation with the nuclear gage tests. 

The fourth ECR was issued to provide any necessary redesign of the north edge of the OLF 
closure due to the proximity of the active gas line. However, following test pit excavations as 
discussed above, it was determined that this would not be necessary and this ECR was 
subsequently cancelled. 

The fifth ECR was issued to provide a tolerance on the placement of the drain rock under the 
buttress fill. The requirements of Specification Section 02222, 3.02 were changed to allow a 
tolerance of minus 0.2 ft or a minimum thickness of 0.8 ft with an average thickness of at least 
1.0 ft as designed. 

The sixth ECR was issued to eliminate some of the drain rock testing requirements as listed in 
Table 7.1 of the QNQC Plan (Appendix B). These tests include LA Abrasion, Sodium Sulfate 
Soundness and Absorption which are generally required for rock materials either subject to 
repeated loadings such as beneath roadways or in surface applications where weatherability is 
more important. Because the materials used for drain rock are in a buried application and 
because they are a durable, hard, dense gravel, the additional tests were not required. 

The seventh ECR was issued to verify that the drain rock used in the project was capable of 
performing as designed within the structure. This was required because portions of the drain 
rock were slightly out-of-specification for grain size. Therefore, constant-head permeability tests 
were performed by both QC and QA which verified that the materials were at least one-order of 
magnitude more permeable than the design requirements. 

The eighth ECR was issued to revise the Seeding Specification Section 02900 to provide for 
revisions in the topsoil placement, seeding and erosion control systems at the OLF. The original 
specifications indicated that the bottom valley alluvium removed from the buttress area stripping 
was to be used over the entire OLF cover. Following recommendations from the EPA’s 
revegetation expert this material was placed instead over the top of the regrade fill at the base of 
the 2-foot RF alluvium soil cover and the remaining topsoils stripped from other portions of the 
OLF were used on portions of the cover containing permanent turf reinforcement mat. The 
originally specified biodegradable erosion mat on the OLF surface was changed to a 
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specification requiring straw crimping followed by a sprayed-on flexible growth medium with 
the use of biosol to enhance seed germination. 

The ninth ECR was issued to allow use of the non-woven geotextile between the drain rock and 
buttress fill. Although the average mass per unit area of these materials were less than the 
specified minimum of 8 odsy, the important performance tests for apparent opening size, 
permeability and puncture strength averaged in excess of the specifications based on QA testing. 
Therefore, this material was approved for use in the closure. 

0 

The tenth ECR was issued to realign the East Access Road east of the East Drainage Channel. 
This also included construction of an East Subsurface Drain to divert observed groundwater east 
of the OLF into the SID. This ECR was deemed to be outside of the design scope of the OLF 
and therefore did not require the Designer's approval. 

The eleventh ECR was issued to verify an adequate design height of the diversion berms. While 
providing control points for the contractor for the diversion berms it was discovered that the 
diversion berms were only 2 feet tall from the centerline of flow to the top of the diversion berm. 
This was attributed to the original design. The calculations for the depth of flow caused by the 
design rain events would have produced maximum depth of flow of approximately 1.67-feet. 
Therefore, originally Earth Tech conservatively chose a depth of flow of 2-feet and then added a 
1-foot freeboard resulting in berms that were 3 feet tall. However they did not account for the 
18% slope of the cover which geometrically results in a 2-foot tall berm. A 2-foot tall berm 
reduces the freeboard to 0.33 feet, which was deemed adequate by Earth Tech following 
additional analysis. 

The twelfth ECR was issued to provide subsurface stability of the diversion berm where a 
surface seep created a soft spot under Diversion Berm No. 3 (Seep 4). The trench was designed 
to capture the groundwater flow and discharge it into the buttress drain rock preventing 
saturation of the berm and the cover supporting the berm. 

The thirteenth ECR was issued to provide additional seep mitigation below the east end of 
Diversion Berm No. 3 (Seep 7). This design was similar to that provided in ECR No. 12 and 
included capture of groundwater flow with discharge into the buttress drain rock preventing 
saturation of the soil cover and potential instability of the adjacent diversion berms in that area. 

5.3 Field Changes 

Various field changes were performed during construction, some of which were discussed above 
in Section 5.1. 

Various field adjustments were made to the OLF closure grades and dimensions during 
construction based on location of wastes and survey data variations. A modification of the 
surface grades was made at the north end of the OLF central swale to raise the grade to avoid 
waste materials. 
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Construction at the west edge of the buttress fill included placement of drain rock approximately 
8 feet higher than design because of an error in the original topographic map. When this 
problem was field adjusted using correct survey information, approximately 100 lineal feet of 
such drain rock was removed along with the overlying geotextile. One additional width of 
geotextile was placed at the new location over the edge of the drain rock and anchored as 
designed. 

Waste materials were encountered in the lower central portion of the OLF closure following 
completion of the majority of the grading fill. In order to avoid removal of these wastes, as 
required by health and safety protocol, a field change was made to allow the elimination of 
grading fill over this area with placement of the 2-foot thick RF alluvium soil cover over an area 
of approximately one acre. 

A seep was located east of the OLF in the vicinity of the SID which had a relatively constant 
flow rate estimated at approximately 10 to 20 gallons per minute (gpm). This seep had 
reportedly been intercepted and diverted under the temporary east access road with a subsurface 
“French drain” with gravel in a trench. This seep remained following closure of water and other 
pipelines at the site and is believed to be groundwater flowing on top of a caliche layer. In order 
to keep this seep out of the east drainage channel and away from any interaction with the OLF, a 
subsurface drain was installed to provide discharge of this seepage into the SID east of the outfall 
channel and adjacent access road. A series of three test pits were excavated above the seepage 
area to determine the depth and extent of the seepage. These indicated that water was flowing 
through an approximately 1-foot thick zone at a depth of approximately 8 to 10 feet below 
ground surface. Therefore, an additional subsurface drain was installed to divert this flow up- 
gradient under the road to the east. This east subsurface drain (ESD) consists of drainage gravel 
placed in an approximately 12 to 14-foot deep by 5 to 6-foot wide trench to divert the flow east 
of the new access road into the SID. Rock was placed at the outfall into the SJD. A profile of 
the ESD is presented in Appendix G.l (July 15,2005). 

@ 

Minor amounts of construction debris including broken concrete and a portion of the old, 
abandoned gas pipeline were encountered in the east-central portion of the OLF during final 
grading and placement of the cover. This material was removed from the site and disposed of 
offsite as municipal solid waste to provide for construction to design grades in this area. 

Various portions of diversion berms (No. 3 ,6  and 7) were realigned from original design near 
the downstream outfalls to provide a slope of at least 2 to 5 percent required by design. 
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RFI No. 

1 

. 
Description Submitted 

5/16/05 Clarify the required thickness of the drain rock 

5.4 Requests for Information 

, #12 

The following nineteen RFIs were issued for construction of the OLF: 

~ 8/3/05 

~ 

I 8/3/05 

3 

4 

I I I Date 
Approved 

511 6/05 

511 7/05 

Request to anchor the geognd below existing 
elevation to prevent UV deterioration 
Request to use Syntech Technical Fabrics SF 12 
eeomid 

2 
5 

511 6/05 Clarify the required depth of excavation for the 
buttress footmint 

v u  

5/24/05 Change the horizontal tolerance to +/- 0.5 feet on 
the buttress tow 

6 

7 

5/24/05 

5/27/05 

Request to anchor geotextile by using buttress 
drain rock 
Reauest to use Economv Road base as remade fill 

H 
I 10 I 
I 

Request to change the elevation of the grade 

13 

14 

15 

16 

17 

18 

19 

7/6/05 

Clarify Regrade and Cover in the vicinity of the I K17/nc 

Request to grade the back (down hill) slope of the 

ends of the channels 
diversion berm flatter than 2: 1, and field fit the 

V I  l l W J  active gas line 
Request for additional control points at the north 
edge of the buttress tie-in 61 1 6/05 

7/25/05 7/27/05 I 

7/20/05 

7/20/05 

Clarification for the need to excavate to 
subgrade 1 
Request to field fit the alignment of the diversion 
berms so thev will drain as intended 

Request to anchor the erosion matting adjacent to 
the channel side slope as per the manufacturers 
recommendation 
Clarify the type of temporary erosion matting to 
be used on the top half of the buttress 3:l slope 
Request to adjust control point 125 1 to allow a 2 
foot cover of the buttress pit fines over the drain 
rock and still allow the area to drain 

8/3/05 

8/1 7/05 

811 7/05 

7/28/05 

7/28/05 

Request design for areas where the diversion 
berms intersect a seep 
Request to use different staples for the erosion 
matting 

Request approval of C 125 as equivalent erosion 
matting as C 125 BN for use on Diversion Berms 

813 0105 

511 6/05 

51 16/05 

51 16/05 

511 7/05 

5/25/05 

6/1/05 

6/8/05 

6/20/05 

711 3/05 

7/20/05 

7 /20/0 5 

Changed to ECR 

911 2/05 
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The first two RFI’s involved the buttress area to clarify the required thickness of the drain rock 
layer and to provide guidance where the thickness was greater than 2 feet. 

The next two RFI’s involved the geogrid material to provide acceptance of a different type 
geogrid than originally specified and to clarify anchorage requirements. The differing geogrid 
material had manufacturer’s quality control (MQC) strength tests equal to or exceeding the 
originally-specified geogrid material. 

0 

The fifth RFI was issued to clarify the tolerance for the toe of the buttress fill as specified in 
Specification Section 02221, Part 3.03A, and the sixth RFI was issued to provide clarification of 
the geotextile anchor on Dwg. 01 1. 

The seventh RFI was issued for additional clarification of earthwork for the regrade material as 
defined in Specification Section 0222 1 , Part 1.02B. The eighth RFI was issued for minor grade 
tie-in clarifications near the gas line as shown on Dwg. 006. 

The ninth RFI was issued for clarification of the buttress back slope as shown on Dwg. 003, and 
the tenth RFI was issued for modification of the grade break in the central portion of the OLF as 
shown on Dwg. 007. 

The eleventh RFI was issued for verification of subgrade 2 requirements in the area with waste 
near the surface as shown on Dwg. 005, and the twelfth RFI was issued for clarification of a 
minor grade change at the west end of diversion berm 3 as shown on Dwg. 009. 

The thirteenth RFI was issued for clarification of the channel elevations and diversion berm 
slopes to allow a flatter 3: 1 downhill slope for constructability rather than 2: 1 as designed, and 
the fourteenth RFI was issued to provide guidance on stabilizing wet seep areas over which 
diversion berms are constructed. This required use of geotextile around subsurface drainage 
gravel to prevent the saturation of the berms by the seeps. This RFI was later replaced by ECR 
No. 11. 

The fifteenth RFI was issued to allow use of a different type of anchor for the erosion control 
mats to use metal spikes with washers rather than staples in the rocky soil, which provided better 
anchorage of the erosion mats. The sixteenth RFI was issued to provide clarification of the 
diversion channel TRM anchor to allow a minimum 1 foot anchor beyond the edge of the slope 
and to provide a minimum height of 2 feet in the channels (above the maximum flood water 
surface). The seventeenth l2FI was issued to clarify which temporary erosion matting to use on 
the buttress side slope above the bottom 10 vertical feet of the 3: 1 slope. 

The eighteenth RFI was issued to allow survey control point 125 1 (final control point 99870) to 
be raised to provide a 2-foot cover of buttress pit fines over the drain rock and still maintain the 
proper drainage in the vicinity. 

The nineteenth RFI was issued to allow NAG C 125 to be used on the remaining berms since 
NAG C 125 BN was not available. The Designers determined that C 125 was technically 
equivalent to C 125 BN, and stated that C 125 could be used upon approval from U.S. Fish and 
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Wildlife. The U.S. Fish and Wildlife approved the C 125 in an e-mail dated Thursday 
September 1,2005 and is attached to the RFI. 
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6.0 QUALITY CONTROL AND QUALITY ASSURANCE DURING CONSTRUCTION 

0 
This section presents the quality control and quality assurance procedures performed for the 
construction of the OLF accelerated action closure. As discussed above in Section 1.4, 
construction quality control (QC)  was performed by Golder on behalf of K-H and Envirocon and 
construction quality assurance (QA) was performed by Tetra Tech. 

All Q N Q C  was performed in accordance with the Q N Q C  Plan (Appendix B )  and in general 
conformance with industry accepted standards (ASTM). An overall summary of field QA and 
QC tests performed at the OLF is presented in Table 6.1. 

6.1 Quality Control 

Construction QC was performed for major construction activities performed at the site including 
earthwork, geosynthetics installations, seeding and all associated construction. Two weeks of 
construction QC services were on an as-needed basis. Record surveys were prepared 
continuously and monthly record survey drawings were developed. All QC at the site was 
overseen by construction quality assurance personnel as discussed below in Section 6.2.  The 
construction QC records are presented in Appendix F. 

6.1.1 QC Inspections and Reports 

Daily QC inspections were performed during the OLF closure and daily reports prepared by 
Golder are presented in Appendix F. 1 .  

6.1.2 QC for Materials 

All materials delivered to the site were first inspected and logged by QC personnel. This 
included the geosynthetics for the buttress, erosion control materials, seed and all associated 
materials. Delivery documentation and manufacturer’s quality control (MQC) data delivered to 
the site along with the various roll goods and other material deliveries were reviewed by QC 
personnel. Such information was then passed along to the QA personnel for verification of 
conformance with project requirements and specifications 

6.1.3 QC for Earthwork 

Construction QC for earthwork included performance of all necessary tests required by Table 7.1 
of the Q N Q C  Plan (Appendix B) .  This required field inspections, field tests and laboratory tests 
for the RF alluvium used for regrading and cover soils, the buttress fill soils and the drain rock 
layer materials. Such field and laboratory tests and logs are presented in Appendix F.2. 
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The QC inspections focused on adequate lift thickness, moisture content and sufficient passes of 
the large sheepsfoot compactor. Grain size analyses (GSA) were performed for various sources 
of the RF alluvium based on ASTM D 422 in combination with ASTM D 55 19. A total of four 
QC tests were performed on RF alluvium and four QC tests were performed on Pioneer Pit fines 
used as compacted grading fill soil. 

The RF alluvium used for the top two feet of cover soil was tested by ASTM D 422 as well as 
field tests utilizing ASTM D 422 in combination with ASTM D 55 19 to characterize the overall 
grain size of the placed material. This included a total of eight QC tests on the OLF cover soils. 
The QNQC Plan required a total of six tests based on a total RFA cover soil volume of 39,000 
cy and a frequency of one test every 6,500 cy. However, with ECR 002 the cover fill was 
extended down the 3:l buttress slope adding an additional 6,840 cy, which required two 
additional tests. 

A summary of QC soils index tests for compacted fine-grained cushion soils is presented in 
Table 6.2. Field compaction tests were performed on the buttress fill soil regularly for all 
buttress soil placed and compacted. This included 280 nuclear gage tests and 14 sand cone tests 
to verify the accuracy of the nuclear gage. The QNQC Plan required a total of 280 compaction 
tests based on one test for every 5,000 square feet per lift of compacted buttress fill soil. The 
average compaction of buttress soils was approximately 99 percent of the maximum dry density 
as determined by the Standard Proctor Density Test (ASTM D 698). The sand cone tests were 
similar to the nuclear density tests and indicated an average compaction of the buttress soils in 
excess of 100 percent of the maximum dry density. Various tests on the compacted buttress fill 
soils failed for moisture content (typically too wet) or for compaction. For each failing QC test, 
the material was reworked by air drying, recompaction or both and at least one additional passing 
QC test was documented at that location. 

6.1.4 QC Record Surveying 

Continuous QC surveying was performed during construction to set grades and stakes to guide 
the earthwork operators and to verify that design grades and layer thicknesses were achieved 
following construction of various sections. 

Monthly intermediate record survey drawings were developed for the subgrade surfaces, top of 
drainage rock, top of buttress fill and top of cover soil layers to verify layer thicknesses and 
grades. Soil test locations are also indicated on the record survey drawings. 

6.2 Quality Assurance 

Construction QA was performed continuously during the OLF closure to provide assurance that 
the construction and testing was performed in accordance with the final design plans, 
specifications, approved field and design changes during construction and in accordance with the 
final QA/QC Plan. Some of the QC data, such as survey data, was not readily available to QA 
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during the latter portions of the construction. All QA reports and documentation are presented in 
Appendix G. 0 
6.2.1 QA Inspections and QC Review 

Construction QA inspections were performed daily during each shift to provide oversight of all 
construction activities associated with the OLF closure. All QC reports and tests were reviewed 
by the SQAM and various approvals were signed in the field by the SQAM for the CQA team. 
Daily QA reports were prepared as were weekly and monthly reports. Field changes and daily 
construction decisions regarding earthwork, geotextiles and other materials were reviewed by the 
SQAM. 

6.2.2 QA Review of RFIs, ECRs and Submittals 

The CQAE reviewed all technical RFIs and submittals for conformance with the specifications 
and QNQC plan. All such RFIs and submittals were approved by the F W  with concurrence 
signoff by the CQAE. Various RFIs or submittals proposing construction methods or materials 
differing from the design and QNQC documents were also reviewed by the design team with 
review by the CQAE and approval by the RM. 

The ECRs were initiated by the contractor with primary response fkom the design team with 
review by the CQAE, RM. DOE and approval by the CDPHE. 

The submittals were reviewed by the CQAE and RM for conformance with the specifications 
and QNQC Plan. Some material submittals such as the geogrid used in the buttress foundation 
were submitted as RFIs by the contractor which were also reviewed as discussed above in 
Section 5.4. 

The CQA team reviewed earlier survey data from the QC surveyors. However, during the latter 
portions of the construction, QA did not review all survey data but received final survey data and 
information only through the RM for K-H at the direction of the RM. 

6.2.3 QA Field and Laboratory Testing 

The CQA team performed field and laboratory testing of various soils and geotextiles during 
construction as required by the QNQC Plan. These included periodic moisture-density tests of 
compacted fill in the buttress, field gradation tests of the RF alluvium and laboratory testing of 
buttress soils and drainage gravel materials. 

A total of 14 QA field moisture-density tests were performed for compacted buttress fill soils 
using the nuclear density equipment, along with one sand cone test to verify the accuracy of the 
nuclear gage. All tests indicated moisture and compaction within specifications with an average 
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compacted density in excess of 100 percent of the maximum dry density as determined by the 
Standard Proctor Test (ASTM D 698) and all were within plus or minus 2 percent of optimum 
moisture content. 

The non-woven geotextile placed over the drain rock in the buttress was observed during initial 
installation to have visual irregularities between various sections. Therefore a series of QA tests 
were performed (not defined in the Q N Q C  Plan) to determine if t h s  material would be 
acceptable for use in the constructed facility. The most important performance criteria for this 
geotextile were permeability and puncture strength with an index requirement for mass per unit 
area. The average mass per unit area was less than the minimum specified. However, the most 
important performance criterion of permeability and apparent opening size was exceeded for all 
samples tested and the average puncture strength exceeded the specified requirements. 
Therefore, this non-woven geotextile material was accepted for use in the OLF. 

6.3 Non-Conformances and Resolutions 

Various non-conformances with the Final Design Plans and Specifications andor Final Q N Q C  
Plan occurred during the course of the project. This section briefly discusses such non- 
conformances and the resolution to each non-conformance. Some of the issues discussed in this 
section are also addressed elsewhere in this CCCR, and references are made to the section(s) in 
which the issues are discussed. 

Two earthwork material non-conformances occurred during the project, one related to the 
drainage rock gradation and one related to the buttress fill gradation. As discussed above in 
Section 5.2 the drain rock gradation was out of specification (Section 02222, Part 2.01A.1) for a 
portion of the materials. The most important performance requirement of the drain rock is 
drainage capacity. Therefore, based on laboratory permeability testing of the drain rock 
materials, they were approved by the designers for use in the drainage rock layer of the buttress. 
The gradation of the pit fines used as compacted buttress fill did not meet the specifications 
(Section 02221, Part 3.06A.5). The most important performance requirement of the compacted 
buttress fill material is in-place shear strength. Therefore, based on laboratory triaxial strength 
tests of remolded pit fines, the materials were approved by the designers for use in the 
compacted buttress fill. 

One geosynthetic material non-conformance occurred during the project. Some of the non- 
woven geotextile used over the drain rock in the buttress did not meet specification for mass per 
unit area (Section 02223, Part 2.01D). The most important performance characteristics of this 
geotextile are the permeability, water flow rate and puncture strength. Based on Q A  laboratory 
tests performed on this geotextile, as discussed above in Section 6.2.3, the materials met or 
exceeded the performance test criteria. Therefore, the non-woven geotextile materials were 
approved by the Designer and CQAE for use in the buttress. 

One construction method non-conformance occurred during the project. Placement of the 
regrade fill for the RF alluvium was required by specification (Section 02221, Part 3.05A.3, and 
Section 01 110, Part 1.01A.3) to have a test pad prior to placement of compacted regrade 
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material. However, because the RF alluvium was previously tested at the Present Landfill 
closure using the same materials and the same equipment, the placement procedures developed 
for that project were utilized for the OLF. Based on visual observations of the compacted 
regrade material, this was acceptable. Additional pit fines materials used for regrade were 
obtained from the Pioneer Sand Company which were then subjected to a test fill pad as required 
by specifications, as discussed above in Section 4.5. 

A few construction grade tolerances were exceeded in portions of the surface diversion ditches 
adjacent to the diversion berms on the closure surface. A few localized areas had gradients less 
than the designed minimum gradient of 2 percent and one short reach had a gradient in excess of 
5 percent. The drainage capacity of each diversion ditch is primarily dependent upon the overall 
gradients rather than localized gradients. The overall diversion ditch gradients were then 
examined to verify that the overall gradient of each ditch was within the specified range of 2 to 5 
percent. The average gradient of the diversion ditches ranged between 2 and 3.6% excluding 
berm #4. The average gradient of berm #4 was 6%. The high average gradient of berm #4 was 
due to the steep gradient on the east end of the berm which was approximately 12%. This area of 
the berm was consequently covered with P 550. Preliminary survey data showed and average 
gradient along the remainder of berm #4 to be approximately 2%. A few areas of the diversion 
berm heights with respect to the invert of the adjacent drainage ditch were less than the specified 
2 feet. However, some areas had diversion berm heights in excess of 3 feet and the average 
height ranged between 2.0 and 2.2 feet. 

The thickness of the drain rock layer beneath the buttress had a tolerance of minus 0.2 A from the 
specified thickness of 1 foot (see ECR No. 5). Two surveyed points had thicknesses of 0.7 A, 
which were slightly out of compliance with the specifications and ECR No. 5. The average 
thickness of the drain rock layer was approximately 1.3 feet and the hydraulic conductivity of the 
drain rock was well in excess of design requirements, as discussed above in Section 5.1. 
Therefore, the overall drain rock placement is adequate to meets the intent of the specifications. 

Portions of the final cover thickness, measured prior to ripping and disking and placement of the 
diversion berms, indicated slightly less than the 2-foot cover thickness measured vertically 
between the “regrade 2” and final surface. These were in the range of approximately 1.96 to 
1.97 fi, which were slightly out of compliance with the 2 foot requirement. When rounded off to 
the nearest tenth of a foot, these were recorded as 2.0 feet on the record drawings (Appendix H). 
A number of the thicknesses were measured slightly in excess of 2.2 feet and the average of all 
the measurements indicated that the 2-foot vertical cover soil thickness specified was met. 

One procedural non-conformance with the specifications (Section 01 100, Part 1.05E) and 
QNQC Plan occurred during the project. Quality control personnel were not on site between 
July 28 and August 9. Quality assurance personnel remained on the site full time during this 
period. A statement is provided in the QC daily reports (Appendix F.l) by the original QC firm 
covering the gap. Personnel from K-H and from International Engineering also provided QC 
during the project as reported in Appendix F. 1. However the period from July 28 through August 
9,2005 did not have QC coverage. 
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7.0 CONSTRUCTION REPORTING RECORDS 

0 
This section summarizes the construction reporting for the OLF closure including the daily QA 
and QC reports, weekly and monthly QA reports, the QNQC data documentation and the 
photographic log. Intermediate record QC surveys and storm water and Best Management 
Practice (BMP) records are also summarized in this section. 

7.1 Daily Reports 

Daily summary reports were maintained throughout the construction by both the QC and QA 
personnel. The QCSM for Golder prepared the QC daily reports and the SQAM or assistant 
SQAM for Tetra Tech prepared the QA daily reports. 

7.1.1 Daily QC Reports 

Daily QC reports included weather conditions, a summary of work performed and QC 
inspections and tests performed for each day. The daily QC reports included both shifts as 
necessary (except for the period between July 28 and August 9 as discussed above in Section 
6.3). Available daily QC reports are presented in Appendix F. 1. 

7.1.2 Daily QA Reports 
e 

Daily QA reports for the initial weeks of construction included the hours of work, weather 
conditions, equipment onsite, a summary of the work performed that day as well as non- 
conforming work or material and follow-up inspections of previously reported deficiencies. 
Because only one construction shift was performed during the first 10 days, the QA reports were 
typically more concise. Subsequent daily QA reports through July included a summary of work 
during both shifts. The final work was performed with one shift as reported on the QA reports. 
The daily QA reports are presented in Appendix G. 1. 

7.1.3 Daily QNQC Data 

Daily QC data was maintained in ongoing logs of earthwork testing for the OLF by CQC 
personnel. Such data were copied and given regularly to the SQAM for review. The SQAM 
also maintained QA data for soils compaction tests, primarily of compacted buttress fill soils. 
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7.1.4 Photographic Log 

Photographic logs were maintained by the construction contractor, K-H personnel and the 
SQAM on digital cameras to record all major components of the construction. A photographic 
log of the OLF closure is included in Appendix C. 

7.2 Weekly QA Reports 

Weekly QA reports were prepared by the SQAM and reviewed by the CQAE for discussion at 
the weekly site construction meetings every Wednesday. These weekly reports included a 
construction synopsis, non-conformances, intermediate record surveys, hold point/releases, CQA 
geosynthetic testing and materials received, CQA and CQC soil sampling and testing, meetings 
and CQNCQC personnel on site. The weekly reports were signed by the SQAM and the CQAE. 
A total of fifteen weekly reports were prepared during the project and are included in Appendix 
G.2. 

7.3 Monthly QA Reports 

Monthly QA data reports were prepared by the SQAM and reviewed by the CQAE to summarize 
the soils, geosynthetic and survey QC and QA data generated each month. These included 
summary tables and detailed tables of soils testing. Intermediate record surveys of the various 
soil layers and geosynthetic liner system layers were also presented in the monthly QA data 
reports. The first monthly includes work during the first two weeks of construction from mid 
May through the end of May. A total of three monthly data summary reports were prepared 
through July. Appendix G.3 includes these monthly QA summary reports, while the various 
appendices (F.2 and G.5) of this CCCR include the data. The final data for the month of August 
are included in the appropriate appendices. 

7.4 Intermediate and Final Record Surveys 

The survey personnel for the construction QC team developed regular intermediate record 
surveys in both tabular form and on plan views. These were developed for earthwork surfaces 
such as the regrade, drain rock, buttress fill and cover soil layers. The intermediate record 
drawings included all soils test locations. 
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7.5 Storm Water and BMP Inspection Records 

Storm water and BMP records were maintained during construction as necessary to record storm 
water events and condition of the various BMP devices installed for erosion control. All such 
data is found in the project files. 
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8.0 ENVIRONMENTAL MONITORING DURING CONSTRUCTION 

0 
Environmental monitoring during construction primarily consisted of air sampling conducted 
during the early phases of construction when an exclusion zone was present in the central portion 
of the OLF 

8.1 Air Monitoring 

Air monitoring included both personnel and area integrated air samples collected between May 
19 and June 10,2005 at the OLF. Samples were obtained at the Exclusion Zone (EZ) boundary 
and in the equipment cabs of personnel in Level C as discussed below. All samples were 
analyzed at a certified off-site industrial hygiene laboratory for metals. 

The purpose of the radiological protection air sampling at the OLF was to document the absence 
of airborne radioactivity. Radiological engineering and operations evaluated the radioactivity 
levels (soil and waste) during the planning phases of the project and determined that there was no 
potential for airborne radioactivity to exceed the limit of 0.3 derived air concentration PAC) .  
Initially, radiological protection air sampling was performed during the OLF project excavation 
operations that had the potential to impact existing radioactive wastes. The results observed 
documented that there were no instances of elevated airborne radioactivity levels during the 
excavation operations observed. Radiological Protection air sampling was discontinued based on 
the negative data and the reduced hazard of contacting hrther waste materials. Results are a presented in Appendix I. 

8.2 Exclusion Zone and Site Requirements 

During the early construction period an EZ was established within the central portion of the OLF 
closure. Workers in this EZ were required to be in Level C Personal Protective Equipment 
(PPE) with full face APR respirators equipped with PlOO/chemical cartridges, tyvek coveralls, 
booties, and nitrile gloves. 

Based on the air monitoring data through June 10, the site was downgraded to all Level D 
requirements after that time. 
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9.0 PRE-FINAL AND FINAL INSPECTIONS 

This section presents the pre-final and final inspections of the OLF Accelerated Action closure at 
RFETS performed in August and September 2005. The pre-final and final inspections were 
divided into the west and east zones of the OLF because the west portion was completed first. 

9.1 Pre-Final Inspection and Punch List 

The pre-final inspection was performed at the OLF west closure area on August 24, August 29 
and September 6,2005 with the DOE Rocky Flats Project Office, construction contractor 
(Envirocon), QC Personnel, RM, Designers and CQA personnel. Representatives of the 
regulatory agencies (EPA and CDPHE) were also present at the west OLF pre-final inspection. 

Based on this inspection, a punch list was developed for the construction completion 
requirements at the west OLF including: repairing trackhoe ruts in flexterra material and 
cleaning flexterra from georidge, completion of backfill of west anchor trench in west channel, 
anchoring georidge in flow line of diversion ditches, improving transition grades across anchor 
trenches, repair of C125 erosion mat on 3:l side slopes, repair of west anchor trench of C350 turf 
reinforcement mat on the buttress side slope and adding metal staples to the P550 TRM to 
reinforce plastic staples. 

Pre-final inspection of the East OLF closure area was performed on September 6 and a few more 
punch lists were developed for completion of this area including resolution of the seep area 
below Diversion Berm No. 3 (Seep No. 7), verification of grades along portions of Diversion 
Berms 4 and 5, minor work at the Seep 3 area, repairs of erosion mats and housecleaning issues. 

a 
Based on CDPHE requirements regarding the seep below Diversion Berm No. 3 (Seep No. 7), a 
subsurface drain was installed to control this seep as discussed above in Section 5.2 (ECR No. 
13). 

9.2 Final Inspection 

A final inspection of the East OLF was performed on September 12,2005 with representatives 
from K-H, DOE and CDPHE. All regulatory issues related to the punch list were addressed at 
this final inspection. The Punch List documenting the final regulator walk-down is presented at 
the end of Appendix F-1 . 
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TABLE 6.1 
SUMMARY OF QNQC FIELD TESTS 

QA I QC Tests 

. 

QA Tests Quality 
Control Item 

1 per 20 
QC 

1 per 20 
QC 

1per20 

Regrade & 
Cover Material 

7 Regrade 
Material 

6 Cover 
Material 

7 Regrade 
Material 

6 Cover 
Material 

243 Buttress Fill ' 
Material 

1 4 1 1 1 1  

Drain Rock 

Atterberg 
Limits- (ASTM 
D 4318); 

Sieve Analysis 
(with USCS 
Classification) 
ASTM D 422 
ASTM D 5519 

Field Density 
ASTM D 2922 

Field Density 
Verification 
ASTM D 1556 
ASTM D 2 I67 
Atterberg 
Limits ASTM 
D 4318 

Sieve Analysis 
(with USCS 
Classification) 
ASTM D 422 
ASTM D 5519 
Standard 
Proctor- 

Geotextile 

116,500 cy 

116,500 cy 

115,000 
sqWlift 

1 per 20 
Field 
Density 
Test 
116,500 cy 

116,500 cy 

1/6,500 cy 

7 Action 

1 Regrade 
Material 

1 Cover 
Material 

1 Regrade 
Material 

1 Cover 
Material 

13 

2 Regrade 
Including: 
1 RFA 
1 Pit Fines 

2 Regrade 
Including: 
1 RFA 
1 Pit Fines 

14 All of 
which 
passed 

- Sieve Analysis 116,500 cy 

1 per20 
QC 

1 per20 
QC 

1 per20 
QC 

(with USCS 
Classification) 
ASTM D 136 

7 

7 

7 

ASTMD5519 I 
Unit Weight I 11100,000 

9 

9 

9 

1 3 

1 3 

1 3 

ASTM D 5261 

Action 

sqft 

1 per20 

;;t 1 per20 

Actual I Required I Actual 

8 Regrade 
Including: 
4 RFA 
4 Pit Fines 
8 Cover 

8 Regrade 
Including: 
4 RFA 
4 Pit Fines 
2 Cover 

280 
(+ Retests) 

(RFN 

Total 
Material 
Placed 

44,000 cy 
Regrade Fill 
39,126 cy 
RFA Cover 
Soil 

44,000 cy 
Regrade Fill 
39,126 cy 
RFA Cover 
Soil 

1,211,058 
sqWlift 

1,211,058 
sqftllift 

44,854 cy 

44,854 cy 

44,854 cy 

6,459 cy 

153,000 sqft 

0 

0 

QA was performed by Tetra Tech 
QC was performed by Golder and Associates 

0 Material placed was determined from survey information with the exception to the regrade fill 
which was estimated from truck loads. 
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Table 6.2 A 
Summary of QC Laboratory Testing 

Notes: LL = LIQUID LIMIT DD = Dry Density 
PL = PLASTIC LIMIT 
PI = PLASTIC INDEX 

MC = Optimum Moisture Content 
RFA = Rocky Flats Alluvium 

PER ASTM D4718, Rock corrected values 
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Sample No. Material Type 
QA-DR-01 Drain Rock 
QA-RF-01 Pit Fines 
QA-RF-02 RFA 
QA-BF-0 1 Pit Fines 
QA-BF-02 Pit Fines 
QA-BF-03 Pit Fines 

Notes: LL = LIQUID LIMIT DD = Dry Density 
PL = PLASTIC LIMIT 
PI = PLASTIC INDEX 

MC = Optimum Moisture Content 
RFA = Rocky Flats Alluvium 

Atterberg Limits Grain Size Distribution Standard Proctor 
U.S.C.S. Soil 70 Finer YO Finer YO Finer 
Classification LL PL PI 314" ##4 #ZOO DD(pcf) MC(%) Location 

6.5 3.3 1.6 Centennial 
sc 31 14 17 100.0 94.1 25.4 Pioneer 
GC 56.9 37.8 10.9 Centennial 

15 28 100.0 85.6 26.2 119.7 12.7 Centennial sc 43 
sc 42 13 29 100.0 80.3 23.1 123.5 10.7 Lafarge 
sc 36 14 23 100.0 89.8 26.6 123.2 11.4 Pioneer/Lafarge 
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Table 6.3 
Summary of Field QC Compaction Tests 

Date 

Wet Dry MObtumContents Proctor Result. Sand Cone Results -2 to 2 > 95% 

Density Density Maxlrnum 
Test I (PCn (pcfl FlaldMC OvenMC OpUmumMC DO MC OD Hof fMC %Comp. Pasflail Comments 

I I I 

PASS 
PASS 
PASS 
PASS 

Sand Cone QC-BF-SC41 taken, index lest sample B F 4 l  taken 

6/21/2005 

PASS 
PASS 
PASS 
PASS 

~ 

DACC 

QC-BF-DT-40 136.0 121.4 12.2 12.0 10.5 126.9 . 10.1 128.4 1.5 96% PASS Sand Cone QC-BF-SC-04 taken, index test sample BF04 taken 

FAIL 
Dacc I 

[note 2; Area passed upon retesting 
a n " "  , 
PASS 1 
DACC I 
PASS I -7 
PASS 
FAIL 
PASS I 

[note 2: Area passed upon retesting 

PASS I 
PASS I 

I 



Table 6.3 
Summary of Field QC Compaction Tests 

Note 1: Material was reconditioned prior to retesting 
Note 2: Material was recompacted proir to retesting 
MC = Moisture Content (Oh) 
OD = Dry Densay (pcf) 
F:\4886_002\OC Data\OC Density Tests.xls 2 of 7 
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Table 6.3 
Summary of Field QC Compaction Tests 

wet Moisture Content$ I PmctorResub I I I 

Note 1: Material was reconditioned prior to retesting 
Note 2: Material was recompacted proir to retesting 
MC = Moisture Content ( W )  
DD = Dry Density (pcf) 
F:\4886-002\QC Data\QC Density Tests.xls 3 of 7 



Table 6.3 
Summary of Field QC Compaction Tests 

wet 
Densitv 

Dry MoistureContents I Proctor Resulta 1 SandConeResults 1 -2to2 I ~ 9 5 %  

Dansitv I 1 Maximum I I I I 

1: Material was reconditioned prior lo relesling Note 
Note 2: Malerial was recornpacled proir lo retesling 
MC = Moisture Content (56) 
DD = Dry Density (pd) 
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Table 6.3 
Summary of Field QC Compaction Tests 

Note 1: Material was reconditioned prior to retesting 
Note 2: Material was recompacted proir to retesting 
MC = Moisture Content (%) 
DD = Dry Density (pcf) 
F:\4886_002\QC Data\QC Density Tests.xls 
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Table 6.3 
Summary of Field QC Compaction Tests 

wet 
Densitv 

Proctor Results I SandConeResuits I -2toZ I >95% Dly ~ o i ~ t ~ ~ ~ ~ o n t e n t s  I 
Densitv 1 Maximum I 1 I I 

Note 1: Material was reconditioned prior to retesting 
Note 2: Material was recompacted proir to retesting 
MC = Moisture Content (56) 
DO = Dry Density (pcf) 
F:\4886_002\QC Data\QC Density Tests.xls 60f7 



Table 6.3 
Summary of Field QC Compaction Tests 

Note 1: Material was reconditioned prior lo retesting 
Note 2: Material was recompacted proir to retesting 
MC = Moisture Content (%) 
DD = Dry Density (pd) 
F:\4886_002\QC Data\QC Density Tests.xls 



Table 6.4 
Summary of Field CIA Compaction Tests 
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Activity 
ID 

Activity Early Early FY05 
Descriplion Start Finish APR I M A Y  I .IIIN I . I 111  I AllG I SFP 

1GCPLF2250 

1GCPLF2290 

1GCPLF2188 

Pre-Compaction and Scarilying 16MAY05A 

Grade Exislinq Soils 16MAY05A 

Installation of Geoarid 23MAY05A 

I I I lGCPLF2370 (Receive Materials and Place Cap - Final Grade 1 27JUN05A 

111 1GCPLF2190 Installation of Drain Rock 23MAY05A 

1GCPLF2300 Deliver and Place Fill - Site Regrade 23MAY05A 

I 11-24551 Excavate lo  Grade - Channel 2A&B 

_ _ _ _ ~  

1GCPLF2310 

1GCPLF2192 

1GCPLF2200 

1 18JUL05A 

Final Grade - Subqrade 2 23MAY05A 

Installation 01 Geotexlile WJUN05A 

Install Buttress Wall - Fill 09JUN05A 

111 
~~ 

I I I I 1GCPLF2450 IFinal Placement of Materials - Channel 1 

1GCPLF2440 Excavate to Grade - Channel 1 27JUN05A 

1GCPLF2470 Revegetation and Erosion Protection 15JUL05A 

I 01AUG05A 

( 1 1  1GCPLF2380 llnstall Diversion Berms - Cap 

lGCPLFl140 \Prepare Org Landfill Closeout Report 

18JUL05A 

25 J U L05A 

lGCPLF2458 

1GCPLF2475 

lGCMILE559 

1GCPLF2472 

lGCPLFll41 

lGCPLFll42 06SEP05A 

13SEP05 

13SEP05 

13SEP05 

20SEP05 

27SEP05 

27SEP05 

Final Placement of Materials - Channel 2A&B 

Original Landfill Monitorinq Well Installation 

Oriqinal Landfill Cap Complete 

OLF Channel Reinforcement 

Beqin Orq Landfill Closeout Rpt DOE Review 

DOE Review Orq Landlill Closeout Report 

01AUG05A 

08AUG05A 

.____ 

1 1 AUG05A 

22AUG05A 

22AUG05A 

1GCPLF2490 Demobilize Site 30AUG05A 

lGCPLF1143 lncorp DOE Comments - OLF Closeout Report 07SEP05A 

lGCPLFll50 Submit OLF Closeout Report lo  Requlalors 

lGCPLFll52 Requlator Review - OLF Closeout Report 14SEP05 

lGCPLFll54 lncorp Reg Comments - OLF Closeout Report 21SEP05 

lGCPLFll45 IHSS Group SW-2 Complete (Original Landfill) 
k 
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D 
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I L I N E  SURFACE 1 
B u t t r e s s  
E x i s t i n g  Surface 
E x i s t i n g  Surface Dropped 2 f t m  

Scaled 1.00 Times Ver. 
Scaled 1.00 Times Hor. 
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l003~148050.2081600.6036.8 
1004~148050.2081650.6036.1 
l005~148050.2081100.6031.5 
l006~748050~2081150.6036.6 
1001.148050.2081 800.6036 
1008~748050~2081850~6035.5 
l009~148O50~2081900~6034.9 
101 0.748050.2081 950.6034.4 
101 1~748050.2082000.6032 
101 2.748050.2082050.6030.3 
101 3.748050.2082100.6028.9 
l014~748050~2082150~6021.6 
1015~748050~2082200~6026.2 
101 6.748050,2082250.6024.8 
IO1 7.748050 ~2082300.6023.5 
IO1 8.748050.2082350.6022.1 
1019.748050.2082400.6020.1 
1020.748050.2082450.6019.4 
1021 -748050.2082500.6018 
1022~148050.2082550.6016.1 
1023~148050.2082600.6011.9 
l024~748000.2081350.6044.1 
I025 * 748000.2081 400.6040.9 
10269 748000.2081450.6037.8 
1021~748000~2081500.6034.6 
1028~148O00~2081550.6031.5 
1029.148000.2081600.6028.4 
1030.148000.2081650.6029 
1031~148000.2081700.6034.6 
1032.148000.2081150.6036 
1033s 148000.2081800.6033.5 
1034~148000.2081850,6031 
1035.148000.2081900.6028.5 
1036.148000.2081950.6025.9 
1031~148000.2082000.6023.4 
1038~748000.2082050.6021~4 
1039~148000.2082100.6020 
1 40~148000.2082150.6018.1 

148000.2082200.6011.3 
48000.2082250.601 5.9 

1044~148000~2082350.6013.2 
1045~148000~2082400.6011.8 
1046~148000~2082450.6010.5 
1047~148000~2082500.6009. I 
1048.748000.2082550.6001.1 

b ~148000.2082300.6014.6 

1052.747950.2081250.6041 .8  
1053.147950.2081300.6038.7 
1054.747950.2081350.6035.6 
1055.741950.2081400.6032.5 
1056.141950.2081450.6029.3 
1051.147950~2081500.6026.2 
1058~741950~2081550~6023.1 
1059~147950~2081600~6019.9 
1060~141950.2081650~6021.9 
1061~141950~2081100~6027.5 
1062.141950.2081750.6027.4 
1063.741950.2081 800.6024.9 
1064.741950.2081 850.6022.3 
1065.747950.2081 900.601 9.8 
1066.741950.2081950.601 7.3 
1061.747950.2082000.601 4.1 
1068.741950.2082050.6012.5 
1069.741950.2082100~6011 .I 
1070.747950.20821 50.6009. 8 
1071 ~14195002082200~6008.4 
1012~747950~2082250~6001 
1013.141950.2082300.6005.7 
1014~147950.2082350~6004.3 
1015~147950.2082400~6002.9 
1016.747950.2082450.6001.6 
1011 s 747950.2082500 -6000.2 
1078 - 147950.2082550 I 5998.8 
1019 - 747950.2082600 - 5997.5 
1080~741900~2081000~6048.7 
1081 s 747900.2081 050.6045.6 
1082 s 141900.2081 100 I 6042.5 
1083~741900~2081150~6039.5 
1084.747900.2081 200~6036.4 
1085~147900~2081250~6033.3 
1086 s 1419009 2081 300 I 6030.2 
1081 - 141900.2081 35036021.2 
1088.747900.2081 400-6024 
1089.747900.2081 450~6020.9 
1090~741900~208150O~601 I. 8 
1091 I 747900.2081 550.601 4.6 
1092 I 141900.208 I600.601 1.5 
1093 I 147900.208 1650.601 4.9 
1094 I 147900.2081 100.6020.4 
1095 - 141900.208 1750 9601 8.8 
1096s 147900.2081 800.6016.2 
1091~147900~2081050~6013.1 
1098~141900~2081300~6011.2 
1099 I 14 7900.208 1 950 * 6008.6 

1102~747900~2082100~6002.2 
1103~741900~2082150~6000.8 
11040747900~208220005999.5 
1105~141900~2082250~5998. I 
1106~147900~2082300~5996.8 
1107~141900~2082350~5995.4 
1108~147900~2082400~5994 
1109~141900~2082450~5992.7 
1 1  10~141900~ 2082500.5991.3 
1 1  1 1  ~747900~2082550~5989.9 
1 1  12~741300~2082600~5988.6 
1113~141850~2080900~6046.4 
1 1  14.147850.2080950.6043.3 
1 1  15~141850~2081000~6040.2 
1 1  16~141850~2081050~6037.2 
1117~141850~2081100~6034.1 
1 1  18~141850~2081150~6031 
1 1  19~141850~2081200~6027.9 
1120~141850~2081250~6024.8 
1121 I 141850,2081 300.6021. 8 
11220747850~2081350~6018.7 
1123~747850~2081400.6015.6 
1124~147850~2081450~6012.4 
1125~747850~2081500~6009~3 

1121.141850.2081600.6003 
1 I28 -147850.2081 650.6001.8 
1129~747850~2081700.6012.7 
1130~147850~2081750.6010.1 
1131~747850~2081800.6001.6 
1132~141850~2081850~6005.1 
1133.147850.2081900.6002.5 
1134~741850~2081950~6000 
1 I15.147850.2082000~5991.4 
1136.147850.2082050.5994.9 
I I37 I 147850.2082100.5993.3 
1 1  38.147850.20821 50.5991.9 
1139.741850.2082200.5990.6 
1140.147850.2082250.5989.2 
1141.147850.2082300.5987.8 
1142.141850.2082350.5986.5 
1143.147850.2082400.5985.1 
1144.147850.2082450.5983.8 
1145.147850.2082500.5982.4 
1146.147850.2082550.598l 
1141.141850.2082600.5919.1 
1148~741800~2080850~6041 
1149.747800.2080900.6037.9 
1150~741800~2080950~6034.8 

1152~747800~2081050~6028.7 
1153~1418OO~2081100~6025.6 
1154~1478OO~2081150~6022.5 
1155~747800~2081200~6019.5 
1156~747800~2081250.6016.4 
1157~147800~2081300~6013.3 
1158~147800~2081350~6010.2 
I 159 ,147800. 2081 400.6001.1 
1160~147800~2081450~6004 
1161 .747800.2081500,6000.9 
1 162~1418OO.2081550.5991.1 
1163~147800~2081600~5995.1 
1164~147800~2081650.6000.1 
1165~14780002081700~6004 
1166~14180002081750~6001.5 
1167~147800~2081800~5999 
1168.74180002081850.5996.4 
1169~74180002081900~5993.9 
1 1  70.14780002081950. 5991.3 
1 1  11.74180002082000. 5988.8 
1 1  72.74180002082050. 5986.3 
1173~741800~2082100~5984.4 
1174.741800~2082150.5983 
1115~141800~2082200~5981.1 

1 1  77~147800~2082300 .5918 .9  1202.147750.2082000.5980.2 
1 178 I 141800~2082350.5911.6 1203.747750.2082050.5977.6 
1 179 I 141800~2082400.5976.2 1204.141750.20821 00,5975.5 
1180~147800~2082450.5974.9 1205.141150~2082150~5914.1 
1 181 ~147150.208O950.6026.4 1206.147750.2082200.5972.8 
1182~741150~2081000.6023.3 1207~141750~2082250~5971.6 
1 183~147150~2081050.6020.2 1208~141100~2081000~6014.8 
1 184 I 147150.2081 100.601 7.1 1209.147100. 2081 050.601 1 . 8 
1185~747150~2081150.6014.1 1210~147100~2081100~6008.1 
1186~147150~2081200.6011 121 1.747100.2081 150.6005.6 
1 187~741150~2081250.6001.9 121 2~141100~2081200~6002.5 
1188~741750~2081300.6004.8 1213~147700~2081250~5999.4 
1 1  89.741150.2081 350,6001.8 121 4.147100.2081 300.5996.4 
1190~147150.2081400.5998.1 1215.741100~2081350~5993.4 
1 1  91 ~141150.2081450.5995.6 121 6.741100.2081 400S990.2 
1192~747150.2081500.5992.4 1217.141100~2081450~5981.1 
1193~141750~2081550.5989.3 1218.141700~2081500~5984 
1194 ~141150~208l600.5988.1 121 9.141100~2081550S980.8 
1195~141150.2081650.5993.6 1220.741100~2081600~5981 
1196~141750~2081700.5995.4 1221.141100~2081650~5986.6 
1191~141150~208l150.5992.8 1222.141100~2081100~5986.1 
1198~741750~2081800.5990.3 1223.147700~2081150~5984.2 
1 199 s 741750.2081 850 I 5981.8 1224.747100.208 1800.5981 .7 
1200.141750.2081 900.5985.2 1225.147100.208 1850- 5919.1 

SEE FLATIRONS SURVEYING RECORD 
DRAWINGS FOR ACTUAL SUBGRADE 
TWO ELEVATIONS 

N CONSTEUCWN CONTROL POYTS CG?6TRUCTK)N CONTROL POWTS C M T R U C T O N  CONTWd POW15 C M T ~ T D N  CONTROL POINTS CONSTRUCTDN CONTROL IWNTS C M T R U C T D N  CONTROL POINTS MWSTRUCTION CONTROL POINTS CONSTRUCTIOII CONTROL PW4TS 

1227.747700~2081950.5974.1 
1228.747700.2082000.5971.5 
1229.147100.2082050.5969 
1230.747100.2082100.5966.5 
1231~141650~2081050~6003.3 
1232.141650.2081100.6000.2 
1233.147650.2081150.5997.1 
1234.747650.2081200.5994.3 
1235.141650.2081250.5991.2 
1236.141650.2081 300.5988.1 
1231~141650.2081350.5984.9 
1238 s 747650,208 1400.598 1.8 
1239~74765002081450.5918.1 
1240~141650.2081500.5915.5 
1241~141650.2081550.5912.4 
1242~747650.2081600.5913.9 
1243.74765002081650.5919.5 
1244~741650~2081700.5978.1 
1245~141650~2081750.5915.6 
1246.747650.2081800.5913 
1241.147650.2081850.5910.5 
1248.147650.2081900.5961.9 
1249.741650.2081950.5965.4 
1250.147650.2082000.5962.9 

*NOTE: SEE FLAT1 RONS SURVEYING RECORD DRAWING FOR F I  INAL ELEVATIONS. 

1252 v 14 7600.2081 100.5995. I 
1253~747600~2081150~5992.1 
1254~747600~2081200~5990.8 
1255~747600~2081250~5987.5 
1256~141600~2081400~5974.3 
1251~147600~2081450~5971~1 
1258~747600~2081500~5971.9 
1259~141600~2081550~5970.7 
1260~141600~2081600~5969.5 
1261 ~147600~2081650~5912 
1262~147600~2081100~5969.5 
1263~147600~2081150~5966.9 
1264~141600~2081800~5964.6 
1265~141600~2081850~5963.4 
1266~141600~2081900~5962.2 
1267~141600~2081950~5961 
1268.747600~2082000. 5959.5 
1269 I 141600~2082050~5951~ 1 
1210~141600~2082100~5954.1 
1211~141600~2082150~5952.3 
1272~141600~2082200~5949.9 
1273~141600~2082250~5941 .5  
1214~147550~2081350~5966.8 
1215~741550~2081400~5961.1 
1276~147550~2081450~5967.4 
1211~147550~2081500~5961 .1  
1 2 7 8 ~ 1 4 1 5 5 0 ~ 2 0 8 1 5 5 0 ~ 5 9 6 1 . 6  

I280.747550.208 1650.5965.6 
1281.147550.2081700.5964.4 
1282.741550.2081750,5965.1 
1283.147550.2081800.5963.9 
1284.747550,2081850,5962.7 
1285.741550~2081900.5961.5 
1286.147550~2081950.5960.3 
1287.741550~2082000.5958.1 
1288.147550.2082050.5955.7 
1289.147550~2082100.5951.3 
1290.147550.2082150.5950.9 
1291~147550~2082200.5948.5 
1292.147550.2082250.5946.1 
1293.141550.2082300.5941.7 
1294.741500.2081 550.5951.3 
1295,141500~ 2081 600.5950.8 
12960741500~2081650.5950.2 
1291.741500~2081100.5949.5 
1298.741500~2081150.5948.9 
1299.741500.2081800.5948.2 
1300.741500~2081850.5941.5 
1301.741500~2081900.5946.9 
1302.147500~2081950.5946.2 
1303.741500~2082000.5944.5 
1304~141500~2082050.5942.1 
1305.741500.2082100.5940.8 
1306.741500.2082150.5939 
1307.741500.2082200.5935 

0' 120 u 

I 
1050~741950.2081150.6041.9 1100~747900~2082000~6006.1 1 1 I 

Date: 8-2005 
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CONSTRUCTION CONTROL ANTS WEST CHAFHEL 
POINT 
NUMBER 

w1 
w2 
w3 
w4 

w5 
W 6  
w7 

W8 
w9 
w 10 
W l l  

w12 
W13 

e 
w 17 
w 18 
w19 

w20 
w21 

CO%htTE 

747796.3 

747800.9 
747774.9 
747773.0 
747763.4 

747763.8 
747746.8 

747745.0 
747716.2 
747719.2 
747699.8 

747709.0 
747694.6 

747701.5 
747660.2 
747690.0 
747652.7 

747662.4 
747634.7 

747700.6 
147652.2 

EAST 
COORMNATE 

2080845.4 
2080868.5 
2080854.6 
2080864.4 
2080837.0 
2080876.3 
2080849.2 
2080859.0 
2080850.2 
2080859.7 
2080835.7 
2080883.0 
2080863.1 

2080870.4 
2080889.2 
2080939.9 
2080937.7 
2080940.0 

2080982.9 

2081080.3 
2081038.4 

DESIGN 
ELEVATION 

6040.0 
6040.0 
6026.0 
6026.0 

6030.0 
6030.0 
6024.0 
6024.0 
6022.0 
6022.0 
6028.0 
6024.0 
6020.0 
6020.0 

6020.0 
6020.0 
6010.0 
6010.0 

601 0.0 

6010.0 
5998.0 

POINT 
NUMBER 
w22 
W23 
W24 
W25 
W26 

w27 
w 28 
W29 

W 3 0  
W 3 1  

W 32 
w 33 
w34 
w 35 
W 36 
w37 

W38 

NORTH 
COORDINATE 
747662.2 
747638.5 
741647.1 

747555.6 
747592.2 

747580.2 
747586.7 
747529.6 
747536.5 
747509.6 
747549.7 
147506.4 

747514.6 
747463.4 
747473.1 

747459.8 
747469.8 

EAST 
COORMNATE 
2081038.8 
2081 083.4 
2081 088.4 

2081 141 .O 
2081 21 5.8 
2081161.9 
2081 169.5 
2081205.5 
2081 21 2.8 

2081 189.7 
2081 237.0 
2081 230.7 

2081236.4 
2081326.9 
2081 329.4 
2081367.8 

2081 368.0 

DEYCN 
ELEVATION 

5998.0 
5992.0 . 
5992.0 

5990.0 
5990.0 
5980.0 
5980.0 
5972.0 
5972.0 

5980.0 
5980.0 
5968.0 

5968.0 
5956.0 
5956.0 
5954.0 
5954.0 

- - L c H ( A N N &  TERMINATION 
// F I E L D  F IT -SEE FLATIRONS 

SURVEYING RECORD DRAWINGS 

CONSTRUCTION CONTROL POINTS EAST CHWEL 
POLNT NORTH EAST DESIGN 
MJHBER COORDINATE COORDINATE ELEVATION 

E l  748005.4 2082561 6008. 4 
E2 
E3 
E4 
E5  
E6 
E16 
E17 
E24 
E27 
E31 
E35 
E38 
E44 
E55 
E58 
E61 
E65 
E71 
E73 
E92 
E93 
E103 
E106 
E116 
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747998.9 
747983. 6 
747977.2 
747973.9 
747970 
747947.7 
747943.9 
747929. 8 
747923.2 
74791 5. 9 
747907 
747900. 2 
747888. 1 
747864.6 
747856. 3 
747853.2 
747840. 9 
747826. 4 
747821 
747775.2 
747774.2 
747747.2 
747742.8 
74771 7. 4 

2082578.1 
2082521.7 
2082555.7 
2082573.4 
2082594.4 
2082574 
2082556.4 
2082578.9 
2082562.2 
208261 7.8 
2082556.2 
2082600.3 
2082586.9 
2082622.7 
2082606.8 
2082648.5 
2082597.8 
2082639.1 
2082622 
2082648.6 
2082630.6 
208261 3 
2082659.9 
2082625.4 

6006.8 
6005. 6 
5994.1 
5994.1 
6001. 2 
5990. 5 
5990.5 
5988.1 
5988.1 
5991.1 
5991 
5983.3 
5983.3 
5978.5 
5978.5 
5982.1 
5982. 3 
5973.7 
5973.7 
5967. 7 
5967. 7 
5969.8 
5968 
5960.5 

E127 
E134 
E136 
E138 
E141 
E152 
E154 
E157 
E159 
E172 
E175 
E179 
E182 
E186 
El99 
E202 
E206 
E221 
E228 
E2SO 
E254 
E255 
E256 
E257 

747692.6 
747680. 2 
747675. 4 
747672. 9 
747664. 4 
747642. 3 
747641. 3 
747634. 1 
747629. 8 
747608. 4 
747603 
747596. 3 
747594. 3 
747590.3 
747572.6 
747568.8 
747561. 2 
747537.5 
747525.3 
747522. 5 
747505. 2 
747506.7 
747495.4 
747491. 4 

2082589.1 
2082640.6 
2082557. 4 
2082608. 3 
2082624. 2 
208261 9 .6  
2082587 
2082531. 9 
2082600.9 
2082552 
2082494. 5 
2082574. 3 
2082563. 2 
2082441.8 
2082504. 4 
2082405.9 
2082525 
2082456.1 
2082477 
2082466. 2 
2082387.9 
2082441. 7 
2082380.1 
208241 0.1 

5964. 3 
5959.6 
5965. 7 
5954.5 
5954.5 
5954.6' 
5949.7 
5954.5 
5949.7 
5943.7 
5947.8 
5946.6 
5943.7 
5948.7 
5936.5 
5946. 7 
5938.8 
5930 
5931.8 
5930 

0' 
LLlllL 

N 

\ 

120' 
I 

LEGEND 
DIVERSION BERM 
CONTROL P O I N T  ---- L I M I T  OF WASTE 

---- 

6.00 STATION NUMBER 

DRAFT COPY 
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Regrades 
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THICKNESS VARIES *BUTTRESS FILL ~ 

MINIMUM 2 FOOT 802 NONWOVEN GEOTEXTILE NILEX NW80 

3/4" TO 1 112" CRUSHED DRAIN ROCK THICKNESS VARIES 
AVERAGE 1 FOOT 

I \ B M V  . I  
SYNTEEN SF12 _I, 
STRUCTURAL GEOGRID 

MINIMUM 2' REGRADE 
FILL MATERIAL ABOVE 
ROCK AND 1' REGRADE 
MATERIAL BETWEEN 
WASTE AND ROCK 
/ 

-STREAM ALLUVIUM 

WEATHERED CLAYSTONE 

ANCHORED AND EMBEDED 
ACCORDING TO MANUFACTURES SPECS 

,REVEGETATION 

802 NONWOVEN GEOTEXTILE L 1 2 5  E R I I O N  MY( INSTALLED AND EMBEDDED ACCORDING TO 
NILEX NW8O INSTALLED TO 
MANUFACTURES SPECS. ANCHORED AND EMBEDED 
(SEE NOTE) 

MANUFACTURERS SPECS 

ACCORDING TO MANUFACTURES SPECS 

\ I /  \ I /  \ I /  \ I /  \ I /  NAG C350 EROSION MATTING / / v  v. v V \I/ Vf . . . . . . . . . . .  / FOR 10 . . . . . . . . . . . . .  / DISTANCE VARIES 

$ WOMANCREEK 

'4 40-100' 

STREAM 
ALLUVIUM 

MATERIAL 
DESIGNATION WEATHERED CLAYSTONE 

GRUBBED SURFACE, PLACED 
END OF GEOGRID o,,,, OF I 

KEY DESCRIPTION 

WASTE 

COLLUVIUM I SLIDE 

ROCKY FIATS ALLUVIUM 

STREAM ALLUVIUM 

WEATHERED CLAYSTONE 

UNWEATHERED CLAYSTONE 

ENGINEERED FILL 
-- __-,I- ._-_ - - 

DRAIN ROCK WITH A 
VARIABLE THICKNESS, 
MINIMUM THICKNESS OF 
0.8 FEET AND AVERAGE 
2 1  FOOT. 

-L EXCAVATED 
THROUGH ROOT ZONE 
TYPICAL 2 FEET 

SYNTEEN SF12 GEOGRID 
INSTALLED ACCORDING TO 
MANUFACTURES SPECS. 

TYPICAL SLOPED BUTTRESS SUB=DRAIN CROSS SECTION B (NTS) 

NOTE: 
GEOTEXTILE INSTALLED IN A 6 INCH MINIMUM T REGRADE FILL MATERW 

ABOVE ROCK AND 1'REGRADE MATERW 
BETWEEN WASTE AND ROCK 

BY 6 INCH ANCHOR-TRENCH AT TOP 
SLOPE AND EXTENEDED 5 FEET PAST 
DRAIN ROCK ON SIDES AND AT BOTTOM REVEGETATION '2125 EROSION MAT ANCHORED AND EMBEOED 

ACCORDING TO MANUFACTURES SPECS 

~ O Z  NON WOVEN GEOTEXTILE 
NlLW NW80 OR EQUlVllANT 

UU I I KtSS 

WEAT-IFRED CLAYSTONE 

1 FOOT OF ROCK ..I. 1.1, I.. ~ I ' I C V L I C C C  . \  

WAS ANCHORED UNDER DRAIN ROCK. 
INSTALLED AND EMBEDDED ACMRDINQ 
TO MANUFACTURERS SPECS 

V V V V V . . . . . .  ,FOR 1Q 
NAG C350 EROSION MAlTINQ . . . . . . . . . .  . . . .  

/ 
. . . . . . . . .  

ANCHORED AN0 EMBEMD 
ACCORDING TO MANUFACTURES SPECS ,- ... ̂.....A,.--.. 

I 

DISTANCE VARIES 40-100' i wu-LKccu 

1- EXISTING GROUND SURFACE 

. .  
GRUBBED SURFACE. PLACED VAR ABLE THICKNESS .- % \  CTPCI.. 

JRDINGTO \ KEYEDINTO \. 
MANUFACTURES SPECS AUUVIUM 2 X 5' 

I 
BUTTRESS (SEE DRAWING BOUNDARY 003) 

- _- -____ _ _  --___ 
TYPICAL STAIR STEP BUTTRESS SUB-DRAIN CROSS SECTION (NTS) 

Y I I.LN.. 1 - 1  mll.Ir.l"M I "llml-.caJ 
ALLUVIUM OF 08  FEET AND AVERAGE . ' /- 

2 1 FOOT ,. (SEE DRAWiNG W3) SYNTEEN SFlZ GEOGRII) \, \ 

INSTALL ED ACC( END OF GEOGRID ..- 
BUTTRESS CONSTRUCTION 

ORIGINAL LANDFILL 



BACKFILL WITH RFA I- AND COMPACT r C R l M P E D  STRAW ON ENTIRE COVER 

NAG C125 EROSION MAT. ON NAG C125 
DIVERSION BERMS INSTALLED NILEX GEORIDGE TEMPORARY CHECK-DAM EROSION MAT 
ACCORDING TO MANUFACTURER'S 
RECOMMENDATIONS. INSPECT FOR 
SEPARATION AND VEGETATION WHICH REMOVE AFTER VEGETATION HAS ESTABLISHED. 
MUST BE PRESENT B Y  END OF 2-YEAR 
DEGRADATION PERIOD. 

INSTALLED PER MANUFACTURER'S RECOMMENDATIONS (SPECIFICATION 02228) 
CHECK-DAM SPACING: 130' MAX DIVERSION BERMS 1 2 3 EROSION MAT 200' MAX DIVERSION BERM 4',<,6.7 

D ADJACENT TO BFRM 
DISTANCE AND 
OVERLAP PER 

MANUFACTURER'S 
DIVERSION BERM RECOMENDATIONS 

OF DIVERSION DRAINAGE - E X I S T I N G  GRADES A 

CHANNEL CONTROL POINT (TYP) 
SEE DRAWING 008 

sE.ca.w 

NOTE: IN AREAS OUTSIDE OF THE WASTE "FOOTPRINT" COVER SOIL MAY BE 
LESS THAN 2 ' U N  TRANSITION AREAS) OR NO COVER SOIL 

DIVERSION BERM ISECTION) fi\ 
N T S  

COVER SIDESLOPE/ 
CHANNEL SIDESLOPE COVER SLOPE 

w 

CHANNEL CHANNEL 
BOTTOM SIDESLOPE 

/ ~ I V E R S I O N  BERM 

NOTE: NAG P 5 5 0  EROSION MAT ON CHANNEL BOTTOM, CHANNEL SIDESLOPES, 
DOWNSLOPE CHANNEL BOTTOM, AND DOWNSLOPE CHANNEL SIDESLOPES. 
NAG C125 ON COVER SLOPE. 

DOWNSLOPE CHANNEL TRANSITION FROM DIVERSION BERM TO CHANNEL (PLAN VIEW) ( 5 
NTS 

7G 

I 
REGRADE 

s.KuQN NOTE: NAG P 5 5 0  EROSION MAT ON CHANNEL BOTTOM AND ALI, 
SIDESLOPES. INSTALL  ACCORDING TO MANUFACTURER S 
RECCDMENDATIONS. 

PERMANENTlGRASS LINED CHANNEL DETAIL (SECTION) / 2 \ 
NTS w 
\ 

ANGLE POINT 
SEE DRAWING 009 (PLAN VIEW) 

DIVERSION BERM AT RIDGE LINE (PLAN V I E W m  

# 
///////////, 

VARIES FROM 2 A T  S E E P 1  
TO 4'AT TIE-IN WITH 

BUTTRESS DRAIN ROCK. 

BACKFILL WITH ROCKY FLATS 
ALLUVIUM PER SPEC 02221. 

DRAFT COPY 
I S - B U I L l  DRI.IHG 

REVlS lW OEYRlPlIW CDOT TYPE VL RIPRAP (4a.6") 
FOR SEEP -4. 
1.5" MINUS D R W  ROCK FOR 
SEEP -7. 

RIPRAP WRAPPED IN 
GEOTEXTILE WITH APPARENT 
OPENING SIZE (ADS1 (0.21mm. 

J 51110 EUIrn  TECH ~ m m s  SP ar  RJ eA eJ 
CL*SS rRuJEci/mUm m. RSIE DEllGN mrUl O I T E  0% OW Cll tU I V  U W  

mIE 
PROJECTlVCF NO. 020121 

US. DEPARTMENT OF ENERGY 
ROCKY FLATS OFFICE MLOEN. CXWlDO 

OB3wLKsLE 

F5!ET'::nw:f!fe : E b D A a  1 

Jf I 5/u/05 LANDFILL COVER DETAILS 
SURFACE WATER CONTROLS 

ORIGINAL LANDFILL 
ACCELERATED ACTION 

-Sit I D R A W  WBER I mIE 

2. 
3. 

4. 

5. 
-J--'* W P  EDCLS R . ~ ~ L R O I  I S J  I a m m  

=IrE DESIGN . 
I I  

NA ELISSFLR PooWtRE. 

NA - 
NA u € . ~ , c L I * I  BI 51788-012A 13 S C X E '  

AS =OWN 
I -  

~ ~ ~ ~ ~ \ ~ 0 d \ r o ~ k ~ ~ f l o l 3 \ 0 1 1 _ 2 0 0 5 \ d B t a ~ l . \ d l o i ~ ~ ~ ~ 3 , d ~ ~  8/24/05 
! 

2'M,N-I 
",\""RY.-.Y "I. ."I "I ,.,r,\- 

AND OVERLAPPED PER 
MANUFACTURER'S 
RECOMMENDATIONS. 

SEEP DRAIN CROSS-SECTION 
NTS 



0 

0 

EXISTING OR 

- A  

C 
I 

SEE FLATIRONS SURVEYING RECORD 
DRAWINGS FOR ACTUAL CHANNEL 
WIDTHS. 

- A' 
PLAN VIEW 

CONTROL POINT (TYP)  
SEE DRAWING 008 

NOTES NAG P550 EROSION MAT ON CHANNEL BOTTOM AND ALL SIDE 
SLOPES. INSTALL ACCORDING TO MANUFACTURER'S RECOMENDATIONS. 

BEGIN CHANNEL (PLAN VIEW) 
NTS 

----_ 
<TIE TO 

EXISTING 
CONTOURS 

EXISTING TIE TO -F-- - /  
CONTOURS 

CONTROL POINT (TYP)  
SEE DRAWING 008 

SECTION A-A' 
NTS 

r A  CONTROL POINT ( T Y P )  
SEE DRAWING 008 

I 
24" (MIN) BOULDERS-2'  SPACING r 

L A' PLAN VIEW 
END OF NAG P 5 5 0 '  

R 128 128 
W 

END CHANNEL (PLAN VIEW) 
NTS 

TYPICAL BOULDER 
EMBED SECTION C-C' 

NTS 

DRAFT COPY 
AS-BUILT ORWING 

REVISION O E S C R l P l l M  

1 9/21/05 J P  2 8  13 RJ R 3  51170 
CLASS PRCJECTXWUICE M. D I E  0K.N Om Ol lD  1Y IPW DESIGN C D p u l V  



i 

I 
I 

WbN. OESCR IPTlDN Y A T L R I A L  

A - A '  

0 0 
Ln ' 0  + + 
N i N  

0 
0 + 
7 

0 
0 + 
0 

0 0 
0 + Ln + 

N N 

0 0 
m 0 + + 
N N 

0 

0 
0 0 

F - F '  

1 

E - E '  

1 
0 0 
Ln 0 + + 
N (\I 

0 
0 + 
0 

0 0 
Ln I 0 + + 
N N 

0 
0 + - 

0 
0 + 
0 

8 
N 

7 
N 

8 
0 

I I _ )  H - H '  

J J J U  I 
0 0 m 0 + + 
N N 

0 
0 + 
0 

0 
In + 
N 

0 
0 + 
0 

0 0 
L n  0 + + 
N N 

0 
0 + - 

0 
0 + 
0 c 

L - L '  c.( - u' 

0 0 
Lo 0 + + 
N N 

0 
0 + 
0 

0 0 0 0 
Ln 0 0 0 + + 

7 0 
+ + 
N ,  N 

DRAFT COPY 

0 0 
m 0 + + 
N N 

0 
0 + 

I 

L I N E  1 SURFACE 

E x i s t i n g  Sur face 
E x i s t i n g  Sur face Dropped 2 f t  

Scaled 1.00 Times Ver. 
Scaled 1.00 Times Hor. 
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SEE FLATIRONS SURVEYING RECORD 
DRAWINGS FOR FINAL ELEVATIONS. 



I 
1 I l l  o w .  ccmPnm w c m n  

12.5 FEET i GRADE TO DRAIN TO THE SOUTH 
2% SLOPE (2%-5% ACCEPTABLE) r----- -16% SLOPE 7 7  

GRADE TO DRAIN TO 

FINAL REGRADE APPROXIMATE LOCATION OF -a 
ACTIVE GAS LINE 

SUR F ACE EXCEL ENERGY HIGH PRESSURE 

VARIABLE SLOPE 

FINAL COVER TIE IN 
18% FINAL COVER TO 18% REGRADE SURFACE UPSLOPE 
NTS 

TIE INTO BACK SLOPE 
GRADE TO D R A N  21-51 SLOPE 

FINAL REGRADE 
SURFACE 

FINAL COVER TIE IN 
BUTTRESS (LEVEL) SURFACE TO EXISTING CONDITIONS 
NTS 

NOTE: 2%-5% SLOPE REQUIRED 
AT DIVERSION BERMS 

FINAL COVER TIE IN 
18% FINAL COVER TO 18% REGRADE SURFACE 
CROSS SLOPE (EAST AND WEST) 
NTS 

I FINAL COVER TIE IN 
18% FINAL COVER TO EXISTING CONDITION (NORTH SIDE) 
NTS 

FINAL REGRADE 
SURFACE 

FINAL COVER TIE IN 
BUTTRESS (LEVEL) SURFACE TO 18% REGRADE SURFACE 
NTS 

FINAL COVER TIE IN 
18% FINAL COVER TO 18% REGRADE SURFACE DOWNSLOPE 
NTS 

DRAFT COPY 

8 



6020 0 
6010 0 
6000 0 

6030 m G330 5990 0 

-50 -25 0 25 50 
1+00 

6020 0 
6010 0 

6030 0 6000 0 
6020 0 5990 0 
6010 0 -50 -25 0 25 50 

-50 -25 0 25 50 2+50 
0+93 

6030 
6040 0 6020 
6030 0 6010 
6020 0 6000 
6010 0 -50 -25 0 25 50 

-50 -25 0 25 50 2+00 
0+73 

6030 0 
604 0 0 6020 0 
6030 0 6010 0 
6020 0 6000 0 
6010 0 -50 -25 0 25 50 

-50 -25 0 25 50 1+92 
0+50 

6030 0 
6040 0 6020 0 
6030 0 6010 0 
6020 0 6000 0 
6010 0 -50 -25 0 25 50 

-50 -25 0 25 50 1+50 
0+32 

6030 0 
6040 40 6020 0 
6030 30 6010 0 
6020 20 6000 0 

-50 -25 0 25 50 -50 -25 0 25 50 
0+00 1+33 

SEE FLATIRONS SURVEYING RECORD 
DRAWINGS FOR FINAL ELEVATIONS. 

6000 00 
5990 90 
5980 
5970 

80 6000 
70 5990 

5980 -50 -25 0 25 50 
3+85 

5970 

00 
90 
80 
70 

-50 -25 0 25 50 
4+52 

6010 0 
6000 0 
5990 0 6000 00 
5900 0 5990 90 

5980 80 
70 5970 

-50 -25 0 25 50 
3+56 

-50 -25 0 25 50 
4+50 

6010 0 
6000 0 
5990 0 6000 00 
5980 0 5990 90 

5980 80 
70 5970 

-50 -25 0 25 50 
3+50 

-50 -25 0 25 50 
4+47 

6010 0 
6000 0 
5990 0 6000 00 
5980 0 5990 90 

5900 00 
5970 70 

-50 -25 0 25 50 

-50 -25 0 25 50 
3+45 

4 I ?E 
-1TJ.J 

6020 0 
6010 0 

00 6000 
5990 0 5990 90 
5980 0 5980 80 

5970 70 

0 6000 

-50 -25 0 25 50 
3+12 -50 -25 0 25 50 

4+07 

6020 0 
00 6010 
90 6000 

5990 0 5980 80 
70 5980 

-50 -25 0 25 50 -50 -25 0 25 50 
3+00 4+00 

0 6000 
0 5990 

0 5970 

WEST CHANNEL 

I 

5970 
5960 
5950 

-50 -25 0 25 50 
6+01 I 

5980 80 5970 70 
60 5970 
50 5960 
40 5950 

70 5960 

50 5940 

-50 -25 0 25 50 -50 -25 0 25 50 

60 5950 

5+50 7+00 

5980 a0 5970 70 
5970 70 5960 60 
5960 60 5950 50 

5940 40 

-50 -25 0 25 50 
6+50 

-50 -25 0 25 50 
5+33 

5990 90 
5980 80 5970 70 

60 5970 
50 5960 

5940 40 

70 5960 
60 5950 

-50 -25 0 25 50 
5+00 -50 -25 0 25 50 

6+40 

5990 90 
5980 
5970 
5960 

70 
60 
50 

80 5970 
70 5960 
60 5950 

-50 -25 0 25 5 0 ,  -50 -25 0 25 50 
4+94 6+11 

I DRAFT COPY 



B 

B 

D 

5+90 
3+90 4+40 

3+40 
SEE FLATlRONS SURVEYING RECORD 
DRAWINGS FOR FINAL ELEVATIONS. 

3+80 
4 +30 

5+70 
4+70 6+15 ~ 

5+60 os0 .I 0 u m w  
5+10 6+10 3+60 

3+10 

u m m  

6+00 3+50 4 +00 4 +50 3 +00 

(040 .a, 0 I 
o m  

0+90 
0 0 . 0  40 o m m w  

1 +40 0+40 2+90 
1 +90 EAST CHANNEL 

a m  .an o m m m  

0+30 
4060 JI o as m a  a . w  JI o m m w  

1 +30 
-.so JI o n m m  

1 +80 
2+80 0+80 

2+30 

a-s an o m m m  

1 +20 0+20 2+70 I 0+70 2+20 1 +70 
~ 

DRAFT COPY 
I 

m . ~  .t6 o I m a  

2+60 0+60 1 +10 
1 +60 

4o.w JI o m w w  

2+50 0+50 1 +oo 1 +50 2 +oo 

I I I 1 -  I I 
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