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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VlII 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver. Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

94-DOE-06355 

Our May 6, 1994 letter (94-DOE-05010), transmitted new schedules for Operable Units 
(OU) No. 2 (903 Pad, Mound, and East Trenches), 3 (Offsite Releases), 5 (Woman Creek), 
and 6 (Walnut Creek) as a result of the work stoppage. This letter was followed up with a 
meeting on May 10, 1994, (summary enclosed) where it was decided that additional efforts 
were necessary prior to finalization of the schedules for the OUs above. The additional 
efforts include: technical memorandum templates, "critical path" regulatory approval 
decision points (telefaxed to you on May 23, 1994), and meetings held by each operable unit 
staff. A s  agreed in the May 10, 1994 meeting, we are attempting to set up a meeting with all 
staff to address these issues so that we can modify our May 6, 1994, submittal identifying 
new schedules for the subject OUs. 

It has become clear based on the June 3, 1994, presentation of source definition, data 
aggregation, and the conservative screen, that there is not a clear understanding on how to 
proceed with developing a realistic schedule. Because of the uncertainty on how to develop 
planning assumptions and revised schedules, we consider restart of work on the baseline risk 
assessment not resumed. As agreed to in the May 10, 1994 meeting, we have been trying, 
unsuccessfully, to set up a follow-on session. It does however, appear that a follow on 
session is achievable on Friday, June 24, 1994. 

We need to meet with you and your staffs in the near future to discuss the outstanding issues 
if the schedules are to be redone. If you have any questions, please contact me at 966-4859. 

Sincerely, 

Enclosure 

Steven W. Slaten 
-ti Project Coordinator T I  0 
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cc wEnclosure: 
A. Rampertaap, EM-453 
S. Grace, ER, RFFO 
E. Dill&, ER, RFFO 
B. Birk, ER, RFFO 
J. Pepe, ER, RFFO 
M. Guillaume, ER, RFFO 
B. Fraser, EPA 
B. Lavelle, EPA 
J. Schieffelin, CDH 
D. Norbury, CDH 
H. Ainscough, CDH 
A. Primrose, EG&G 
N. Hutchens, EG&G 
W. Busby, EG&G 
P. Laurin, EG&G 


