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EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 854020464 « (303) 966- 7000

April 29, 1993 93-RF-5332

Frazer Lockhan
Environmental Restoration Division
DOE, RFO

OPERABLE UNIT NO. 4 INTERAGENCY AGREEMENT MILESTONE EXTENSION FOR PHASE |
RFI/RI DRAFT AND FINAL REPORTS - EML-211-83

Ref: R.L.Benedettiltr (83-RF-4237) to J. K. Hartman, interagency Agreement Table € Milestone
Extension for Operable Unit 4 Draft and Final Phase | RFI/RI Reports, April €, 1993

EG&G Rocky Fiats. Inc is in receipt of Colorado Department of Health (CDH) letter dated April 23, 1883
addressed to the Departmen: of Energy (DOE), Rocky Flats Office regarding “Technical
Memorancurr (TM) Number 4 Human Health Risk Assessment Exposure Scer.arios” for Operabie Unit
¢ (OU 4) Phase | RFI/RI Work Pian. The referenced CDH letter states “The Division, as iead regulatory
agency, hearby withholds approval. The extensive cornments must be satisfactorily resolved before
approval will be granted.”

- Due to the withholding approval of TM 4 and the subsiantial guantity of comments from the reguiatory -

agencies, EG&G must void the OU 4 Interagency Agreement (IAG) milestone commitment scheduie
ior the Phase | RFI/RI graht and final reports of April 12, 1894 anc September 17, 1894, respectively
(see reterenced letter).

£GA&G is reviewing CDH's comments and attempting 10 ouantify any schedule impact 1o the draft anc
final reports for OU 4 Phase | RFI/RI program. EG&G will provige DOE.RFO with a revised commitment

schedule, if appropniate. for the Phase | RFI/RI arah and final repornts no later than Tuescay May 4.
1883.

I vou have any questions Or concerns periaining 12 tnis 1ssue, please contact R. T. Ogg of my stafi at
extension 8608.

=. M. Lee
Frogram Manapger
Sciar Ponos Remediation FProgram
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