
20% Bi 1 2  WHOLE PROJECT 6/26/92 2/6/95 

1 3  TASK 1 - PROJECT PLANNING 6/26/92 2/3/95 53% c 

I D  
1 

- 4  1 PLANS , SCHEDULE 8 STAFF I 6/26/92 I 12/23/92 I 100% I C 

~- _ _ _ _ _ _ ~ ~  ~ _ _ _ ~  ~~ -~ ~ 

Name START F IN ISH COnP (%) 199i 
W N  CREEK OU5 0% 6/26/92 6/26/92 

5 

6 

Implementation Plan 6/26/92 12/23/92 100% C 
Draft  Implementation Plan 6/26/92 7/24/92 100% 1 

7 

8 

Draft  Imp1 Plan Comnents, EGBG 7/27/92 12/10/92 100% I 
F i n a l  Implementation Plan 12/11/92 12/23/92 100% 

9 

10 

11 

16 - 1  Final Staf f ing Plan I 12/11/92 I 12/23/92 I 100% I 

Schedule 6/26/92 12/18/92 100% C 
Draft  Schedule 6/26/92 7/7/92 100% I 
Draft  Sched. Ccmnents, EGBG 7/8/92 12/10/92 100% I 

12 

13 

Final Schedule 12/11/92 12/18/92 100% 
I 

Staff ins 6/29/92 12/23/92 100% C 

Final Draf t  COmnentS EPMCDH THl I 8/14/92 I 9/16/92 I 100% I [ 22 I 

14 

15 

Draft  Staf f ing Plan 6/29/92 7/13/92 100% I 
D r a f t  Staff. Plan Ccmnents, EGBG 7/14/92 12/10/92 100% 

Final Garments THl I 10/7/92 I 10/10/92 I 100% I I 26 I 

17 

18 

TECH MEMOS 7/7/92 7/6/93 0% F 
Surf. Water/Sed. TH THl 7/7/92 10/13/92 100% 

1993 - 
I 
I 

19 

20 

21 

I 
I: 
, I  
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

7 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I - 

Draft THl 7/7/92 7/24/92 100% I 
Draft  Comnents EGBC/DOE THl 7/27/92 8/3/92 100% I 
Final Draf t  THl 8/3/92 8/14/92 100% I 

1995 - 

I 

23 

24 

25 

1997 - 

I 
I 
I 

Revisde Final Draf t  7111 , 9/16/92 9/22/92 100% 

Revised Final Draf t  Ccmnents EGBG/DOE THl 9/22/92 9/29/92 100% 

Final THl 9/29/92 10/7/92 100% 

27 

28 
I Final Final THl 10/10/92 10/13/92 100% 

EH Tech Memos TH2 7/7/92 10/9/92 100% 



. .  .. 

31 

32 

33 

34 

35 

F i n a l  Draf t  TH2 9/22/92 10/5/92 100% 

Final Draf t  Comnents io/5/92 i 018192 100% 

F i n a l  Final TI42 10/8/92 10/9/92 100% 

Sur f i c ia l  Soil  Senpling TH Land f i l l  7113 7/14/92 1/25/93 100% 

Preliminary Dra f t  TH3 7/14/92 7/27/92 100% 

~ r ! :  

36 

37 

38 

39 

I I I I 
30 I Draft  Cannents EG&G/DOE 7H2 I 8/3/92 I 9/25/92 I 100% 

Preliminary Dra f t  Comnents EG&G/DOE 1113 7/28/92 9/22/92 100% 

Draf t  TW 9/22/92 10/1/92 100% 

Draft  Final 1113 12/3/92 12/10/92 100% 

Draft  Final Comnents EG&G/DOE TW 12/11/92 12/28/92 100% 

40 

41 

Final TH3 12/28/92 1/22/93 100% 

F i n a l  Comnents EGBG TH3 1/22/93 1/25/93 100% 
I 

42 

43 

F i n a l  F i n a l  TH3 1/25/93 1/25/93 100% 

Sur f i c ia l  So i l  Sempling ASH PITS 7114 7/7/92 4/14/93 0% 

44 

45 

Draf t  Phase I TU4 7/7/92 7/16/92 100% 

Draft  Phase I 1  fM4 1/21/93 2/19/93 100% 

46 

47 

48 

53 I Final Comnents EPA/CDH TI44 I 4/1/93 I 4/7/93 I 0% I 

Draft  Cannents EG&G/DOE TI44 2/22/93 2/26/93 100% 

F i n a l  Dra f t  TI44 2/26/93 3/2/93 100% 

F i n a l  Draf t  C m t 8  EPA/CDH TM4 3/3/93 3/9/93 0% 

54 I Final F i n a l  '1114 I 4/8/93 I 4/14/93 I 0% I 

49 

so 
51 

52 

1 I I 

5s I So i l  Gas OLD LANDFILL THS I 7/7/92 I 2/25/93 

Meeting u/ EPA/CDH TM 3/10/93 3/10/93 0% 

Draft  Final fM4 3/11/93 3/17/93 0% 

Draf t  Final C#m#nts EG&G/OOE TH4 3/18/93 3/24/93 0% 

F i n a l  TH4 3/25/93 3/31/93 0% 

56 I Draft  Phase I TH5 

1994 
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. . .  . . 

80 Dra f t  Phase 11 TH7 9/18/92 10/9/92 100% 

81 Dra f t  Comnents EGWDDE TH7 10/10/92 11/20/92 100% 

82 Final Dra f t  TH7 11/24/92 11/30/92 100% 

83 Final  Draft  Comnents EPA/CDH TH7 12/1/92 12/28/92 100% 

84 Draf t  Final TH7 12/30/92 1/13/93 100% 

I D  l N a m  I START FINISH COWP ( X )  1992 I 1993 I lW4 119% 11996 11997 1 1998 
57 I Draf t  Phase I 1  1115 I 11/23/92 12/7/92 100% 

I I I I I I 

Project: 0115 RFI/RI I C r i t i c a l  Progress - Sunnary - 
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. .  . .  
I D  
113 

114 

115 

116 

I 

Name START F I N I S H  COHP (%) 1992 11993 
Dra f t  Cannents EG&G/DOE TU10 1/21/93 1/27/93 100% 11 ; 

1/28/93 2/3/93 !I; 
2/4/93 11; 
2/11/93 0% I I: 

Final Draf t  TU10 100% 

F i n a l  Draf t  Comnents EPA/CDH TU10 2/10/93 80% 

Meeting w/ EPA/CDH TU10 2/11/93 

117 

118 

Draft  F i n a l  71110 2/15/93 2/19/93 0% 

Dra f t  F i n a l  Comnents EG&G/DOE TU10 2/22/93 2/26/93 0% 

119 

120 

121 

~ 

5 
1 

Final TU10 3/1/93 3/5/93 0% 

Final C m n t s  EPA/WH TMlO 3/8/93 3/ 12/93 0% 

Final Final TM10 3/15/93 3/19/93 0% 1 
122 

123 

124 

125 

1321 ~ Misc. Training I 9/3/92 I11/11/92 I 100% I 

HEALTH 8 SAFETY PLANS 6/26/92 9/1/92 

Draf t HASP 6/26/92 7/24/92 1 

Dra f t  Cannents EG&G/DM HASP 8/20/92 8/23/92 100% 

Dra f t  Final HASP 8/23/92 8/24/92 100% 
I 

~~ 

126 

127 

1 28 

129 

I 

' ti 
I ! :  
VY 

Draf t  Ffnel Comnents EG&G/DOE HASP 8/25/92 8/30/92 100% 

Final HASP 9/1/92 9/1/92 100% 

OX 

Radiation and GET Training 8/19/92 3/23/93 98% 

WORKER TRAINING 8/19/92 3/23/93 

136 I Confined Space Entry Training 

130 

131 

1ST Session 8/19/92 10/22/92 100% 

ZND Session 3/23/93 3/23/93 0% 

j 6/26/92 i 10/21/93 j OX I ++ 140 TASK 3 - FIELD INVESTIGATIONS 

133 

134 

135 

Project: I N 5  R F I / R I  
Date: 3/25/93 

HSS 8 HSST Training 9/3/92 9/3/92 100% 

SOP Training 9/4/92 9/4/92 100% 

PA Orientat ion 11/11/92 11/11/92 100% 

C r i t i c a l  Progress - S m r y  1 
Yoncr i t ice1 Mrlestone + Rolled Up 0 

137 

138 

139 

Page 5 

PROJECT RANAGEMENT 6/26/92 2/3/95 

Management 6/26/92 2/3/95 26% 

6/26/92 6/26/92 100% + f ; TASK 2 - C W M I T Y  RELATlWS (Exenpt) 



141 LANDFILL FSP 6/26/92 9/21/93 66% 

142 STAGE 1 (IHSS 115 Landf i l l )  6/26/92 1/11/93 97% 

143 Aer ia l  Photo Review (IHSS 115) 6/26/92 9/1/92 100% 

Other W Data Review (IHSS 115) 7/29/92 1/11/93 80% 144 
~~ 

145 HPGe Survey Review (IHSS 115) 7/21/92 9/1/92 100% 

146 Hot Spot Land Survey (IHSS 115) 8/27/92 9/18/92 100% 

TT-- STAGE 2 ( I H S S  115 Landf i l l )  I 10/13/92 I 4/2/93 I 72% I 
148 Start  nag Survey (IHSS 115) 10/13/92 10/13/92 100% 

143 ' nag Survey ( l and f i l l ,  d ist .  area IHSS 115) 10/13/92 10/31/92 100% 

150 Review nag Survey (IHSS 115) 11/18/92 12/11/92 100% 

151 Start  En Survey (IHSS 115) 10/13/92 10/13/92 100% 

152 EM Survey ( l and f i l l ,  d ist .  area IHSS 115) 10/13/92 10/31/92 100% 

153 Review EM Survey (IHSS 1;s) 11/18/92 12/11/92 100% 
~ ~~ 

154 Start  Soi l  Gas Survey (IHSS 115) 2/8/93 2/8/93 100% 

155 So i l  Gas ( l a n d f i l l )  2/8/93 3/19/93 44% 
~ 

156 . Review Sol 1 Gas Survey (IHSS 115) 2/10/93 4/2/93 35% 

157 STAGE 3 ( I H S S  115 Landf i l l )  11/4/92 4/28/93 47% 

158 Sur So i l  Senp ( l a n d f i l l )  12/29/92 3/5/93 47% 

159 Sur So i l  Sanp (disturbed, IHSS 115) 1/25/93 2/2/93 100% 

1601 Start  So i l  Core and Boring ( s o i l  gas, IHSS 115) 1 4/2/93 I 4/2/93 I 0% I 
161 So i l  Core Sanp ( s o i l  gas, IHSS 115) 4/5/93 4/16/93 0% 

162 So i l  Borings ( s o i l  gas, IHSS 115) 4/5/93 4/23/93 0% 

163 Review So i l  Gas Boring (IHSS 115) 4/8/93 4/28/93 0% 

164 So i l  Borings (character, IHSS 115) 12/3/92 12/29/92 100% 

165 Sed Sarrples (SIDBland) (exenpt) 11/4/92 11/10/92 100% 

166 Sur Water (SIDBLand)(exenpt) 11/4/92 11/10/92 100% 

167 STAGE 4 ( I H S S  115 Landf i l l )  4/2/93 7/6/93 0% 

168 Start  Cone Pen (IHSS 115). 4/2/93 4/2/93 0% 
I I I I 1 

Page 6 



I . .  

IO Name 
169 Cone Pen (SIDIland) 

START FINISH COnP (%) 1992 
4/5/93 4/16/93 0% 

1 70 

171 

1-172 I Start  Mon Wells (IHss 115) I 7/6/93 I 7/6/93 I 0% I 

Review Cone (IHSS 115) 4/20/93 4/26/93 0% 

BAT Samples (SIDSland), 4/27/93 5/5/93 0% 

1i3 

1 74 

M o n  Uel ls (d r i l lS ins ta l l ,  IHSS 115) 7/7/93 9/21/93 0% 

M o n  Wells (devel, IHSS 115) 7/7/93 7/ 13/93 0% 

175 

1 76 

Mon Uel ls (sanple 1st qtr, IHSS 115) 7/8/93 7/15/93 0% 

Mon Wells (sanple 2nd qtr, IHSS 115) 9/14/93 9/21/93 0% 

177 

1 78 

17!? 

STAGE 5 (IHSS 115 Landf f l l )  8/1/92 4/2/93 95% 

Plans Review (sewer) 8/1/92 10/26/92 100% 

Sewer Snake SOP 9/25/92 1/15/93 100% 

180 

181 

Ash P i t s  Land Survey (HSS 133) I 8/27/92 I 9/18/92 I 100% I I 188 I 

Preparation 9/25/92 10/5/92 100% 

EGSG Review 10/5/92 11/27/92 100% 
I 

182 

103 

EGSC/SAIC F ina l i re  SOP 11/30/92 1/15/93 100% , 

Sewer Snake 3/29/93 4/2/93 0% 

184 

185 

I 
I 
I 
I 
I 
I 

I 

': 
I 
I 

I 
I 
I 
I 
I 
I 

i 
I 
I 

Sewer Out fa l l  Swp 10/5/92 10/6/92 100% 

ASH PITS FSP 6/26/92 10/21/93 54% 

- 
1 W! - 
I 
t 
c :+ 
I 

I 

186 

187 

I 
I 
I 
I 
I 
I 
I 

c 

I: 

c 
I 

I 
I 
I 

I 
I 

I 
I 
I 
I 

STAGE 1 (IHSS 133 Ash P i t s )  6/26/92 9/18/92 100% 

Aerial  Photo Review (IHSS 133) 6/26/92 9/1/92 100% 

2000 - 

189 

190 

Project: OU5 R F I / R I  
Date: 3/25/93 I 

STAGE 2 (IHSS 133 Ash P i ts )  9/14/92 3/15/93 90% 

Start  HPGe Survey (IHS 133) - EGSG 9/14/92 9/14/92 100% 

C r i t i c a l  Progress - S m r y  - 
Milestone + Rolled Up 0 I Noncri t ice  1 

191 

192 

1 93 

Page 7 I 

HPGe Survey (IHSS 133) - EGSG 9/14/92 3/1/93 94% 

Large Scale Survey (IHSS 133) - EGSG 9/14/92 1/8/93 100% 

Detai led Survey (IHSS 133) - EGBG 2/23/93 3/1/93 0% 

1 94 

195 

196 

HPGe Survey Review (IHSS 133) 1/11/93 3/2/93 96% 

Large Scale Survey Review (IHSS 133) 1/11/93 2/10/93 100% 

Detai led Survey Review (IHSS 133) 3/2/93 3/2/93 0% 



199 

200 

Start  Mag Survey (IHSS 133) 11/2/92 

Mag Survey (IHSS 133) 11/2/92 

202 

203 

Star t  EM Survey (IHSS 133) 1 1 /2/92 

EM Survey (IHSS 133) 11/2/92 

204 

205 

Review EM Survey (IHSS 133) 12/17/92 1/29/93 100% 

STAGE 3 (IHSS 133 Ash Pi ts )  3/1/93 5/24/93 3% 

207 

208 

Start  Soil Boring8 (IHSS 133) 3/1/93 3/1/93 0% 

So i l  Borings (IHSS 133), 3/1/93 4/2/93 11% 

209 

210 

Review Boring (IHSS 133) 3/16/93 5/24/93 0% 

STAGE 4 (IHSS 133 Ash P i t s ) .  6/29/93 10/21/93 0% 

212 

213 

Mon Uel ls ( D r i l l ,  IHSS 133) 6/30/93 7/8/93 0% 

M o n  Uel ls (devel, IHSS 133) 7/2/93 7/12/93 0% 

214 

215 

Mon Uells (sanple 1st qtr, IHSS 133) 7/5/93 

9/22/93 Hon Uel ls (sanple 2nd qtr, IHSS 133) 

217 

218 

219 

Sanple BATS (IHSS 133) 10/15/93 10/21/93 0% ---- 
PONDS FSP 6/26/92 10/1/93 7 eJ 

STAGE 1 (C-Ponds) 7/15/92 10/13/92 55% wf : 

I START I FIN ISH I CWP (%) 11992 [ 1993 I D  IName 
197 I FIDLER Survey o f  Hotspots (IHSS 133) I 2/22/93 ,I 3/15/93 I 0% . I 

I I I I 

198 I Hot Spot Survey (IHSS 133) I 3/3/93 I 3/9/93 1 0% v 12/16/92 100% ' 

Review Mag Survey (IHSS 133) I12/17/92 1 1/29/93 I 100% I (1 I 
11/2/92 1 :::: I 
12/16/92 

Sur So i l  Sanp (IHSS 133) I 4/15/93 I 5/6/93 I 0% ' I I 206 I 

I 211 I Start  Hon Ue l ls  (IHSS 133) I 6/29/93 I 6/29/93 I 0% ' I 

7/13/93 

9/30/93 

i 216 I BAT Sanplers (Instal l80riL1, IHSS 133) I 10/1/93 I10/14/93 I 0% I 

10/13/92 1 55; ' 1  
8/14/92 100% 

8/ 18/92 

9/28/92 

1 O/ 1 /92 

220 Review Exist ing SU Data,(IHSS 142) 7/15/92 

221 Dra f t  (IHSS 142) 7/15/92 

222 . E G W D O E  Review Draft  (IHSS 142) 8/14/92 

224 EGBC/DOE Review Draft  Final  (IHSS 142) 9/29/92 

C r i t i c a l  Progress - Sunnary - 



226 Submit Data t o  CDHBEPA ( IHSS 142) 10/7/92 10/13/92 0% 

227 STAGE 2 (C-Ponds) 6/26/92 6/26/92 100% 

No Ac t i v i t i es  (IHSS 142) 6/26/92 6/26/92 100% 228 

229 STAGE 3 (IC-Ponds) 11/4/92 11/10/92 100% 
1 

231 Ponds C-1BC-2 Sed Senp (exenpt) 11/4/92 11/10/92 100% 

232 . Uanan C r  Sed Sanp (exenpt) 11/4/92 11/10/92 100% 

233 STAGE 4 (C-Ponds) 11/2/92 10/1/93 39% 

234 Star t  Hon Uells (IHSS 142) 11/2/92 11/2/92 100% 

235 Hon Uel ls  50092-50292 (d r i l l& ins ta l l ,  l H S S  142) 11/2/92 1 1 /9/92 100% 

236 Hon Uel ls  50092-50292 (devel, IHSS 142) - I T  11/5/92 11/18/92 100% 

237 Hon Uel ls 50092-5D292(sanple 1st qtr., IHSS 142) - I 11/9/92 11/11/92 100% ' 

238 Hon. Uel ls 50092-50292 (sanples 2nd qtr., IHSS 142) 2/10/93 2/12/93 0% 

239 Hon. Vel1 51193 ( D r i l l  8 i ns ta l l ,  IHSS 142) 1/5/93 1/7/93 100% 
__ ~~ 

240 Hon. Uel l  51193<Devel, IHSS 142) - UCFS 1/8/93 1/22/93 100% 

24 1 Hon. Uel l  51193 (Sanplc 1st qtr., IHSS 142) - UCFS 1/25/93 1/25/93 100% 

242 Hon. Uel l  51193 (Sanple 2nd qtr., IHSS 142) - UCFS 4/26/93 4/26/93 0% 

243 Instal l /Honitor Vel1 Points 2/3/93 10/1/93 28% 

244 I n s t a l l  Ue l l  Points 2/3/93 2/10/93 100% 

245 Monitor Ue l l  Points 2/9/93 10/1/93 25% 

246 SURFACE DISTURBANCES (1HSS 209) 6/26/92 4/16/93 66% 

247 . STAGE 1 (Sur D i S t .  IHSS 209) 6/26/92 9/23/92 100% 

I 6/26/92 I 9/23/92 I 100% I 248 I Review Aer ia l  Photos (IHSS 209) 

249 STAGE 2 (Sur Dist., IHSS 209) . 9/24/92 2/24/93 100% 

250 Visual Inspection (IHSS 209) 9/24/92 9/24/92 100% 

-251 FIDLER Survey ( I H S S  209). I 1/13/93 I 2/8/93 I 100% I 
252 I FIDLER Survey Review (IHSS 209) I 1/29/93 I 2/24/93 I 100% . I 
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I D  Name START 
253 STAGE 3 (Sur Dist., IHSS 209) 12/15/92 

254 Pond Sed Sanp 8 SU Sanp (exenpt) 12/15/92 

FIN ISH COnP (%I 
4/16/93 0% 

12/28/92 0% 

255 

256 

Sur So i l  Sanplcs (IHSS 209) 2/25/93 3/10/93 0% 

Soi l  Borings (IHSS 209) 3/22/93 4/16/93 0% 

257 

258 

259 

SAMPLE HANDLING 8 SHIPPING 11/5/92 7/21/93 0% . 

Serrple Handling 8 Shipping 11/5/92 7/21/93 35% 

APUIFER TESTING 7/14/93 8/31/93 0% 

260 

261 

Aquifer Testing 7/ 14/93 8/ 10/93 0% 

Aquifer Testing Analyses 8/ 1 1 /93 8/3 1 /93 0% 

262 

263 

(216- I Sur So i l  Dfst. ( IHSS 115) 1 2/3/93 I 3/20/93 I 0% 

LOGGI NG 11/11/92 10/1/93 0% 

Core Logging 11/11/92 8/25/93 13% 
~ ~~~~ 

264 Core Photography 11/11/92 8/19/93 10% 

265 Carputer Borehole Logs 12/29/92 10/1/93 13% 
t 

266 

267 

1994 - 

v 
I 
I 

Core Shelving 11/11/92 6/8/93 5% 

FIELD EQUIPMENT 6/26/92 4/6/93 0% 

268 

269 

270 

271 

272 

Fie ld  E q u i p e n t  6/26/92 4/6/93 50% 

TASK 4 - SAMP ANALYSES and VALID (Exenpt) 10/7/92 5/26/94 0% 

SAMPLE ANALYSES - UNVALIDATED 10/7/92 2/24/94 19% 

Land f i l l  ( IHSS 115) lQ/7/92 1/25/94 28% 

Stage 3 ( IHSS 115) 1 1 / 1 1 /92 8/6/93 1 8% 

273 

274 

27s 

Rad. Sur S o i l  Land f i l l  3/8/93 7/9/93 0% 

Sur Soi l Lsndf f 11 3/8/93 4/22/93 0% 

Rad. Sur So i l  Dist. ( IHSS 115) 2/3/93 6/8/93 0% 

277 

278 

279 

Rad.  Soi l  Core/Borings ( s o i l  gas, IHSS 115) 4/5/93 8/6/93 0% 

Soi l  Core/Borings ( s o i l  gas, IHSS 115) 4/19/93 6/3/93 0% 

Rad. Borings (IHSS 115) 12/30/92 5/4/93 0% 

280 Soi l  Borings (IHSS 115) 12/30/92 2/13/93 0% 

Project: OUS R F I / R I  
Date: 3/25/93 

C r i t i c a l  Progress - Sunnary - 
Noncri t ice1 Milestone + Rolled Up 0 



* .  . . 

I D  Name START FINISH COMP (%) 

281 Rad. Sed Senp (IHSS 115) 11/11/92 3/22/93 42% 

282 Sed Semp (IHSS 115) 11/11/92 12/26/92 70% 

283 Rad. SW Semp (IHSS 115) 11/11/92 3/22/93 42% 

284 SU Senp ( IHSS 115) 11/11/92 12/26/92 70% 

1 

I 288 BAT (IHSS 115) 5/6/93 6/20/93 0% 

289 Rad. Borings ( I H S S  115) 9/22/93 1/25/94 0% 

285 

286 

287 

Grain Sire Analysis (IHSS 115) 3/8/93 4/7/93 0% 

Stage 4 (IHSS 115) 5/6/93 1/25/94 0% 

Rad. BAT (IHSS 115) 5/6/93 9/8/93 0% 

290 

291 

292 

293 

294 

Borings (IHSS 115) 9/22/93 11/6/93 0% 

Rad. Gbi (1st Qtr., IHSS 115) 7/16/93 11/18/93 0% 

GU (1st  Qtr., IHSS 115) 7/ 16/93 8/30/93 0% 

Rad. GW (2nd Qtr., IH'SS 115) 9/22/93 1/25/94 0% 

GU (2nd Ptr. ,  IHSS 115) 9/22/93 11/23/93 0% 

~~ 

Stage 3 (IHSS 133) I 3/2/93 I 9/9/93 I 0% I 299 1 

295 

296 

Stage 5 (IHSS 115) 10/7/92 2/22/93 100% 

Rad. Seuer (IHSS 115) 10/7/92 2/22/93 100% 

- 

302 1 Grain Sire Analysis (IHSS 133) I 5/7/93 I 6/6/93 I 0% I 

297 

298 

303 I Rad. Boring (IHSS 133) 

Sewer (IHSS 115) 10/7/92 2/22/93 100% 

Ash Pits (IHSS 133) 3/2/93 2/24/94 0% 

300 

301 

Red. Surf. Soil (IHSS 133) 5/7/93 9/9/93 0% 

Surf. S o i l  (IHSS 133) 5/7/93 6/21/93 0% 

1995 - 

304 

305 

306 

1998 - 

Boring (JHSS 133) 3/2/93 4/16/93 0% 

Stage 4 (IHSS 133) 6/30/93 2/24/94 0% , 

Rad. Boring (IHSS 133) 6/30/93 11/2/93 0% 

~ 

Progress - S m r y  - 
Noncritical Milestone + Rolled Up 0 

Project: OU5 R F I / R I  
Date: 3/25/93 

307 

308 

Page 11 

Boring ( IHSS 133) 6/30/93 8/14/93 0% 

Red. GU (1st Ptr., IHSS 133) 7/14/93 11/16/93 0% 



I .'. . . . 

Project: OU5 R P I / R I  
Date: 3/25/93 

I 7/14/93 I 8/28/93 I 0% I 309 I GU (1st Ptr., IHSS 133) 

C r i t i c a l  Progress - S m r y  - 
Noncr i t ice  1 Milestone Rolled Up 0 

-~ 
310 Rad. GU (2nd Qtr., IHSS 133) 10/1/93 2/3/94 0% 

31 1 GU (2nd Qtr., IHSS 133) 10/1/93 12/2/93 0% 

312 I Rad. BAT (IHSS 133) I 10/22/93 I 2/24/94 I 0% ' I 
313 , BAT ( IHSS 133) 10/22/93 12/6/93 0% 

314 C - Ponds (IHSS 142) 11/10/92 8/30/93 42% 

11/11/92 3/22/93 59% 315 Stage 3 (IHSS 142) 

316 Red. Pond SU (IHSS 142) 11/11/92 3/22/93 42% 

317 Pond SU (IHSS 142) 11/11/92 12/26/92 70% 

318 Rad. Pond Sed (IHSS 142) 11/11/92 3/22/93 42% 

319 Pond Sed (IHSS 142) 11/11/92 12/26/92 70% 

320 Red. Creek Sed (IHSS 142) 11/11/92 3/22/93 42% 

321 Creek Sed  (IHSS 142) 11/11/92 12/26/92 70% 

322 Stage 4 (IHSS 142) 11/10/92 8/30/93 35% 

323 Rad. Borings (IHSS 142) 11/19/92 4/1/93 79% 

324 Borings (IHSS 142) 11/10/92 12/25/92 71% 

325 Red. GU (1st Qtr., IHSS 142) 11/23/92 4/5/93 68% 

326 GU (1st Qtr., IHSS 142) 11/23/92 1/7/93 52% 

327 Red. GU (2nd Qtr., IHSS 142) 2/15/93 6/18/93 0% 

328 CU (2nd Qtr., IHSS 142) 2/15/93 4/16/93 0% 

329 Rad. GU (1st Qtr., 51193, IHSS 142) 1/26/93 5/31/93 0% 

330 CU (1st Qtr., 51193, IHSS 142) 1/26/93 3/29/93 0% 

331 I Rad. GU (2nd Qtr., '51193, IHSS 142) I 4/27/93 I 8/30/93 I 0% I 
332 CU (2nd Qtr., 51193, IHSS 142) 4/27/93 6/28/93 0% , 

333 Surface Dist. (IHSS 209) 12/28/92 ai20193 0% 

334 I Stage 3 ( IHSS 209) I I 12/28/92 I 8/20/93 I 0% 

335 Red. Pond SU (IHSS 209) 12/28/02 5/3/93 0% 

336 Pond SU (IHSS 209) 12/28/92 2/11/93 0% 



I D  lName I START I FINISH I COnP (%I 11992 
337 I Rad. Pond Sed (IHSS 209) I 12/28/92 I 5/3/93 I 0% I 
338 

339 

Pond Sed (IHSS 209) 12/28/92 2/11/93 0% ' 

Rad. Sur So i l  (IHSS 209) 3/11/93 7/14/93 0% 

340 

34 1 

Sur Soi l  (IHSS 209) 3/11/93 4/25/93 0% 

Rad. So i l  Boring (IHSS 209) 4/19/93 8/20/93 0% 

I 

3 4 2  

343 

344 

345 I Land f i l l  (IHSS 115) I 12/28/92 I 4/26/94 I 0% ' I 

So i l  Boring (IHSS 209) 4/19/93 6/3/93 0% 

Grain Size (IHSS 209) 3/11/93 4/10/93 0% 

SAMPLE ANALYSES - VALIDATION 12/25/92 5/26/94 0% 

346 I Stage 3 (IHSS 115) I 12/28/92 I 11/7/93 I 0% I 
~~ 

348 

349 

350 

Red. Sur Soi l  l a n d f i l l  (validated) I 7/12/93 I 10/10/93 I 0% I 347 I 
Sur Soi l  l a n d f i l l  (validated) 4/22/93 6/6/93 0% 

Rad. Sur So i l  Dist. (validated) (IHSS 1 1 5 )  6/9/93 9/7/93 0% 

Sur So i l  Dist. (validated) (IHSS 1 1 5 )  3/22/93 5/6/93 0% 

I 

35 1 

352 

Rad. Soi l  Core/Borings (validated) ( so i l  gas, IHSS 1 8/9/93 11/7/93 0% : 

Soi l  Core/Borings (validated) ( so i l  gas, IHSS 115) 6/3/93 7/18/93 0% 

353 

354 

355 

Red. Borings (validated) (IHSS 1 1 5 )  5/5/93 8/3/93 0% 

Soi l  Borings (validated) (IHSS 1 1 5 )  2/15/93 4/1/93 0% 

Rad. Sed Simp (validated) (IHSS 1 1 5 )  3/23/93 6/21/93 0% 

356 

357 

361 I BAT (validated) (IHSS 1 1 5 )  I 6/21/93 I 8/5/93 I 0% I 

Sed Sanp (validated) (IHSS 1 1 5 )  12/28/92 2/ 1 1 /93 0% 

Rad. SU S a n p  (validated) (IHSS 1 1 5 )  3/23/93 6/21/93 0% 

358 

359 

360 

1993 - 
B 
I 
I 

:R 
i - 
I - 
I 

IR 

'a 
I 
I 

I 

I 
I 

:r I 

' I  I 

' 1  I 

; I  

I 
I 

I 
I 1  

SU Samp (validated).(IHSS 1 1 5 )  12/28/92 2/ 1 1 /93 0% 

Stage 4 (IHSS 1 1 5 )  6 /2 i j93 4/26/94 0% 

Rad. BAT (validated). (IHSS 1 1 5 )  9/9/93 12/8/93 0% 

Project: OU5 R F I / R I  
Date: 3/25/93 

362 

363 

364 

C r i t i c a l  Progress - Sunnary - I Nmr I t i c s l  Hitestone + Rolled Up 0 

Rad. Borings (validated) (IHSS 1 1 5 )  1/26/94 4/26/94 0% 

Borings (validated) (IHSS 115) 11/8/93 12/23/93 0% 

Rad. GU (1st atr., validated) (IHSS 1 1 5 )  11/19/93 2/17/94 0% 

. Page 13 



. -  

t 

366 Red. GU (2nd Qtr., validated) (IHSS 1 1 5 )  1/26/94 4/26/94 0% 

367 GU (2nd Qtr., validated) (IHSS 1 1 5 )  1 1 /24/93 1 /8/94 0% 

368 Stage 5 (IHSS 115)  2/23/93 5/24/93 0% 

369 R e d .  Sewer (validated) (IHSS 1 1 5 )  2/23/93 5/24/93 0% 

370 Sewer (validated) (IHSS 1 1 5 )  2/23/93 4/9/93 0% 

371 Ash P i t s  (IHSS 133) 4/16/93 5/26/94 0% 

372 Stage 3 (IHSS 133) 4/16/93 12/9/93 0% 

373 Rad. Surf. Soi l  (validated) (IHSS 133) 9/10/93 12/9/93 0% 

374 Surf. So i l  (validated) (IHSS 133) 6/21/93 8/5/93 0% 

375 Rad. Boring (validated) (IHSS 133) 7/6/93 10/4/93 0% 
______ 

376 Boring (validated) (Ips, 133) 4/16/93 5/31/93 0% 

377 Stage 4 (IHSS 133) 8/16/93 5/26/94 0% 

378 Red. Boring (validated) (IHSS 133) 11/3/93 2/1/94 0% 

379 Boring (validated) (IHSS 133) 8/16/93 9/30/93 0% 
__ 

380 Rad. GU (1st Ptr., validated) (IHSS 133) 11/17/93 2/15/94 0% 

381 GU (1st Qtr., validated) (IHSS 133) ai30193 io/ i4 /93 ox 
382 Red. GU (2nd Qtr., validated) (IHSS 133) 2/4/96 5/5/94 0% 

12/3/93 0% 1/17/94 383 
384 Rad. BAT (validated) (IHSS 133) 2/25/94 0% 5/26/94 

GU (2nd Qtr., validated) (IHSS 133) 

385 BAT (validated) (IHSS 133) 12/6/93 1/20/94 0% 

12/25/92 11/29/93 0% 386 C - Ponds (IHSS 142) 

387 Stage 3 (IHSS 142) 12/28/92 0% 6/21/93 
~ 

388 Rad. Pond SU (validated) (IHSS 142) 3/23/93 6/21/93 0% 

389 Pond SU (validated) (IHSS 142) 12/28/92 2/ 1 1 /93 0% 

390 Rad. Pond Sed (validated) (IHSS 142) 3/23/93 6/21/93 0% 

391 Pond Sed (validated) (IHSS 142) 12/28/92 2/ 1 1 /93 0% 

392 I Rad. Creek Sed (validated) (IHSS 142) I 3/23/93 I 6/21/93 I 0% I 

Page 14 



I I I I 

394 I Stage 4 (IHSS 142) I 12/25/92 I 11/29/93 I 0% 

I I D  lNam START F I N I S H  COHP (%) 
393 I Creek Sed (validated) (IHSS 142) 12/28/92 2/11/93 0% 

1992 [ 1W3 11994 I 1995 11996 

xF-- 134 (1st Qtr., validated) (51193, lHSS 142) I 3/30/93 I 5/14/93 I 0% I 

4111 Rad. Sur So i l  (validated) (IHSS 209) I 7/15/93 I 10/13/93 I 0% I 

395 

396 

397 

Rad. Borings (validated) (IHSS 142) 4/2/93 7/ 1 /93 0% 

Borings (validated) (IHSS 142) 12/25/92 2/8/93 0% 

Rad. GU (1st Qtr., validated) (IHSS 142) 4/6/93 7/5/93 0% 

398 

399 

GU (1st Qtr., validated) (IHSS 142) 1/7/93 2/21/93 0% 

Rad. GU (2nd Qtr., validated) (IHSS 142) 6/21/93 9/19/93 0% 

400 

401 

~~~~ 

W (2nd Qtr., validated) (IHSS 142) 4/19/93 6/3/93 0% 

Rad. GU (1st Qtr., validated) (51193, IHSS 142) 6/1/93 8/30/93 0% 

403 

404 

Rad. GU (2nd Qtr., validated) (51193, IHSS 142) 8/31/93 11/29/93 0% 

W (2nd Qtr., validated) (51193, IHSS 142) 6/29/93 8/ 13/93 0% 

-405 

406 

Surface Dist. (IHSS 209) 2/11/93 11/21/93 0% 

2/11/93 11/21/93 0% Stage 3 ( IHSS 209) 

Page 15 

407 

408 

Rad. Pond SU (validated) (IHSS 209) 5/3/93 8/1/93 0% 

Pond SU (validated) (IHSS 209) 2/11/93 3/28/93 0% 

409 

410 

Rad. Pond Sed (validated) (IHSS 209) 5/3/93 8/  1 /93 0% . 

Pond Sed (validated) (IHSS 209) 2/11/93 3/28/93 0% 

412 

413 

414 

Sur So i l  (validated) (IHSS 209) 4/26/93 6/10/93 0% 

Rad. So i l  Boring (validated) (IHSS 209) 8/23/93 11/21/93 0% 

Soi l  Boring (validated) (IHSS 209) 6/3/93 7/18/93 0% 

415 

416 

417 

TASK 5 - DATA EVALUATION 6/26/92 3/ 17/94 0% 

Geology 7/15/92 10/15/93 8% 

Hydrogeology 1/15/93 11/17/93 8% 

418 

419 

Nunerical GU Uodeling 2/1/93 2/18/94 3% 

Hydrology 1/27/93 5/21/93 5% 



~~ ~~ 

I START I FINISH I COMP (%) I D  TName 
421 I Source Character i t a t  Ion I 2/1/93 I 8/23/93 I 5% 

422 

423 

Nature 8 Extent 2/1/93 8/23/93 5% 

A i r  Quali ty Data Review 3/15/93 7/28/93 0% 

424 

425 

A i r  Dispersion Modeling 7/28/93 3/ 17/94 0% 

TASK 6 - EASELlNE RISK ASSESSMENT 2/10/93 10/13/94 0% 
~ 

426 

427 

428 

429 

430 

43 1 

432 

Contaminant l den t i f  i ca t ion  3/18/94 4/13/94 0% 

Contaminant Iden t i f i ca t i on  Data Management 3/18/94 3/24/94 0% 

Contaminant l den t l f i ca t i on  Data Evaluation 3/25/94 4/13/94 0% 

Technical Memo 11 -COCs 4/14/94 7/6/94 0% 

Draft  TMl 1 4/14/94 4/27/94 0% 

Draft  Comnents TMll 4/28/94 5/11/94 0% 

Draft  Final TU11 5/12/94 5/25/94 0% 
-~ 
433 

434 

~~ 

439 1 Draf t  TU12 t o  ECBG/DOE I 2/10/93 I 4/16/93 I 23% 

~ 

Draf t  Final Conients THll 5/26/94 6/22/94 0% 

Final T M l l  6/23/94 7/6/94 0% 
~ 

435 

436 

Exposure Assessment 5/12/94 8/25/94 0% 

Uodel Oversite 5/12/94 8/4/94 0% 

446 I Draft  Cannents TM13 I 4/5/93 I 4/16/93 I 0% 

~~ 

437 

438 

Exposure Assessment 8/5/94 8/25/94 0% 

Technical M e m o  12- Exposure Scenarios 2/10/93 5/19/93 11% 

1992 - 

440 

441 

442 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

P 
!I 

Draft  Comnents THl2 3/8/93 3/ 19/93 0% 

. Draf t  Final  THl2 t o  EPA/CDH 3/22/93 4/16/93 0% 

Draft  Final Camtents TU12 4/19/93 4/30/93 0% 

1994 - 

443 

444 

445 

1 
v 
1 
I 
I 
W 
I 
I 
I 
I 
I 

W 
B 
I 

F i n a l  TU12 5/3/93 5/ 19/93 0% 

Technical Memo 13 - Models 3/8/93 5/28/93 0% 

Draft  TU13 t o  EG&G/DOE 3/8/93 4/2/93 ox 

1995 - 

447 

448 

1997 11998 

Draft  Final TM13 t o  EPA/CDH 4/19/93 4/30/93 0% 

Draft  F i n a l  Camtents TU13 m i 9 3  5/14/93 0% 

Project: OU5 R F I / R I  C r i t i c a l  Progress - Sunnary - 
Page 16 
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I D  Name START F I N I S H  COnP (%I 
0% 477 Interim Draft I ,  10/4/93 5/13/94 

1992 1199 

I !  
I 

478 Interim Draft  X Comnents 

479 Interim Draft 11 

5/16/94 6/6/94 0% 

7/29/94 9 /  1 /94 0% 
I I I I 

0% 480 Interim Draft  11 Comnents I 9/2/94 9/8/94 I i I  
1 1  

I 

481 Draft 

482 Draft Milestone to Agencies 

483 F I NAL 

Gq-iG 

i 
I 
I 
! 
i 
f 

I 
i 

I '  
i '  

i '  
: I  5/2/94 2/6/95 0% ! I  

9/9/94 9/30/94 0% 

11/30/93 11/30/93 0% 
i l  

'reject: W5 R F I / R I  
late: 3/25/93 

484 

485 

~~~ ~ ~ - 

Cri t ica l  P- Progress - Sunnary 1 
Woncrf t i c a l  Milestone + Rolled Up 0 

Draft Final I 11/11/94 12/9/94 0% I I  
' I  I !  Draft Final I Comnents 12/9/94 12/23/94 0% 
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486 

487 

488 

489 

i '  Draft Final 11 12/23/94 1/16/95 0% : I  

Draft Final I 1  Comnents 1/16/95 1/23/95 . 0% 

Final 1/23/95 2/6/95 0% 

Final M i  lest- t o  Agencies 5/2/94 5/2/94 0% 
a 



-. 
OU5 R F I / R I  

Predecessors I D  Name Duration START FINISH 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 

WOWN CREEK OUS 
WHOLE PROJECT 
TASK 1 - PROJECT PLANNING 
PLANS , SCHEDULE 8 STAFF 
Implementation Plan 
D r a f t  Implementation Pian 
D r a f t  Imp1 Plan C m t s ,  EGLG 
F i n a l  lnplementatian Plan 
Schedule 
D r a f t  Schedule 
D r a f t  Sched. C m n t s ,  ECBG 
F ina l  Schedule 
S t a f f i n g  
D r a f t  S t a f f i n g  Plan 
D r a f t  Staf f .  Plan C m n t s ,  EGBG 
F ina l  S t a f f i n g  Plan 
TECH MEMOS 
Surf. Water/Sed. TU TU1 
D r a f t  THl I 

D r a f t  Comnents EGWDOE TU1 
Final  Dra f t  THl 
Fina l  Dra f t  Comnents EPA/CDH THl 
Revisde F ina l  D r a f t  THl 
Revised F ina l  D r a f t  Comnents EGLG/DOE TH1 
Final  TMl 
Fina l  Comnents THl 
Final  F ina l  TI41 
EM Tech Memos TH2 
D r a f t  TH2 
D r a f t  Comnents EGLG/DOE TU2 
F ina l  D r a f t  TH2 
Fina l  Dra f t  Comnents 

S u r f i c i a l  S o i l  Sanpling TU L a n d f i l l  TM3 
Prel iminary D r a f t  7113 
Prel iminary D r a f t  Comnents EGLG/DOE TH3 
D r a f t  TM3 
D r a f t  F ina l  TH3 
D r a f t  F ina l  C m n t s  EG&G/DOE TU3 
Fina l  TH3 
Fina l  C m n t s  EGLG TM3 
Final  F ina l  TH3 
S u r f i c i a l  S o i l  Sanpling 
D r a f t  Phase I TI44 
D r a f t  Phase I 1  TH4 
Oraf t  Comnents EGLG/OM TH4 
Final  Dra f t  TH4 
Fina l  Dra f t  C m n t s  EPA/CDH TI44 
Meeting w/ EPA/CDH TH4 
D r a f t  F ina l  TH4 
D r a f t  F ina l  Comnents EGBG/DOE TI44 
Fina l  TH4 

Final  F ina l  TH2 

ASH PITS TM4 

Od 
681.28d 
680.28d 

129d 
129d 
2Od 
95d 
9d 

126d 
7d 

108d 
6d 

128d 
1 Od 
104d 
9d 

261d 
71d 
14d 
6d 

1 Od 
23d 
5d 
6d 
7d 
3d 
Id 
69d 
19d 
39d 
1 Od 
4d 
2d 

140d 
1 Od 
40d 

8d 
6d 

1 Id 
18d 
2d 
Id 

202d 
8d 
21d 
5d 
5d 
5d 
Id 
5d 
5d 
5d 

6/26/92 
6/26/92 
6/26/92 
6/26/92 
6/26/92 
6/26/92 
7/27/92 
12/11/92 
6/26/92 
6/26/92 
7/8/92 

12/11/92 
6/29/92 
6/29/92 
7/ 14/92 
12/11 /92 
7/7/92 
7/7/92 
7/7/92 
7/27/92 
8/3/92 

8/ 14/92 
9/ 16/92 
9/22/92 
9/29/92 
10/7/92 
10/10/92 
7/7/92 
7/7/92 
8/3/92 
9/22/92 
10/5/92 
10/8/92 
7/14/92 
7/ 14/92 
7/28/92 
9/22/92 
12/3/92 
12/11/92 
12/28/92 
1/22/93 
1/25/93 
7/7/92 
7/7/92 
1/21/93 
2/22/93 
2/26/93 
3/3/93 
3/10/93 
3/11/93 
3/18/93 
3/25/93 

6/26/92 
2/6/95 
2/3/95 

12/23/92 
12/23/92 
7/24/92 

1 2/ 10/92 
12/23/92 
1 2/ 18/92 
7/7/92 

12/ 1 O/92 
1 2/ 18/92 
12/23/92 
7/ 13/92 
12/10/92 
12/23/92 
7/6/93 

10/13/92 
7/24/92 
8/3/92 
8/ 14/92 
9/ 16/92 
9/22/92 
9/29/92 
10/7/92 

1 O/ 1 0/92 
10/13/92 
10/9/92 
7/31/92 
9/25/92 
10/5/92 
10/8/92 
10/9/92 
1/25/93 
7/27/92 
9/22/92 
10/1/92 

1 2/ 10/92 
12/28/92 
1/22/93 
1/25/93 
1/25/93 
4/ 14/93 
7/16/92 
2/19/93 
2/26/93 
3/2/93 
3/9/93 
3/10/93 
3/ 1 7/93 
3/24/93 
3/31/93 

1 
6 
7 

1 
10 
11 

1 
14 
15 

_-  19 
20 
21 
22 
23 
24 
25 
26 

29 
30 
31 
32 

145 
35 
36 
37 
38 
39 
40 
41 

192,195 
45 
46 

48 
49 
50 
51 
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OU5 R F I / R I  

Dura t i on START F IN ISH Predecessors I D  Name 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
7a 
79 
80 
81 
82 
a3 
84 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 

100 
101 
102 
103 
104 

Final Comnents EPA/WH TH4 
Final F i n a l  TH4 
Soi l  Gas OLD LANDFILL TH5 
Draft  Phase I TH5 
Draft  Phase 11 TH5 
Draft  Comnents EGBG/DOE TH5 
Draft  Final TH5 
Draft  Final Comnents EGBG/DOE TH5 
Revised Draft  Final 115 
Revised Draft  Final Comnents EGLG/D( 
Final TH5 
Final Comnents EPA/WH TH5 
Final Final TH5 
Cone Pen OLD LANDFILL TH6 
Draft  Phase I TH6 
Draft  Phase I 1  1116 
Draft  Comnents EUG/DOE 7116 
Final Draf t  TH6 
F i n a l  Draf t  Comnents EPA/WY T H 6  
Heeting u/ EPA/CDH TH6 
Draft  Final TH6 
Draft  Final Comnents ECBG/DOE TH6 
Final TH6 
Final Comnents EPA/CDH TH6 
Final Final TH6 
Soi l  Boring ASH PITS TH7 
Draft  Phase I TH7 
Draft  Phase I 1  TH7 
Draft  Comnents EGBG/DOE TH7 
Final Draf t  TH7 
Final Draf t  Carments EPA/CDH TH7 
Draft  Final TH7 
Draft  Final Comnents EGBG/DOE TH7 
F i n a l  1117 
Final C m n t s  EPA/CDH TH7 
Fina l  Final TH7 
H o n .  Well TH Land 7118 
Draft  Phase 1 TH8 
Draf t  Phase I 1  TH8 
Draft  Cannents EGBG/DOE 7138 
Final Draf t  TI48 
F ina l  Draf t  Comnents EPA/CDH TH8 
Draft  Final TH8 
Draft  Final Comnents EG&G/DOE TU8 
Final TH8 
Final Comnents EPA/CDH 1138 
Final Final TH8 
H o n  Well TU Ash TH9 
Draft  Phase I THO 
Draft  Phase I 1  TH9 
Draft  Comnents ECBG/D# TH9 
Final Draf t  TH9 

)E EPA/CDH 

5d 
5d 

168d 
5d 
9d 
6d 
&I 
2d 
2d 

1od 
9d 
5d 
5d 

194d 
25d 
7d 
2d 
3d 

1 5d 
Id 

1od 
5d 
5d 
5d 
5d 

169d 
13d 
16d 
29d 
3d 

19d 
1 Od 
3d 
Id 

1 Id 
4d 

261d 
13d 
1 Od 
5d 
3d 
5d 
5d 
3d 
5d 
5d 
3d 

256d 
13d 
1 Od 
5d 
5d 

4/1/93 
4/8/93 
7/7/92 
7/7/92 

11/23/92 
12/8/92 

12/29/92 
1/11/93 
1/12/93 
1 /14/93 
2/1/93 

2/ 1 2/93 
2/ 19/93 
7/7/92 
7/7/92 

12/3 1 /92 
1/12/93 
1/ 13/93 
1 / 19/93 
2/22/93 
2/22/93 
3/8/93 

3/ 15/93 
3/22/93 
3/29/93 
7/7/92 
7/7/92 

9/ 1 8/92 
10/10/92 
11/24/92 
12/1/92 

12/30/92 
1/14/93 
1/20/93 
1 /29/93 
2/23/93 
7/7/92 
7/7/92 
5/6/93 

5/20/93 
5/27/93 
6/ 1 /93 
6/8/93 

6/ 15/93 
6/ 18/93 
6/25/93 
7/2/93 
7/7/92 
7/7/92 

4/20/93 
5/4/93 

5/11/93 

4/7/93 52 
4/i4/93 
2/25/93 
7/ 13/92 
12/7/92 

12/15/92 
1 /8/93 

1 / 12/93 
1/13/93 
1/28/93 
2/ 1 1 /93 
2/ 18/93 
2/25/93 
4/2/93 

8/10/92 
1/11/93 
1 / 13/93 
1 / 15/93 
2/8/93 

2/22/93 
3/5/93 

3/12/93 
3/ 19/93 
3/26/93 
4/2/93 

2/26/93 
7/23/92 
10/9/92 

1 1 /20/92 
1 1 /30/92 
12/28/92 

1 / 13/93 
1 / 19/93 
1/28/93 
2/23/93 
2/26/93 
7/6/93 

7/23/92 
5/19/93 
5/26/93 
5/31/93 
6/7/93 

6/ 14/93 
6/ 17/93 
6/24/93 
7/ 1 /93 
7/6/93 

6/29/93 
7/23/92 
5/3/93 

5/10/93 
5/ 17/93 

53 

153 
57 
58 
59 
60 
61 
62 

64 

148,153 
68 
69 
70 

.. 71 
72 

74 
75 
76 

201,204 
80 

81,201,204 
82 
a3 
84 
85 
86 
87 

150,153,156,171 
91 
92 
93 
94 
95 
96 
97 
98 

201,204,209 
102 
103 



W5 R F I / R I  

I D  Name Duration START F IN ISH Predecessors 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 
115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
1 29 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
-148 
149 
150 
151 
152 
153 
154 
155 
156 

Final  D r a f t  C m n t s  EPA/CDH THO 
Draf t  F ina l  THO 
D r a f t  F ina l  C m n t s  EGWDOE THO 
Final  TH9 
F i n a l  C m n t s  EPA/CDH THO 
Final  F ina l  THO 
S o i l  Borings SURFACE DIST. TM10 
D r a f t  THlO 
D r a f t  C m n t s  EGBG/DOE THlO 
F i n a l  D r a f t  TH10 
Fina l  D r a f t  C m n t s  EPA/CDH TMlO 
Meeting w/ EPA/CDH THlO 
D r a f t  F ina l  THlO 
D r a f t  F ina l  C m n t s  EGWDOE THlO 
Final  TH10 
Fina l  Comnents EPA/CDH TH10 
Fina l  F i n a l  THlD 
HEALTH & SAFETY PLANS 
Draf t HASP 
D r a f t  C m n t s  EGBG/DOE HAS; 
D r a f t  F i n a l  HASP 
D r a f t  F i n a l  Comnents EG&G/DOE HASP 
Final  HASP 
UORKER TRAINING 
Radiat ion and GET Training 
1ST Session 
210 Session 
Misc. Tra in ing 
HSS 6 HSST Tra in ing 
SOP Train ing 
OA Orientat ion 
Confined Space Entry  Training 
PROJECT HANAGEUENT 
Management 
TASK 2 - COHUUNITY RELATIONS (Execrpt) 
TASK 3 - FIELD INVESTIGATIONS 
LANDFILL FSP 
STAGE 1 ( IHSS 115 L a n d f i l l )  
Aer ia l  Photo Review (IHSS 115) 
Other OU Data Review (IHSS 115) 
HPGe Survey Review (IHSS 115) 
Hot Spot Land Survey (IHSS 115) 
STAGE 2 (IHSS 115 L a n d f i l l )  ' 
S t a r t  Hag Survey ( IHSS 115) 
Hag Survey ( l a n d f i l l ,  d i s t .  area IHSS 115) 
Review Mag Survey (IHSS 115) 
S t a r t  EM Survey ( IHSS 115) 
EM Survey ( l a n d f i l l ,  d is t .  area IHSS 115) 
Review EM Survey (IHSS 115) 
S t a r t  S o i l  Gas Survey (IHSS 115) 
S o i l  Gas ( l a n d f i l l )  
Review Sol 1 Gas Survey (IHSS 115) 

5d 
5d 
5d 
5d 
5d 
5d 
47d 

3.98d 
5d 
Sd 
5d 
Id 
5d 
5d 
5d 
5d 
5d 
48d 
2Od 
2d 
Id 
4d 
Id 

155d 
155d 
45d 
Id 

sod 
ld 
Id 
Id 
Id 

680.28d 
480d 
Od 

345d 
323d 
142d 
1 Od 
1 Od 
31d 
16d 
124d 
Id 

1 5d 
16d 
Id 
14d 
16d 
ld 
29d 
25d 

5/18/93 
5/25/93 
6/2/93 
6/9/93 
6/ 16/93 
6/23/93 
1/14/93 
1/14/93 
1/21/93 
1/28/93 
2/4/93 
2/11/93 
2/15/93 
2/22/93 
3/ 1 /93 
3/8/93 
3/15/93 
6/26/92 
6/26/92 
8/20/92 
8/23/92 
8/25/92 
9/1/92 
8/19/92 
8/ 19/92 
8/19/92 
3/23/93 
9/3/92 
9/3/92 
9/4/92 

1 1 /11/92 
1 1 /6/92 
6/26/92 
6/26/92 
6/26/92 
6/26/92 
6/26/92 
6/26/92 
6/26/92 
7/29/92 
7/21/92 
8/27/92 
10/13/92 
10/13/92 
1 O/ 13/92 
11/18/92 
10/13/92 
1 O/ 13/92 
11/18/92 
2/8/93 
2/8/93 
2/ 10/93 

5/24/93 
5/31/93 
6/8/93 

6/ 15/93 
6/22/93 
6/29/93 
3/19/93 
1/20/93 
1/27/93 
2/3/93 
2/ 1 0/93 
2/11/93 
2/ 19/93 
2/26/93 
3/5/93 
3/12/93 
3/19/93 
9/ 1 /92 
7/24/92 
8/23/92 
8/24/92 
8/3D/92 
9/1/92 
3/23/93 
3/23/93 

1 D/22/92 
3/23/93 
11/11/92 
9/3/92 
9/4/92 

11/11/92 
1 1/6/92 
2/3/95 
2/3/95 
6/26/92 
10/21/93 
9/2 1 /93 
1/11/93 
9/ 1 /92 
1/11/93 
9/1/92 
9/18/92 
4/2/93 

1 O/ 13/92 
1 0/3 1 /92 
12/11/92 
10/13/92 
10/31/92 
12/11 /92 
2/8/93 

3/ 19/93 
4/2/93 

104 
105 
106 
107 
108 
109 

112 
113 
114 

116 
117 
118 
119 

_ _  123 
124 

' 125 
126 

488FF-ld 

1 
1 
1 

145,127 

127,33 
127,148 

149 
149,33 
149,151 

152 
152FS+3d, 65 
152FS+3d, 154 

154FS+2d. 1 55FF+lOd 
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OU5 R F I / R I  

F I N I S H  Predecessors I D  Name Durat ion START 
157 STAGE 3 ( I H S S  115 Landf i l l )  126d 11/4/92 4/28/93 
158 
159 
160 
161 
162 
1 63 
164 
165 
166 
167 
168 
169 
170 
171 
172 
173 
1 74 
1T5 
1 76 
177 
178 
179 
180 
181 
182 
183 
184 
185 
186 
187 
188 
189 
190 
191 
192 
193 
196 
195 
196 
197 
198 
199 
200 
201 
202 
203 
204 
205 
206 
207 
208 

Sur soi 1 ( lendf i  I 1) 
Sur So i l  Sanp (disturbed, IHSS 115) 
Start  So i l  Core and Boring ( so i l  gas, IHSS 115) 
S o i l  Core Samp ( s o i l  gas, IHSS 115) 
So i l  Borings (so i l  gas, IHSS 115) 
Review So i l  Gas Boring ( IHSS 115) 
So i l  Borings (charsctcr, IHSS 115) 
Sed Samples (SIDBland) (exempt) 
Sur Water (SIDBland)(cxrnpt) 
STAGE 4 ( IHSS 115 Lsndf f l l )  
S ta r t  Cone Pen (IHSS 115) 
Cone Pen (SIDBland) 
Review Cane ( IHSS 115) 
BAT Senples (SIDBland) 
S tar t  Mon Wells (IHSS 115) 
Won Wells (dr i l lBinstal1,  IHSS 115) 
Hon Wells (devel, IHSS 115) 
Mon Wells (sanple 1st qtr, IHSS 115) 
Mon Yel ls (sanple 2nd qtr, IHSS 115) 
STAGE 5 ( IHSS 115 Landf i l l )  
Plans Review (sewer) 
Seuer Snake SOP 
Preparat ion 
EGBG Review 
EGBG/SAIC Final ize SOP 
Sewer Snake 
Seuer Out fa l l  Samp 
ASH PITS FSP 
STAGE 1 ( IHSS 133 Ash Pits)  
Aer ia l  Photo Review (IHSS 133) 
Ash P i t s  Land Survey (HSS 133) 
STAGE 2 ( IHSS 133 Ash P i ts )  
S tar t  HPGe Survey (IHS 133) - ECBG 
HPCe Survey (IHSS 133) - EGBG 
Large Scale Survey (IHSS 133) - EGBG 
Detai led Survey (IHSS 133) - EGBG 
HPGe Survey Review (IHSS 133) 
Large Scale Survey Review (IHSS 133) 
Detai led Survey Review (IHSS 133) 
FIDLER Survey o f  Hotspots (IHSS 133) 
Hot Spot Survey (IHSS 133) 
Star t  Wag Survey (IHSS 133) 
Mag Survey (IHSS 133) 
Review Mag Survey (IHSS 133) 
Star t  EM Survey (IHSS 1331 
EM Survey ( IHSS 133) 
Review EM Survey (IHSS 133) 
STAGE 3 ( IHSS 133 Ash P i ts )  
Sur So i l  Sanp (IHSS 133) 
Star t  So i l  Borings (IHSS 133) 
So i l  Borings (IHSS 133) 

46d 
7d 
Od 

1 Od 
15d 
15d 
18d 
5d 
5d 

67d 
Od 

1Od 
5d 
7d 
Od 

55d 
5d 
6d 
6d 

175d 
5d 

81d 
7d 

37d 
33d 
5d 
2d 

345d 
61d 
1 Od 
16d 

131d 
I d  

l 2 l d  
80d 
5d 

37d 
22d 

I d  
16d 
5d 
I d  

31d 
29d 
I d  

31d 
29d 
61d 
16d 
Od 

25d 

12/29/92 
1/25/93 
4/2/93 
4/5/93 
4/5/93 
4/8/93 

12/3/92 
11/4/92 
11/4/92 
4/2/93 
4/2/93 
4/5/93 

4/20/93 
4/27/93 
7/6/93 
7/7/93 
7/7/93 
7/8/93 

9/ 14/93 
8/  1 /92 
8/  1 /92 

9/25/92 
9/25/92 
10/5/92 

11/30/92 
3/29/93 
10/5/92 
6/26/92 
6/26/92 
6/26/92 
8/27/92 
9/14/92 
9/14/92 
9/ 14/92 
9/14/92 
2/23/93 
1/11/93 
1/11/93 
3/2/93 

2/22/93 
3/3/93 

1 1 /2/92 
11/2/92 

12/17/92 
11/2/92 
1 1 /2/92 

12/17/92 
3/ 1 /93 

4/15/93 
3/1/93 
3/ 1 /93 

3/5/93 
2/2/93 
4/2/93 

4/ 16/93 
4/23/93 
4/28/93 

12/29/92 
11/10/92 
11/10/92 

7/6/93 
4/2/93 

4/16/93 
4/26/93 
5/5/93 
7/6/93 

9/21/93 
7/ 13/93 
7/ 15/93 
9/21/93 
4/2/93 

10/26/92 
1 / 15/93 
10/5/92 

11/27/92 
1 / 15/93 
4/2/93 

10/6/92 
10/21/93 
9/ 18/92 
9/1/92 

9/18/92 
3/15/93 
9/14/92 
3/1/93 
1 /8/93 
3/ 1 /93 
3/2/93 

2/10/93 
3/2/93 

3/15/93 
3/9/93 

1 1/2/92 
12/16/92 
1/29/93 
1 1 /2/92 

12/16/92 
1/29/93 
5/24/93 
5/6/93 
3/ 1 /93 
4/2/93 

153,39 
158 
156 
156 
156 

160FS+3d 
153 

1 , 127 
1,127 

77 
168 

,. 169 
66 
99 

172 

174SS+ld 
175 Fs+60ed 

1 FS+3Od 
178 

180 
181 

178,127,182 

1 
187 

188,127 

188,127 
. 192 

192 
1 93 

193FS*lW 
196,127 
127,33 

127 
200 
33 

202 
203 

54,204,127 
88,127 

207 
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I D  Name Duration START F IN ISH Predecessors 
209 
210 
211 
212 
213 
214 
215 
216 
217 
218 
219 
220 
221 
222 
223 
224 
225 
226 
227 
228 
229 
230 
231 
232 
233 
234 
235 
236 
237 
238 
239 
240 
241 
242 
243 
244 
245 
246 
247 
248 
249 
250 
251 
252 
253 
254 
255 
256 
257 
258 
259 
260 

Review Boring (IHSS 133) 
STAGE 4 (IHSS 133 Ash P i ts )  
Start  Hon Wells (IHSS 133) 
Hon Wells ( D r i l l ,  IHSS 133) 
Hon Wells (devel, IHSS 133) 
Hon Wells (sample 1st qtr, IHSS 133) 
Hon Wells (sample 2nd qtr, IHSS 133) 
BAT Semplers ( Insts l lBDri l l ,  IHSS 133) 
Senple BATS (IHSS 133) 
PONDS FSP 
STAGE 1 (C-POnds) 
Review Exist ing SW Data (IHSS 142) 
Dra f t  ( IHSS 142) 
EGBG/DOE Review Draft  (IHSS 142) 
Draf t  Final (IHSS 142) 
EGBG/DOE Review Draft  Final ( IHSS 142) 
Final (IHSS 142) 
SIlbmit Data t o  CDHBEPA (IHSS 142) 
STAGE 2 (C-Ponds) 8 
No Ac t i v i t i es  (IHSS 142) 
STAGE 3 (IC-Ponds) 
Ponds C-1 BC-2 SY Semp (exempt) 
Ponds C - l a - 2  sed Senp (exenpt) 
Woman C r  Sed Sanp (exempt) 
STAGE 4 (C-Ponds) 
S t a r t  Hon Wells (IHSS 142) 
Hon Wells 50092-50292 (dr i l l8 instal1,  IHSS 142) 
Hon Yells 50092-50292 (devel, IHSS 142) - I T  
Hon Wells 50092-50292(senple 1st qtr., IHSS 142) - I T  
Hon. Yel ls 50092-50292 (senplcs 2nd qtr., IHSS 142) - WCFS 
Hon. Well 51193 ( D r i l l  6 Ins ta l l ,  IHSS 142) 
Hon. Well 51193 (Devel, IHSS 142) - WCFS 
Hon. Well 51193 (Senple 1st qtr., IHSS 142) - WCFS 
Hon. Well 51193 (Senple 2nd qtr., IHSS 142) - WCFS 
Instal l /Honitor Well Points 
I n s t a l l  Well Points 
Monitor Well Points 

STAGE 1 (Sur Dist. , IHSS 209) 
Review Aerial Photos (IHSS 209) 
STAGE 2 (Sur Oist., IHSS 209) 
Visual Inspection (IHSS 209) 
FIDLER Survey ( IHSS 209) 
FIDLER Survey Review ( IHSS 209) 
STAGE 3 (Sur Dist., IHSS 209) 
Pond sed Senp 8 W Sanp (exenpt) 
Sur  Soi l  Sanples (IHSS 209) 
Soil Borings (IHSS 209) 
SAMPLE HANDLING 8 SHIPPING 
Serrple Handling 8 Shipping 
AQUIFER TESTING 
Aquifer Testing 

SURFACE DISTURBANCES ( IHSS 209) 

50d 
82d 

Od 
7d 
7d 
7d 
7d 

1 Od 
5d 

331d 
65d 
65d 
23d 
3d 
5d 
3d 
3d 
5d 
Od 
Od 
5d 
5d 
5d 
5d 

240d 
I d  
6d 

1 Od 
3d 
3d 
3d 

1 Od 
I d  
I d  

173d 
6d 

165d 
211d 
64d 
1 Od 

110d 
Id  

18d 
18d 
89d 

9.38d 
1 Od 
2Od 

185d 
l8Od 
35d 
20d 

3/16/93 
6/29/93 
6/29/93 
6/30/93 
7/2/93 
7/5/93 

9/22/93 
10/1/93 

10/ 15/93 
6/26/92 
7/ 15/92 
7/15/92 
7/15/92 
8 /  14/92 
9/22/92 
9/29/92 
10/2/92 
10/7/92 
6/26/92 
6/26/92 
11/4/92 
1 1 /4/92 
1 1 /4/92 
1 1 /4/92 
1 1 /2/92 
1 1 /2/92 
1 1/2/92 
11/5/92 
1 1/9/92 
2/10/93 

1/5/93 
1 /8/93 

1/25/93 
4/26/93 
2/3/93 
2/3/93 
2/9/93 

6/26/92 
6/26/92 
6/26/92 
9/24/92 
9/24/92 
1/ 13/93 
1/29/93 

12/15/92 
12/ 15/92 
2/25/93 
3/22/93 
11/5/92 
11/5/92 
7/ 14/93 
7/ 14/93 

5/24/93 
10/21/93 
6/29/93 
7/8/93 

7/ 12/93 
7/ 13/93 
9/30/93 

10/14/93 
10/21/93 
10/1/93 

10/13/92 
10/13/92 
8/14/92 
8/18/92 
9/28/92 
1 O/ 1 /92 
10/6/92 

10/13/92 
6/26/92 
6/26/92 

11/10/92 
11/10/92 
11/10/92 
11/10/92 
10/1/93 
1 1 /2/92 
1 1 /9/92 

11/18/92 
1 1/11/92 
2/ 12/93 

1/7/93 
1/22/93 
1/25/93 
4/26/93 
1 O/ 1 /93 
2/10/93 
10/1/93 
4/ 16/93 
9/23/92 
9/23/92 
2/24/93 
9/24/92 
2/8/93 

2/24/93 
4/16/93 

12/28/92 
3/ 10/93 
4/16/93 
7/21/93 
7/2 1 /93 
8/31/93 
0/ 10/93 

207FS+1 Od 

110,127 
211 

2 1 1 FS+2d 
213ss+ld 

214F97Oed 
215,209 

216 

1,21 
22 1 
222 
223 
224 
225 

1 

27 
27 
27 

127 
234 

234FS+2d 
236FS+ld 

237FS+90ed 

239 
240FS+ld 

241Fs+90ed 

244 

1 

1 , 127 
250 
25 1 

27 
1,252,127 

1,252,127,121 

184 

1,174,213,236,127 
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F I N I S H  Predecessors I D  Name Durat ion START 
261 
262 
263 
264 
265 
266 
267 
268 
269 
270 
271 
272 
273 
274 
275 
276 
277 
278 
279 
280 

282 
283 
284 
285 
286 
287 
288 

290 
29 1 
292 
293 
294 
295 
296 
297 
298 
299 
300 
301 
302 
303 
304 
305 
306 
307 
308 
309 
310 
31 1 
312 

281 

289 

Aquifer Testing Analyses 
LOGGING 
Core Logging 
Core Photography 
Carprter Borehole Logs 
Core Shelving 
FIELD EWIPHENT 
F ie ld  Equipnent 
TASK 4 - S U P  ANALYSES and VALID ( E x q t )  
SAMPLE ANALYSES - UNVALIDATED 
Land f i l l  (IHSS 115) 
Stage 3 (IHSS 115) 
Rad. Sur So i l  Landf i l l  
Sur Soi l  Land f i l l  
Rad. Sur So i l  Dist. (IHSS 115) 
Sur Soi l  Dist. (IHSS 115) 
Rad. So i l  Core/Borings ( s o i l  gas, IHSS 115) 
So i l  Core/Borings ( so i l  gas, IHSS 115) 
Red. Borings ( IHSS 115) , 
So i l  Borings ( IHSS 115) 
Rad. Sed Sanp (IHSS 115) 
Sed Sanp (IHSS 115) 
Rad. SU Senp (IHSS 115) 
SU Senp (IHSS 115) 
Grain Size Analysis (IHSS 115) 
Stage 4 (IHSS 115) 
Rad. BAT (IHSS 115) 
BAT (IHSS 115) 
Rad. Borings (IHSS 115) 
Borings (IHSS 115) 
Rad. GU (1st Qtr., IHSS 
GU (1st Qtr., IHSS 115) 
Rad. GU (2nd Qtr., IHSS 
GU (2nd Qtr., IHSS 115) 
Stage 5 (IHSS 115) 
Rad. Sewer (IHSS 115) 
Sewer (IHSS 115) 

15) 

15) 

Ash P i t s  (IHSS 1331 
Stage 3 (IHSS 133) 
Rad. Surf. Soi l  (IHSS 133) 
Surf. So i l  (IHSS 133) 
Grain Size Analysis (IHSS 133) 
Rad. Boring (IHSS 133) 
Boring (IHSS 133) 
Stage 4 (IHSS 133) 
Rad. Boring ( IHSS 133) 
Boring (IHSS 133) 
Rad. GU (1st Qtr., IHSS 133) 
GU (1st Qtr., IHSS 133) 
Red. GU (2nd Qtr., IHSS 133) 
GU (2nd Qt r . ,  IHSS 133) 
Rad. BAT (IHSS 133) 

15d 
233d 
198d 
2OOd 
193d 
150d 
203d 
200d 
426d 
362d 
340d 
193d 
9od 

45ed 
90d 

4 5 4  
90d 

45ed 
90d 

45ed 
9Od 

45ed 
90d 

45ed 
3 0 4  
189d 
Pod 

45ed 
90d 

45ed 
90d 

4 5 4  
90d 
45d 
Wd 
92d 

30.674 
258d 
138d 
90d 

4 5 4  
30ed 
90d 

45ed 
172d 
Pod 

45ed 
pod 

4 5 4  
90d 
45d 
90d 

8/11/93 
11/11/92 
11/11/92 
1 1/11 /92 
12/29/92 
11/11/92 
6/26/92 
6/26/92 
10/7/92 
10/7/92 
10/7/92 

11/11/92 
3/8/93 
3/8/93 
2/3/93 
2/3/93 
4/5/93 

4/19/93 
12/30/92 
12/30/92 
11/11/92 
11/11/92 
11/11/92 
11/11/92 

3/8/93 
5/6/93 
5/6/93 
5/6/93 

9/22/93 
9/22/93 
7/ 16/93 
7/ 16/93 
9/22/93 
9/22/93 
10/7/92 
10/7/92 
10/7/92 
3/2/93 
3/2/93 
5/7/93 
5/7/93 
5/7/93 
3/2/93 
3/2/93 

6/30/93 
6/30/93 
6/30/93 
7/14/93 
7/14/93 
10/1/93 
1 O /  1/93 

10/22/93 

1 Om93 
8/25/93 
8/ 19/93 
1 O/ 1 /93 
6/8/93 
4/6/93 
4/6/93 

5/26/94 
2/24/94 
1/25/94 
8/6/93 
7/9/93 

4/22/93 
6/8/93 

3/20/93 
8/6/93 
6/3/93 
5/4/93 

2/13/93 
3/22/93 

12/26/92 
3/22/93 

12/26/92 
4/7/93 

1/25/94 
9/8/93 

6/20/93 
1/25/94 
1 1 /6/93 

11/18/93 
8/30/93 
1/25/94 

11/23/93 
2/22/93 
2/22/93 
2/22/93 
2/24/94 
9/9/93 
9/9/93 

6/2 1 /93 
6/6/93 
7/5/93 

4/16/93 
2/24/94 
1 1 /2/93 
8/14/93 

11/16/93 
8/28/93 
2/3/94 

12/2/93 
2/24/94 

260 

235SS, 173FF+15d,212FF+15d 
26355 

263FF+2Od 
26355 

1 

158 
158 
159 
159 
156 
161 
164 

_. 164 
165 
165 
166 
166 

158,159 

171 
171 
173 
173 
175 
175 
1 76 
1 76 

184 
184 

206 
206 
206 
207 
207 

21 1 
21 1 
214 
214 
215 
215 
217 
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OU5 RFI/RI 
Predecessors ID Name Duration START FINISH 

365 GU (1st Qtr.. validated) (IHSS 115) 45ed 8/30/93 10/14/93 292 
366 
367 
368 
369 
370 
371 
372 
373 
374 
375 
376 
377 
378 
379 
380 
381 
382 
383 
384 
385 
386 
387 
388 
389 
390 
391 
392 
393 
394 
395 
396 
397 
398 
399 
400 
401 
402 
403 
404 
405 
406 
407 
408 
409 
410 
41 1 
612 
413 
414 
415 
416 

Rad; GU (Znd'Qtr., valideted) (IHSS 115) 
Gv (2nd Qtr., validated) (IHSS 115) 
Stage 5 (IHSS 115) 
Rad. Sewer (validated) (IHSS 115) 
Sewer (validated) (IHSS 115) 
Ash Pits (IHSS 133) 
Stage 3 (IHSS 133) 
Rad. Surf. Soil (validated) (CHSS 133) 
Surf. Soil (validated) (IHSS 133) 
Rad. Boring (validated) (IHSS 133) 
Boring (validated) (IHSS 133) 
Stage 4 (IHSS 133) 
Rad. Boring (validated) (IHSS 133) 
Boring (validated) (IHSS 133) 
Rad. Gv (1st Qtr., validated) (IHSS 133) 
Gv (1st Qtr., validated) (IHSS 133) 
Red. GU (2nd Qtr., valldated) (IHSS 133) 
GU (2nd Qtr., validated) (IWS 133) 
Rad. BAT (validated) (IHSS 133) 
BAT (validated) (IHSS 133) 
C - Ponds (IHSS 142) 
Stage 3 (IHSS 142) 
Rad. Pond SU (validated) (IHSS 142) 
Pond W (validated) (IHSS 142) 
Rad. Pond Sed (validated) (IHSS 142) 
Pond Sed (validated) (IHSS 142) 
Rad, Creek Sed (validated) (IHSS 142) 
Creek Sed (validated) (IHSS 142) 
Stage 4 (IHSS 142) 
Rad. Borings (validated) (IHSS 142) 
Borings (validated) (IHSS 142) 
Rad. Gv (1st Qtr., validated) (IHSS 142) 
GU (1st Qtr., validated) (IHSS 142) 
Rad. Gv (2nd Qtr., validated) (IHSS 142) 
GU (2nd Qtr., validated) (IHSS 142) 
Rad. GU (1st Qtr., validated) (51193, IHSS 
CU (1st Qtr., validated) (51193, IHSS 142) 
Rad. GU (2nd Qtr., validated) (51193, IHSS 
Gv (2nd Qtr., validated) (51193, IHSS 142) 
Surface Dist. (IHSS 209) 
Stage 3 (IHSS 209) 
Rad. Pond SU (validated) (IHSS 209) 
Pond W (validated) (IHSS 209) 
Rad. Pond Sed (validated) (IHSS 209) 
Pond Sed (validated) (IHSS 209) 
Rad. Sur Soil (validated) (IHSS 209) 
Sur Soil (validated) (IHSS 209) 
Rad. Soil Boring (validated) (IHSS 209) 
Soil Boring (validated) (IHSS 209) 
TASK 5 - DATA EVALUATIW 
Geology 

142) 

142) 

90ed 
4 5 4  
64d 
9 0 4  
45ed 
289d 
1 69d 
90ed 
45ed 
90ed 
45ed 
203d 
90ed 
45ed 
9 0 4  
45ed 
90ed 
45ed 
90ed 
45ed 
241d 
125d 
90ed 
4 5 4  
90ed 
4 5 4  
90ed 
45ed 
241d 
90ed 
45ed 
Wed 
45ed 
90ed 
45ed 
9 0 4  
4 5 4  
90ed 
45ed 

20 1 .63d 
20 1 .63d 

9 0 4  
45ed 
90ed 
45ed 
90ed 
45ed 
90ed 
4 5 4  

449.85d 
315.99d 

1/26/94 
11/24/93 
2/23/93 
2/23/93 
2/23/93 
4/ 16/93 
4/16/93 
9/10/93 
6/2 1 /93 
7/6/93 
4/ 1 6/93 
8/ 16/93 
11/3/93 
8/ 1 6/93 

1 1 / 1 7/93 
8/30/93 
2/4/94 
12/3/93 
2/25/94 
12/6/93 
12/25/92 
12/28/92 
3/23/93 
12/28/92 
3/23/93 
12/28/92 
3/23/93 
12/28/92 
12/25/92 
4/2/93 

12/25/92 
4/6/93 
1/7/93 

6/21/93 
4/19/93 
6/ 1 /93 
3/30/93 
8/31/93 
6/29/93 
2/11/93 
2/ 1 1 /93 
5/3/93 
2/ 1 1 /93 
5/3/93 
2/11/93 
7/15/93 
4/26/93 
8/23/93 
6/3/93 
6/26/92 
7/ 15/92 

4/26/94 
1 /8/94 
5/24/93 
5/24/93 
4/9/93 
5/26/94 
12/9/93 
12/9/93 
8/5/93 
10/4/93 
5/3 1 /93 
5/26/94 
2/ 1 /94 
9/30/93 
2/15/94 
10/14/93 
5/5/94 
1/17/94 
5/26/94 
1/20/94 
11/29/93 
6/2 1 /93 
6/21/93 
2/ 1 1/93 
6/21/93 
2/11/93 
6/21/93 
2/11/93 

1 1 /29/93 
7/ 1 /93 
2/8/93 
7/5/93 
2/2 1 /93 
9/19/93 
6/3/93 
8/30/93 
5/14/93 
11/29/93 
8/ 13/93 
11/21/93 
1 1 /21/93 
8/1/93 
3/28/93 
8/1/93 
3/28/93 

1 O/ 13/93 
6/ 1 0/93 
11/21/93 
7/ 16/93 
31 1 7/96 
10/15/93 

293 
294 

296 
297 

300 
301 
303 
304 

306 
307 
308 
309 
310 
311 

313 
.-- 312 

316 
317 
318 
319 
320 
321 

323 
324 
325 
326 

328 
329 
330 
33 1 
332 

. 327 

335 
336 
337 
338 
339 
340 
34 1 
342 

26355 
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OU5 R F I / R I  

I D  Name Duration START F I N I S H  Predecessors 
417 
418 
419 
420 
421 
422 
423 
424 
425 
426 
427 
428 
429 
430 
431 
432 
433 
434 
435 
436 
437 
438 
439 
440 
441 
442 
443 
444 
445 
446 
447 
448 
449 
450 
45 1 
452 
453 
454 
455 
45.6 
457 
458 
459 
460 
461 
462 
463 
464 
465 
466 
467 
468 

Hydrogeo I ogy 
Nunerical GU Modeling 
Hydrology 
N w r i c a l  SU Modeling 
Source Characterization 
Nature 8 -Extent 
A i r  Quali ty Data Review 
A i r  Dispersion Modeling 
TASK 6 - BASELINE RfSK ASSESSMENT 
Contaminant Ident i f i ca t ion  
Contaminant Ident i f i ca t ion  Data Management 
Contaminant Ident i f ice t i on Data Eva luat  i on 
Technical Memo 11 - m a  
Draf t THll 
Draf t  Comnents TM11 
Draf t  F i n a l  T M l l  
Draf t  F i n a l  C-ts TH11 
F i n a l  THll 
Exposure Assessment t 

Model Oversite 
Exposure Assessment 
Technical Memo 12- Exposure Scenarios 
Dra f t  THl2 t o  EG8G/DUE 
Dra f t  Comnents THl2 
Draf t  Final THl2 t o  EPA/CDH 
Dra f t  Final Comnents TM12 
F i n a l  TM12 
Technical Memo 13 - Models 
Draf t  TM13 t o  EGWDOE 
Dra f t  Cumnents TMl3 
Draf t  Final TH13 t o  EPA/CDH 
Dra f t  F i n a l  Comnents TM13 
Final  TH13 
Toxic i ty Assessment 
Toxici t y  Assessment 
Develop Toxic i ty Constraints 
Technical Memo 14 - Toxic i ty Assmt. 
Dra f t  TMl4 
Draf t  Comnents TM14 
Draf t  F i n a l  TH14 
Draf t  Final Cannents THl4 
F i n a l  TH14 
Risk Characteri r a t  ion 
Risk 8 HI Calculation 
Radiation Dose Calculation 
Report Preperat ion 
Dra f t  
Dra f t  Comnents 
Dra f t  F i n a l  
D ra f t  F i n a l  Camnents 
Finel  
Weekly Meetings 

213d 
303.534 
98.68d 
338.96d 
166.67d 
166.67d 
97.19d 
166.67d 

437d 
1 9d 
5d 
14d 
60d 
1 Od 
1 Od 
1 Od 
2Od 
1 Od 
76d 
61d 
15d 
71 d 
47d 
1 Od 
2Od 
1 Od 
13d 
60d 
2Od 
1w 
1od 
1Od 
1w 
4Od 
30d 
1od 
50d 
1 Od 
1od 
1Od 
1 Od 
1 Od 
15d 
1 Od 
5d 

5Od 
1 Od 
1 Od 
1 Od 
1Od 
1 Od 
2nd 

1 / 15/93 
2/1/93 
1/27/93 
6/26/92 
2/ 1 /93 
2/ 1 /93 

3/ 15/93 
7/28/93 
2/10/93 
3/18/94 
3/ 18/94 
3/25/94 
4/14/94 
4/ 14/94 
4/28/94 
5/12/94 
5/26/94 
6/23/94 
5/12/94 
5/12/94 
8/5/96 
2/10/93 
2/ 10/93 
3/8/93 
3/22/93 
4/ 19/93 
5/3/93 
3/8/93 
3/8/93 
4/5/93 
4/19/93 
5/3/93 
5/17/93 
5/12/94 
5/12/94 
6/23/94 
4/28/94 
4/28/94 
5/12/94 
5/26/94 
6/9/94 
6/23/94 
5/12/94 
5/ 12/94 
5/26/94 
8/5/94 
8/5/94 

8/  19/94 
9/2/94 
9/16/94 
9/30/94 
2/ 1 0/93 

11/17/93 
2/ 1 8/94 
5/21/93 
11/1/93 
8/23/93 
8/23/93 
7/28/93 
3/17/94 
10/13/94 
4/ 13/94 
3/24/94 
4/ 13/94 
7/6/94 
4/27/94 
5/11/94 
5/25/94 
6/22/94 . 
7/6/94 ' 

8/25/94 
8/4/94 
8/25/94 
5/ 1 9/93 
4/ 16/93 
3/ 19/93 
4/ 16/93 
4/30/93 
5/ 1 9/93 
5/28/93 
4/2/93 
4/ 16/93 
4/30/93 
5/ 14/93 
5/28/93 
7/6/94 

6/22/94 
7/6/94 
7/6/94 
5/11/94 
5/25/94 
6/8/94 
6/22/94 
7/6/94 
6/ 1 /94 
5/25/94 
6/ 1 /94 

1 D/13/94 
8/18/94 
9/ 1 /94 
9/15/94 
9/29/94 
10/13/94 
2/24/94 

236 
41755 
254 

1 
297 
297 

1 
423 

427 

428 
430 
431 
432 
433 

_. 431 
436 

439 
140 
44 1 
442 

439 
445 
446 
447 
448 

43 1 
45 1 

430 
454 
455 
456 
457 

43 1 
460 

461 a 45 1 a 436 
463 
464 
465 
466 

43955 
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469 
470 
471 
4 72 
473 
4 74 
4T5 
4 76 
4n 
478 
479 
480 
481 
482 
483 
484 
485 
486 
487 
488 
409 

oU5 R F I / R I  

I D  N8llM3 Duration START F IN ISH Predecessors 

Regulatory Meetings 200d 4/19/93 
Ad H o c  Meetings 272d 2/10/93 
RATVG Meetings 271.98d 2/10/93 
TASK 7 - DEVEL B SCREEN ALTERNATIVES 227d 9/15/92 
Devel A l t s  218d 9/15/92 
TASK 8 - TREATABILITY STIBIES (Exerrpt) 
TASK 9 - R F I / R I  REPORT 
DRAFT 
Inter im Dra f t  I 
Inter im Dra f t  1 Carments 
Inter im Dra f t  I 1  
Inter im Dra f t  It Comnents 
Dra f t  
Dra f t  Milestone t o  Agencies 
FtNAL 
Dra f t  Final I 
Draf t  Final  I C m n t s  
Dra f t  Final I 1  
Draf t  Final 11 Comnents , 
Final 
Final Milestone t o  Agencies 

Od 
350.28d 
259.28d 

160d 
15.28d 

25d 
5d 

15.28d 
Od 

1w.28d 
20.06d 
10.16d 
15.63d 

5d 
10.16d 

W 

6/26/92 
10/4/93 
10/4/93 
1 O W 9 3  
5/16/94 
7/29/94 
9/2/94 
9/9/94 

11/30/93 
5/2/94 

1 1 /11/94 
12/9/94 

12/23/94 
1/16/95 
1 /23/95 
5/2/94 

1/21/94 44255 
2/24/94 43955 
2/24/94 4395 
7/28/93 

421 SS3W 7/28/93 
6/26/92 1 
2/6/95 

9/30/94 
5/13/94 9.205,219,229,233,247,249,253 

4n 6/6/94 
9 /  1 /94 
9/8/96 

9/30/94 
11/30/93 

2/6/95 
12/9/94 

12/23/94 
1 / 16/95 
1/23/05 
2/6/95 

' 5/2/94 

478,&63fF+l Od 
479 
480 
481 

481Fs+3Od,466 
484 

485 , 467 
486 

_. 487 
488 
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