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The RFFO hereby authonzes EG&G to proceed with the develQpment of the documents that 
were agreed to under the Statement of Resolunon on the Pond Water Management Intcnm 
Measurenntenm Remedial Actron (IM/IRA) by the Senior Execuuvt Committee (SEC) of the 
Interagency Agreement (LAG) on Apnl 15, 1994 These documents are 

1) The Operable Unit (OU) 7 IM/IRA for landfill leachate collection, 
2) An IAG milestone proposal for the spill contanment tankage specified in the National 

Pollutant Discharge Eliminatron S ystem-Federal Facilities Compliance Agreemcnt 
(NPDES-FFCA) and draft NPDES permit, 

3) The Pond Water Management RLI/IRA decision document 
The OU 7 landfill leachate collecuon IMAM will need to be submitted to the agencies by 
October 14, 1994. The RFFO re;rli/ses that many assumpnons involving this IA4AR.A will need 
t o  be made, and that expediting the schedule f i~r  this action may impact funding and the work 
being accomplished at other OUs Also, as parr of the administrative control discussions 
outlined below, EG&G and RFFO will attempt to resolve the disposition of the landfill pond 
water in order for the leachate collection system to be installed 

The Indusmal Area IMnRA has been identified as the vehicle to place the IAG milestone 
proposal for the splil containment tankage. B Jul 8,1994, please provide RFFO with a 
milestone date for completion of installation o h t is tan a Additionally, please review the 
potential of using the excess capacity in the OU-4 (groundwater collection) tanks for use as thic 
spill containment Because of this increase in scope to the Indusmal Area IM/IRA, EG&G wil 
need to develop a proposal to negotiate an extension of the current dates for the Indusmal Area 
I M R A  with the regulators 

Based on the Statement of Resolution, the present Pond Water Management M R A  draft ' 
document will need to be rewntten, with standards negotiated with the regulators, the 
emergency alternative water management practices, and legal language incorporated EG&G 1 
to btgrn this rewnte as soon as possible in order to meet the October 14, 1994, due date to the 
regulators, and allow adequate time for review by DOE Thertfore, RFFO requests that this 
doc iment be available to DOE for review by Septe- 199 4 The RFFO anticipates 

tlve controls by mid-Jun-4and contemplates a final schedule for 
ent and public review to be finalized at that time. 
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