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CKENNA. F .G,
’,azzﬁuﬁ;‘g'vﬁ-h‘: ! The RFP Historical Release Report (HRR) was released after several of the Final Phase
THEAGL I RFI/RI Workplans were submitted to the regulators and the Natural Resource
e e Trustees. The experience at QU 8 indicated that changes in THSS locations were
TG necessary, based on the new information contained in the HRR. Thus, the Phase I
CHUBERT AL RFURI Workplan for QU 8 incorporates results from the HRR in the Field Sampling
21 LOCK, G.M. Plan
ULLIVAN, M. T, *
%}%’h"‘_& We request that EG&G review the HRR and existing RFI/RI Workplans for OUs 8,9,
— 10, 12, 13 and 14 in order to verify that the Field Sampling Plans are based on the
sy W) most recent information. If it is determined that modifications of existing Field
r_r‘m = Sampling Plans are necessary, EG&G should submit technical memoranda to the
ez A existing workplans detailing the changes (e.g, adding PACs, IHSS sampling location,
K analyte classes, etc.). The technical memoranda should be submitted to DOE/RFO for
review prior to review by the Environmental Protection Agency (EPA), Colorado
Department of Health (CDH) and the other Trustees. In addition, sampling activities at
the affected THSSs and PACs should be delayed until formal approval has been granted
by EPA and CDH.
A memorandum should be transmitted to DOE/RFO by August 13, 1993, identifying
those OUs, IHSSs and PACs requiring the preparation of technical memoranda. If no
Tl modifications are necessary, the-memorandum to DOE/RFO should state this.

However, if modifications are necessary, your response should include the proposed
submittal date for the draft and final technical memoranda. Finally, there will be both
— cost and schedule impacts resulting from this activity, especially regarding the PACs.
SORRESCONTROLLx X The jmpacts of the scope increase resulting from the HRR should be indicated for both

TATST 130G -
the schedule and cost at the various OUs.
Reviewed for Addressee Questions or concerns regarding this memorandum should be addressed to the
Corres. Conurol RFP appropriate DOE/RFO OU project manager.
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