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RCRA PERMIT MODIFICATION REQUEST # I  8 

State R.C.R.A. Permit No. 91-09-30-01 
CO 789001 0526 

United States Department of Energy - Rocky Flats Plant 

December 1993 

A-OU13-000198 



P ER M IT M 0 D I F1 CAT1 0 N S U M MARY 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
MILESTONE SCHEDULE 

ou 1 - 
a- 881 HILLSIDE 

OW 1 PHASE 111 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RE'I/RI) 

Subdt Draft Phase I11 FGI/RI Work Plan 

Submit Final Phase I11 RFI/RI Work Plan 

Submit Draft Phase If1 RFf/Rf Report 

Submit Final Phase I11 RFI/RI Report 

ou 1 CORRECTIVE MEASURES STUDY/FEASIBILITY 
STUDY (CMS /FS 1 

c. .. 
Submit Draft CMS/FS Report 

Submit Final CMS/FS Report 

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSED PLAN (PPI 

Submit Draft PP 

Submit Final PO 

Submit I?e s pons ivene s 9 S &ma r y  

Submit Final 2esponsiveness Sumary 

OU 1 CCIiRECTIVCI ACTION DECISION AHD RECOFG GF 
DECISION (CAD/ROD) 

Submit D raft CAD /ROD 

/REMEDIAL DESIGN (CD/RD) 
. -  

Submit CD/RD Work. Plan 

Submit Draft Title I1 Design 

Submit Final Title I1 Desip 

February 6, 1990 

October 30, 1990 

October 28, 1992 

November 15, 1993 

February 11, 1994 

August 3, 1994 

P-ugcst 3, 1994 

Novernber 1, 1994 



OU 1 COFtRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction 

Complete Corrective/Remedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submit Final IM/IRA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase II-A IM/IRA Construction 

Begin Phase II-B IM/IRA Construction 

Complete IM/IRA Construction 

Begin IM/IRA Testing 

May 7 ,  1996 

November 4 , 19 97 

February 10, 1998 

September 18; 1989 

October 6, 1989 

January 5, 1990 

February 22 ,  1991 

January 15, 1990 

October 8, 1990 

April 1, 1991 

September 3,  1991 

April 13, 1992 

August 5, 1991 



OU 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 2 0 ,  1997 

Complete Corrective/Remedial Action Construction 
- 

July 20, 1998 

Submit Draft Proposed IM/IRA Decis ion DOCuxWnt June 19, 1990 

Subrnit Proposed IM/IRA Decis ion Document September 18, 1990 

S u b d t  Draft Responsiveness Summary December 13, 1990 

Submit F i n a l  Responsiveness Sunmrary and F i n a l  January 11, 1991 
IM/IRA Decis ion Document 

Field Treatabil i ty Test System I n s t a l l a t i o n  Complete May 10, 1991 

Begin Field Treatability T e s t i n g  May 13, 1991 

Submit Draft T r e a t a b i l i t y  Test Report A p r i l  1, 1992 

Submit F i n a l  Treatability Test Program Report June 2, 1992 
. L .. 

Complete =/IRA Construction 

Begin Field Treatabil i ty Tes t ing  ' (Ent ire  System) 

April 24, 1892 

April 27, 1992 

OU2 SUBSURFACE INTERIM MEASUREIINTERIM REMEDIAL ACTION (IMIIRA) 

Submit Draft Proposed IWIRA Decision Document Match 2, 1992 

Submit Draft Responslveness Summary June 1 1 ,  1992 

Submit Final Responsiveness Summary and August 14,  1992 
Flnat lM/lRA Decision Document 

Relearn Ftnaf Responsiveness Summary and 
IMIIRA Decision Document to Public 

September 4, 1992 

. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft Historical Information and Preliminary 
Health Risk Assessment Report 

Submit Final Historical Information and Preliminary 
Health Risk Assessment Report 

OU PHASS I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I /RI 1 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Subnic Draft Phase I RFI/RI Report 

Submit F l n a l  Dhase I ?E’Z/Zi ’ieport 

October 2 6 ,  1990 

April 2 ,  1991 

November 9, 1990 

July 10, 1991 

December 6 ,  1991 

February 14, 1994 

October 21,  1994 



BACKGROUND STUDY 

TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

Submit Draft Background Study Report (Water) 

Submit Draft Background Study Report (Soils) 

S u b d t  Revised Background Study Report 

December' 15, 1989 

December 15, 1989 

December 21, 1990 

COMMUNITY RELATIONS 

Submit Draft Community Survey Plan January 23, 1990 

Submit Final COlmaunity Survey Plan March 22, 1990 

Submit Draft Community Relations Plan 

Submit Final Community Relations Plan 
1 L'. .  

November 1, 1990 

Canuary 22, 1991 

Submit Community Relations Plan Responsiveness Summary June 21, 1991 

HISTORICAL RELEASE REPORT 

Submit Draft Historical Release Report ;anuary 8 ,  1992 

Submit Final Historical Release Report June 3, 1092 

HZiLLTH AND SAFETY PLAN 

Submit Czaft Health and Safety Plan 

Submit Final Health and Safety Plan 

PLAN FOR PREVENTION OF CONTAMINANT DISPERSION 

or Prevention of Contaminant September 19, 1990 

Plan f o r  Prevention of Contaminant July 22, 1991 

Submit Responsiveness Summary on ?lan f o r  
Pzevention of Contaminant Dispersion 

November 25, 1991 



DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan) 

Submit Draft Work Plan for Discharge Limits 
for Radionuclides 

Submit Final Work Plan for Discharge Limits 
for Radionuclides 

Submit Responsiveness Sumnary Discharge Limits 
-. f o r  Radionuclides 

April 51 1991 

September 16, 1991 

January 30, 1992 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan August 2 9 ,  1990 

Submit Final Quality Assurance Project Plan March I, 1991 

Submit Draft Standard Operating Procedures August 2 9 ,  1990 

Submit Final Standard Operating Procedures, March 1, 1991 
Volume 1 - Field Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 
Submit Final Standard Operating Procedures, 
Volume 4 - S-arface Water, Volume 5 - Ecology 
Submit Final Standard Operating Procedure, 
Volume 6 - Air 
Submit Final Standard Operating Procedure 
Addendum f o r  OU 2 Phase I1 RFI/RI Workplan 

Submit Fiaal Stacdard Operating Procedure 
Addendum for OU 1 Phase 111 iZFI/RI Workplan 

March 1, 1991 

March 1, 1991 

March 1, 1991 

March 1, 1991 

Submit Final Treatability Study Plan 

Submit Draft Treatability Study Report 

June 3, 1991 

May 26,  1993 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 

SOLAR PONDS 

ou 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (WI/RI) 

Subdt Draft Phase I RFI/RI Work Plan June 8, 1990 

Submit Final Phase I RFI/RI Work Plan November 26, 1991 

ou 4 SOLAR PONDS PHASE ' I INTERIM MEASUFWINTERXM 
REMEDIAL ACTION 

..L .. 
Submit Draft Phase I Proposed IM/IRA Decision Document 

Submit Phase I Proposed IM/IRA Decision Document 

Submit IM/IRA Responsiveness Sununary 

Agri l  14, 1994 

June 24, 1994 

November 1, 1994 

Submit Phase I Final IM/IFtA Decision Document 
and Final Responsiveness Sunnary 

January 13, 1995 

c 1 *  - " e -  ..-. - ./ ..- - - 
Llr - e " -  --.- - - -.----.--* - 1 / - -  - - 

Submit 7i-a: :u Title II Design February 10, 1995 

Begin Phase Z IM/XRA Constzuction September 27, 1995 

All Solar Ponds Emptied of Water and Sludge January 20, 1995 

Phase I1 RFI/RI Work Plan 

Submit Final Phase If RFI/RI Work Plan 

Submit Draft Phase I1 RFI/RI Repor; 

Submit Final Phase I1 RFI/RI Repor: 

A?:il 2 2 ,  1994 

SeptezrAer 19, 1994 

. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE: SCHEDULE 

OU 6 
WALNUT CREEK 

OW 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RE'I /RI 1 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Final Phase I RFI/RI Report 

A p r i l  19, 1991 

September 16, 1991 

June 10, 1994 

November 18, 1994 



TABLE 6 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 8 
700 AREA 

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

. L .  

Subdt Draft Phase I RFI/RI Work Plan 

Subdt Final Phase I RFI/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Final Phase I RFI/RI Report 

May 1, 1992 

December 1, 1992 

February 14, 1994 

July 12, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI/RI) 

June 26, 1992 Submit Draft P h a s e  I RFI/RI Work P l a n  

Submit Draft P h a s e  I RFI/RI Work P l a n  

Submit Draft P h a s e  I RFI/RI Report 

October 19, 1992 

December 2 0 ,  1994 

Submit Draft P h a s e  I RF'I/RI Report May 23, 1995 


