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00001 
A 
AA 
Mol 

12011 

12014 

AA02 
12021 

12022 

12024 

N\03 
12031 

ARO 4 
* Actual 

Roaky Flats Plant 
Environmental Restoration Program 

Out1 881 Ilillsida 
Out1 881 Hillside Assessment 
985 Gee, C.B. External Milestone 
800 Gee, C.B. External Milestone 
993 Gee, C.B. External Milestone 
e02 Gee, C.B. External Milestone 
eo6 Gee, C.B. External Milestone 
eo9 Gee, C.B. External Milestone 
Out1 IRA 06M 
04 1 Burmeister, External Milestone * 
042 Burmeister, External Milestone 
043 Burmeister, External Milestone 
OW12 903 Pad Area 
Out2 Assessment 
52 Dille, E.A. External Milestone 
36 Dille, E.A. External Milestone 
71 Dille, E.A. External Milestone 

* 81 Dille, E.A. External Milestone 
4 2  Dille, E.A. External Milestone 
91 Dille, E.A. External Milestone 
101 Dille, E.A. External Milestone 
OW12 881 Hillside Remedietion IRA OSM 
008 Bunneieter, External Milestone 
009 Burmeister, External Milestone 
065 Burmeister, External Milestone 
067 Burmeister, External Milestone 
010 Burmefster, External Milestone 
OUt2 Remediation IRA (Sub-Surfaoe) 
4 10 Koffer, J .  External Milestone 
140 Koffer, J. External Milestone 
a35 Koffer, J. External Milestone 
170 Koffer, J. External Milestone 
190 Koffer, J. External Milestone 
540 Koffer, J. External Hilestone 
51 0 Koffer, J. External Milestone 
590 Koffer, J. External Milestone 
740 Koffer, J. External Milestone 
OU13 Offsite Areas 
Out3 Offsite Areas Assessmsnt 
1010 Guillaume, M External Milestone 
1105 Guillaume, M External Milestone 
OU14 Solar Ponds 

- ER Remedial Action 

Finish 

SUBMIT DRAFT PHASE I11 RFI/RI TO EP 
TECllNICAL MEMO NO. 10 TO CDII/EPA 
SUBMIT FINAL PllASE I11 RFI/RI TO CD 
TECllNICAL MEMO NO. 11 TO CDII/EPA 
DRAFT CMS/FS REPORT SUDMITTED TO DO 
STATUS REPORT OF AGENCY REVIEW PROG 

891 TREATMENT SYS QUARTERLY REPORT 

891 TREATMENT SYS Q U M T I X L X  REPORT 
891 TREATMENT SYS QUARTGRInY REPORT2 

SUBMIT REVISED RI/FS SCIIEDULE 
SUBMIT SURFICIAL SOIL SAMPLING TM 
SUBMIT DRAFT EXPOSURE TM 
SUBMIT DRAFT MODELING TM 

SUBMIT DRAFT COC TM 
SUBMIT DRAFT TOXICITY TM 

OW2 TREATMENT SYS QUARTERLY RPT 1 
OW2 TREATMENT SYS QUARTERLY RPT 2 
SUBMIT DRAFT TSR 
SUBMIT FINAL TSR 
OU2 TREATMENT SYS QUARTERLY RPT 3 

SBMT. SOIL VAPOR SURV. TO EPA/CDIl 
SUBMIT DRAFT TEST PLAN TO CDII/EPA-S 
SUBMIT FINAL SVS WORKPLnN 
SUBMIT FINAL TEST PLAN SITE 
FINAL TEST PLAN APPROVED SITE #I 
Submit Drfttest to CDIl/EPA S i t e 2  
Submit Final Test Plan Site2 
Final Test Plan Approved Site2 
Submit Draft Plan CDII/EPA Site3 

SUBMIT PIIASE 11 RFI/RI BEDROCK TECII 

SUBMIT TM TO AGENCY-CONTAlNMl.~NTOF C 
SUBMIT TM TO AGENCY-HIIRA TOXICITY T 

28-OCT-92 28-OCT-92* 0 
26-JAN-93 10-MAR-93* 43 
05-APR-93 18-JUN-93 74 
13-MR-93 20-JUL-93 98 
28-JllN-93 01-OCT-93 95 
2a-s~p-93 o ~ - J A N - ~ ~  io5 

01-FEB-93 29-JAN-93* 0 
30-APR-93 30-MR-93 0 
30-JUL-93 30-JUL-93 0 

16-DEC-92 16-DEC-92*.0 
08-JAN-93 08-JAN-93* 0 
15-JAN-93 15-JAN-93' 0 

01-MAR-93 03-MAY-93 63 
04-JUN-93 07-JUN-93 3 
24-JUN-93 25-JUN-93 1 

I S - J A N - ~ ~  i 5 - ~ ~ ~ - 9 3 *  o 

01-FEB-93 29-JAN-93* 0 
30-APR-93 30-MR-93 0 
18-MAY-93 18-MAY-93 0 
13-JUL-93 13-JUL-93 0 
02-AUG-93 02-AUG-93 0 

27-OCT-92 27-OCT-92* 0 
29-OCT-92 29-OCT-92* 0 

12-JAN-93 12-JAN-93* 0 . .  
08-FEB-93 11-FEB-93' 3 
05-APR-93 07-JUN-93 63 
07-JUN-93 06-AUG-93 60 
21-JUN-93 20-AUG-93 60 
30-AUG-93 29-OCT-93 60 

Z Q - N O V - ~ ~  Z ~ - N O V - ~ Z *  o 

28-JUN-93 18-AUG-93 51 
10-AUG-93 30-SEP-93 51 
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Period Start'Date: 01-MAR-1993 
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I 
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SubDroaram 
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12041 

M 0 5  
12051 

M O  6 
12061 

M 0 7  
12071 

AAO 8 
12081 

m o  9 
12091 

OUf 4 Assessm%-tt 
02102 Ogg, R.T. External Milestone 
02152 Ogg, R.T. External Milestone 
OW15 Woman Creek 
Out5 Woman Creek Assessment 
05011 Mast, E.C. External Milestone 
05002 Mast, E.C. External Milestone 
05016 Mast, E.C. External Milestone 
05036 Mast, E.C. External Milestone 
05026 Mast, E.C. External Milestone 
05031 Mast, E.C. External Milestone 
05021 Mast, E.C. External Milestone 
05041 Mast, E.C. External Milestone' * 

05046 Mast, E.C. External Milestone 
OUt6 Walnut Creek 
OUt6 Walnut Creek Assessment 
1486 Laurin, P.J. External Milestone 
15815 Laurin, P.J. External Milestone 
14915 Laucin, P.J. External Milestone 
1492 Laurin, P.J. External Milestone 
1493 Laorin, P.J. External Milestone 
1494 Laurin, P.J. External Milestone 
1495 Laurin, P.J. External Milestone 
OUf7 Present Landfill 
OW17 Assessment Phase 1 
030 0' Rourke, T .  External Milestone 
130 0' Rourke, T. External Milestone 
085 O'Rourke, T. External Milestone 
180 O'Rourke, T. External Milestone 
OUf8 700 Area 
Out8 700 Area Assessment 
1325 Peterman, 8. External Milestone 
1326 Peterman, B. External Milestone 
133 Peterman, 8 .  External Milestone 
1315 Peterman, B. External Milestone 
1355 Peterman, 8 .  External Milestone 
1375 Peterman, 8 .  External Milestone 
1385 Peterman, 8 .  External Milestone 
1475 Peterman, B. External Milestone 
1395 Peterman, B. External Milestone 
1545 Peterman, B. External Milestone 
out9 OPWL 
OUfS OPWL Assessment Phase 1 
02 4 Houk, 2. External Milestone 
042 Houk, Z. External Milestone 
044 Houk. 2. External Milestone 

VADOSE ZONE TECll MEMO 
FREFARE ENV EVAL TECfl MEMO, COORD P 

SUB TM 2 MAG 6 GEOPIIYSICS IllSS 115, 
SUB TM 1 SURFACE WATER 6 SED SAMPLI 
SUB TM 3 SOIL SAMPLING l l lSS 115 - L 
SUB TM 7 SOIL BORINGS IllSS 133 AS11 
SUB TM 5 SOIL GAS IIlSS 115 - IANDFI 
SUB TM 6 CONE PENTROMETER IllSS 115 
SUB TM 4 SOIL SAMPLING IllSS 133 - A 
SUB TM 8 MONITORING WELLS IllSS 115 
SUB TM 9 MONITORING WELLS 4llSS 133 

END PIIASE I RI FIELDWORK 
COMPLETE PRIMARY FIELD OPEPATIONS 
START I i H R A  
HllRA EXPOSURE TM 
IlllRA MODELING TM 
HllRA CONTAMINANT OF CONCERN TM 
iinm TOXICITY FACTORS TM 

BEGIN MOBILIZATION/FIELDWORK :OW7 
COMPLETION OF DRJWT TECfI MEMO'S 1&2 
PHASE 1 FIELDWORK COMPIXTE 
SUBMIT DRAFT RFI/RI PllAS6 1 REPORT 

SUBMIT DRAFT FINAL WORK PLAN 
SUBMIT FINAL WORK PLAN TO DOE/RFO 
IAG SUBMITTAL. OF FINAL WORK PIAN 
AGENCY COMMENTS ONN FII.lAL WORK PLAN 
SUBMIT FREL FINAL WORK PLAN 
SUBMIT FINAL WORK PLAN REV'S ,h COMM 
ANTICIPATED AGENCY MPROVN. OF FINA 
SUBMIT INITIAL Nu) SURVEY RESULTS 
SUBMIT INITIAL EE SURVEY RESUI.TS 
SUBMIT DRAFT FIELD SAMPLING PIAN FO 

SUBMIT PROCUREMENT PACKAGE 
BEGIN DATA COMPILATION 
END DATA COMPILATION 

* Actual Finish 

24-DEC-92 24-DEC-92* 0 
15-MAR-93 15-MAR-93* 0 

14 - JAN-9 3 
30-NOV-92 
07 -MJiY-9 3 
14 -SEP- 93 
07 -MAY- 93 
14-APR-93 
07-JUN-93 
14 -MAY -93 
14 -MAY - 9 3 

09-OCT-92' 0 
13-OCT-92* 0 
26-JAN-93* 0 
19-FED-93* 0 
25-MAR-93* 0 
25-MAR-93* 0 
01-APR-93 0 
01-JUN-93 18 
01-JUN-93 18 

30-JUN-93 15-FED-93* 0 
23-FEB-93 15-FEB-93* 0 
01-JUN-93 19-MAR-93' 0 
01-JUL-93 21-APR-93 0 
01-JUL-93 21-N'R-93 0 
15-SEP-93 06-JUL-93 0 
15-SEP-93 06-JUL-93 0 

13-OCT-92 13-OCT-92* 0 
19-FEE-93 29-JAN-93' 0 
30-MR-93 21-MAY-93 21 
30-SEP-93 13-OCT-93 13 

09-DEC-92 
22-DEC- 92 
23-DEC-92 
08-FEB-93 
02-MAR-93 
22-MAR-93 
05-MR- 93 
2 1-JUN-93 
03-SEP-9 3 
13-SEP-93 

13-NOV-92' 0 
3O-NOV-92* 0 
01-DEC-92* 0 
15-JAN-93* 0 
19-FEB-93" 0 
26-FEB-93* 0 
29-MN(-93 0 
13-JUL-93 22 

29-SEP-93 16 
17-s~e-93 14 

28-JAN-93 27-JAN-93" 0 
14-APR-93 30-WR-93 16 
17-JUN-93 06-JUL-93 19 
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' Period'End Date: 28-MAR-1993 

I 

Program 
Subprogram 
Cost Account Activity We 

Work Pkq Number Manager --..---_..----.. -------- ------------ 

An10 
12101 

An1 1 
12111 

M 1 2  
12121 

M 1 3  
12131 

m14 
12141 

M 1 5  
12151 

M I 8  
12181 

AA19 
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052 ftouk, 2. External Milestone 
054 Houk, 2.  External Milestone 
OU110 Other Outside Closures 
OUflO Assessment Phaae 1 
0250 Anderson, G. External Milestone 
0350 nnderson, G. External Milestone 
0450 Anderson, G. External Milestone 
0300 Anderson, G. External Milestone 
Out11 West Sprayfield 
OUtll Assessment Phase 1 
010 0' Rourke, T. External Milestone 
030 O'Rourke, T. External Milestone 
080 O'Rourke, T. External Milestone,' 
OU#l2 400/800 Area 
Out12 400/800 Area Assessment 
3271 Anderson, G. External Milestone 
3275 Anderson, G. External Milestone 
07 15 Anderson, G. External Milestone 
0718 Anderson, G.. External Milestone 
OU113 100 Area 
Out13 100 Area Assessment 
088 McHugh, M.F. External Milestone 
091 Mcllugh, M.F. External Milestone 
093 Mcllugh, M.F. External Milestone 
OUtl4 Radioactive Sites 
OUfl4 Radioeative Sites Assessment 
110 Ilayes, C.H. . External Milestone 
1125 Hayes, C.H. External Milestone 
114 Hayes, C.H. External Milestone 
Out15 Inside Buildina Closures 
OU115 Inside Building Closures 
015 Schubbe, D. External 
017 Scliubbe, D. External 
037 Schubbe, D. External 
02 5 Schubbe, D. External 
042 Schubbe, D. External 
055 Schubbe, D. External 
1120 Management (On Site) 
On-Site H20 Management 
011 Mende, E.W. External 
03 1 Mende, E.W. External 
013 Mende, E.W. External 
032 Mende, E.W. External 
015 Mende, E.W. External 
033 Mends, E.W. External 
Sitewide Activities 

*- Actual Finish 

Assessment 
Miles tone 
Miles tone 
Milestone 
Milestone 
Milestone 
Milestone 

Miles tone 
Milestone 
Milestone 
Milestone 
Milestone 
Milestone 

SUBMIT PRELIMINARY D M F T  TECII MEMO 
SUBMIT DRAE'T TECH MEMO #1 ; 

MTS PROCUREMENT PROCESS COMPLETE 
PERMITTING C MOBILIZATION COMPLETE 
BEGIN PJIASE 1 RI FIELDWORK 
REMOVAL OF IllSS STORAGE ITEMS COMPL 

AWARD CONTRACT 
BEGIN FIELDWORK OU 11 
BEGIN ENVIRONMENTAL EVALUATION 

SUBMIT FINAL PI1 I RFI/III WORKPLAN 
WORKPLAN APPROVAL 
BEGIN PHASE I RI FIELDWORK 
PERMITTING AND MOBILIZING . 

FINAL WORKPLAN SUBMITTAL 
RE-SUBMITTAL OF FINAL WORKPLAN 
ANTICIPATED JU?PROVI& O F  FINAL W O W  

FINAL WORK PLAN SUBMITTAL 
RESUBMITTAL OF WORK PLAN FOR FINAL 
FINAL WORKPLAN MPROVAL 

Pl lS  1 
SUBMIT FINAL PllASE 1 RFI/RI WORRPLA 

SUBMIT PROCUREMENT PACMGE TO DOE/R 
PllASE 1 RFI/RI WORKPLAN APPROVAL 
SUBMIT HCSP,IMPL.PLNJ,hSTATOS REPOR 
END FIELDWORK 00 15/STA'l'US, DOE/RFO 

SUBMIT REVISED FINAL I~FI/RI WORK eL 

Present testimony to cW@.CC on Segme 
1st Qtr Status Report on WPt12610 t 
Deliver Draft WMP to DOE 
2nd Qtr Status Report on WPf12610 t 
Deliver revised SWMP to RFO 
3rd Qtr Status Report 0 1 1  WPf12610 t 

20-AUG-93 08-SEP-93 19 
13-SEP-93 29-SEP-93 16 

14-APR-93 30-APR-93 16 
04-MnY-93 05-MAY-93 1 
08-MAY-93 05-MAY-93 1 
15-JUN-93 01-JUN-93 0 

01-JUN-93 01-JUN-93 0 
30-JUL-93 30-JUL-93 0 
30-JUL-93 30-JUL-93 0 

05-OCT-92 05-OCT-92* 0 
20-JAN-93 03-NOV-92' 0 
06-MAY-93 06-MAY-93 0 
29-APR-93 07-JUL-93 69 

09-OCT-92 09-OCT-92* 0 
22-FEB-93 26-UAR-93 32 
15-MAR-93 31-MAR-93 16 

19-OCT-92 19-OCT-92" 0 
19-FEB-93 26-MAR-93 35 
12-MAR-93 26-MAR-93 14 

26-OCT-92 26-OCT-92" 0 
12-FEB-93 14-JAN-93' 0 
11-MAR-93 01-MAR-93' 0 
06-APR-93 06-APR-93 0 
01-JUN-93 16-APR-93 0 
30-SEP-93 09-SEP-93 0 

07-DEC-92 07-DEC-92' 0 
01-FEB-93 29-JAN-93* 0 
31-MAR-93 31-MAR-93 0 
03-MAY-93 03-MAY-93 0 
01-JUN-93 01-JUN-93 0 
02-AUG-93 02-AUG-93 0 



. period'Start'Date: 01-MAR-1993 
Period End Date: 28-MAR-1993 
Prpject: P s W B S ~  

STATUS TIIROUGII 28-MAR-1993 

PROGRAM MILESTONES REPORT (EXTERNAL ONLY) 
ROCKY FLATS PLANT 

FISCAL YEAR 1993 

Program 
Subprogram 
Cost Account Activity WP 

Work Pkg Number Manager Type Milestone Description 

12192 a Sitewide Treatability Studies 
------------- -------- ------------ .................... .................................... 

1357 llarris, M.J. External Milestone Cmplt. 1st Draft Ann. Itpt. . 
1511 flarris, M.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO DOE 

. 1359 flarris, M.J. External Milestone Delivery OE Final Report to DOE 
1517 Harris, W.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO EPA/ 
2431 flarris, M.J. External Milestone Notify DOE of Operational ICP-MS 

Run Date: 07-Aprd1993 16:08 
Report: PCS-035-5 
Page: 4 

Baseline Current 
Schedule Early Day' s 
Date Finish Behind 

13-NOV-92 13-NOV-92* 0 
04-DEC-92 O4-DEC-92* 0 
22-FEE-93 23-FEB-93* 1 
01-FEB-93 03-MAR-93* 30 
01-JUN-93 01-JVN-93 0 
25-JUN-93 25-JUN-93 0 1304 Ilarris, M. J. External Milestone Qrtly, Revw. w/DOE-CDII-EPA 

0226 Harris, M.J. External Milestone Del. Drft Rpt on Pncrt. Eval. to 02-AUG-93 13-SEP-93 42 

1526 Harris, M.J. External Milestone Progress Rpt. to DOE ( A ~ s o K ~ .  T.S.) 16-AUG-93 14-SEP-93 29 

Deliver TS Report to DOIS (TRU/Clear 16-SEP-93 15-DEC-93 90 

DO 

0711 fiarris, M.J. External Milestone Treatability Study Rpt. from AWC 01-JUN-93 21-SEP-93 112 
1303 Ilarris, M.J. External Milestone; Qrtly. Revw. w/DOE-CDII-EE'A 30-SEP-93 30-SEP-93 0 
1156 llarris, M. J. External Milestone- 
2318 Ilarris, M. J. External Milestone 

12193 ER Operations Mgmt 
3300 Wisehart, R. External Milestone 
3400 Wisehart, R. External Milestone 
3700 Wisehart, R. External Milestone 

3500 Wisehart, R. External Milestone 

401 Paliani, H.A External Milestone 
402 Paliani, M.A External Milestone 
403 Paliani, M.A External Milestone 
404 Paliani, M.A External Milestone 

001 Lovseth, T.P External Milestone 
002 Lovseth, T . P  External Milestone 
003 Lovseth, T.P External Milestone 
004 Lovseth, T.P External Milestone 
005 Lovseth, T.P External Milestone 
006 Lovseth, T.P External Milestone 

200 Buddy, M. External Milestone 
301 Buddy, M. External Milestone 
500 Buddy, H. External Milestone 

12199 Analytiaal Support Services (ER) 
0150 White, P.J. 

12194 Information Management 

12195 Sitewide Characterization Studies 

12196 Sitewide IA/IRAP 

0154 

0155 
0157 

0160 

0162 

0178 
0165 
0167 
0169 

0171 * h r t a l l l  Finish 

White, P.J. 

White, P.J. 
White, P.J. 

White, P.J. 

mite, P . J. 
Wiite, 'P.J. 
White, P.J. 
White, P.J. 
mite, P.J. 

White, P.J. 

External Milestone 
External Milestone 

External Milestone 
External Milestone 

External Milestone 

External Milestone 

External Milestone 
External Milestone 
External Milestone 
External Milestone 

External Mileetone 

Del. Rpt. tb DOE on P l a s m a  Mltr. 30-SEP-93 04-JM-94 96 
Ts 

11.R.R. Qrtly. Update 29-JAN-93 29-JAN-93* 0 
Mist. Rel. Rpt/Qtrly Update 30-APR-93 30-MR-93 0 
Revgd. 1I.R.R. Dlvd. t.0 Reg. 30-APR-93 30-APR-93 0 
Agencie 
I1 .R.R.  Qtrly Update Rpt. 30-JUL-93 30-JUL-93 0 

1st: Qtr. 1.S Status Rpt to DOE 04-JAN-93 15-JAN-93' 11 
2nd Qtr.1.S. Status Rpt. to DOE 31-MAR-93 31-MAR-93 0 
3rd Qtr. I.S. Status Rpt. .to DOE 30-JUN-93 30-JUN-93 0 
4th Qtr. I.S. Status Rpt. to DOE 30-SEP-93 30-SEP-93 0 

Draft Deep Seismic Report 
Draft Shallow Seismic Report 
Letter stating acquisition of tape 
G.W. Recharge/Unstrtd %one l7pt. 
Background Geochem. Charac - ' Rpt . 
Alluvial Mapping Report 

Submit Procurement Package ' 

Complete Technical Evaluation 
Contract Award 

Oct. Rpt to Proj. Mgro.-Smp1.Status 
Nov. Rpt - to P r o  j . 
Mgrs.-Smpl.Statu 
Complete Resp. to EPA Audit 
Dec . Rpt. t o  Pro j. 
Mngrs.Smpl.Statu 
Jan. Rpt. to Proj. Mgrs. Smpl. 
stat 
Feb. Rpt to Proj. Mgrs. Smpl. 
Statu 
Issue Final Validation Plan 
March Rpt. To Proj Mgrn. Smpl.Statu 
April Rpt.to Proj. Mgrs.Sinp1. Statu 
May Rpt. to Proj. Mgrs. Sample 
Stat 
June Rpt.to Proj. Mgrs.Smple Status 

24 -DEC-92 
26-FEB-93 
30-APR-93 
30-SEP-93 
30-SEP-93 
30-SEP-93 

2 6- JAN- 9 3 
14 -JUN-93 
19-JUL-93 

24-DEC-92* 
19-FEB-93* 
30-APR-93 
30-SEP-93 
30-SEP-93 
30-SEP-93 

32-FEB-93' 
14-JUN-93 
1 9 9 3  -JuL- 

0 
0 
0 
0 
0 
0 

17 
0 
0 

30-NOV-92 30-NOV-92* 0 
15-DEC-92 15-DEC-92* 0 

08-JAN-93 24-DEC-92* 0 
29-JAN-93 28-JAN-93* 0 

26-FEB-93 26-FEB-93" 0 

31-MAR-93 05-MAR-93* 0 

29-WR-93 29-APR-93 0 
30-APR-93 30-APR-93 0 
28-NAY-93 28-MAY-93 0 
30-JUN-93 30-JUN-93 0 

30-JOL-93 30-JUL-93 0 
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AA2 1 
12042 

12214 

AB 
AB0 1 

12501 

12502 

AB02 
12503 

12504 

12505 

AC 
ACO 1 

12601 

0173 White, P.J. External Milestone 

0175 White, P.J. External Milestone 

Pondarete Project 
OUl4 Pond Sludge Processing 
9011 ' Riley, J.11. External Milestone 
9024 ' Riley, J.H. External Milestone 
9028 Riley, J.P. External Milestone 
Water Management 
004 3 Boyle, R.W. External Milestone 
0056 Boyle, R.W. External Milestone 
Program Management Support 
Program Management 
Program Management 
0320 Ilunt, W.A. External Milestone 
0340 Ilunt, W.A. External Milestone 
0120 Hunt, W.A. External Milestone 
0820 Ilunt, W.A. External Milestone 
0140 Hunt, W.A. External Milestone 
0360 Hunt, W.A. External Milestone 
0160 Runt, W.A. External Milestone 
0390 Hunt,. W.A. External Milestone 
IAG Amendment - 
0140 Arndt, M.B. External Milestone 
0160 Arndt, M.B. External Milestone 
Program Support 
Program Support 
032 Medal, L.C. External Milestone 
038 Medal, L.C. External Milestone 
034 Medal, L.C. External Milestone 
036 Medal, L.C. External Milestone 
ER Quality Program Implementation 
012 Schmidt, T.D External Milestone 
014 Schmidt, T.D External Milestone 
016 Schmidt, T.D External Milestone 
018 Schmidt, T.D External Milestone 
Community Relations 
0120 Smith, T.J. External Milestone 
0140 Smith, T . J .  External Milestone 
01 60 Smith, T.J. External Milestone 
0180 Smith, T.J. External Milestone 
Treatrnent/Storage/Diaposal 
Treatment/Storage/Diaposal 
Treatment/Storage/Disposal 
0120 Anderson, G. External Milestone 
0320 Anderson, G. External Milestone 
0401 Anderson. G. External Mileatone 

* Actual Finish 
4 

Jul. Rpt to Proj. Mgrs.. Smple 27-AUG-93 27-AUG-93 0 
Statu 
Aug. Rpt. To P r o j .  Mgrs. 30-SEP-93 30-SEP-93 0 
Smpl.Statu 

WINTERIZE/STORE EQUIPMEEIT C POND 

COMPLETE 4700.1 IMPLEMENTATIOI4 REP0 

END COLD S.O. TEST ON EVAPORATORS 
BLDG 910 PORTABLE EVAPS (3) OL'ERATI 

REC OF DECISION FOR APPI~TCABXJ,ITY 0 

SUBMIT ROADMAP ADDENDA TO DOE 
SUBMIT 95-99 5YP ISSUES INTENT DOC. 
SUBMIT EM-40 BASELINE TO DOE 
DRAFT EM MANAGEMENT PLAN 

SUBMIT 95-99 ADS'S TO D(NS 
SUBMITREVISED EM-40 BASELINE UASED 
SUBMIT DRAF'T FY94 SSP TO DOE 

COMPLETE STRATEGY DOCUMENT 
COMPLETE REVISED STRATEGY DOCUMENT 

SUBMITREVISED EM-40 BASELINE TO DOE 

PROVIDE UPDATED CAPABII,ITY IIOTEBOOR 
PROVIDE COMPREIIENSIVE TIIEA'I'MEIITLMGM 
PROVIDE CONSORTIUM CAPAl3ILITlES SEM 
PROVIDE WASTE QUALITY TOXICITY LITE 

QUARTERLY Q . A .  REPORT 
QUMTERLY Q.A. REPORT 
QUARTERLY Q . A .  REPORT , 
QUARTERLY Q.A. REPORT , 

QUARTERLY PUBLIC INFORMATION MEETIN 
QUARTERLY PUBLIC INFORMATION MEETIN 
QUARTERLY PUBLIC INFORMATION HEETIN 
QUARTERLY PUBLIC INFORMATION MEETIN 

LETTER REPORT (REMEDIAL TECII. KNOWL 
LETTER REPORT SUMMARIZING TREATMENT 
LETTER REPORT SUMMARIZING CONTAMINA 

18-DEC-92 18-DEC-92* 0 
19-MAR-93 26-MAR-93 7 
16-FEB-93 26-MAR-93 38 

04-MAY-93 04-MAY-93 0 
27-JUL-93 24-AUG-93 28 

11-DEC-92 ll-DEC-92* 0 
15-JAN-93 15-JN1-93* 0 
24-DEC-92 29-JAN-93* 36 
29-JAN-93 29-JAN-93* 0 
26-FEB-93 26-FEB-93* 0 
26-FEB-93 26-FEB-93* 0 
30-JUL-93 30-JUL-93 0 
30-JVL-93 30-JUL-93 0 

30-NOV-92 24-DEC-92* 24 
29-JAN-93 29-JAN-93" 0 

29-JRN-93 29-JAN-93* 0 
15-JAN-93 29-JAN-93* 14 
15-FEB-93 08-MI\R-9.3* 21 
04-JAN-93 15-MAR-93* 70 

~ z - J A N - ~ ~  z ~ - J A N - ~ ~ *  o 
23-APR-93 23-APR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

24-DEC-92 08-DEC-92* 0 
26-MAR-93 26-MAR-93 0 
25-JUN-93 25-JUN-93 0 
30-SEP-93 30-SEP-93 0 

26-FEB-93 01-MAR-93' 3 
26-FED-93 09-MAR-93* 11 
23-MR-93 23-MR-93 0 



- 
* e  

Period-Start Date: 01-MAR-1993 

.p\o jeat: PSW~XX? 
* Period End Date: 28-MAR-1993 

* .  

STATUS TllROUGII 28-MAR-1993 

PROGRAM MILESTONES REPORT (EXTERNAL ONLY) 
ROCKY FLATS PLANT 

FISCAL YEAR 1993 

Program 
Subprogram 
Cost Account 

Work Pkg 

12606 
------------- 

AC02 
12602 

12605 

-. 

Aotivity WP 

IDM Handling b Storage 
0130 Demos, N.S. External Milestone 
0140 Demos, N.S. External Milestone 
0150 Demos, N . S .  External Milestone 
01 60 Demos, N . S .  External Milestone 
Decontamination Faailities 
EPM PA Decon Pad 
07900 Sitze, S. External Milestone 
Decontamination.Facility 
0180 Shemiken, A. External Milestone 
0185 Shemiken, A.  External Milestone 
0190 Shemiken, A. External Milestone . 
0195 Shemiken, A. External Milestone' 

Number Manager Type -------- ------------ .................... 
QUARTERLY STATUS REPORT 
QUARTERLY STATUS REPORT 
QUARTERLY STATUS REPORT ~ 

QUARTERLY STATUS REPORT 

REQUEST FOR KD-I PA DECON PAD 

QUARTERLY OPERATIONU REPORT 

QUARTERLY OPERATIONAL REPORT 
QUARTERLY OPERATIONAL REPORT 

QUARTERLY OPERATIONAL RI.-J?ORT . 

Run Date: 07-Apr-1993 16:OO 

Page: 6 
Report: PCS-035-5 

22-JAN-93 29-JAN-93* 7 
23-MR-93 23-MR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

22-FEB-93 13-JAN-93* 0 

22-JAN-93 22-JAtl-93* 0 
23-APR-93 23-MR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

Number of Milestones originally scheduled to complete in current accounting month 9 
tlumber of Milestones originally scheduled to complete in current accounting month actually completed 4 

Number of Milestones baselined before current month which were completed in the current month 
Number of Milestones baselined before current month w l i i o h  are still not complete 

6 
3 

Number of Milestones originally scheduled to complete in current fiscal year to date : 76 
Number of Milestones originally scheduled to complete in current fiscal year to date actually completed 7 0  

* Actual Finish 


