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Site/Master Level Elements
+ Z000

14DEC06

371 Complex Project
+ A000

22MAY00 11OCT06
A001

1AFMILE600 00T7 Install & Operate B371 PuSPS - Hot Startup 22NOV00

1AFMILE700 IP-306 Start Pkg Metal or Oxides in 3013 Cans 27NOV00

1AHMILE193 IP-312 Complete Salt Repackaging (31Dec00) 15DEC00

1AHMILE203 FY02-T2 - Complete Salt Stabilization (9/30/02) 08MAY01

1AQMILE359 IP-305 Compl Processing All B771 Liquids 3/31/02 09JUL01

1AJMILE218 IP-314 Complete Repacking SS&C for WIPP 27JUL01

1AWMILE205 IP-313 Complete Shipment of Fluorides 01MAY02

1AWMILE206 FY01-T3 Complete Offsite Shipments of Fluorides 01MAY02

1AWMILE189 FY02-T1 Cmpl Repack Pu Inorganics/Oxide Residues 08MAY02

1AWMILE204 IP-317 Complete Repackaging Wet Combustibles 08MAY02

1AFMILE650 IP-307 Pkg  Metals & Oxides in 3013 Cans 5/31/02 19AUG02

1AKMILE192 IP-316 Cpt Rpck all Rmng Low-Risk Res (31May02) 11SEP02

1AQMILE303 Comp CAT I/II Holdup Remvl/Close 371/374  MAA 19MAY03

1AENDPBD16 Complete Project A B371 Cluster Closure 11OCT06

707 Complex Project
+ B000

22MAY00 13MAR06
B001

1BAJ707CMP 707 Dry Repack Operations Complete - Module D 11JAN01

1BAMILE191 IP-315 Complete Repackaging Ash (12/31/00) 21FEB01

1BRMILE305 B707- Close MAA 01MAR01

1B07603510 B708 Demo Complete 05DEC05

1B70799999 Complete Project B B707 Cluster Closure 13MAR06

771 Complex Project
+ C000

22MAY00 13DEC06
C001

1CFMILE319 IP-303 Drain 8 Add'l Actinide Sys, B771, 9/30/00 17NOV00

1CFMILE324 IP-304 Complete Rem'v All Liq. In B771 12/31/01 09OCT01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1CAD74AM66 B774  Demolition  Complete 30MAR04

1CAD71AJ67 B771 / 774  Outbuildings  D & D  Complete 08APR04

1CAD71AG68 B771 / 774  Stack & Tunnel  Demolition  Complete 27APR04

1CAD71AK65 B790  Demolition  Complete 03MAY04

1CAD71AL69 B771 / 774  Project  Demolition  Complete 18AUG04

776 Complex Project
+ D000

22MAY00 27OCT06
D001

1DHMILE311 FY01-T2 Close MAA in B776/777 by 9/30/01 10JUL00

1DHMILE320 FY00-T5 Drain Mixed Residue Tanks Complete 07SEP00

1DFMILE392 B776/777 Deactivation Complete 17DEC01

1DDMILE414 Complete B776/777 Slab/Foundation Removal 26APR06

1DCA000MF1 Project 1D B776/777 Complete 27OCT06

Industrial Complex/Site Services Project
+ E000

22MAY00 05DEC06
E001

1ECGERM005 Complete B569 Cluster Closure 07SEP04

1E4MILE455 444 Cluster Demo Complete 20JAN05

1E4MILE518 443 Cluster Demo Complete 23FEB05

1E4MILE452 B442/452 Cluster Demo Complete 25JUL05

1E4MILE605 440 Cluster Demo Complete 28JUL05

1E8MILE461 865 Cluster Demo Complete 30SEP05

1E8MILE462 B883 Cluster Demo Complete 30SEP05

1E8MILE411 881 Cluster Demo Complete 05OCT05

1EFMILE460 Compl 441 Cluster Demo 19OCT05

1E88640030 886 Cluster Demo Complete 02NOV05

1EFMILE451 Complete 460 Cluster Demo 24AUG06

1EMMILE399 800 General Facility Cluster Demo Complete 11SEP06

1EFMILE527 Complete 223 Cluster Demo (N2 Plant) 18SEP06

1EEND1359 100/300/500/900 Clusters Complete 11OCT06

1EENDISS Remaining ISS Clusters Demo Complete 11OCT06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Material Stewardship Project
+ F000

22MAY00 14DEC06
F001

1FCEL29000 Pu Parts Shipment  LANL -Complete 05SEP00

1FCES19000 Class. Pu Parts Shipment  to SRS Complete 19DEC00

1FCE459000  4.5% Oxide Shipment Complete 17APR01

1FCEMIL293 Compl Offsite Shipment of Composites 19JUN01

1FCEM29000 Unclassified Metal Shipments Complete 15JUL02

1FCEE59000 eU Parts Shipments Complete 16OCT02

1FCEMIL296 Compl Offsite Shipments-CAT1&2 Holdup 31MAR03

1FCEO39000 Unclassified Oxide Shipments Complete 31MAR03

1F9MILE301 Closure of Reduced Protected Area Compl 07AUG03

1FLABCLSD9 B559 - Analytical Lab Ops. Complete 30SEP03

1FAENDPBDF Complete Material Stewardship (Project F) 14DEC06

Environmental Remediation Project
+ G000

22MAY00 14DEC06
G001

1GEPER1660 IA Foundation Removals Complete 21APR05

1GCMILE650 Buffer Zone Remediation Completed 20OCT05

1GEPER0235 Sitewide Road & Asphalt Removal Complete 07FEB06

1GEMILE094 Complete Site Remediation 16AUG06

1GENDPROJG Complete Project G-Environmental Remediation 14DEC06

1GMMILE550 Complete Industrial Area Regrade & Revegetation 14DEC06

EESH&Q Project
+ H000

22MAY00 05DEC06

Support Project
+ J000

22MAY00 05DEC06

Non-Project Elements
+ T000

22MAY00 05DEC06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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