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AAD  Decommissioning
1AD0004L1A Set 4 - CSV (Stack/Retrv) - Dismantlement 440 24SEP02 26AUG04

1AD0004L2A Set 4 - CSV (Stack/Retrv) - Decontamination 60 30AUG04 02DEC04

1AD0013L10 Set 13 - Remaining Ventilation - Dismantlement 183 24NOV04 14SEP05

1AD0004L30 Set 4 - CWTS & CSV - Final Survey 24 06DEC04 12JAN05

1AD0013L1B Set 13 - System 2 Zone 1 - Dismantlement 114 13JAN05 12JUL05

1AD0013L20 Set 13 - Ventilation - Decontamination 22 15SEP05 18OCT05

1AD0013L30 Set 13 - Ventilation - Final Survey 24 19OCT05 28NOV05

1AD371L030 B371/374 Decommissioning Demolition Final Survey 70 29NOV05 20MAR06

1AD371M000 B371/374 Decommissioning Demolition/Disposal 129 21MAR06 11OCT06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:28
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