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EDD  400 Area - Decommissioning
1EDD6012 B460 Decomm. Characterization 62 30MAR05 06JUL05

1EDD6011 B460 Decomm. Planning & Engineering 122 30MAR05 10OCT05

1EDD6013 B460 Decomm. Dismantlement 49 07JUL05 21SEP05

1EDD6014 B460 Decomm. Decontamination 49 22JUL05 06OCT05

1EDD6015 B460 Decomm. Final Surveys 20 10OCT05 08NOV05

1EDD6016 B460 Decomm. Demolition 19 09NOV05 09DEC05

1EDD6056 Tank TK057 Decomm. 22 09NOV05 14DEC05

1EDD6066 Tank TK058 Decomm. 22 15DEC05 20JAN06

1EDD6076 Tank TK059 Decomm. 22 23JAN06 23FEB06

1EDD6096 Tank TK365 Decomm. 22 27FEB06 30MAR06

1EDD6106 Tank TK366 Decomm. 22 31MAR06 03MAY06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 15:17
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