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Material Stewardship Project
1FBCDLC000 Retrieval - Metal Debr-Leg. 809.58m3 110 22MAY00 13NOV00

1FBCDLA000 Retrieval-Comb/Plastic Debris-Legacy 777.74m3 107 14NOV00 03MAY01

1FBCDLD000 Retrieval - Glass Debris-Leg 139.04m3 18 04MAY01 01JUN01

1FBCDLI000 Retrieval-Filter Debris-Legacy 262.88m3 36 04JUN01 30JUL01

1FBCDRS000 Retrieval - Salt Residues 1139.67m3 94 31JUL01 28DEC01

1FBCDRD000 Retrieval - Dry Residues 203.91m3 17 31DEC01 25JAN02

1FBCDLK000 Retrieval-Leaded Rubber Gloves-Legacy 48.09m3 4 28JAN02 31JAN02

1FBCDLB000 Retrieval - Graphite Debris - Legacy 100.8m3 9 04FEB02 14FEB02

1FBCDLJ000 Retrieval - Insulation Debris- Legacy 34.65m3 3 18FEB02 20FEB02

1FBCDLQ000 Retrieval-Sand, Slag & Crucible - Leg 12.39m3 1 21FEB02 21FEB02

1FBCDLE000 Retrieval - Stab Pyrochem Salts - 45.36m3 3 22FEB02 26FEB02

1FBCDLF000 Retrieval - Cemented Resin - Legacy 22.68m3 2 27FEB02 28FEB02

1FBCDLG000 Retrieval - Mg Oxide - Legacy 96.81m3 6 04MAR02 11MAR02

1FBCDLH000 Retrieval - Repackaged Pyrochem Salts 483.63m3 34 12MAR02 02MAY02

1FBCDLL000 Retrieval-Firebrick Pulverized, Fines 6.93m3 1 03MAY02 03MAY02

1FBCDLM000 Retrieval - Incinerated Ash - Legacy 246.75m3 17 06MAY02 31MAY02

1FBCDLN000 Retrieval - Solidified Aqueous Waste/S 154.98m3 11 03JUN02 18JUN02

1FBCDLO000 Retrieval - Solidified Organic - Legacy 153.09m3 11 19JUN02 08JUL02

1FBCDLP000 Retrieval-Cemented Inorganic Process 9.87m3 1 09JUL02 09JUL02

1FBCDLR000 Retrieval - Other Wastes - Legacy 73.29m3 5 10JUL02 16JUL02

1FBCDRY000 Retrieval - Secondary Residues 196.77m3 18 17JUL02 13AUG02

1FBCN5A000 Retrieval from Storage-Comb 771 92.37m3 6 14AUG02 22AUG02

1FBCN5B000 Retrieval from Storage-Glass 771 217.85m3 16 23AUG02 18SEP02

1FBCN5C000 Retrieval from Storage-Metal 771 296.3m3 21 19SEP02 21OCT02

1FBCN5D000 Retrieval from Storage-Filter 771 33.11m3 2 22OCT02 23OCT02

1FBCN5E000 Retrieval from Storage - Misc 771 18.98m3 2 24OCT02 28OCT02

1FBCN3A000 Retrieval from Storage- Comb 707 9.7m3 1 29OCT02 29OCT02

1FBCN3B000 Retrieval from Storage-Glass 707 23.83m3 2 30OCT02 31OCT02

1FBCN3C000 Retrieval from Storage-Metal 707 33.32m3 2 01NOV02 04NOV02

1FBCN3D000 Retrieval from Storage-Filter 707 4.43m3 1 05NOV02 05NOV02

1FBCN3E000 Retrieval from Storage - Misc 707 2.32m3 1 06NOV02 06NOV02

1FBCN1A000 Retrieval from Storage - Comb 371 16.66m3 1 07NOV02 07NOV02

1FBCN1B000 Retrieval from StorageGlass 371 40.28m3 3 11NOV02 13NOV02

1FBCN1C000 Retrieval from Storage-Metal 371 54.62m3 4 14NOV02 19NOV02

1FBCN1D000 Retrieval from Storage-Filter 371 6.96m3 1 20NOV02 20NOV02

1FBCN1E000 Retrieval from Storage- Misc 371 4.43m3 1 21NOV02 21NOV02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCN6A000 Retrieval from Storage-Comb 776 102.07m3 7 25NOV02 05DEC02

1FBCN6B000 Retrieval from Storage-Glass 776 241.68m3 17 09DEC02 06JAN03

1FBCN6C000 Retrieval from Storage-Metal 776 329.41m3 24 07JAN03 11FEB03

1FBCN6D000 Retrieval from Storage-Filter 776 35.64m3 2 12FEB03 13FEB03

1FBCN6E000 Retrieval from Storage- Misc 776 21.51m3 1 17FEB03 17FEB03

1FBCN7A000 Retrieval from Storage-Comb 777 71.07m3 5 18FEB03 24FEB03

1FBCN7B000 Retrieval from Generator-Glass 777 165.97m3 12 25FEB03 13MAR03

1FBCN7C000 Retrieval from Storage-Metal 777 227.34m3 16 17MAR03 08APR03

1FBCN7D000 Retrieval from Storage-Filter 777 25.94m3 16 09APR03 02MAY03

1FBCN7E000 Retrieval from Storage- Misc 777 14.34m3 1 05MAY03 05MAY03

1FBCN1A100 Retrieval from Storage - Comb 371 16.66m3 1 06MAY03 06MAY03

1FBCN1B100 Retrieval from Storage-Glass 371 177.57m3 12 07MAY03 27MAY03

1FBCN1C100 Retrieval from Storage-Metal 371 241.47m3 17 28MAY03 23JUN03

1FBCN1D100 Retrieval from Storage-Filter 371 26.15m3 2 24JUN03 25JUN03

1FBCN1E100 Retrieval from Storage - Misc 371 16.45m3 1 26JUN03 26JUN03

1FBCN5A100 Retrieval from Storage-Comb 771 101.65m3 6 27JUN03 08JUL03

1FBCN5B100 Retrieval from Storage-Glass 771 237.04m3 17 09JUL03 04AUG03

1FBCN5C100 Retrieval from Storage-Metal 771 324.56m3 24 05AUG03 10SEP03

1FBCN5D100 Retrieval from Storage- Filter 771 35.64m3 2 11SEP03 15SEP03

1FBCN5E100 Retrieval from Storage - Misc 771 21.3m3 1 16SEP03 16SEP03

1FBCN4A100 Retrieval from Storage-Combust 774 2.53m3 1 17SEP03 17SEP03

1FBCN4B100 Retrieval from Storage- Glass 774 6.96m3 1 18SEP03 18SEP03

1FBCN4C100 Retrieval from Storage - Metal 774 9. 1 19SEP03 19SEP03

1FBCN4D100 Retrieval from Storage - Filter 774 .84m3 1 22SEP03 22SEP03

1FBCN4E100 Retrieval from Storage- Misc 774 .63m3 1 23SEP03 23SEP03

1FBCN6A100 Retrieval from Storage-Comb 776 149.52m3 10 24SEP03 08OCT03

1FBCN6B100 Retrieval from Storage-Glass 776 353.03m3 25 09OCT03 17NOV03

1FBCN6C100 Retrieval from Storage-Metal 776 481.04m3 33 18NOV03 13JAN04

1FBCN6D100 Retrieval from Storage-Filter 776 52.3m3 3 14JAN04 19JAN04

1FBCN6E100 Retrieval from Storage-Misc 776 32.9m3 2 20JAN04 21JAN04

1FBCN7A100 Retrieval from Storage - Comb 777 102.07m3 7 22JAN04 02FEB04

1FBCN7B100 Retrieval from Storage-Glass777 244m3 17 03FEB04 26FEB04

1FBCN7C100 Retrieval from Storage-Metal 777 331.73m3 24 01MAR04 05APR04

1FBCN7D100 Retrieval from Storage-Filter 777 37.75m3 2 06APR04 07APR04

1FBCN7E100 Retrieval from Storage - Misc 777 21.51m3 1 08APR04 08APR04

1FBCN5A200 Retrieval from Storage-Comb 771 153.95m3 13 13SEP04 30SEP04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Driven by B771-D & D Set 78, 
Main Filter Plenum
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1FBCN5B200 Retrieval from Storage-Glass 771 362.73m3 31 01OCT04 17NOV04

1FBCN5C200 Retrieval from Storage-Metal 771 495.38m3 42 18NOV04 27JAN05

1FBCN5D200 Retrieval from Storage-Filter 771 54.62m3 4 31JAN05 03FEB05

1FBCN5E200 Retrieval from Storage-Misc 771 33.11m3 3 04FEB05 08FEB05

1FBCN4A200 Retrieval from Storage-Combust 774 4.85m3 1 09FEB05 09FEB05

1FBCN4B200 Retrieval from Storage-Glass 774 12.02m3 1 10FEB05 10FEB05

1FBCN4C200 Retrieval from Storage-Metal 774 16.66m3 1 14FEB05 14FEB05

1FBCN4D200 Retrieval from Storage - Filter 774 1.89m3 1 15FEB05 15FEB05

1FBCN4E200 Retrieval from Storage - Misc 774 1.05m3 1 16FEB05 16FEB05

1FBCN3A200 Retrieval from Storage-Comb 707 47.45m3 4 04MAR05 09MAR05

1FBCN3B200 Retrieval from Storage-Glass 707 113.67m3 10 10MAR05 24MAR05

1FBCN3C200 Retrieval from Storage-Metal 707 153.95m3 13 28MAR05 14APR05

1FBCN3D200 Retrieval from Storage-Filter 707 16.66m3 1 15APR05 15APR05

1FBCN3E200 Retrieval from Storage - Misc 707 9.7m3 1 18APR05 18APR05

1FBCN1A200 Retrieval from Storage-Comb 371 127.8m3 5 16FEB06 22FEB06

1FBCN1B200 Retrieval from Storage-Glass 371 300.73m3 26 23FEB06 04APR06

1FBCN1C200 Retrieval from Storage-Metal 371 409.76m3 32 05APR06 24MAY06

1FBCN1D200 Retrieval from Storage-Filter 371 45.13m3 4 25MAY06 31MAY06

1FBCN1E200 Retrieval from Storage-Misc 371 28.26m3 2 01JUN06 05JUN06

1FBCN2A200 Retrieval from Storage-Comb 374 30.79m3 3 06JUN06 08JUN06

1FBCN2B200 Retrieval from Storage-Glass 374 71.28m3 7 09JUN06 20JUN06

1FBCN2C200 Retrieval from Storage-Metal 374 99.33m3 10 21JUN06 06JUL06

1FBCN2D200 Retrieval from Storage-Filter 374 11.81m3 2 07JUL06 10JUL06

1FBCN2E200 Retrieval from Storage- Misc 374 6.96m3 2 11JUL06 12JUL06

1FBCN6A200 Retrieval from Storage - Comb 776 18.77m3 1 13JUL06 13JUL06

1FBCN6B200 Retrieval from Storage-Glass 776 42.6m3 3 17JUL06 19JUL06

1FBCN6C200 Retrieval from Storage -Metal 776 57.15m3 4 20JUL06 25JUL06

1FBCN6D200 Retrieval from Storage-Filter 776 6.96m3 1 26JUL06 26JUL06

1FBCN6E200 Retrieval from Storage- Misc 776 4.64m3 1 27JUL06 27JUL06

1FBCN7A200 Retrieval from Storage -Comb 777 12.02m3 1 31JUL06 31JUL06

1FBCN7B200 Retrieval from Storage - Glass 777 28.68m3 2 01AUG06 02AUG06

1FBCN7C200 Retrieval from Storage - Metal 777 40.28m3 3 03AUG06 07AUG06

1FBCN7D200 Retrieval from Storage - Filter 777 4.64m3 1 08AUG06 08AUG06

1FBCN7E200 Retrieval from Storage - Misc 777 2.53m3 1 09AUG06 09AUG06

1FBCN8A200 Retrieval from Storage - Comb 559 14.34m3 1 10AUG06 10AUG06

1FBCN8B200 Retrieval from Storage-Glass 559 35.43m3 3 14AUG06 16AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Driven by B371-Set 13 - Remaining 
Ventilation - Dismantlement
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1FBCN8C200 Retrieval from Storage -Metal 559 47.45m3 4 17AUG06 22AUG06

1FBCN8D200 Retrieval from Storage -Filter 559 4.85m3 1 23AUG06 23AUG06

1FBCN8D220 Data Package Prep - Filter 559 4.85m3 4 18OCT06 24OCT06

1FBCN8D225 Project Level V&V - Filter 559 4.85m3 1 23OCT06 23OCT06

1FBCN8D230 WIPP Verify - Filter 559 4.85m3 1 26OCT06 26OCT06

1FBCN8D240 Container Certification - Filter 559 4.85m3 1 31OCT06 31OCT06

1FBCN8D245 Load Prep for Shipping - Filter 559 4.85m3 1 02NOV06 02NOV06

1FBCN8D250 TRUPACT II Load  - Filter 559 4.85m3 1 06NOV06 06NOV06

1FBCN8D255 Ship TRU Waste  - Filter 559 4.85m3 1 07NOV06 07NOV06

1FAENDPBDF Complete Material Stewardship (Project F) 0 14DEC06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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