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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.A  Project Management
1EEMILE505 Complete ER Decontamination Facility Operations 0 13MAR06

1EAMILE093 All Industrial Sites Demo Complete 0 11OCT06

1EENDISS Remaining ISS Clusters Demo Complete 0 11OCT06
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1.E.A.A  Project Management
1EAA1000 RISS Executive-Project Management FY00 82 22MAY00 28SEP00

1EAA2000 RISS Planning & Controls FY00 82 22MAY00 28SEP00

1EAA3000 RISS ESH&Q FY00 82 22MAY00 28SEP00

1E2MILE033 Infrastructure Upgrades Complete 0 10JUL00

1EAA1010 RISS Executive-Project Management FY01 227 02OCT00 27SEP01

1EAA2010 RISS Planning & Controls FY01 227 02OCT00 27SEP01

1EAA3010 RISS ESH&Q FY01 227 02OCT00 27SEP01

1EAA9110 RISS - RFCSS (OH/G&A/FEE) FY01 227 02OCT00 27SEP01

1EAA9210 RISS - SSOC (OH/G&A/FEE) FY01 227 02OCT00 27SEP01

1EAA9310 RISS - RMRS (OH/G&A/FEE) FY01 227 02OCT00 27SEP01

1EAA9410 RISS - WSLLC (OH/G&A/FEE) FY01 227 02OCT00 27SEP01

1EAA1020 RISS Executive-Project Management FY02 228 01OCT01 30SEP02

1EAA2020 RISS Planning & Controls FY02 228 01OCT01 30SEP02

1EAA3020 RISS ESH&Q FY02 228 01OCT01 30SEP02

1EAA9120 RISS - RFCSS (OH/G&A/FEE) FY02 228 01OCT01 30SEP02

1EAA9220 RISS - SSOC (OH/G&A/FEE) FY02 228 01OCT01 30SEP02

1EAA9320 RISS - RMRS (OH/G&A/FEE) FY02 228 01OCT01 30SEP02

1EAA9420 RISS - WSLLC (OH/G&A/FEE) FY02 228 01OCT01 30SEP02

1EAA1030 RISS Executive-Project Management FY03 228 01OCT02 30SEP03

1EAA2030 RISS Planning & Controls FY03 228 01OCT02 30SEP03

1EAA3030 RISS ESH&Q FY03 228 01OCT02 30SEP03

1EAA9130 RISS - RFCSS (OH/G&A/FEE) FY03 228 01OCT02 30SEP03

1EAA9230 RISS - SSOC (OH/G&A/FEE) FY03 228 01OCT02 30SEP03

1EAA9330 RISS - RMRS (OH/G&A/FEE) FY03 228 01OCT02 30SEP03

1EAA9430 RISS - WSLLC (OH/G&A/FEE) FY03 228 01OCT02 30SEP03

1EAA1040 RISS Executive-Project Management FY04 229 01OCT03 30SEP04

1EAA2040 RISS Planning & Controls FY04 229 01OCT03 30SEP04

1EAA3040 RISS ESH&Q FY04 229 01OCT03 30SEP04

1EAA9140 RISS - RFCSS (OH/G&A/FEE) FY04 229 01OCT03 30SEP04

1EAA9240 RISS - SSOC (OH/G&A/FEE) FY04 229 01OCT03 30SEP04

1EAA9340 RISS - RMRS (OH/G&A/FEE) FY04 229 01OCT03 30SEP04

1EAA9440 RISS - WSLLC (OH/G&A/FEE) FY04 229 01OCT03 30SEP04

1EAA1050 RISS Executive-Project Management FY05 228 01OCT04 30SEP05

1EAA2050 RISS Planning & Controls FY05 228 01OCT04 30SEP05

1EAA3050 RISS ESH&Q FY05 228 01OCT04 30SEP05

1EAA9150 RISS - RFCSS (OH/G&A/FEE) FY05 228 01OCT04 30SEP05

1EAA9250 RISS - SSOC (OH/G&A/FEE) FY05 228 01OCT04 30SEP05
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1EAA9350 RISS - RMRS (OH/G&A/FEE) FY05 228 01OCT04 30SEP05

1EAA9450 RISS - WSLLC (OH/G&A/FEE) FY05 228 01OCT04 30SEP05

1EXXX1050 RISS Executive-Project Management FY06 220 03OCT05 19SEP06

1EXXX2050 RISS Planning & Controls FY06 220 03OCT05 19SEP06

1EXXX3050 RISS ESH&Q FY06 220 03OCT05 19SEP06

1EXXX9150 RISS - RFCSS (OH/G&A/FEE) FY06 220 03OCT05 19SEP06

1EXXX9250 RISS - SSOC (OH/G&A/FEE) FY06 220 03OCT05 19SEP06

1EXXX9350 RISS - RMRS (OH/G&A/FEE) FY06 220 03OCT05 19SEP06

1EXXX9450 RISS - WSLLC (OH/G&A/FEE) FY06 220 03OCT05 19SEP06
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