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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.E 800 Area

1.E.E.D 800 Area - Decommissioning

1EED0100 881 Cluster Decommissioning Project Management 228|  20JUNO2 19JUNO3

1EED0105 881 Cluster Decommissioning Support Services 228|  20JUNO2 19JUNO3

1EED1110 B881 Decommissioning Planning & Engineering 103|  20JUN02 03DEC02

1EED1120 B881 Decommissioning Characterization 241|  20JUNO2 11JUL03

1EED5021 B865CA Decommissioning Planning & Engineerin 189|  20JUN02 18APR03

1EED5022 B865CA Decommissioning Characterization 104|  01JUL02 13DECO2

1EED5051 B867 Decommissioning Planning & Engineering 189|  01JULO2 29APR03

1EED5052 B867 Decommissioning Characterization 104|  01JULO2 13DEC02

1EED5061 B868 Decommissioning Planning & Engineering 189|  01JULO2 29APR03

1EED5062 B868 Decommissioning Characterization 104|  01JUL02 13DECO2

1EED5071 B863 Decommissioning Planning & Engineering 189|  01JULO2 29APR03

1EED5072 B863 Decommissioning Characterization 104|  01JULO2 13DEC02

1E88611006 B886 Rm 101 Planning & Engineering 33| 010CT02 19NOV02

1E88613006 | B886 Rm 103 Planning & Engineering 79| 010CT02 05FEB03

1E88620005 B886 Cluster Characterization & Implementation 46| 010CT02 12DEC02

1E88630000 | Project Subcontracts 136|  010CT02 05MAY03

1EED0130 886 Cluster Decommissioning Project Management 228| 010CT02 30SEPO3

1EEDO0135 886 Cluster Decommissioning Support Services 228/  010CT02 30SEP03

1EED5031 B827 Decommissioning Planning & Engineering 189| 010CT02 29JUL03

1EED5032 B827 Decommissioning Characterization 104| 010CT02 17MAR03

1EED6061 B886B Decommissioning Planning & Engineering 102| 010CT02 12MAR03

1EED6062 B886B Decommissioning Characterization 102| 010CT02 12MARO03

1EED6071 B886C Decommissioning Planning & Engineering 102| 010CT02 12MAR03

1EED6072 B886C Decommissioning Characterization 102| 010CT02 12MARO03

1EED6081 B886D Decommissioning Planning & Engineering 102| 010CT02 12MAR03

1EED6082 B886D Decommissioning Characterization 102| 010CT02 12MARO03

1E88641006 B886 Rm 101 Decontamination 11| 20NOV02 10DECO02

1E88651016 B886 Rm 101 Dismantlement - FY00 49| 20NOV02 10FEBO3

1E8861P005 828 TANK PIT PLANNING & ENGINEERING 50, 04DEC02 21FEBO3

1E88616000 Prereadiness Abatement & Characterization 81| 13DEC02 21APRO3

1E88643006  |B886 Rm 103 Decontamination 100|  06FEBO3 143UL03

1E88653006  |B886 Rm 103 Dismantlement 85| O6FEBO3 18JUNO3

1EED6066 B886B Decommissioning Demolition & Disposal 79| 13MAR03 16JUL03 L
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1EED6076 B886C Decommissioning Demolition & Disposal 79 13MAR03 16JUL03 L]
1EED6086 B886D Decommissioning Demolition & Disposal 79| 13MARO3 16JUL03 L
1E88613005 B886 Rm 103 Planning & Engineering 30, 05MAY03 19JUNO3 ]
1E88620000 B886 Cluster Characterization & Implementation 46/ 06MAY03 17JUL03
1E88630010 | Project Subcontracts FY01 250/  06MAY03 09JUNO4
1E88640005 Develop SOW For Demolition Contract 15|  06MAY03 29MAY03
1E88661000 | SIZE REDUCTION, WASTE PACKAGING REMOVAL FY01 250|  06MAYO03 09JUNO4
1E8866T045 Develop SOW For Abatement 4] 06MAY03 12MAY03 l
1E8861T000 886 TUNNEL PLANNING & ENGINEERING 5/ 07MAY03 14MAY03 l
1E88010000 B880 DECOM. PLANNING & ENGINEERING 13|  12MAY03 30MAY03
1E88611005 B886 Rm 101 Planning & Engineering 32| 12MAY03 30JUNO3
1E88612000 ROOM 102 PLANNING & ENGINEERING 10| 12MAY03 27MAY03
1E88617000 ROOM 111 PLANNING & ENGINEERING 39| 12MAY03 11JUL03
1E88618000 ROOM 140 PLANNING & ENGINEERING 17| 12MAY03 05JUNO3
1E88651010 R104 PLANNING & ENGINEEERING 15|  12MAY03 03JUNO3
1E88655000 ROOM 108 PLANNING & ENGINEERING 15|  12MAY03 03JUNO3
1EED6032 B-880C Recon. Level Characterization 26| 12MAY03 19JUNO3
1E8866T040 Issue Asbestos RFP 11|  13MAY03 29MAY03
1E8861P000 828 TANK PIT PLANNING & ENGINEERING 44| 27MAY03 04AUG03
1E88651015 B886 Rm 101 Dismantlement - FY01 62| 28MAY03 03SEPO03
1E88654000 ROOM 108 DISMANTLEMENT 6| 28MAY03 04JUNO3 1
1E88640010 Issue Demolition RFP 10|  30MAY03 13JUNO3
1E8866T055 Proposal Prep/review of Proposals - Asbestos 12|  30MAY03 17JUNO3
1E88644000 ROOM 104 DISMANTLEMENT 3| 04JUNO3 09JUNO3 I
1E88661005 SIZE REDUCTION, WASTE PACKAGING REMOVAL 150|  17JUNO3 12FEB0O4
1E88640015 Submit Demo RFP/Review Propsals 26| 18JUNO3 29JUL03
1E8866T060 Award Asbestos Contract 5/ 18JUNO3 25JUNO3 I
1E88653005  |B886 Rm 103 Dismantlement 82|  19JUNO3 280CT03
1E88641005 B886 Rm 101 Decontamination 20|  23JUNO3 23JUL03
1EED6033 B880 Decomm. Dismantlement 13| 23JUNO3 11JUL03
1E8866T065 Asbestos Abatement Procurement Complete 1| 26JUNO3 26JUNO3 1
1E8866T070 ASBESTOS ABATEMENT CONTRACT 57| 27JUNO3 25SEPO3
1E8864P005 828 TANK PIT DECONTAMINATION FY01 3| 07JULO3 09JUL03
1E88645000 ROOM 104 DECONTAMINATION 91| 09JuL03 01DECO03
1EED6034 B880 Decomm. Decontamination 1| 09JULO3 09JUL03 |
1EED6035 B-880C Final Surveys 24| 14JUL03 19AUG03 u
1E8865P002 TANK PIT DISMANTLEMENT FY00 59 15JUL03 150CT03 L
1E88643005 B886 Rm 103 Decontamination 72| 21JULO3 10NOV03
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1E88640045 Readiness Evaluatoin - Ventilation 16 30JULO3 22AUG03
1E8864P002 828 TANK PIT DECONTAMINATION 60| 30JULO3 310CT03
1E88840000  |EXECUTE DEMO CONTRACT 163)  300UL03 15APR04 L
1E88640020 Premobilization/Contractor Training - Demolition 20| 04AUGO3 03SEPO3
1E88657000 ROOM 111 DISMANTLEMENT 41| 26AUG03 290CT03 L
1E88657005 ROOM 111 DISMANTLEMENT FY00 71| 28AUGO3 22DECO03 L
1ETK323100 Tank TK323 Decommissioning 25|  02SEP03 080CT03
1E88658000 ROOM 140 DISMANTLEMENT 6| 15SEP03 22SEPO3 l
1E88651020 B886 Rm 101 Dismantlement - FY01 Pt. 2 18|  30SEPO3 270CT03
1E865TAPEN B865 CT Decommissioning Planning & Engineering 189| 010CT03 28JUL04
1E865TBCHR | B865 CT Decommissioning Characterization 104| 010CT03 16MARO4
1E881CAPEN  |B881CA Decommissioning Planning & Engineering 103| 010CT03 15MAR04
1E881CBCHR  |B8B1CA Decommissioning Characterization 186| 010CTO3 23JUL04
1E881TAPEN B881 CT Decommissioning Planning & Enginering 187| 010CT03 26JUL04
1E8BITBCHR  |B881 CT Decommissioning Characterization 104| 010CT03 16MARO4
1E883AAPEN  |883A Decommissioning Planning & Engineering 102| 010CT03 11MAR04
1E883ABCHR  |883A Decommissioning Characterization 102| 010CT03 11MARO4
1E883TAPEN B883 CT Decommissioning Planning & Enginering 187| 010CT03 26JUL04
1E883TBCHR  |B883 CT Decommissioning Characterization 104| 010CTO03 16MARO4
1E887BAPEN  |B887B Decommissioning Planning & Engineering 125| 010CT03 16APR04
1E887BBCHR | B887B Decommissioning Characterization 143|  010CTO3 14MAY04
1EED1031 B881G Decommissioning Planning & Enginering 187| 010CT03 26JUL04
1EED1032 B881G Decommissioning Characterization 104| 010CTO03 16MARO4
1EED1130 B881 Decommissioning Dismantlement 134| 010CT03 30APR04
1EED1210 B881F Decommissioning Planning & Enginering 187| 010CT03 26JUL04
1EED1220 B881F Decommissioning Characterization 104| 010CT03 16MAR04
1EED3011 B883 Decommissioning Planning & Engineering 188| 010CT03 27JUL04
1EED3012 B883 Decommissioning Characterization 104| 010CTO03 16MARO4
1EED3021 B883 CA Decommissioning Planning & Engineeri 188| 010CTO3 27JUL04
1EED3022 B883 CA Decommissioning Characterization 104| 010CTO03 16MARO4
1EED3031 B879 Decommissioning Planning & Engineering 189| 010CT03 28JUL04
1EED3032 B879 Decommissioning Characterization 104| 010CTO03 16MARO4
1EED5011 B865 Decommissioning Planning & Engineering 189| 010CT03 28JUL04
1EED5012 B865 Decommissioning Characterization 104| 010CT03 16MAR04
1EED5041 B866 Decommissioning Planning & Engineering 189| 010CT03 28JUL04
1EED5042 B866 Decommissioning Characterization 105| 010CT03 17MAR04
1ETK269100 Tank TK269 Decommissioning 25| 010CT03 06NOV03
1E8865P005 TANK PIT DISMANTLEMENT FYO01 6/ 160CT03 230CT03 1
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1EED1140 B881 Decommissioning Decontamination 134 160CT03 17MAY04
1E8865P000 TANK PIT DISMANTLEMENT 4| 270CT03 300CT03 |
1E8864T000 B886 Tunnel Decontamination 4| 280CTO03 310CT03 1
1E8864P000 828 TANK PIT DECONTAMINATION 2| 03NOV03 04NOV03 |
1E88653010 B886 Rm 103 Dismantlement FY00 25| 10NOV03 18DEC03 N
1E900AAPEN | B900A Decommissioning Planning & Engineering 125|  10NOVO03 26MAY04 L
1E900ABCHR | BA00A Decommissioning Characterization 125|  10NOVO3 26MAY04 L
1E900BAPEN  |B900B Decommissioning Planning & Engineering 125|  10NOVO03 26MAY04 L
1E900BBCHR | BA0OB Decommissioning Characterization 125|  10NOVO3 26MAY04 L
1ETK271100 Tank TK271 Decommissioning 25| 10NOV03 18DEC03 H
1E881AAPEN  |881A Decommissioning Planning & Engneering 102| 17DECO03 26MAY04
1E881ABCHR  |881A Decommissioning Characterization 102| 17DECO03 26MAY04
1E881BAPEN  |881B Decommissioning Planning & Engineering 103| 17DECO03 27MAY04
1E881BBCHR  |881B Decommissioning Characterization 102| 17DECO03 26MAY04
1E883BAPEN  |883B Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1E883BBCHR  |883B Decommissioning Characterization 110| 17DECO3 09JUNO4
1E883CAPEN  |883C Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EB83CBCHR  |883C Decommissioning Characterization 102| 17DECO3 26MAY04
1E883DAPEN 883D Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1E883DBCHR 883D Decommissioning Characterization 110| 17DECO3 09JUNO4
1E893AAPEN  |B893A Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EB93ABCHR  |B893A Decommissioning Characterization 102| 17DECO3 26MAY04
1EED1052 830 Decommissioning Characterization 102| 17DECO03 26MAY04
1EED1061 890 Decommissioning Planning & Engineering 184| 17DECO03 050CT04
1EED1062 890 Decommissioning Characterization 102| 17DECO3 26MAY04
1EED1071 885 Decommissioning Planning & Engineering 184| 17DECO03 050CT04
1EED1072 885 Decommissioning Characterization 102| 17DECO03 26MAY04
1EED8121 B891D Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EED8122 B891D Decommissioning Characterization 102| 17DECO03 26MAY04
1EED8131 B891E Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EED8132 B891E Decommissioning Characterization 102| 17DECO03 26MAY04
1EED8141 B891F Decommissioning Panning & Engineering 102| 17DECO03 26MAY04
1EED8142 B891F Decommissioning Characterization 102| 17DECO03 26MAY04
1EED8151 B891G Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EED8152 B891G Decommissioning Characterization 102| 17DECO03 26MAY04
1EED8162 B8910 Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EEDB163 B8910 Decommissioning Characterization 102| 17DECO3 26MAY04
1EED8171 B891P Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
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1EED8172 B891P Decommissioning Characterization 102 17DECO03 26MAY04
1EED8181 B891Q Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EED8182 B891Q Decommissioning Characterization 102| 17DECO3 26MAY04 I
1EED8191 B891R Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EED8192 B891R Decommissioning Characterization 102| 17DECO03 26MAY04
1EED8201 B891V Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EEDB202 B8A1V Decommissioning Characterization 102| 17DECO3 26MAY04
1EED8221 B893B Decommissioning Planning & Engineering 102| 17DECO03 26MAY04
1EEDB222 B893B Decommissioning Characterization 102| 17DECO3 26MAY04
1ETK272100 Tank TK272 Decommissioning 25| 22DECO03 29JANO4 H
1E88641010 B886 Rm 101 Decontamination FY00 43| 23DEC03 01MARO4
1E88642000 ROOM 102 DECONTAMINATION 12| 23DEC03 12JANO4
1E88652000 ROOM 102 DISMANTLEMENT 6| 24DEC03 05JANO4
1E88643010 B886 Rm 103 Decontamination FY00 45|  30DEC03 09MARO4 L
1E88645005 ROOM 104 DECONTAMINATION FY00 32|  14JANO4 03MAR04
1E88640035 Readiness Evaluation - Demolition 11| 20JANO4 04FEB04
1ETK273100 Tank TK273 Decommissioning 25| 02FEBO4 09MAR04 u
1EED6036 B880 Decomm. Demolition 4| 12FEBO4 18FEB04 I
1ETK274100 Tank TK274 Decommissioning 25| 10MAR0O4 16APR04
1E881TEDIS B881 CT Decommissioning Dismantlement 76| 17MAR0O4 14JUL04
1EED1033 B881G Decommissioning Dismantlement 76| 17MAR0O4 14JUL04
1EED1230 B881F Decommissioning Dismantlement 76| 17MAR0O4 14JUL04
1ETK024100 Tank TK024 Decommissioning 25| 17TMAR0O4 22APR04
1ETNK01400 Tank TK014 Decommissioning 25| 17TMAR0O4 22APR04
1EED5043 B866 Decommissioning Dismantlement 77| 18MAR0O4 19JUL04
1E8B1TDDEC  |B881 CT Decommissioning Decontamination 76| 01APR04 29JuLo4
1EED1034 B881G Decommissioning Decontamination 76| 01APR04 29JuLo4
1EED1240 B881F Decommissioning Decontamination 76| 01APR04 29JuLo4
1EED5044 B866 Decommissioning Decontamination 77\  02APR04 03AUG04
1E88600010 B886 Project Closeout FY00 26| 16APR04 26MAY04
1E88600020 B886 Project Closeout FY01 26| 16APR04 26MAY04
1ETK275100 Tank TK275 Decommissioning 25| 19APR04 26MAY04
1ETK026100 Tank TK026 Decommissioning 25|  26APR04 02JUNO4 L
1ETNKO01500 Tank TK015 Decommissioning 25|  26APR04 02JUNO4 L
1E887BFDEM | B887B Decommissioning Demolition 111 17MAY04 09NOV04
1EED1083 B-887 Dismatlement 50, 17MAY04 04AUG04
1EED1084 B-887 Decontamination 50| 17MAY04 04AUG04
1EB8LAFDEM  |881A Decommissioning Demolition & Disposal 136| 27MAY04 04JANO5
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1EB93AFDEM  BB93A Decommissioning Demolition & Disposal 79 27IMAY04 30SEP04

1E900AFDEM | BI0OA Decommissioning Demolition & Disposal 111|  27MAY04 18NOV04

1E900BFDEM | B900B Decommissioning Demolition & Disposal 11|  27MAY04 18NOV04 I

1EED1053 830 Decommissioning Dismantlement 76| 27TMAY04 27SEP04

1EED1063 890 Decommissioning Dismantlement 76| 27TMAY04 27SEP04

1EED1073 885 Decommissioning Dismantlement 76| 27TMAY04 27SEP04

1EED8126 B891D Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8136 B891E Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8146 B891F Decommissioning Demolition & Disposal 79| 27MAY04 30SEP04

1EED8156 B891G Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8166 B8910 Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8176 B891P Decommissioning Demolition & Disposal 79| 27MAY04 30SEP04

1EED8186 B891Q Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8196 B891R Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8206 B891V Decommissioning Demolition & Disposal 79| 27MAY04 30SEPO4

1EED8226 B893B Decommissioning Demolition & Disposal 79| 27MAY04 30SEP04

1EGC0140AG  |B891TB Decommissioning 74| 27TMAY04 22SEP04

1EGCO0140AH  |B891TC Decommissioning 74| 27TMAY04 22SEP04

1ETK364100 Tank TK364 Decommissioning 25|  27MAY04 07JuL04

1EB81BFDEM | 881B Decommissioning Demolition & Disposal 136| 28MAYO04 05JANO5

1ETK252100 Tank TK252 Decommissioning 25|  03JUNO4 13JUL04 u

1ETNK00200 Tank TK002 Decommissioning 25|  03JUNO4 13JUL04 u

1EED1054 830 Decommissioning Decontamination 76| 14JUNO4 120CT04 L

1EED1064 890 Decommissioning Decontamination 76| 14JUNO4 120CT04 L

1ETKX25100 Tank TKX25 Decommissioning 25| 14JuLo4 20AUG04

1ETNKO01300 Tank TK013 Decommissioning 25| 14JuLo4 20AUG04

1E881CEDIS B881CA Decommissioning Dismantlement 76| 26JUL04 22NOV04 L

1E881TCSPR  |B881 CT Decommissioning Final Surveys 21| 02AUG04 01SEPO4

1EED1035 B881G Decommissioning Final Surveys 21| 02AUG04 01SEPO4

1EED1250 B881F Decommissioning Final Surveys 21| 02AUG04 01SEPO4

1EED5045 B866 Decommissioning Final Surveys 22| 04AUGO4 07SEPO4

1E881CDDEC  |B881CA Decommissioning Decontamination 76| 10AUGO4 09DEC04

1ETNK02900 Tank TK029 Decommissioning 25| 23AUG04 30SEPO4

1E8B1TFDEM  |B881 CT Decommissioning Demolition & Disposal 25| 02SEP04 120CT04

1EED1036 B881G Decommissioning Demolition & Disposal 25| 02SEP04 120CT04

1EED1260 B881F Decommissioning Demolition & Disposal 25| 02SEP04 120CT04

1EED5046 B866 Decommissioning Demolition 25| 08SEP04 150CT04 u

1E8640APEN B864 Decommissioning Planning & Engineering 190/ 010CT04 02AUG05
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1E8640BCHR  B864 Decommissioning Characterization 105 010CT04 18MAR05
1E8GSTEDIS | B865 CT Decommissioning Dismantlement 78| 010CT04 04FEBO5
1E8B3AFDEM  |883A Decommissioning Demolition & Disposal 136/ 010CTO04 05MAY05 I
1EB83BFDEM | 8838 Decommissioning Demolition & Disposal 136| 010CT04 05MAY05
1EB83CFDEM | 883C Decommissioning Demolition & Disposal 136| 010CT04 05MAY05
1E883DFDEM | 883D Decommissioning Demolition & Disposal 136| 010CT04 05MAY05
1EBB3TEDIS  |B883 CT Decommissioning Dismantlement 76|  010CT04 02FEBO5
1EED0110 883 Cluster Decommissioning Project Management 228| 010CT04 30SEPO05
1EEDO0115 883 Cluster Decommissioning Support Services 228/  010CT04 30SEP05
1EED0120 865 Cluster Decommissioning Project Management 228| 010CT04 30SEPO05
1EED0125 865 Cluster Decommissioning Support Services 228/  010CT04 30SEP05
1EED0140 800 Gen Facility Decomm Project Mgmt 227|  010CT04 29SEP05
1EED0145 800 Gen Facility Decomm Support Services 227|  010CT04 29SEP05
1EED3013 B883 Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED3025 B883 CA Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED3033 B879 Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED5013 B865 Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED5023 B865CA Decommissioning Dismantlement 74| 010CT04 31JANOS
1EED5033 B827 Decommissioning Dismantlement 90| 010CT04 23FEB05
1EED5053 B867 Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED5063 B868 Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED5073 B863 Decommissioning Dismantlement 78| 010CT04 04FEBO5
1EED8011 B850 Decommissioning Planning & Engineering 132| 010CT04 29APR05
1EED8012 B850 Decommissioning Characterization 103| 010CT04 16MARO5
1EED8041 884 Decommissioning Planning & Engineering 184| 010CT04 22JUL05
1EED8042 884 Decommissioning Characterization 102| 010CT04 15MAR05
1EED8051 B888 Decomm. Planning & Engineering 7| 010CT04 120CT04
1ETK011100 Tank TK011 Decommissioning 25| 010CT04 09NOV04
1ETKB20700 Tank TKB207 Decommissioning 46| 010CT04 14DEC04
1ETNKO06600 Tank TK066 Decommissioning 25| 010CT04 09NOV04
1EED1074 885 Decommissioning Decontamination 76| 060CT04 07FEBO5
1EED6053 T886A Decomm. Dismantlement 28| 110CT04 22NOV04 L
1EED1055 830 Decommissioning Final Surveys 24| 130CT04 17NOV04
1EED1065 890 Decommissioning Final Surveys 24| 130CT04 17NOV04
1EED6091 B888A Decomm. Planning & Engineering 56| 130CT04 12JANO5
1EED8053 B888 Decomm. Dismantlement 14]  130CT04 02NOV04
1EED6051 T886A Decomm. Planning & Engineering 17| 150CT04 10NOV04
1EED6094 B888A Decomm. Dismantlement 12| 150CT04 02NOV04
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1E865TDDEC ~ B865 CT Decommissioning Decontamination 78  180CT04 21FEBO05 L]

1E87510005  |B875 & TUNNEL PLANNING & ENGINEERING FY01 221/ 180CTO04 050CT05 I

1E8B83TDDEC  |B883 CT Decommissioning Decontamination 76| 180CT04 17FEBO5 L

1EED3014 B883 Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EED3024 B883 CA Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EED3034 B879 Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EED5014 B865 Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EED5024 B865CA Decommissioning Decontamination 74| 180CT04 15FEBO5 L

1EED5034 B827 Decommissioning Decontamination 90| 180CT04 10MAR05 L

1EED5054 B867 Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EED5064 B868 Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EED5074 B863 Decommissioning Decontamination 78| 180CT04 21FEBO05 L

1EEDB054 B888 Decomm. Decontamination 83| 280CT04 10MARO5

1ETK012100 Tank TK012 Decommissioning 25| 10NOV04 21DEC04

1EED6054 T886A Decomm. Decontamination 3| 17NOvo4 22NOV04

1EED1056 830 Decommissioning Demolition & Disposal 25| 18NOV04 03JANOS

1EED1066 890 Decommissioning Demolition & Disposal 25| 18NOV04 03JANOS

1EBG90APEN  |B869 Decommissioning Planning & Engineering 209| 23NOVO04 240CT05 I

1E8690BCHR  |B869 Decommissioning Characterization 125|  23NOV04 10JUNO5 L

1EED6056 T886A Decomm. Demolition 11| 23NOV04 10DEC04 1

1EB8ICCSPR | B8B1CA Decommissioning Final Surveys 87| 10DEC04 27APRO5

1EED1150 B881 Decommissioning Final Surveys 87| 10DEC04 27APRO5

1ETNKO01600 Tank TK016 Decommissioning 46| 22DEC04 04MAR05

1E8910APEN B891 Decommissioning Planning & Engineering 234|  19JANO5 26JAN0O6

1E8910BCHR  |B891 Decommissioning Characterizaton 51|  19JANO5 06APR05

1EED1075 885 Decommissioning Final Surveys 24| 08FEBO05 16MARO5

1E87550005 B875 & TUNNEL DISMANTLEMENT FY00 118| 10FEBO5 16AUG05

1EED6023 B875 & TUNNEL DISMANTLEMENT 35| 10FEBO05 05APR05

1EED5025 B865CA Decommissioning Final Survey 21| 16FEBO05 18MAR05

1E883TCSPR  |B883 CT Decommissioning Final surveys 21| 18FEBO05 22MAR05

1ERF883001 VUL RF88301 Neg pressure not maint in RAD Bldg 0 21FEBO5 *

1ERFS04883 VUL RFSW88304 Fire protection program weakness 0 21FEBO5 *

1E865TCSPR  |B865 CT Decommissioning Final Surveys 21| 22FEBO05 24MAR05 u

1EED3015 B883 Decommissioning Final Surveys 21| 22FEBO05 24MAR05 u

1EED3023 B883 CA Decommissioning Final Surveys 21| 22FEBO05 24MAR05 u

1EED3035 B879 Decommissioning Final Surveys 21| 22FEBO05 24MAR05 u

1EED5015 B865 Decommissioning Final Surveys 21| 22FEBO05 24MAR05 u

1EED5055 B867 Decommissioning Final Surveys 21| 22FEBO05 24MAR05 u
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1EED5065 B868 Decommissioning Final Surveys 21 22FEB05 24MAR05 [ ]

1EED5075 B863 Decommissioning Final Surveys 21| 22FEBO05 24MAR05 ]

1E87540000 B875 & TUNNEL DECONTAMINATION 88| 28FEBO05 14JUL05 L

1EED6024 B875 & TUNNEL DECONTAMINATION FY01 98| 28FEBO05 01AUG05

1ETK312100 Tank TK312 Decommissioning 46| 07MARO5 16MAY05

1EED5035 B827 Decommissioning Final Surveys 21| 14MARO5 13APR0O5

1EED8056 B888 Decomm. Demolition 12| 14MAR05 30MARO05

1EED8043 884 Decommissioning Dismantlement 76| 16MARO5 13JULO5

1EED1076 885 Decommissioning Demolition & Disposal 25|  17MARO5 25APR05

1EED8013 B850 Decommissioning Dismantlement 88| 17MAR05 03AUG05

1E8640DDEC | B864 Decommissioning Decontamination 22| 21IMARO5 21APR05

1EED5026 B865CA Decommissioning Demolition & Disposal 21| 21IMARO5 20APR05

1E883TFDEM  |B883 CT Decommissioning Demolition & Disposal 25| 23MARO5 29APR05

1E865TFDEM  |B865 CT Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED3016 B883 Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED3026 B883 CA Decommissioning Demolition & Disposa 24| 28MAR05 02MAY05 u

1EED3036 B879 Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED5016 B865 Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED5056 B867 Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED5066 B868 Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED5076 B863 Decommissioning Demolition & Disposal 22| 28MAR05 28APR05 ]

1EED8044 884 Decommissioning Decontamination 76| 31MARO5 28JUL05

1EED8014 B850 Decommissioning Decontamination 88| 01APR05 18AUG05

1E8640EDIS B864 Decommissioning Dismantlement 22| 05APR05 09MAY05 u

1EED5036 B827 Decommissioning Demolition & Disposal 22| 14APR05 17MAY05

1EED6096 B888BA Demolition 3| 14APR05 18APR05 1

1E881CFDEM  |B881CA Decommissioning Demolition & Disposal 44|  28APR05 07JULO5

1EED1160 B881 Decommissioning Demolition & Disposal 44|  28APR05 07JULO5

1EED5017 B865 Demolition Complete 0 28APR05 g

1EED3017 B883 Demolition Complete 0 02MAY05 L 4

1E8640CSPR  |B864 Decommissioning Final Surveys 21} 10MAY05 10JUNO5 ]

1ETK313100 Tank TK313 Decommissioning 46| 17MAY05 28JUL05 L

1E88614005 B886 Demolition 35| 09JUNO5 03AUGO5

1EED8033 B-869 Dismantlement 74| 13JUNO5 060CT05

1E8640FDEM  |B864 Decommissioning Demolition & Disposal 22| 28JUNO5 02AUG05 u

1EED1161 B881 Demolition Complete 0 07JULO5 g

1ERFS05881 VUL RFSW88105 Lack cont fire water runoff cont 0 07JULO5 g

1EED8045 884 Decommissioning Final Surveys 24|  01AUGO05 06SEPO05 u
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1E88614006 B886 Demolition Complete 0 03AUG05 ®
1ERF886003  |VUL RF88603 Holdup in piping/ducts 0 03AUGO5 g
1ERFS02886 VUL RFSW88602 Crit safety inst weakness/vul 0 03AUG05 g
1ERFS04886 VUL RFSW88604 Fire protection program weakness 0 03AUG05 g
1ERFS05883 VUL RFSW88305 Lack cont fire water runoff cont 0 03AUG05 g
1ERFS05886 VUL RFSW88605 Lack cont fire water runoff cont 0 03AUG05 g
1EED8015 B850 Decommissioning Final Surveys 24| 19AUG05 27SEPO05
1EED8046 884 Decommissioning Demolition & Disposal 25| 07SEP05 140CT05
1EED6031 B875 & TUNNEL DEMOLITION 29| 20SEP05 02NOV05 H
1EED8016 B850 Decommissioning Demolition 25| 28SEP05 03NOV05
1E8MILE461 865 Cluster Demo Complete 0 30SEPO05 g
1E8MILE462 B883 Cluster Demo Complete 0 30SEPO05 g
1ERFS02883 VUL RFSW88302 Crit safety inst weakness/vul 0 30SEPO05 g
1E8MILE411 881 Cluster Demo Complete 0 050CT05 L 4
1E88640030 886 Cluster Demo Complete 0 02NOV05 *
1E8690FDEM  |B869 Decommissioning Demolition & Disposal 25| 29NOV05 09JANO6
1E8910EDIS B891 Decommissioning Dismantlement 77| 30JANO6 26MAY06
1E8910DDEC  |B891 Decommissioning Decontamination 77| 14FEBO06 13JUN06
1E5J411B10 Tank TKB891T201 Decommissioning 55|  14JUNO6 11SEP06
1E5J411C10 BT-206 Treated GW Tank Decommissioning 55|  14JUNO6 11SEP06
1E5J411D10 Tank TKB891T207 Decommissioning 55|  14JUNO6 11SEP06
1E5J411E10 Tank TKB891T200 Decommissioning 55|  14JUNO6 11SEP06
1E5J411F10 Tank TKB891T202 Decommissioning 55|  14JUNO6 11SEP06
1E5J411G10 Tank TKB891T203 Decommissioning 55|  14JUNO6 11SEP06
1E5J411H10 Tank TKB891T204 Decommissioning 55|  14JUNO6 11SEP06
1E5J411J10 Tank TKB891T205 Decommissioning 55|  14JUNO6 11SEP06
1E8910CSPR  |B891 Decommissioning Final Surveys 22| 14JUNO6 19JULO6
1EED8066 B-891 Demolition 25| 20JUL06 28AUGO6
1EMMILE399 800 General Facility Cluster Demo Complete 0 11SEP06 2
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