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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.B  Waste Management, Transportation & Procu

1.F.B.B  Waste Facility Management
1FBBAA0005 Facility Ops Mgmt-991/750Pad/750Haz Ops FY00 82 22MAY00 28SEP00

1FBBAA0035 Facility Ops Mgmt. - 440/664 Operations FY00 82 22MAY00 28SEP00

1FBBAA0065 Facility Ops Mgmt - 904/906/RCRA Ops FY00 82 22MAY00 28SEP00

1FBBAB0005 Technical Support-991/750Pad/750Haz Ops FY00 82 22MAY00 28SEP00

1FBBAB0035 Technical Support - 440/664 Operations FY00 82 22MAY00 28SEP00

1FBBAB0065 Technical Support - 904/906/RCRA Ops FY00 82 22MAY00 28SEP00

1FBBAC0005 Compliance & Surveillance-991/750Pad/750Haz FY00 82 22MAY00 28SEP00

1FBBAC0035 Compliance & Surveillance - 440/664 Ops FY00 82 22MAY00 28SEP00

1FBBAC0065 Compliance & Surveillance-904/906/RCRA Ops FY00 82 22MAY00 28SEP00

1FBBAD0005 WM Operations-991/750Pad/750Haz FY00 82 22MAY00 28SEP00

1FBBAD0035 WM Operations- 440/664 Ops FY00 82 22MAY00 28SEP00

1FBBAD0065 WM Operations - 904/906/RCRA Ops FY00 82 22MAY00 28SEP00

1FBBAE0010 Waste Facility - Waste Inspectors - RESIDUE FY00 82 22MAY00 28SEP00

1FBBAE0025 FY00 Management Support 82 22MAY00 28SEP00

1FBBBA0005 B440 Shipping Stations - Project Management 294 22MAY00 05SEP01

1FBBBA0006 B440 Shipping Sta. - ESH&Q during Engineering 57 22MAY00 21AUG00

1FBBBA0010 B440 Shipping Stations - Site Eng. Support TI/II 57 22MAY00 21AUG00

1FBBBA0020 B440 Shipping Stations - Site Preparation 14 22MAY00 13JUN00

1FBBBA0022 B440 Shipping Sta.-Eval/Neg. Design/Bld Contract 24 22MAY00 28JUN00

1FBBBA0030 B440 Shipping Stations - Procure Cranes 164 22MAY00 09FEB01

1FBBBA0035 B440 Shipping Stations - Procure Stretch Wrap Eq 118 22MAY00 28NOV00

1FBBBA0040 B440 Shipping Stations - Procure Vacuum Pumps 111 22MAY00 14NOV00

1FBBBA0045 B440 Shipping Stations - Procure Leak Test Equip 117 22MAY00 27NOV00

1FBBBA0050 B440 Shipping Sta. - Procure ACGLF/SWB Adapters 120 22MAY00 30NOV00

1FBBBB0005 B906 Mods for TRU/TRM Strg - Project Management 89 22MAY00 10OCT00

1FBBBB0010 B906 Mods for TRU/TRM Strg. T-III Eng. Support 89 22MAY00 10OCT00

1FBBBB0055 B906 Mods for TRU/TRM - Punchlist/S.O. Testing 18 22MAY00 19JUN00

1FBBBB0060 B906 Mods for TRU/TRM Storage - ORR 58 22MAY00 22AUG00

1FBBBD0005 B664 HVAC Mods - Compl. HVAC Syst. Const. 28 22MAY00 05JUL00

1FBBBD0010 B664 HVAC Mods Project Management 44 22MAY00 31JUL00

1FBBBD0015 B664 HVAC Mods - Title III - As-Builts 44 22MAY00 31JUL00

1FBBCA0005 B440 AB Annual Update 50 22MAY00 09AUG00

1FBBCA0050 B440 USQD FY00 82 22MAY00 28SEP00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBBCA0070 B440 JCO FY00 82 22MAY00 28SEP00

1FBBCA0075 B440 FSAR Preparation & Approval 10 22MAY00 06JUN00

1FBBCACART B440 SUMMA Cart - Auth Basis 61 22MAY00 25AUG00

1FBBCAHEAD B440 Headspace Sampling - Auth Basis 61 22MAY00 25AUG00

1FBBCATWVU B440 TRU Waste Visual Insp - Auth Basis 61 22MAY00 25AUG00

1FBBCB0006 B906 AB Annual Update FY01 227 22MAY00 18MAY01

1FBBCB0050 B906 USQD FY00 82 22MAY00 28SEP00

1FBBCB0070 B906 JCO FY00 82 22MAY00 28SEP00

1FBBCB0075 B906 FSAR Preparation & Approval 10 22MAY00 06JUN00

1FBBCC0005 B991 AB Annual Update FY00 82 22MAY00 28SEP00

1FBBCC0050 B991 USQD FY00 82 22MAY00 28SEP00

1FBBCC0070 B991 JCO FY00 82 22MAY00 28SEP00

1FBBCC0075 B991 FSAR Prep & Approval 10 22MAY00 06JUN00

1FBBCC0101 B991 FSAR DOE Review Cycle (No KH Resrcs) FY01 19 22MAY00 20JUN00

1FBBCD0005 B664 AB Annual Update FY00 82 22MAY00 28SEP00

1FBBCD0050 B664 USQD FY00 82 22MAY00 28SEP00

1FBBCD0070 B664 JCO FY00 82 22MAY00 28SEP00

1FBBCD0100 B664 FSAR DOE Review Cycle (No KH Resources) 10 22MAY00 06JUN00

1FBBCD0101 B664 FSAR DOE Review Cycle (No KH Resrcs) FY01 19 22MAY00 20JUN00

1FBBCE0005 750 Pad AB Annual Update FY00 82 22MAY00 28SEP00

1FBBCE0050 750 Pad  USQD FY00 82 22MAY00 28SEP00

1FBBCE0070 750 Pad JCO FY00 82 22MAY00 28SEP00

1FBBCE0075 750 Pad FSAR Prep & Approval 10 22MAY00 06JUN00

1FBBCF0005 904 Pad AB Annual Update FY00 82 22MAY00 28SEP00

1FBBCF0050 904 Pad USQD FY00 82 22MAY00 28SEP00

1FBBCF0070 904 Pad JCO FY00 82 22MAY00 28SEP00

1FBBCF0075 904 Pad FSAR Preparation & Approval 10 22MAY00 06JUN00

1FBBCG0005 B666 FSA Annual Update FY01 82 22MAY00 28SEP00

1FBBCH0005 B884 FSA Annual Update FY01 82 22MAY00 28SEP00

1FBBCH0010 B964 FSA Annual Update FY01 82 22MAY00 28SEP00

1FBBCH0015 750 Haz FSA Annual Update FY01 82 22MAY00 28SEP00

1FBBDA0005 B440/664 Maint. - FY00 82 22MAY00 28SEP00

1FBBDB0005 904Pad/906/RCRA/TSCA Maint. - FY00 82 22MAY00 28SEP00

1FBBDC0005 B991/750pad/750Haz Maint. - FY00 82 22MAY00 28SEP00

1FBBDD0005 FY00 WFM Mtce Management Support 82 22MAY00 28SEP00

1FBBDD0035 FY00 WFM Mtce Support 82 22MAY00 28SEP00

1FBBFB0005 Waste Facil. Eng/Stab/Const. Proj. Mgmt - FY00 82 22MAY00 28SEP00

1FBBB1X005 B984 Mods for TRU Storage - Project Management 40 05JUN00 07AUG00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBBCA0100 B440 FSAR DOE Rev. Period (no KH Resources) FY00 61 07JUN00 06AUG00

1FBBCB0100 B906 FSAR DOE Review Period (No KH Resources) 10 07JUN00 21JUN00

1FBBCC0100 B991 FSAR DOE Review Cycle (No KH Resources) 10 07JUN00 21JUN00

1FBBCD0115 B664 Readiness Preparation 10 07JUN00 21JUN00

1FBBCE0100 750 Pad FSAR DOE Review Cycle (No KH Resources) 10 07JUN00 21JUN00

1FBBCF0100 904 Pad FSAR DOE Review Period (No KH Resources) 10 07JUN00 21JUN00

1FBBCC0116 B991 Readiness Preparation FY01 40 21JUN00 23AUG00

1FBBCD0116 B664 Readiness Preparation FY01 40 21JUN00 23AUG00

1FBBCB0115 B906 Readiness Preparation 10 22JUN00 10JUL00

1FBBCC0115 B991 Readiness Preparation 10 22JUN00 10JUL00

1FBBCD0130 B664 Conduct Building Readiness Review 10 22JUN00 10JUL00

1FBBCE0115 750 Pad Readiness Preparation 10 22JUN00 10JUL00

1FBBCF0115 904 Pad Readiness Preparation 10 22JUN00 10JUL00

1FBBBA0009 B440 Shipping Stations - Award Design/Build Cont 0 28JUN00

1FBBBA0015 B440 Shipping Sta.- Subcont. Design Title I 19 29JUN00 28JUL00

1FBBB1X010 B984 Mods for TRU Storage - Construction 18 11JUL00 07AUG00

1FBBCB0130 B906 Conduct Building Readiness Review 10 11JUL00 25JUL00

1FBBCC0130 B991 Conduct Building Readiness Review 10 11JUL00 25JUL00

1FBBCE0130 750 Pad Conduct Building Readiness Review 10 11JUL00 25JUL00

1FBBCF0130 904 Pad Conduct Building Readiness Review 10 11JUL00 25JUL00

1FBBBE0001 Tent 10 Waste Repack Fac. - Start Milestone 0 24JUL00

1FBBBE0005 Tent 10 Waste Repack Facility - Project Mgmt 255 24JUL00 04SEP01

1FBBBE0015 Tent 10 Wst Repack Fac. Revise Exist Design Pkg. 54 24JUL00 16OCT00

1FBBCB0076 B906 FSAR Preparation & Approval FY01 50 26JUL00 11OCT00

1FBBBA0017 B440 Shipping Sta.- Subcont. Design Title II 19 31JUL00 28AUG00

1FBBBD0025 B664 HVAC Mods - Project Complete 0 31JUL00

1FBBB1X015 B984 Mods for TRU Storage- Project Complete 0 07AUG00

1FBBCA0115 B440 Readiness Preparation 82 07AUG00 14DEC00

1FBBCA0006 B440 AB Annual Update FY01 50 10AUG00 26OCT00

1FBBBA0007 B440 Shipping Sta. - ESH&Q during Const/Startup 237 22AUG00 05SEP01

1FBBBA0012 B440 Shipping Stations - Site Eng. Support T/III 237 22AUG00 05SEP01

1FBBCC0131 B991 Conduct Building Readiness Review FY01 20 24AUG00 25SEP00

1FBBCD0131 B664 Conduct Building Readiness Review FY01 20 24AUG00 25SEP00

1FBBCACRT1 B440 SUMMA Cart - Readiness Prep & Conduct 50 28AUG00 14NOV00

1FBBCAHED1 B440 Headspace Sampl. - Readiness Prep & Conduct 50 28AUG00 14NOV00

1FBBCATWV1 B440 TRU Wst Vis. Insp -Readiness Prep & Conduct 50 28AUG00 14NOV00

1FBBBA0019 B440 Shipping Sta.- Subcont. Title III 121 29AUG00 12MAR01

1FBBBA0055 B440 Shipping Sta. - Const. (Found./Backfill) 59 29AUG00 01DEC00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBBBA0090 B440 Shipping Sta. - Auth. Basis Revisions 102 29AUG00 09FEB01

1FBBAA0010 Facility Ops Mgmt-991/750Pad/750Haz Ops FY01 227 02OCT00 27SEP01

1FBBAA0040 Facility Ops Mgmt. - 440/664 Operations FY01 227 02OCT00 27SEP01

1FBBAA0070 Facility Ops Mgmt - 904/906/RCRA Ops FY01 227 02OCT00 27SEP01

1FBBAB0010 Technical Support-991/750Pad/750Haz Ops FY01 227 02OCT00 27SEP01

1FBBAB0040 Technical Support - 440/664 Operations FY01 227 02OCT00 27SEP01

1FBBAB0070 Technical Support - 904/906/RCRA Ops FY01 227 02OCT00 27SEP01

1FBBAC0010 Compliance & Surveillance-991/750Pad/750Haz FY01 227 02OCT00 27SEP01

1FBBAC0040 Compliance & Surveillance - 440/664 Ops FY01 227 02OCT00 27SEP01

1FBBAC0070 Compliance & Surveillance-904/906/RCRA Ops FY01 227 02OCT00 27SEP01

1FBBAD0010 WM Operations-991/750Pad/750Haz FY01 227 02OCT00 27SEP01

1FBBAD0040 WM Operations - 440/664 Ops FY01 227 02OCT00 27SEP01

1FBBAD0070 WM Operations - 904/906/RCRA Ops FY01 227 02OCT00 27SEP01

1FBBAE0015 Waste Facility - Waste Inspectors - RESIDUE FY01 227 02OCT00 27SEP01

1FBBAE0030 FY01 Management Support 227 02OCT00 27SEP01

1FBBBL0005 B440 Gas Generation Testing - Project Management 189 02OCT00 30JUL01

1FBBBL0010 B440 Gas Generation Testing - ESH&Q during Eng 60 02OCT00 08JAN01

1FBBBL0015 B440 Gas Generation Testing - Title I Eng/Design 21 02OCT00 01NOV00

1FBBBM0005 B440 Drum Coring Facility - Project Management 161 02OCT00 14JUN01

1FBBBM0010 B440 Drum Coring Facility - ESH&Q during Eng 65 02OCT00 15JAN01

1FBBBM0015 B440 Drum Coring Fac. - Title I Eng/Design 22 02OCT00 02NOV00

1FBBBN0001 TRUPAC II V.I.F. Start Milestone 0 02OCT00

1FBBBN0005 TRUPAC II V.I.F. Proj. Mgmt. 140 02OCT00 10MAY01

1FBBBN0010 TRUPAC II V.I.F.ESH&Q Support during Engineering 23 02OCT00 03NOV00

1FBBBN0015 TRUPAC II V.I.F. Title I/II Engineering/Design 25 02OCT00 07NOV00

1FBBCA0051 B440 USQD FY01 227 02OCT00 27SEP01

1FBBCA0071 B440 JCO FY01 227 02OCT00 27SEP01

1FBBCB0051 B906 USQD FY01 227 02OCT00 27SEP01

1FBBCB0071 B906 JCO FY01 227 02OCT00 27SEP01

1FBBCC0006 B991 AB Annual Update FY01 227 02OCT00 27SEP01

1FBBCC0051 B991 USQD FY01 227 02OCT00 27SEP01

1FBBCC0071 B991 JCO FY01 227 02OCT00 27SEP01

1FBBCD0006 B664 AB Annual Update FY01 227 02OCT00 27SEP01

1FBBCD0051 B664 USQD FY01 227 02OCT00 27SEP01

1FBBCD0071 B664 JCO FY01 227 02OCT00 27SEP01

1FBBCE0006 750 Pad AB Annual Update FY01 227 02OCT00 27SEP01

1FBBCE0051 750 Pad  USQD FY01 227 02OCT00 27SEP01

1FBBCE0071 750 Pad JCO FY01 227 02OCT00 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBBCF0006 904 Pad AB Annual Update FY01 227 02OCT00 27SEP01

1FBBCF0051 904 Pad USQD FY01 227 02OCT00 27SEP01

1FBBCF0071 904 Pad JCO FY01 227 02OCT00 27SEP01

1FBBDA0010 B440/664 Maint. - FY01 227 02OCT00 27SEP01

1FBBDB0010 904Pad/906/RCRA/TSCA Maint. - FY01 227 02OCT00 27SEP01

1FBBDC0010 B991/750pad/750Haz Maint. - FY01 227 02OCT00 27SEP01

1FBBDD0010 FY01 WFM Mtce Management Support 227 02OCT00 27SEP01

1FBBDD0040 FY01 WFM Mtce Support 227 02OCT00 27SEP01

1FBBFB0010 Waste Facil. Eng/Stab/Const. Proj. Mgmt - FY01 227 02OCT00 27SEP01

1FBBCE0076 750 Pad FSAR Prep & Approval FY01 50 03OCT00 20DEC00

1FBBCF0076 904 Pad FSAR Preparation & Approval FY01 50 03OCT00 20DEC00

1FBBBB0065 B906 Mods for TRU/TRM Strg - Project Complete 0 10OCT00

1FBBBB0070 B906 Mods for TRU/TRM Strg - Project Closeout 31 11OCT00 30NOV00

1FBBCB0101 B906 FSAR DOE Review Period (No KH Resrcs) FY01 19 12OCT00 09NOV00

1FBBBL0016 B440 Gas Generation Testing- Title II Eng/Design 44 02NOV00 15JAN01

1FBBBM0016 B440 Drum Coring Fac. - Title II Eng/Design 48 03NOV00 23JAN01

1FBBBN0011 TRUPAC II V.I.F. ESH&Q Support during Const. 72 06NOV00 01MAR01

1FBBBN0018 TRUPAC II V.I.F. Title III Engineering 72 08NOV00 06MAR01

1FBBBN0030 TRUPAC II V.I.F. Const. Contract Procurement 15 08NOV00 04DEC00

1FBBCB0116 B906 Readiness Preparation FY01 40 13NOV00 17JAN01

1FBBB1L001 Tent 11 Waste Repack Facility - Start Milestone 0 21NOV00

1FBBB1L005 Tent 11 Waste Repack Facility - Project Mgmt 290 21NOV00 04MAR02

1FBBB1L015 Tent 11 Waste Repack Fac. Title I Eng/Design 30 21NOV00 11JAN01

1FBBBA0075 B440 Shipping Sta. - Grading/Ext. Concrete 27 04DEC00 16JAN01

1FBBBN0035 TRUPAC II V.I.F. Construction/Implementation 78 05DEC00 06APR01

1FBBBA0060 B440 Shipping Sta. - Superstructure/Int Concrete 9 11DEC00 21DEC00

1FBBCA0130 B440 Conduct Building Readiness Review 30 15DEC00 01FEB01

1FBBCE0101 750 Pad FSAR DOE Review Cycle (No KH Resrcs) FY0 19 21DEC00 23JAN01

1FBBCF0101 904 Pad FSAR DOE Rev. Period (No KH Resrcs) FY01 19 21DEC00 23JAN01

1FBBBA0065 B440 Shipping Sta. - Bldg Services 28 26DEC00 07FEB01

1FBBBL0011 B440 Gas Generation Testing - ESH&Q during Const 77 09JAN01 07MAY01

1FBBBA0070 B440 Shipping Sta. - Interior Finishes 18 11JAN01 07FEB01

1FBBB1L016 Tent 11 Waste Repack Fac Title II Eng/Design 60 12JAN01 16APR01

1FBBBL0018 B440 Gas Generation Testing - Title III Eng 77 16JAN01 15MAY01

1FBBBL0030 B440 Gas Generation Testing- Const Cont. Procure 22 16JAN01 19FEB01

1FBBBM0011 B440 Drum Coring Fac. - ESH&Q during Const 56 16JAN01 11APR01

1FBBCB0131 B906 Conduct Building Readiness Review FY01 20 18JAN01 19FEB01

1FBBBM0018 B440 Drum Coring Fac. - Title III Eng 67 24JAN01 07MAY01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBBBM0030 B440 Drum Coring Fac. - Const Cont. Procure 22 24JAN01 26FEB01

1FBBCE0116 750 Pad Readiness Preparation FY01 40 24JAN01 26MAR01

1FBBCF0116 904 Pad Readiness Preparation FY01 40 24JAN01 26MAR01

1FBBCA0076 B440 FSAR Preparation & Approval FY01 50 05FEB01 20APR01

1FBBBA0080 B440 Shipping Sta. - Install Furnished Equipment 20 12FEB01 13MAR01

1FBBBA0092 B440 Shipping Sta. - DOE AB Approval Period 30 12FEB01 23MAR01

1FBBBA0098 B440 Shipping Sta. - Startup/Training 28 12FEB01 26MAR01

1FBBBL0035 B440 Gas Generation Testing -  Construction 61 20FEB01 23MAY01

1FBBBN0045 TRUPAC II V.I.F. Authorization Basis/ORR 42 23FEB01 30APR01

1FBBBA0085 B440 Shipping Sta. - Component Testing 19 26FEB01 26MAR01

1FBBBM0035 B440 Drum Coring Fac. -  Construction 39 27FEB01 26APR01

1FBBBN0040 TRUPAC II V.I.F. Startup & Training 21 20MAR01 19APR01

1FBBBA0095 B440 Shipping Sta. - Readiness Prep & Conduct 40 27MAR01 29MAY01

1FBBCE0131 750 Pad Conduct Building Readiness Review FY01 20 27MAR01 25APR01

1FBBCF0131 904 Pad Conduct Building Readiness Review FY01 20 27MAR01 25APR01

1FBBBM0045 B440 Drum Coring Fac. - Auth Basis/ORR 55 29MAR01 25JUN01

1FBBBL0040 B440 Gas Generation Testing- Startup & Training 44 06APR01 14JUN01

1FBBBL0045 B440 Gas Generation Testing - Auth Basis/ORR 65 06APR01 18JUL01

1FBBEJ0001 Start B964 Stabilization/Hazards Removal 0 06APR01

1FBBBM0012 B440 Drum Coring Fac. - ESH&Q during AB 35 12APR01 06JUN01

1FBBBM0040 B440 Drum Coring Fac.  - Startup & Training 33 16APR01 05JUN01

1FBBCA0101 B440 FSAR DOE Review Period (no KH Resrcs) FY01 19 23APR01 21MAY01

1FBBBL0012 B440 Gas Generation Testing - ESH&Q during AB 34 08MAY01 29JUN01

1FBBBN0050 TRUPAC II V.I.F. Project Complete 0 10MAY01

1FBBBN0055 TRUPAC II V.I.F. Project Close-out 62 14MAY01 20AUG01

1FBBCA0116 B440 Readiness Preparation FY01 40 22MAY01 25JUL01

1FBBBM0050 B440 Drum Coring Fac. - Project Complete 0 25JUN01

1FBBBM0055 B440 Drum Coring Fac. - Project Close-out 62 26JUN01 02OCT01

1FBBCA0131 B440 Conduct Building Readiness Review FY01 20 26JUL01 24AUG01

1FBBEJ0005 B964 Stabilization Project Management 45 27JUL01 05OCT01

1FBBEJ0010 Initial B964 Stabilization assessment walkdown 5 27JUL01 02AUG01

1FBBBL0050 B440 Gas Generation Testing - Project Complete 0 30JUL01

1FBBBL0055 B440 Gas Generation Testing - Project Close-out 62 31JUL01 05NOV01

1FBBEJ0015 Prepare B964 Stab. Plan Docs/Characterization 33 06AUG01 25SEP01

1FBBBE0050 Tent 10 Design/Build Oversight Complete 0 04SEP01

1FBBBA0100 B440 Shipping Stations - Project Complete 0 05SEP01

1FBBBA0105 B440 Shipping Stations - Project Closeout 62 06SEP01 13DEC01

1FBBEJ0050 Evaluate salvageability of misc. B964 equip. 5 26SEP01 03OCT01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBBAA0015 Facility Ops Mgmt-991/750Pad/750Haz Ops FY02 228 01OCT01 30SEP02

1FBBAA0045 Facility Ops Mgmt. - 440/664 Operations FY02 228 01OCT01 30SEP02

1FBBAA0075 Facility Ops Mgmt - 904/906/RCRA Ops FY02 228 01OCT01 30SEP02

1FBBAB0015 Technical Support-991/750Pad/750Haz Ops FY02 228 01OCT01 30SEP02

1FBBAB0045 Technical Support - 440/664 Operations FY02 228 01OCT01 30SEP02

1FBBAB0075 Technical Support - 904/906/RCRA Ops FY02 228 01OCT01 30SEP02

1FBBAC0015 Compliance & Surveillance-991/750Pad/750Haz FY02 228 01OCT01 30SEP02

1FBBAC0045 Compliance & Surveillance - 440/664 Ops FY02 228 01OCT01 30SEP02

1FBBAC0075 Compliance & Surveillance-904/906/RCRA Ops FY02 228 01OCT01 30SEP02

1FBBAD0015 WM Operations-991/750Pad/750Haz FY02 228 01OCT01 30SEP02

1FBBAD0045 WM Operations - 440/664 Ops FY02 228 01OCT01 30SEP02

1FBBAD0075 WM Operations - 904/906/RCRA Ops FY02 228 01OCT01 30SEP02

1FBBAE0020 Waste Facility - Waste Inspectors - RESIDUE FY02 77 01OCT01 31JAN02

1FBBAE0035 FY02 Management Support 228 01OCT01 30SEP02

1FBBCM0005 WMF Authorization Basis Annual Update FY02 228 01OCT01 30SEP02

1FBBCM0025 WMF USQD FY02 228 01OCT01 30SEP02

1FBBCM0045 WMF JCO FY02 228 01OCT01 30SEP02

1FBBDA0015 B440/664 Maint. - FY02 247 01OCT01 29OCT02

1FBBDB0015 904Pad/906/RCRA/TSCA Maint. - FY02 228 01OCT01 30SEP02

1FBBDC0015 B991/750Pad/750Haz Maint. - FY02 228 01OCT01 30SEP02

1FBBDD0015 FY02 WFM Mtce Management Support 228 01OCT01 30SEP02

1FBBDD0045 FY02 WFM Mtce Support 228 01OCT01 30SEP02

1FBBFB0015 Waste Facil. Eng/Stab/Const. Proj. Mgmt - FY02 228 01OCT01 30SEP02

1FBBEJ0070 B964 final stabilization condition walkdown 5 04OCT01 10OCT01

1FBBEJ0075 B964 Stabilization complete 0 10OCT01

1FBBB1L050 Tent 11 Design/Build Oversight Complete 0 04MAR02

1FBBEC0010 Initial B991 Stablization Assessment Walkdown 11 29MAY02 13JUN02

1FBBEC0025 Prepare B991 Stab Plan Docs/Characterization 65 14JUN02 25SEP02

1FBBEC0070 Remv all loose haz/non-haz matls from B991 21 14JUN02 17JUL02

1FBBEC0030 Prepare B991 Stab Engineering Pkgs. 33 26SEP02 15NOV02

1FBBEC0075 Remv all B991 office eq./cabinets/loose equip. 33 26SEP02 15NOV02

1FBBEC0100 Pkg & dispose of B991 stabilization gen. waste 11 26SEP02 14OCT02

1FBBAA0020 Facility Ops Mgmt-991/705Pad/705Haz Ops FY03 228 01OCT02 30SEP03

1FBBAA0050 Facility Ops Mgmt. - 440/664 Operations FY03 228 01OCT02 30SEP03

1FBBAA0080 Facility Ops Mgmt - 904/906/RCRA Ops FY03 228 01OCT02 30SEP03

1FBBAB0020 Technical Support-991/750Pad/750Haz Ops FY03 228 01OCT02 30SEP03

1FBBAB0050 Technical Support - 440/664 Operations FY03 228 01OCT02 30SEP03

1FBBAB0080 Technical Support - 904/906/RCRA Ops FY03 228 01OCT02 30SEP03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBBAC0020 Compliance & Surveillance-991/750Pad/750Haz FY03 228 01OCT02 30SEP03

1FBBAC0050 Compliance & Surveillance - 440/664 Ops FY03 228 01OCT02 30SEP03

1FBBAC0080 Compliance & Surveillance-904/906/RCRA Ops FY03 228 01OCT02 30SEP03

1FBBAD0020 WM Operations-991/750Pad/750Haz FY03 228 01OCT02 30SEP03

1FBBAD0050 WM Operations - 440/664 Ops FY03 228 01OCT02 30SEP03

1FBBAD0080 WM Operations - 904/906/RCRA Ops FY03 228 01OCT02 30SEP03

1FBBAE0040 FY03 Management Support 228 01OCT02 30SEP03

1FBBCM0010 WMF Authorization Basis Annual Update FY03 228 01OCT02 30SEP03

1FBBCM0030 WMF USQD FY03 228 01OCT02 30SEP03

1FBBCM0050 WMF JCO FY03 228 01OCT02 30SEP03

1FBBDB0020 904Pad/906/RCRA/TSCA Maint. - FY03 228 01OCT02 30SEP03

1FBBDC0020 B991/750Pad/750Haz Maint. - FY03 228 01OCT02 30SEP03

1FBBDD0020 FY03 WFM Mtce Management Support 228 01OCT02 30SEP03

1FBBDD0050 FY03 WFM Mtce Support 228 01OCT02 30SEP03

1FBBEE0001 750 Pad Stabilization / Haz. Removal Start 0 01OCT02

1FBBEE0005 750 Pad Stabilization Project Management 90 01OCT02 21FEB03

1FBBEE0010 Initial 750 Pad Stabilization Assessment Walkdow 5 01OCT02 07OCT02

1FBBFB0020 Waste Facil. Eng/Stab/Const. Proj. Mgmt - FY03 228 01OCT02 30SEP03

1FBBEE0015 Prepare 750 Pad Stab. Plan Docs./Characterizatio 33 08OCT02 27NOV02

1FBBEE0030 Disposition 750 Pad-Doc./Records-Rel. Personnel 11 08OCT02 23OCT02

1FBBEE0040 Remv all loose haz/non-haz matls from 750 Pad 11 08OCT02 23OCT02

1FBBEE0050 Eval salvageability of misc. 750 Pad equip. 5 08OCT02 15OCT02

1FBBEE0045 Remv all 750 Pad office eq./cabinets/loose eq. 11 24OCT02 11NOV02

1FBBDA0020 B440/664 Maint. - FY03 228 30OCT02 29OCT03

1FBBEE0060 Disconnect  Trailer Utilities 5 12NOV02 18NOV02

1FBBEC0040 Remove radiological check sources B991 21 18NOV02 23DEC02

1FBBEC0085 Remv B991 salvageable equipment, ship to PU&D 49 18NOV02 06FEB03

1FBBEE0020 Prep. 750 Pad -Engineering Support 21 02DEC02 06JAN03

1FBBEE0055 Remv 750 Pad salvageable equipment, ship to PU&D 16 07JAN03 29JAN03

1FBBB1T005 Mobile TRUPAC II Loading Sta.- Project Mgmt 249 21JAN03 20FEB04

1FBBB1T010 Mobile TRUPAC II Sta.-ESH&Q Support during Eng 80 21JAN03 22MAY03

1FBBB1T015 Mobile TRUPAC II Loading Sta.-Title I Eng/Design 33 21JAN03 11MAR03

1FBBEE0070 750 Pad final stabilization condition walkdown 5 30JAN03 06FEB03

1FBBEC0105 B991 final stabilization condition walkdown 5 07FEB03 13FEB03

1FBBEE0075 750 Pad Stabilization complete 0 21FEB03

1FBBB1T017 Mobile TRUPAC II Loading Sta.-Title II Eng 55 12MAR03 05JUN03

1FBBEC0001 Start B991 Stabilization/Hazards Removal 0 16MAY03

1FBBEC0005 B991 Stabilization Project Management 150 16MAY03 14JAN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBBB1T012 Mobile TRUPAC II Sta.-ESH&Q  during Const 93 27MAY03 20OCT03

1FBBB1T019 Mobile TRUPAC II Loading Sta.-Title III Eng 161 09JUN03 20FEB04

1FBBB1T020 Mobile TRUPAC II Sta.-Const Cont Procurmnt 22 09JUN03 11JUL03

1FBBB1T025 Mobile TRUPAC II Loading Sta.- Construction 78 14JUL03 12NOV03

1FBBAA0025 Facility Ops Mgmt-991/705Pad/705Haz Ops FY04 114 01OCT03 31MAR04

1FBBAA0055 Facility Ops Mgmt. - 440/664 Operations FY04 229 01OCT03 30SEP04

1FBBAA0085 Facility Ops Mgmt - 904/906/RCRA Ops FY04 229 01OCT03 30SEP04

1FBBAB0025 Technical Support-991/750Pad/750Haz Ops FY04 114 01OCT03 31MAR04

1FBBAB0055 Technical Support - 440/664 Operations FY04 229 01OCT03 30SEP04

1FBBAB0085 Technical Support - 904/906/RCRA Ops FY04 229 01OCT03 30SEP04

1FBBAC0025 Compliance & Surveillance-991/750Pad/750Haz FY04 114 01OCT03 31MAR04

1FBBAC0055 Compliance & Surveillance - 440/664 Ops FY04 229 01OCT03 30SEP04

1FBBAC0085 Compliance & Surveillance-904/906/RCRA Ops FY04 229 01OCT03 30SEP04

1FBBAD0025 WM Operations-991/750Pad/750Haz FY04 228 01OCT03 29SEP04

1FBBAD0055 WM Operations - 440/664 Ops FY04 229 01OCT03 30SEP04

1FBBAD0085 WM Operations - 904/906/RCRA Ops FY04 229 01OCT03 30SEP04

1FBBAE0045 FY04 Management Support 229 01OCT03 30SEP04

1FBBCM0015 WMF Authorization Basis Annual Update FY04 229 01OCT03 30SEP04

1FBBCM0035 WMF USQD FY04 229 01OCT03 30SEP04

1FBBCM0055 WMF JCO FY04 229 01OCT03 30SEP04

1FBBDB0025 904Pad/906/RCRA/TSCA Maint. - FY04 229 01OCT03 30SEP04

1FBBDC0025 B991/750Pad/750Haz Maint. - FY04 229 01OCT03 30SEP04

1FBBDD0025 FY04 WFM Mtce Management Support 229 01OCT03 30SEP04

1FBBDD0055 FY04 WFM Mtce Support 229 01OCT03 30SEP04

1FBBFB0025 Waste Facil. Eng/Stab/Const. Proj. Mgmt - FY04 229 01OCT03 30SEP04

1FBBB1T014 Mobile TRUPAC II Sta.-ESH&Q Support during AB 57 21OCT03 22JAN04

1FBBEH0002 Start B884 Stabilization/Hazards Removal 0 27OCT03

1FBBB1T030 Mobile TRUPAC II Loading Sta.- Auth. Basis/ORR 65 30OCT03 12FEB04

1FBBB1T045 Mobile TRUPAC II Loading Sta- Startup & Training 65 30OCT03 12FEB04

1FBBDA0025 B440/664 Maint. - FY04 229 30OCT03 29OCT04

1FBBEH0005 B884 Stabilization Project Management 55 05NOV03 04FEB04

1FBBEH0010 Initial B884 Stabilization assessment walkdown 5 05NOV03 12NOV03

1FBBEH0015 Prepare B884 Stab. Plan Docs/Characterization 33 13NOV03 08JAN04

1FBBEH0050 Evaluate salvageability of misc. B884 equip. 5 13NOV03 19NOV03

1FBBEH0055 Remv B884 salvageable equipment, ship to PU&D 16 09JAN04 03FEB04

1FBBEC0110 B991 Stabilization complete 0 14JAN04

1FBBEH0070 B884 final stabilization condition walkdown 5 04FEB04 10FEB04

1FBBEH0075 B884 Stabilization complete 0 04FEB04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBBB1T035 Mobile TRUPAC II Loading Sta.- Project Complete 0 20FEB04

1FBBB1T040 Mobile TRUPAC II Loading Sta.- Project Close-out 62 23FEB04 27MAY04

1FBBAA0060 Facility Ops Mgmt. - 440/664 Operations FY05 228 01OCT04 30SEP05

1FBBAA0090 Facility Ops Mgmt - 904/906/RCRA Ops FY05 228 01OCT04 30SEP05

1FBBAB0060 Technical Support - 440/664 Operations FY05 228 01OCT04 30SEP05

1FBBAB0090 Technical Support - 904/906/RCRA Ops FY05 228 01OCT04 30SEP05

1FBBAC0060 Compliance & Surveillance - 440/664 Ops FY05 228 01OCT04 30SEP05

1FBBAC0090 Compliance & Surveillance-904/906/RCRA Ops FY05 228 01OCT04 30SEP05

1FBBAD0060 WM Operations - 440/664 Ops FY05 228 01OCT04 30SEP05

1FBBAD0090 WM Operations - 904/906/RCRA Ops FY05 228 01OCT04 30SEP05

1FBBAE0050 FY05 Management Support 228 01OCT04 30SEP05

1FBBCM0020 WMF Authorization Basis Annual Update FY05 228 01OCT04 30SEP05

1FBBCM0040 WMF USQD FY05 228 01OCT04 30SEP05

1FBBCM0060 WMF JCO FY05 228 01OCT04 30SEP05

1FBBDB0030 904Pad/906/RCRA/TSCA Maint. - FY05 228 01OCT04 30SEP05

1FBBDD0030 FY05 WFM Mtce Management Support 228 01OCT04 30SEP05

1FBBDD0060 FY05 WFM Mtce Support 228 01OCT04 30SEP05

1FBBFB0030 Waste Facil. Eng/Stab/Const. Proj. Mgmt - FY05 228 01OCT04 30SEP05

1FXXXBBDC2 B991/750Pad/750Haz Maint. - End 200 01OCT04 17AUG05

1FBBDA0030 B440/664 Maint. - FY05 228 01NOV04 31OCT05

1FBBEA0001 B440 Stabilization / Haz. Removal Start 0 15DEC04

1FBBEA0005 B440 Stabilization Project Management 57 15DEC04 16MAR05

1FBBEA0010 Initial B440 Stabilization Assessment Walkdown 5 15DEC04 22DEC04

1FBBEA0025 Prepare B440 Stab. Plan Docs/Characterization 11 23DEC04 11JAN05

1FBBEA0030 Prepare B440 Stab. Engineering Pkgs. 11 23DEC04 11JAN05

1FBBEA0040 Remove radiological check sources B440 21 23DEC04 26JAN05

1FBBEA0060 Disposition doc./records, relocate Personnel 11 23DEC04 11JAN05

1FBBEA0070 Remove all loose haz/non-haz matl from B440 33 23DEC04 15FEB05

1FBBEA0080 Eval. salvageability of misc. B440 equipment 21 23DEC04 26JAN05

1FBBEA0075 Remove B440 office eq./cabinets/loose eq. 21 12JAN05 14FEB05

1FBBEA0090 Deactivate non-essential utilities 21 12JAN05 14FEB05

1FBBEA0085 Remv B440 salvageable eq. ship to PU&D 33 27JAN05 18MAR05

1FBBEA0100 Pkg & dispose of B440 stabilization gen. waste 11 15FEB05 02MAR05

1FBBEA0105 B440 Final stablization condition walkdown 2 21MAR05 22MAR05

1FBBEA0110 B440 Stabilization complete 0 22MAR05

1FBBED0001 B664 Stabilization / Haz. Removal Start 0 14APR05

1FBBED0005 B664 Stabilization Project Management 88 14APR05 31AUG05

1FBBED0010 Initial B664 Stabilization assessment walkdown 11 14APR05 29APR05
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1FBBED0025 Prepare B664 Stab. Plan Doc./Characterization 33 02MAY05 22JUN05

1FBBED0040 Remove radiological check sources 21 02MAY05 02JUN05

1FBBED0060 Disposition Doc./Records, Relocate Personnel 21 02MAY05 02JUN05

1FBBED0070 Remv all loose haz/non-haz matl from Bldg 33 02MAY05 22JUN05

1FBBED0080 Eval salvageability of misc B664 eq. 21 02MAY05 02JUN05

1FBBED0030 Prepare B664 Stab. Engineering Pkgs. 21 02JUN05 06JUL05

1FBBED0075 Remv B664 office eq/cabinets/loose eq 33 06JUN05 26JUL05

1FBBED0085 Remv B664 salvageable equip, ship to PU&D 33 07JUL05 25AUG05

1FBBED0100 Pkg & dispose of B664 stabilization gen. waste 11 27JUL05 11AUG05

1FBBED0110 B664 final stabilization condition walkdown 3 29AUG05 31AUG05

1FBBED0105 B664 Stabilization complete 0 31AUG05

1FXXXBAA06 Facility Ops Mgmt. - 440/664 Operations end 200 03OCT05 17AUG06

1FXXXBAA09 Facility Ops Mgmt - 904/906/RCRA Ops end 200 03OCT05 17AUG06

1FXXXBAB06 Technical Support - 440/664 Operations End 200 03OCT05 17AUG06

1FXXXBBAB9 Technical Support - 904/906/RCRA Ops end 200 03OCT05 17AUG06

1FXXXBBAC6 Compliance & Surveillance - 440/664 Ops -End 200 03OCT05 17AUG06

1FXXXBBAC9 Compliance & Surveillance-904/906/RCRA Ops end 200 03OCT05 17AUG06

1FXXXBBAD6 WM Operations - 440/664 Ops End 200 03OCT05 17AUG06

1FXXXBBAD9 WM Operations - 904/906/RCRA Ops end 200 03OCT05 17AUG06

1FXXXBBAE5 End Management Support 200 03OCT05 17AUG06

1FXXXBBCM2 End of WMF Authorization Basis Annual Update 200 03OCT05 17AUG06

1FXXXBBCM4 End of WMF USQD 200 03OCT05 17AUG06

1FXXXBBCM6 End of WMF JCO 200 03OCT05 17AUG06

1FXXXBBDB3 904Pad/906/RCRA/TSCA Maint. - End 200 03OCT05 17AUG06

1FXXXBBDD3 End WFM Mtce Management Support 200 03OCT05 17AUG06

1FXXXBBDD6 End WFM Mtce Support 200 03OCT05 17AUG06

1FXXXBBFB3 Waste Facil. Eng/Stab/Const. Proj. Mgmt - End 200 03OCT05 17AUG06

1FBBEG0010 Initial B666 Stabilization Assessment Walkdn 5 04OCT05 11OCT05

1FBBEG0015 Prepare B666 Stab. Plan Docs/Characterization 21 12OCT05 11NOV05

1FBBEG0050 Eval salvageability of misc. B666 equip. 5 12OCT05 18OCT05

1FXXXBBDA3 B440/664 Maint. - End 200 01NOV05 18SEP06

1FBBEG0055 Remv B666 salvageable equipment, ship to PU&D 11 14NOV05 01DEC05

1FBBEG0070 B666 final stabilization condition walkdown 5 05DEC05 09DEC05

1FBBEB0005 B906 Stabilization Project Management 62 27FEB06 01JUN06

1FBBEB0010 Initial B906 Stabilization assessment walkdown 5 27FEB06 03MAR06

1FBBEB0015 Prepare B906 Stab. Plan Docs/Characterization 11 06MAR06 21MAR06

1FBBEB0050 Evaluate salvageability of misc. B906 equip. 5 06MAR06 13MAR06

1FBBEF0001 Start 904 Pad Stabilization/Hazards Removal 0 07MAR06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBBEF0005 904 Pad Stabilization Project Management 75 07MAR06 03JUL06

1FBBEF0010 Initial 904 Pad Stabilization Assessment Walkdn 5 07MAR06 14MAR06

1FBBEF0015 Prepare 904 Pad Stab. Plan Docs/Characterization 33 15MAR06 03MAY06

1FBBEF0045 Remv all loose haz/non-haz matls from 904 Pad 11 15MAR06 30MAR06

1FBBEF0050 Remv all 904 Pad office eq./cabinets/loose eq. 11 15MAR06 30MAR06

1FBBEB0020 Prepare B906 Stab. Engineering Pkgs. 16 22MAR06 14APR06

1FBBEB0045 Remv all B906 office eq./cabinets/loose eq. 5 22MAR06 29MAR06

1FBBEB0060 Disconnect  Trailer Utilites 5 30MAR06 05APR06

1FBBEB0055 Remv B906 salvageable equipment, ship to PU&D 11 17APR06 02MAY06

1FBBEB0070 B906 final stabilization condition walkdown 2 03MAY06 04MAY06

1FBBEF0020 Prep. 904 Pad Stab. Engineering Pkgs. 21 04MAY06 07JUN06

1FBBEF0070 Deactivate non-essential utilities 11 04MAY06 22MAY06

1FBBEB0075 B906 Stabilization complete 0 01JUN06

1FBBEF0060 Remv 904 Pad salvageable equipment, ship to PU&D 16 08JUN06 03JUL06

1FBBEF0075 904 Pad final stabilization condition walkdown 5 05JUL06 11JUL06

1FBBEF0080 904 Pad Stabilization complete 0 11JUL06

1FBBEG0005 B666 Stabilization Project Management 40 21AUG06 23OCT06

1FBBEG0075 B666 Stabilization complete 0 23OCT06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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