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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.B  Waste Management, Transportation & Procu

1.F.B.C  Waste Programs & Operations
1FBCAATR00 Program Mgmt;  TRU  FY00 82 22MAY00 28SEP00

1FBCAATR02 Records Mgmt; TRU  FY00 82 22MAY00 28SEP00

1FBCAATR05 Proced. & Doc; TRU FY00 82 22MAY00 28SEP00

1FBCABLL00 Program Mgmt; LL/LLM FY00 83 22MAY00 02OCT00

1FBCABLL01 Records Mgmt;  LL/LLM FY00 82 22MAY00 28SEP00

1FBCABLL03 Doc. & Proced. Mtnc;  LL/LLM FY00 82 22MAY00 28SEP00

1FBCABLL05 Contract Mgmt & Mtnc; LL/LLM FY00 82 22MAY00 28SEP00

1FBCABLL07 Tech Spt;  LL/LLM  FY00 82 22MAY00 28SEP00

1FBCABNN00 Program Mgmt; Orph. Wst. FY00 82 22MAY00 28SEP00

1FBCABPC00 Proj Anal., Integ & Oversight; FY00 82 22MAY00 28SEP00

1FBCACCU00 Commodities:  FY00 82 22MAY00 28SEP00

1FBCACCU02 CSO Reps:  FY00 82 22MAY00 28SEP00

1FBCACCU06 Wst Mgmt Packaging Proced;  FY00 82 22MAY00 28SEP00

1FBCACWW01 Program Mgmt:  San Wst FY00 82 22MAY00 28SEP00

1FBCADGN01 Prog Mgmt, Other Reg Wst; FY00 82 22MAY00 28SEP00

1FBCADWE00 WEMS Ops, Mtnc & Prog; FY00 82 22MAY00 28SEP00

1FBCAECM00 Contract Mgmt & Mtnc; FY00 82 22MAY00 28SEP00

1FBCAFPL00 Plan/Sched Waste Strategies FY00 82 22MAY00 28SEP00

1FBCAFWR00 WSRIC Maintenance FY00 82 22MAY00 28SEP00

1FBCAHTQ00 Training, Scheduling & Quals:  FY00 82 22MAY00 28SEP00

1FBCAXWE00 WEMS Coordination FY00 82 22MAY00 28SEP00

1FBCB48001 Ship 975 M3 LLW B771 D&D Waste FY00 91 22MAY00 12OCT00

1FBCB50001 Ship 449 M3 LLW B776 D&D Waste FY00 91 22MAY00 12OCT00

1FBCB51001 Ship 215 M3 LLW B777 D&D Waste FY00 91 22MAY00 12OCT00

1FBCB57001 Ship 819 M3 Routine Ops LLW Gen FY00 91 22MAY00 12OCT00

1FBCB84000 Shipping Project Management  FY00 82 22MAY00 28SEP00

1FBCB85005 LLW Subcontract Management 91 22MAY00 12OCT00

1FBCC01000 STP Updates   FY00 91 22MAY00 12OCT00

1FBCC03A25 Complete Final Waste Charaterization 11 22MAY00 07JUN00

1FBCC05010 Lead, Leaded Gloves, Finalize List of Containers 30 22MAY00 10JUL00

1FBCC10010 Finalize List of Containers 30 22MAY00 10JUL00

1FBCC12001 Pond Sludge Operations  FY00 91 22MAY00 12OCT00

1FBCC22010 Finalize List of Containers 25 22MAY00 29JUN00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCC76000 FY00 - LLMW Shipping Project Management 82 22MAY00 28SEP00

1FBCDLC000 Retrieval - Metal Debr-Leg. 809.58m3 110 22MAY00 13NOV00

1FBCE37100 371 Project Life Cycle Waste Chem Disp, FY00 95 22MAY00 19OCT00

1FBCE37A00 371 HAZ, PCB, ASBEST Waste Disposal, FY00 92 22MAY00 16OCT00

1FBCE70700 707 Project Life Cycle Waste Chem Disp, FY00 95 22MAY00 19OCT00

1FBCE70A00 707 HAZ, PCB, ASBEST Waste Disposal, FY00 92 22MAY00 16OCT00

1FBCE71A00 771 HAZ, PCB, ASBEST Waste Disposal, FY00 92 22MAY00 16OCT00

1FBCE76A00 776 HAZ, PCB, ASBEST Waste Disposal, FY00 92 22MAY00 16OCT00

1FBCE77100 771 Project Life Cycle Waste Chem Disp, FY00 95 22MAY00 19OCT00

1FBCE77600 776 Project Life Cycle Waste Chem Disp, FY00 95 22MAY00 19OCT00

1FBCECA100 Canberra Assay, LLW, FY00 92 22MAY00 16OCT00

1FBCECA400 Canberra Assay, LLM, FY00 92 22MAY00 16OCT00

1FBCEMIA00 OTHER HAZ, PCB, ASBEST Waste Disposal, FY00 92 22MAY00 16OCT00

1FBCEMIS00 Other Sources, Life Cycle Waste Chem Disp FY00 95 22MAY00 19OCT00

1FBCERC100 Rad Waste Chem Disposal, LLW, FY00 92 22MAY00 16OCT00

1FBCERC400 Rad Waste Chem Disposal, LLM, FY00 92 22MAY00 16OCT00

1FBCERD100 Drum Repack, Radian, FY00 91 22MAY00 12OCT00

1FBCERD400 Drum Repack, RFETS Support, FY00 91 22MAY00 12OCT00

1FBCERM10 FY00 Reactive Chemical Mgt 92 22MAY00 16OCT00

1FBCEWC100 Waste Chemical Program Mgt FY00 82 22MAY00 28SEP00

1FBCFA1001 Sanitary Waste Program Support FY00 82 22MAY00 28SEP00

1FBCFB1001 Sanitary Waste Offsite Disp FY00 91 22MAY00 12OCT00

1FBCFC1000 Ship 17 Tons B771 D&D San Waste Offsite FY00 91 22MAY00 12OCT00

1FBCFD1001 Onsite Sanitary Landfill Conting Op FY00 91 22MAY00 12OCT00

1FBCFE1001 Medical Waste Disposal FY00 91 22MAY00 12OCT00

1FBCFF1001 Recycling FY00 91 22MAY00 12OCT00

1FBCN3A003 Retrieval from Generator - Comb 707 9.7m3 994 22MAY00 30SEP04

1FBCN3B003 Retrieval from Generator-Glass 707 23.83m3 994 22MAY00 30SEP04

1FBCN3C003 Retrieval from Generator-Metal 707 33.32m3 994 22MAY00 30SEP04

1FBCN3D003 Retrieval from Generator-Filter 707 4.43m3 994 22MAY00 30SEP04

1FBCN3E003 Retrieval from Generator - Misc 707  2.32m3 994 22MAY00 30SEP04

1FBCDLC005 RTR - Metal Debris - Legacy 809.58m3 110 24MAY00 15NOV00

1FBCDLC010 NDA - Metal Debris - Legacy 809.58m3 110 25MAY00 16NOV00

1FBCDLC017 Visual Exam  - Metal Debris - Leg 809.58m3 105 05JUN00 16NOV00

1FBCC03B10 Finalize List of Containers 11 08JUN00 26JUN00

1FBCC03B30 Prepare SOW/Procurement Pkg 13 27JUN00 17JUL00

1FBCC22030 Prepare SOW/Procurement Pkg 22 30JUN00 03AUG00

1FBCC05075 Lead, Ldd Glvs, Prep SOW/RFP for mixed lead trt 61 11JUL00 12OCT00

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCC05225 Lead, Leaded Gloves, Final Waste Charaterization 61 11JUL00 12OCT00

1FBCC10030 Prepare SOW/Procurement Pkg 22 11JUL00 11AUG00

1FBCC03A80 Stage Waste for Shipment 11 18JUL00 02AUG00

1FBCDLC020 Data Pkg Prep  - Metal Debris - Leg 809.58m3 114 20JUL00 22JAN01

1FBCDLC025 Project Level V&V -Metal Debris-Legacy 809.58m3 110 25JUL00 17JAN01

1FBCN4A103 Retrieval from Generator-Combust 774 2.53m3 857 25JUL00 27APR04

1FBCN4B103 Retrieval from Generator - Glass 774 6.96m3 857 25JUL00 27APR04

1FBCN4C103 Retrieval from Generator - Metal 774 857 25JUL00 27APR04

1FBCN4D103 Retrieval from Generator - Filter 774 .84m3 857 25JUL00 27APR04

1FBCN4E103 Retrieval from Generator  - Misc 774 .63m3 857 25JUL00 27APR04

1FBCN5A003 Retrieval from Generator-Comb 771 92.37m3 857 25JUL00 27APR04

1FBCN5B003 Retrieval from Generator-Glass 771 217.85m3 857 25JUL00 27APR04

1FBCN5C003 Retrieval from Generator-Metal 771 296.3m3 857 25JUL00 27APR04

1FBCN5D003 Retrieval from Generator-Filter 771 33.11m3 857 25JUL00 27APR04

1FBCN5E003 Retrieval from Generator - Misc 771 18.98m3 857 25JUL00 27APR04

1FBCDLC030 WIPP Verify  - Metal Debris - Legacy 809.58m3 110 28JUL00 23JAN01

1FBCDLC035 Waste Stream Profile -Metal Debris-Leg 809.58m3 11 28JUL00 14AUG00

1FBCDLC040 Container Cert - Metal Debris - Leg 809.58m3 110 02AUG00 26JAN01

1FBCC03A00 Request Approval to Transport 17 03AUG00 29AUG00

1FBCC22225 Complete Final Waste Charaterization 22 07AUG00 08SEP00

1FBCC22280 Stage Waste for Shipment 22 07AUG00 08SEP00

1FBCC10075 Used Absorbent Treatment Subcontract 22 14AUG00 18SEP00

1FBCDLC045 Load Prep for Shipping-Metal Debris-Leg 809.58m3 110 15AUG00 08FEB01

1FBCDLC050 TRUPACT II Load -Metal Debris-Legacy 809.58m3 110 16AUG00 09FEB01

1FBCDLC055 Ship TRU Waste  - Metal Debris - Leg 809.58m3 110 17AUG00 12FEB01

1FBCC03A05 Schedule transport 5 30AUG00 07SEP00

1FBCDLC015 HSGS&A - Metal Debris - Leg 809.58m3 46 05SEP00 14NOV00

1FBCC03A35 Ship Misc Liquids-Organic Waste for Treatment 11 08SEP00 25SEP00

1FBCC22335 Ship PCB Liquids & Solids Waste for Treatment 22 11SEP00 12OCT00

1FBCAATR10 Program Mgmt; TRU FY01 227 02OCT00 27SEP01

1FBCAATR12 Records Mgmt; TRU FY01 227 02OCT00 27SEP01

1FBCAATR15 Proced. & Doc; TRU FY01 227 02OCT00 27SEP01

1FBCABLL11 Records Mgmt; LL/LLM FY01 227 02OCT00 27SEP01

1FBCABLL13 Doc. & Proced. Mtnc; LL/LLM FY01 227 02OCT00 27SEP01

1FBCABLL15 Contract Mgmt & Mtn; LL/LLM FY01 227 02OCT00 27SEP01

1FBCABLL17 Tech Spt; LL/LLM  FY01 227 02OCT00 27SEP01

1FBCABNN10 Program Mgmt; Orph. Wst.  FY01 227 02OCT00 27SEP01

1FBCABPC10 Proj Anal., Integ & Oversight; FY01 227 02OCT00 27SEP01
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1FBCACCU10 Commodities:  FY01 227 02OCT00 27SEP01

1FBCACCU12 CSO Reps:  FY01 227 02OCT00 27SEP01

1FBCACCU16 Wst Mgmt Packaging Proced;  FY01 227 02OCT00 27SEP01

1FBCACWW11 Program Mgmt:  San Wst FY01 227 02OCT00 27SEP01

1FBCADGN11 Prog Mgmt, Other Reg Wst; FY01 227 02OCT00 27SEP01

1FBCADWE10 WEMS Ops, Mtnc & Prog; FY01 227 02OCT00 27SEP01

1FBCAECM10 Contract Mgmt & Mtnc; FY01 227 02OCT00 27SEP01

1FBCAFPL10 Plan/Sched Waste Strategies FY01 227 02OCT00 27SEP01

1FBCAFWR10 WSRIC Maintenance FY01 227 02OCT00 27SEP01

1FBCAHTQ10 Training, Scheduling & Quals:  FY01 227 02OCT00 27SEP01

1FBCAXWE10 WEMS Coordination FY01 227 02OCT00 27SEP01

1FBCB01005 Tent 10 Permacon FY00 91 02OCT00 23FEB01

1FBCB43001 Ship B371 D&D LLW Waste FY01     (183 M3) 250 02OCT00 02NOV01

1FBCB44001 Ship  B444 D&D LLW  Waste FY01    (71.3 M3) 250 02OCT00 02NOV01

1FBCB47001 Ship B707 D&D LLW Waste FY01   (124 M3) 250 02OCT00 02NOV01

1FBCB49001 Ship 328 M3 LLW B774 D&D Waste FY02 253 02OCT00 07NOV01

1FBCB84001 Shipping Project Management  FY01 227 02OCT00 27SEP01

1FBCB91001 Ship 1076 M3 Existing LLW Waste  FY01 250 02OCT00 02NOV01

1FBCB92001 Stage Pre 7/1/99 LLW for D&D  FY00 91 02OCT00 23FEB01

1FBCC02225 Complete Final Waste Charaterization 91 02OCT00 23FEB01

1FBCC07010 Finalize List of Containers 39 02OCT00 01DEC00

1FBCC09010 Finalize List of Containers 30 02OCT00 15NOV00

1FBCC16010 Review Data and Finalize Population 16 02OCT00 24OCT00

1FBCC17010 Review Data & Finalize Population 16 02OCT00 24OCT00

1FBCC20010 Review Data & Finalize Population 30 02OCT00 15NOV00

1FBCC21010 Review Data & Finalize Population 16 02OCT00 24OCT00

1FBCC24001 Complete Repackaging LLM Waste Chemicals - FY01 250 02OCT00 02NOV01

1FBCC25001 LLMW Special Projects - FY01(A) 91 02OCT00 23FEB01

1FBCC26250 Transport Waste to WCS 44 02OCT00 11DEC00

1FBCC30010 Other LLM Waste - FY01 250 02OCT00 02NOV01

1FBCC31001 Ship 7 M3 of B371 D&D LLMW FY01 250 02OCT00 02NOV01

1FBCC35001 Ship 5 M3 of B707 D&D LLMW FY01 250 02OCT00 02NOV01

1FBCC36002 Ship 13 M3 of B771 D&D LLMW FY01 250 02OCT00 02NOV01

1FBCC38001 Ship 4 M3 of B776 D&D LLMW FY00 91 02OCT00 23FEB01

1FBCC39001 Ship 2 M3 of B777 D&D LLMW FY00 91 02OCT00 23FEB01

1FBCC45001 Ship 133 M3 of Routine Ops LLMW Gen FY01 124 02OCT00 17APR01

1FBCC76001 FY01 - LLMW Shipping Project Management 227 02OCT00 27SEP01

1FBCC78001 Legacy & N0N_Legacy LLM  FY01 (139.8 m3) 91 02OCT00 23FEB01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCC78002 Legacy & N0N_Legacy LLM  FY01 (807.6 m3) 250 02OCT00 02NOV01

1FBCC79001 Ship Existing LLMW (85m3)  FY01 250 02OCT00 02NOV01

1FBCC80001 Stage Pre 7/1/99 LLM for D&D FY01 250 02OCT00 02NOV01

1FBCDLC006 Repack - Metal Debris - Legacy 809.58m3 29 02OCT00 14NOV00

1FBCDLC019 Gas Gen Test  - Metal Debris - Leg 809.58m3 29 02OCT00 14NOV00

1FBCEWC200 Waste Chemical Program Mgt FY01 227 02OCT00 27SEP01

1FBCFA2001 Sanitary Waste Program Support FY01 227 02OCT00 27SEP01

1FBCRPA100 Preliminary Characterization TRU Orphan Aqueous 128 02OCT00 23APR01

1FBCRPA110 Treatment Plan TRU Orphan Aqueous Waste 149 02OCT00 24MAY01

1FBCRPB100 TRU Organic Liquid Waste Preliminary Characteriz 128 02OCT00 23APR01

1FBCRPD100 Combustible Orphan Perlim Char TRU 376 02OCT00 23MAY02

1FBCRPF100 Perlimminary Characterization TRU Orphan Resins 128 02OCT00 23APR01

1FBCRPF110 Treatment Plan TRU Orphan Resins 91 02OCT00 23FEB01

1FBCRPG100 Classified TRU Waste Data Eval/Charact/Assay 112 02OCT00 28MAR01

1FBCRPG110 Develop Treatment Option and Project Plan 153 02OCT00 01JUN01

1FBCRPH100 Other Orphan Waste 1,174 02OCT00 23NOV05

1FBCABLL10 Program Mgmt; LL/LLM FY01 226 03OCT00 27SEP01

1FBCB42002 Other LLW FY01 227 16OCT00 11OCT01

1FBCB48002 Ship 770 M3 LLW B771 D&D Waste FY01 250 16OCT00 16NOV01

1FBCB50002 Ship 876 M3 LLW B776 D&D Waste FY01 250 16OCT00 16NOV01

1FBCB51002 Ship 419 M3 LLW B777 D&D Waste FY01 250 16OCT00 16NOV01

1FBCB57002 Ship 563 M3 Routine Ops LLW Gen FY01 250 16OCT00 16NOV01

1FBCB85010 Special LLW Projects, NDA Evaluation, 66 16OCT00 30JAN01

1FBCB85030 Special LLW Projects Loading Docks 42 16OCT00 20DEC00

1FBCC01001 STP Updates   FY01 250 16OCT00 16NOV01

1FBCC05280 Lead, Leaded Gloves, Stage Waste for Shipment 116 16OCT00 18APR01

1FBCC12002 Pond Sludge Operations  FY01 250 16OCT00 16NOV01

1FBCERD200 Drum Repack, Radian, FY01 250 16OCT00 16NOV01

1FBCERD500 Drum Repack, RFETS Support, FY01 250 16OCT00 16NOV01

1FBCFB2001 Sanitary Waste Offsite Disp FY01 250 16OCT00 16NOV01

1FBCFC1001 Ship 72 Tons B771 San Waste D&D Offsite FY01 250 16OCT00 16NOV01

1FBCFD2001 Onsite Sanitary Landfill Conting Op FY01 250 16OCT00 16NOV01

1FBCFE2001 Medical Waste Disposal FY01 250 16OCT00 16NOV01

1FBCFF2001 Recycling FY01 250 16OCT00 16NOV01

1FBCC10225 Complete Final Waste Charaterization 22 17OCT00 17NOV00

1FBCE37A10 371 HAZ, PCB, ASBEST Waste Disposal, FY01 255 17OCT00 29NOV01

1FBCE70A10 707 HAZ, PCB, ASBEST Waste Disposal, FY01 255 17OCT00 29NOV01

1FBCE71A10 771 HAZ, PCB, ASBEST Waste Disposal, FY01 255 17OCT00 29NOV01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCE76A10 776 HAZ, PCB, ASBEST Waste Disposal, FY01 255 17OCT00 29NOV01

1FBCECA200 Canberra Assay, LLW, FY01 255 17OCT00 29NOV01

1FBCECA500 Canberra Assay, LLM, FY01 255 17OCT00 29NOV01

1FBCEMIA10 OTHER HAZ, PCB, ASBEST Waste Disposal, FY01 255 17OCT00 29NOV01

1FBCERC200 Rad Waste Chem Disposal, LLW, FY01 255 17OCT00 29NOV01

1FBCERC500 Rad Waste Chem Disposal, LLM, FY01 255 17OCT00 29NOV01

1FBCERM20 FY01 Reactive Chemical Mgt 255 17OCT00 29NOV01

1FBCE37110 371 Project Life Cycle Waste Chem Disp, FY01 263 20OCT00 17DEC01

1FBCE70710 707 Project Life Cycle Waste Chem Disp, FY01 263 20OCT00 17DEC01

1FBCE77110 771 Project Life Cycle Waste Chem Disp, FY01 263 20OCT00 17DEC01

1FBCE77610 776 Project Life Cycle Waste Chem Disp, FY01 263 20OCT00 17DEC01

1FBCEMIS10 Other Sources, Life Cycle Waste Chem Disp FY01 263 20OCT00 17DEC01

1FBCC16030 Secure Treatment Vendor 16 25OCT00 17NOV00

1FBCC17030 Secure Treatment Vendor 22 25OCT00 30NOV00

1FBCC21030 Secure Treatment Vendor 33 25OCT00 18DEC00

1FBCC06010 Finalize List of Containers 16 30OCT00 21NOV00

1FBCC10280 Stage Waste for Shipment 5 13NOV00 17NOV00

1FBCDLA000 Retrieval-Comb/Plastic Debris-Legacy 777.74m3 107 14NOV00 03MAY01

1FBCC09030 Prepare SOW/Procurement Pkg 66 16NOV00 05MAR01

1FBCC20030 Secure Treatment Vendor 22 16NOV00 21DEC00

1FBCDLA005 RTR - Combustibles  777.74m3 107 16NOV00 07MAY01

1FBCDLA010 NDA - Comb/Plastic Debris - Legacy 777.74m3 107 17NOV00 08MAY01

1FBCC10300 Request Approval to Transport 11 20NOV00 07DEC00

1FBCC16225 Complete Final Waste Charaterization 22 20NOV00 27DEC00

1FBCC16280 Stage Waste for Shipment 110 20NOV00 15MAY01

1FBCN6A003 Retrieval from Generator-Comb 776 102.07m3 1,124 21NOV00 27OCT05

1FBCN6B003 Retrieval from Generator-Glass 776 241.68m3 1,124 21NOV00 27OCT05

1FBCN6C003 Retrieval from Generator-Metal 776  329.41m3 1,124 21NOV00 27OCT05

1FBCN6D003 Retrieval from Generator-Filter 776 35.64m3 1,124 21NOV00 27OCT05

1FBCN6E003 Retrieval from Generator - Misc 776 21.51m3 1,124 21NOV00 27OCT05

1FBCN7A003 Retrieval from Generator-Comb 777 71.07m3 1,124 21NOV00 27OCT05

1FBCN7B003 Retrieval from Storage-Glass 777 165.97m3 1,124 21NOV00 27OCT05

1FBCN7C003 Retrieval from Generator-Metal 777 227.34m3 1,124 21NOV00 27OCT05

1FBCN7D003 Retrieval from Generator-Filter 777 25.94m3 1,124 21NOV00 27OCT05

1FBCN7E003 Retrieval from Generator - Misc 777 14.34m3 1,124 21NOV00 27OCT05

1FBCC06030 Prepare SOW/Procurement Pkg 16 27NOV00 19DEC00

1FBCC19010 Review Data & Finalize Population 30 28NOV00 15JAN01

1FBCDLA006 Repack - Combustibles  777.74m3 107 29NOV00 16MAY01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCDLA015 HSGS&A - Comb Legacy 777.74m3 107 29NOV00 16MAY01

1FBCC17225 Complete Final Waste Charaterization 46 01DEC00 13FEB01

1FBCC07030 Prepare SOW/Procurement Pkg 45 04DEC00 13FEB01

1FBCDLA017 Visual Exam -Comb/Plastic Debris-Leg 777.74m3 102 06DEC00 16MAY01

1FBCDLA019 Gas Gen Test - Comb/Plastic De 777.74m3 102 06DEC00 16MAY01

1FBCC10305 Schedule transport 66 11DEC00 23MAR01

1FBCC26270 CN Waste Treatment at WCS 116 12DEC00 13JUN01

1FBCC21225 Complete Final Waste Charaterization 39 19DEC00 20FEB01

1FBCC21280 Stage Waste for Shipment 77 19DEC00 19APR01

1FBCC06225 Complete Final Waste Charaterization 31 20DEC00 08FEB01

1FBCC06280 Stage Waste for Shipment 100 20DEC00 29MAY01

1FBCB85040 Special LLW Projects Decon of TRU to LLW 25 21DEC00 31JAN01

1FBCC20280 Stage Waste for Shipment 7 26DEC00 04JAN01

1FBCRPB110 TRU Organic Liquid Waste Treatment Plan 91 03JAN01 23MAY01

1FBCC20335 Ship GAC From ER Waste for Treatment 183 08JAN01 22OCT01

1FBCC19030 Secure Treatment Vendor 66 16JAN01 26APR01

1FBCDLA020 Data Pkg Prep - Comb/Plastic Debris 777.74m3 110 16JAN01 09JUL01

1FBCDLA025 Proj Level V&V  - Comb/Plastic Debris 777.74m3 107 18JAN01 05JUL01

1FBCB24001 Project Management 142 23JAN01 04SEP01

1FBCB24004 Container Moves (prior to characterization) 11 23JAN01 07FEB01

1FBCDLA030 WIPP Verify - Comb/Plastic Debris - Leg 777.74m3 107 24JAN01 11JUL01

1FBCDLA035 Waste Stream Profile-Comb/Plastic Debr 777.74m3 11 24JAN01 08FEB01

1FBCDLA040 Container Cert - Comb/Plastic Debr 777.74m3 107 29JAN01 16JUL01

1FBCN2B203 Retrieval from Generator-Glass 374 71.28m3 1,055 30JAN01 14SEP05

1FBCN1A003 Retrieval from Generator - Comb 371 16.66m3 1,054 31JAN01 14SEP05

1FBCN1B003 Retrieval from Generator-Glass 371  40.28m3 1,054 31JAN01 14SEP05

1FBCN1C003 Retrieval from Generator-Metal 371 54.62m3 1,054 31JAN01 14SEP05

1FBCN1D003 Retrieval from Generator-Filter 371 6.96m3 1,054 31JAN01 14SEP05

1FBCN2A203 Retrieval from Generator-Comb 374 30.79m3 1,054 31JAN01 14SEP05

1FBCN2C203 Retrieval from Generator-Metal 374 99.33m3 1,054 31JAN01 14SEP05

1FBCN2D203 Retrieval from Generator-Filter 374 11.81m3 1,054 31JAN01 14SEP05

1FBCN2E203 Retrieval from Generator - Misc 374  6.96m3 1,054 31JAN01 14SEP05

1FBCN1E003 Retrieval from Generator - Misc 371 4.43m3 1,053 01FEB01 14SEP05

1FBCB24005 Characterization 89 08FEB01 27JUN01

1FBCC04010 Finalize List of Containers   FY01 30 08FEB01 26MAR01

1FBCC04030 Prepare SOW/Procurement Pkg 30 08FEB01 26MAR01

1FBCDLA045 Load Prep for Ship  - Comb/Plastic 777.74m3 107 09FEB01 27JUL01

1FBCDLA050 TRUPACT II Load  - Comb/Plastic Debris -777.74m3 107 12FEB01 30JUL01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCDLA055 Ship TRU Waste - Comb/Plastic Debris -777.74m3 107 13FEB01 31JUL01

1FBCC07075 LLM Soil/Cleanup Debris Treatment Subcontract 56 14FEB01 10MAY01

1FBCC07225 Complete Final Waste Charaterization 167 14FEB01 05NOV01

1FBCC17280 Stage Waste for Shipment 164 14FEB01 31OCT01

1FBCB01007 Tent 10 Permacon FY01 95 26FEB01 25JUL01

1FBCB92002 Stage Pre 7/1/99 LLW for D&D  FY01 131 26FEB01 20SEP01

1FBCC02020 Complete Onsite Treatment 16 26FEB01 21MAR01

1FBCC25002 LLMW Special Projects - FY01 (B) 161 26FEB01 06NOV01

1FBCC38002 Ship 6 M3 of B776 D&D LLMW FY01 161 26FEB01 06NOV01

1FBCC39002 Ship 4 M3 of B777 D&D LLMW FY01 161 26FEB01 06NOV01

1FBCRPF140 Prepare Regulatory Documentation TRU Resins 179 26FEB01 06DEC01

1FBCC09075 Roaster Oxide Treatment Subcontract 155 06MAR01 05NOV01

1FBCC09225 Complete Final Waste Charaterization 155 06MAR01 05NOV01

1FBCC10335 Ship Used Absorbent Oil Drip Waste for Treatment 177 26MAR01 03JAN02

1FBCC04225 Complet Final Waste Chariterization 33 27MAR01 16MAY01

1FBCC45002 Ship 149 M3 of Routine Ops LLMW Gen FY01 127 18APR01 05NOV01

1FBCC05300 Lead, Leaded Gloves, Req. Approval to Transport 44 19APR01 27JUN01

1FBCC21335 Ship Organic Solids Non-PCB Waste for Treatment 199 20APR01 06MAR02

1FBCC19225 Complete Final Waste Charaterization 93 30APR01 24SEP01

1FBCC19280 Stage Waste for Shipment 250 30APR01 03JUN02

1FBCDLD000 Retrieval - Glass Debris-Leg 139.04m3 18 04MAY01 01JUN01

1FBCDLD005 RTR - Glass Debris - Legacy 139.04m3 18 08MAY01 05JUN01

1FBCDLD010 NDA - Glass Debris - Legacy 139.04m3 18 09MAY01 06JUN01

1FBCC07280 Stage Waste for Shipment 111 14MAY01 05NOV01

1FBCC16335 Ship Organic Liquids-Non-PCB Waste for Treatment 110 16MAY01 06NOV01

1FBCC04280 Stage Waste for Shipment 11 17MAY01 04JUN01

1FBCDLD006 Repack - Glass Debris - Legacy 139.04m3 18 17MAY01 14JUN01

1FBCDLD015 HSGS&A - Glass Debris - Legacy 139.04m3 18 17MAY01 14JUN01

1FBCDLD017 Visual Exam - Glass Debris - Legacy 139.04m3 13 24MAY01 14JUN01

1FBCDLD019 Gas Gen Testing - Glass Debris - Leg V 13 24MAY01 14JUN01

1FBCRPA130 Conceptual Design and Procurement TRU Orphan Aqu 91 24MAY01 17OCT01

1FBCRPA150 Prepare Regulatory Documentation TRU Orphan Aque 179 29MAY01 11MAR02

1FBCC06300 Request Approval to Transport 42 30MAY01 02AUG01

1FBCDLI000 Retrieval-Filter Debris-Legacy 262.88m3 36 04JUN01 30JUL01

1FBCRPG120 Processing for Shipment to WIPP or LANL FY01 98 04JUN01 05NOV01

1FBCC04335 Ship Heavy Metals W/ Mercury Waste for Treatment 121 05JUN01 14DEC01

1FBCDLI005 RTR - Filter Debris - Legacy 262.88m3 36 06JUN01 01AUG01

1FBCDLI010 NDA - Filter Debris - Legacy  262.88m3 36 07JUN01 02AUG01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCRPC100 Solidified Organic Orphan Perlim Char TRU 216 12JUN01 21MAY02

1FBCRPE100 PCB Orphan Perlim Char TRU 216 12JUN01 21MAY02

1FBCC26110 Receive Treated Waste at Envirocare 89 14JUN01 01NOV01

1FBCDLI006 Repack - Filter Debris - Legacy  262.88m3 36 15JUN01 10AUG01

1FBCDLI015 HSGS&A - Filter Debis 262.88m3 36 15JUN01 10AUG01

1FBCDLI017 Visual Exam - Filter Debris - Legacy  262.88m3 31 25JUN01 10AUG01

1FBCDLI019 Gas Gen Testing - Filter Debris - Leg 262.88m3 31 25JUN01 10AUG01

1FBCC05305 Lead, Leaded Gloves, Schedule Transport 66 28JUN01 10OCT01

1FBCDLD020 Data Pkg Prep - Glass Debris - Legacy 139.04m3 22 09JUL01 09AUG01

1FBCDLD025 Project Level V&V  - Glass Debris - Leg 139.04m3 18 11JUL01 07AUG01

1FBCDLD030 WIPP Verify  - Glass Debris - Legacy 139.04m3 18 16JUL01 10AUG01

1FBCDLD035 Waste Stream Profile-Glass Debris-Leg 139.04m3 11 16JUL01 31JUL01

1FBCDLD040 Container Cert - Glass Debris - Leg 139.04m3 18 19JUL01 15AUG01

1FBCB01010 Tent 11 Permacon FY01 65 26JUL01 05NOV01

1FBCDRS000 Retrieval - Salt Residues 1139.67m3 94 31JUL01 28DEC01

1FBCDLD045 Load Prep for Ship - Glass Debris - Leg 139.04m3 18 01AUG01 28AUG01

1FBCDLI020 Data Pkg Prep - Filter Debris - Leg 262.88m3 34 01AUG01 24SEP01

1FBCDLD050 TRUPACT II Load - Glass Debris - Legacy 139.04m3 18 02AUG01 29AUG01

1FBCC06305 Schedule transport 133 06AUG01 06MAR02

1FBCDLD055 Ship TRU Waste - Glass Debris - Legacy 139.04m3 18 06AUG01 30AUG01

1FBCDLI025 Proj Level V&V - Filter Debris - Leg 262.88m3 31 06AUG01 21SEP01

1FBCDLI030 WIPP Verify - Filter Debris - Legacy  262.88m3 36 09AUG01 04OCT01

1FBCDLI035 Waste Stream Profile-Filter Debris-Leg 262.88m3 11 09AUG01 24AUG01

1FBCDRS015 HSGS&A - Salt Residues 1139.67m3 94 13AUG01 11JAN02

1FBCDLI040 Container Cert - Filter Debris - Leg 262.88m3 36 14AUG01 09OCT01

1FBCDLI045 Load Prep for Shipp-Filter Debris-Leg 262.88m3 36 27AUG01 22OCT01

1FBCDLI050 TRUPACT II Load - Filter Debris - Leg 262.88m3 36 28AUG01 23OCT01

1FBCDLI055 Ship TRU Waste - Filter Debris - Leg 262.88m3 36 29AUG01 24OCT01

1FBCB92003 Stage Pre 7/1/99 LLW for D&D  FY01 110 21SEP01 18MAR02

1FBCDRS020 Data Package Prep - Salt Residues 1139.67m3 97 27SEP01 04MAR02

1FBCAATR20 Program Mgmt;TRU FY02 228 01OCT01 30SEP02

1FBCAATR22 Records Mgmt; TRU FY02 228 01OCT01 30SEP02

1FBCAATR25 Proced. & Doc; TRU FY02 228 01OCT01 30SEP02

1FBCABLL20 Program Mgmt; LL/LLM FY02 228 01OCT01 30SEP02

1FBCABLL21 Records Mgmt; LL/LLM FY02 228 01OCT01 30SEP02

1FBCABLL23 Doc. & Proced. Mtnc; LL/LLM FY02 228 01OCT01 30SEP02

1FBCABLL25 Contract Mgmt & Mtnc; LL/LLM FY02 228 01OCT01 30SEP02

1FBCABLL27 Tech Spt; LL/LLM  FY02 228 01OCT01 30SEP02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCABNN20 Program Mgmt; Orph. Wst. FY02 228 01OCT01 30SEP02

1FBCABPC20 Proj Anal., Integ & Oversight; FY02 228 01OCT01 30SEP02

1FBCACCU20 Commodities:  FY02 228 01OCT01 30SEP02

1FBCACCU22 CSO Reps:  FY02 228 01OCT01 30SEP02

1FBCACCU26 Wst Mgmt Packaging Proced;  FY02 228 01OCT01 30SEP02

1FBCACWW21 Program Mgmt:  San Wst FY02 228 01OCT01 30SEP02

1FBCADGN21 Prog Mgmt, Other Reg Wst; FY02 228 01OCT01 30SEP02

1FBCADWE20 WEMS Ops, Mtnc & Prog; FY02 228 01OCT01 30SEP02

1FBCAECM20 Contract Mgmt & Mtnc; FY02 228 01OCT01 30SEP02

1FBCAFPL20 Plan/Sched Waste Strategies FY02 228 01OCT01 30SEP02

1FBCAFWR20 WSRIC Maintenance FY02 228 01OCT01 30SEP02

1FBCAHTQ20 Training, Scheduling & Quals:  FY02 228 01OCT01 30SEP02

1FBCAXWE20 WEMS Coordination FY02 228 01OCT01 30SEP02

1FBCB12001 Non-Legacy LLW Metals, Project Mgmt. 100 01OCT01 08MAR02

1FBCB12002 Rev. data, dev. det. plan 33 01OCT01 19NOV01

1FBCB22000 Project Management - LLW Chemicals 683 01OCT01 28SEP04

1FBCB22001 LLW Chemicals - Repack - FY02 250 01OCT01 01NOV02

1FBCB24012 Subgroup Repack/Package 5 01OCT01 05OCT01

1FBCB30001 Project Management 122 01OCT01 11APR02

1FBCB30002 Review data, develop detailed plan 22 01OCT01 01NOV01

1FBCB30003 Resolve NCRs 22 01OCT01 01NOV01

1FBCB32001 Project Management 118 01OCT01 05APR02

1FBCB32002 Review data, develop detailed plan 33 01OCT01 19NOV01

1FBCB36001 Project Management 164 01OCT01 18JUN02

1FBCB36002 Review data, develop detailed plan 22 01OCT01 01NOV01

1FBCB52001 Ship 2105 M3 LLW B779 D&D Waste FY02 250 01OCT01 01NOV02

1FBCB84002 Shipping Project Management  FY02 228 01OCT01 30SEP02

1FBCB87001 Ship Legacy/Non-Leg LLW Waste FY02  (2974.91 M3) 253 01OCT01 06NOV02

1FBCB93001 NTS Disposal Flat Fee - FY02 253 01OCT01 06NOV02

1FBCC11001 Finalize List of Containers (other) 17 01OCT01 24OCT01

1FBCC14000 Solidified Bypass Sludge-Proj. Mgmt 475 01OCT01 29OCT03

1FBCC14035 Solidified Bypass Sludge-Secure Trtmnt Vendor 125 01OCT01 17APR02

1FBCC76002 FY02 - LLMW Shipping Project Management 228 01OCT01 30SEP02

1FBCEWC300 Waste Chemical Program Mgt FY02 228 01OCT01 30SEP02

1FBCFA3001 Sanitary Waste Program Support FY02 228 01OCT01 30SEP02

1FBCRPD110 Combustible Orphan Regulatory Activities 179 01OCT01 12JUL02

1FBCDRS025 Project Level V&V - Salt Residues 1139.67m3 97 02OCT01 06MAR02

1FBCDRS030 WIPP Verify - Salt Residues 1139.67m3 97 05OCT01 11MAR02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCDRS035 Waste Stream Profile - Salt Residues 1139.67m3 11 05OCT01 22OCT01

1FBCDRS040 Container Cert  - Salt Residues1139.67m3 94 10OCT01 11MAR02

1FBCC05335 Lead, Leaded Gloves, Ship Waste for Treatment 265 11OCT01 11DEC02

1FBCB42003 Other LLW FY02 228 15OCT01 14OCT02

1FBCRPA140 Design Build Install TRU Orphan Aqueous Waste 103 18OCT01 02APR02

1FBCRPC110 Solidified Organic Orphan Regulatory Activities 179 19OCT01 01AUG02

1FBCRPE110 PCB Orphan Regulatory Activities 179 19OCT01 01AUG02

1FBCDRS045 Load Prep for Ship - Salt Residues 1139.67m3 94 23OCT01 22MAR02

1FBCDRS050 TRUPACT II Load - Salt Residues 1139.67m3 94 24OCT01 25MAR02

1FBCC11002 Prepare SOW/Procurement Pkg (other) 22 25OCT01 30NOV01

1FBCDRS055 Ship TRU Waste - Salt Residues1139.67m3 94 25OCT01 26MAR02

1FBCC17335 Ship Glass & Ground Glass Waste for Treatment 139 01NOV01 12JUN02

1FBCB30008 Container Moves (after characterization) 54 02NOV01 30JAN02

1FBCB36008 Container Moves (after characterization) 76 02NOV01 06MAR02

1FBCB43002 Ship B371 D&D LLW Waste FY02     (2324 M3) 253 05NOV01 16DEC02

1FBCB44002 Ship  B444 D&D LLW  Waste FY02    (285.2 M3) 253 05NOV01 16DEC02

1FBCB45001 Ship B447 D&D LLW Waste FY02  (56 M3) 253 05NOV01 16DEC02

1FBCB47002 Ship B707 D&D LLW Waste FY02   (1764 M3) 253 05NOV01 16DEC02

1FBCB91002 Ship 1075 M3 Existing LLW Waste FY02 253 05NOV01 16DEC02

1FBCC24002 Complete Repackaging LLM Waste Chemicals - FY02 250 05NOV01 11DEC02

1FBCC30015 Other LLM Waste - FY02 253 05NOV01 16DEC02

1FBCC31002 Ship 77 M3 of B371 D&D LLMW FY02 253 05NOV01 16DEC02

1FBCC32001 Ship 116 M3 of B444 D&D LLMW FY02 253 05NOV01 16DEC02

1FBCC33001 Ship 29 M3 of B447 D&D LLMW FY02 253 05NOV01 16DEC02

1FBCC35002 Ship 58 M3 of B707 D&D LLMW FY02 253 05NOV01 16DEC02

1FBCC36003 Ship 19 M3 of B771 D&D LLMW FY02 253 05NOV01 16DEC02

1FBCC78003 Legacy & N0N-Legacy LLM  FY02  (2102.8 m3) 253 05NOV01 16DEC02

1FBCC79002 Ship Existing LLMW (85 m3)   FY02 253 05NOV01 16DEC02

1FBCC80002 Stage Pre 7/1/99 LLM for D&D FY02 253 05NOV01 16DEC02

1FBCC07300 Request Approval to Transport 68 06NOV01 25FEB02

1FBCC09280 Stage Waste for Shipment 250 06NOV01 12DEC02

1FBCC45003 Ship 136 M3 of Routine Ops LLMW Gen FY02 253 06NOV01 17DEC02

1FBCRPG130 Processing for Shipment to WIPP or LANL FY02 253 06NOV01 17DEC02

1FBCC25003 LLMW Special Projects - FY02 250 07NOV01 13DEC02

1FBCC38003 Ship 43 M3 of B776 D&D LLMW FY02 253 07NOV01 18DEC02

1FBCC39003 Ship 20 M3 of B777 D&D LLMW FY02 253 07NOV01 18DEC02

1FBCB49002 Ship 281 M3 LLW B774 D&D Waste FY03 253 08NOV01 19DEC02

1FBCB10001 Legacy Non-Combustables, Project Management 60 12NOV01 18FEB02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCB10002 Legacy Non-CombustablesRev. data, dev. det. plan 22 12NOV01 17DEC01

1FBCEMI100 CDPH&E Milestone, Comp Advis Completion 0 16NOV01

1FBCB48003 Ship 3,552 M3 LLW B771 D&D Waste FY02 253 19NOV01 31DEC02

1FBCB50003 Ship 5,580 M3 LLW B776 D&D Waste FY02 253 19NOV01 31DEC02

1FBCB51003 Ship 2,800 M3 LLW B777 D&D Waste FY02 253 19NOV01 31DEC02

1FBCB57003 Ship 514 M3 Routine Ops LLW Gen FY02 253 19NOV01 31DEC02

1FBCC01002 STP Updates   FY02 253 19NOV01 31DEC02

1FBCC12004 Pond Sludge Operations  FY02 250 19NOV01 26DEC02

1FBCERD300 Drum Repack, Radian, FY02 253 19NOV01 31DEC02

1FBCERD600 Drum Repack, RFETS Support, FY02 253 19NOV01 31DEC02

1FBCFB3001 Sanitary Waste Offsite Disp FY02 253 19NOV01 31DEC02

1FBCFC2001 Ship 76 Tons B771 San Waste D&D Offsite FY02 253 19NOV01 31DEC02

1FBCFC2002 Ship 448 Tons Other D&D San Waste Offsite FY02 251 19NOV01 27DEC02

1FBCFD3004 Onsite Sanitary Landfill Conting Op FY02 253 19NOV01 31DEC02

1FBCFE3004 Medical Waste Disposal FY02 253 19NOV01 31DEC02

1FBCFF3001 Recycling FY02 253 19NOV01 31DEC02

1FBCB12008 Cont. Moves (after) 100 20NOV01 30APR02

1FBCB32003 Resolve NCRs 40 20NOV01 25JAN02

1FBCB23001 Develop B881 Furnaces Operations Order 28 27NOV01 10JAN02

1FBCE37A20 371 HAZ, PCB, ASBEST Waste Disposal, FY02 256 30NOV01 15JAN03

1FBCE70A20 707 HAZ, PCB, ASBEST Waste Disposal, FY02 256 30NOV01 15JAN03

1FBCE71A20 771 HAZ, PCB, ASBEST Waste Disposal, FY02 256 30NOV01 15JAN03

1FBCE76A20 776 HAZ, PCB, ASBEST Waste Disposal, FY02 256 30NOV01 15JAN03

1FBCECA300 Canberra Assay, LLW, FY02 256 30NOV01 15JAN03

1FBCECA600 Canberra Assay, LLM, FY02 256 30NOV01 15JAN03

1FBCEMIA20 OTHER HAZ, PCB, ASBEST Waste Disposal, FY02 256 30NOV01 15JAN03

1FBCERC300 Rad Waste Chem Disposal, LLW, FY02 256 30NOV01 15JAN03

1FBCERC600 Rad Waste Chem Disposal, LLM, FY02 256 30NOV01 15JAN03

1FBCERM30 FY02 Reactive Chemical Mgt 256 30NOV01 15JAN03

1FBCC11003 Combustibles Treatment Subcontract 87 03DEC01 18APR02

1FBCB10008 Legacy Non-Combustables Container Moves (after) 20 18DEC01 21JAN02

1FBCE37120 371 Project Life Cycle Waste Chem Disp, FY02 264 18DEC01 13FEB03

1FBCE70720 707 Project Life Cycle Waste Chem Disp, FY02 264 18DEC01 13FEB03

1FBCE77120 771 Project Life Cycle Waste Chem Disp, FY02 264 18DEC01 13FEB03

1FBCE77620 776 Project Life Cycle Waste Chem Disp, FY02 264 18DEC01 13FEB03

1FBCEMIS20 Other Sources, Life Cycle Waste Chem Disp, FY02 264 18DEC01 13FEB03

1FBCDRD000 Retrieval - Dry Residues 203.91m3 17 31DEC01 25JAN02

1FBCB23002 Modify B881 to CA Requirements 11 11JAN02 28JAN02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCDRD015 HSGS&A - Dry Residues 203.91m3 17 14JAN02 07FEB02

1FBCB40001 Develop Project Plan 2 17JAN02 21JAN02

1FBCB10012 Legacy Non-Combustables Subgroup Repack/Package 16 22JAN02 13FEB02

1FBCB40002 Define Areas of Inspection 3 22JAN02 24JAN02

1FBCB40003 Interview Building Personnel and SMEs inside PA 5 25JAN02 31JAN02

1FBCRPA160 Pre-Operations TRU Orphan Aqueous Waste 242 25JAN02 17FEB03

1FBCRPF150 Pre-Operations TRU Orphan Resins 223 25JAN02 16JAN03

1FBCB32008 Container Moves (after characterization) 9 28JAN02 08FEB02

1FBCDLK000 Retrieval-Leaded Rubber Gloves-Legacy 48.09m3 4 28JAN02 31JAN02

1FBCB23003 Characterize B881, Size Reduce, and Package 33 29JAN02 20MAR02

1FBCDLK005 RTR - Leaded Rubber Gloves - Legacy 48.09m3 4 30JAN02 05FEB02

1FBCB30012 Subgroup Repack/Package 78 31JAN02 03JUN02

1FBCDLK010 NDA - Leaded Rubber Gloves - Legacy 48.09m3 4 31JAN02 06FEB02

1FBCB40004 Perform Walking Tours of Outside areas Inside PA 5 04FEB02 08FEB02

1FBCDLB000 Retrieval - Graphite Debris - Legacy 100.8m3 9 04FEB02 14FEB02

1FBCB04001 Legacy Combustibles, Project Management 165 05FEB02 22OCT02

1FBCB04002 Legacy Combustibles, Rev. data, dev. det. plan 33 05FEB02 26MAR02

1FBCDLB005 RTR  - Graphite Debris - Legacy 100.8m3 9 06FEB02 19FEB02

1FBCDLB010 NDA  - Graphite Debris - Legacy 100.8m3 9 07FEB02 20FEB02

1FBCDLK006 Repack - Leaded Rubber Gloves - Legacy 48.09m3 4 08FEB02 13FEB02

1FBCDLK015 HSGS&A - Leaded Rubber Gloves - Leg 48.09m3 4 08FEB02 13FEB02

1FBCDLK017 Visual Exam Leaded Rubber Gloves - Leg 48.09m3 4 08FEB02 13FEB02

1FBCDLK019 Gas Gen - Leaded Rubber Gloves - Leg 48.09m3 4 08FEB02 13FEB02

1FBCB32012 Subgroup Repack/Package 51 11FEB02 30APR02

1FBCB40005 Interview Building Personnel and SMEs Outside PA 7 11FEB02 20FEB02

1FBCDLB006 Repack - Graphite Debris - Legacy 100.8m3 9 14FEB02 27FEB02

1FBCDLB015 HSGS&A  - Graphite 100.8m3 9 14FEB02 27FEB02

1FBCDLJ000 Retrieval - Insulation Debris- Legacy 34.65m3 3 18FEB02 20FEB02

1FBCDLJ005 RTR - Insulation Debris- Legacy 34.65m3 3 20FEB02 22FEB02

1FBCB40006 Perform Walking Tours of Outside Area Outside PA 7 21FEB02 04MAR02

1FBCDLJ010 NDA - Insulation Debris- Legacy 34.65m3 3 21FEB02 25FEB02

1FBCDLQ000 Retrieval-Sand, Slag & Crucible - Leg 12.39m3 1 21FEB02 21FEB02

1FBCDLB017 Visual Exam - Graphite Debris - Legacy 100.8m3 3 22FEB02 26FEB02

1FBCDLB019 Gas Gen Test  - Graphite Debris - Leg 100.8m3 3 22FEB02 26FEB02

1FBCDLE000 Retrieval - Stab Pyrochem Salts - 45.36m3 3 22FEB02 26FEB02

1FBCDLQ005 RTR - Sand, Slag & Crucible - Leg 12.39m3 1 25FEB02 25FEB02

1FBCC07305 Schedule transport 68 26FEB02 12JUN02

1FBCDLE005 RTR - Stab Pyrochemical Salts - Leg 45.36m3 3 26FEB02 28FEB02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCDLQ010 NDA - Sand, Slag & Crucible - Leg 12.39m3 1 26FEB02 26FEB02

1FBCDRD020 Data Package Prep - Dry Residues 203.91m3 20 26FEB02 27MAR02

1FBCDLE010 NDA - Stab Pyrochemical Salts - Leg 45.36m3 3 27FEB02 04MAR02

1FBCDLF000 Retrieval - Cemented Resin - Legacy 22.68m3 2 27FEB02 28FEB02

1FBCDLJ006 Repack - Insulation Debris- Legacy 34.65m3 3 28FEB02 05MAR02

1FBCDLJ015 HSGS&A - Insulation Debris 34.65m3 3 28FEB02 05MAR02

1FBCDRD025 Project Level V&V - Dry Residues 203.91m3 17 28FEB02 26MAR02

1FBCDLF005 RTR - Cemented Resin - Legacy 22.68m3 2 04MAR02 05MAR02

1FBCDLG000 Retrieval - Mg Oxide - Legacy 96.81m3 6 04MAR02 11MAR02

1FBCDLJ017 Visual Exam - Insulation Debris- Legacy 34.65m3 2 04MAR02 05MAR02

1FBCDLJ019 Gas Gen Testing -Insulation Debris- Leg 34.65m3 2 04MAR02 05MAR02

1FBCB40007 Work with Facility Owners to Declare Matl Waste 10 05MAR02 19MAR02

1FBCDLF010 NDA - Cemented Resin - Legacy 22.68m3 2 05MAR02 06MAR02

1FBCDLG005 RTR - Mg Oxide - Legacy 96.81m3 6 06MAR02 13MAR02

1FBCDLQ006 Repack - Sand, Slag & Crucible - Leg 12.39m3 1 06MAR02 06MAR02

1FBCDLQ015 HSGS&A - Sand, Slag & Crucible - Leg 12.39m3 1 06MAR02 06MAR02

1FBCDLQ017 Vis Exam - Sand, Slag & Crucible - Leg12.39m3 1 06MAR02 06MAR02

1FBCDLQ019 Gas Gen - Sand, Slag & Crucible - Leg 12.39m3 1 06MAR02 06MAR02

1FBCDRD030 WIPP Verify - Dry Residues 203.91m3 17 06MAR02 01APR02

1FBCDRD035 Waste Stream Profile - Dry Residues 203.91m3 11 06MAR02 21MAR02

1FBCB36012 Subgroup Repack/Package 55 07MAR02 31MAY02

1FBCC06335 Ship Metal Waste for Treatment 110 07MAR02 27AUG02

1FBCDLE015 HSGS&A - Stabilized Pyrochem Salts 45.36m3 3 07MAR02 11MAR02

1FBCDLE017 Visual Exam-Stab Pyrochemical Salts 45.36m3 3 07MAR02 11MAR02

1FBCDLG010 NDA - Mg Oxide - Legacy 96.81m3 6 07MAR02 14MAR02

1FBCDRD040 Container Certification - Dry Residues 203.91m3 17 11MAR02 04APR02

1FBCDLF006 Repack - Cemented Resin - Legacy 22.68m3 2 12MAR02 13MAR02

1FBCDLF015 HSGS&A - Cemented Resin - Legacy 22.68m3 2 12MAR02 13MAR02

1FBCDLF016 Solid Sampling - Cemented Resin - Legacy 22.68m3 2 12MAR02 13MAR02

1FBCDLF017 Visual Exam - Cemented Resin - Legacy 22.68m3 2 12MAR02 13MAR02

1FBCDLF019 Gas Gen- Cemented Resin - Legacy 22.68m3 2 12MAR02 13MAR02

1FBCDLH000 Retrieval - Repackaged Pyrochem Salts 483.63m3 34 12MAR02 02MAY02

1FBCDLG006 Repack - Mg Oxide - Legacy 96.81m3 6 14MAR02 22MAR02

1FBCDLG015 HSGS&A - Mg Oxide -  Leg 96.81m3 6 14MAR02 22MAR02

1FBCDLG016 Solid Sampling - Mg Oxide - Legacy 96.81m3 6 14MAR02 22MAR02

1FBCDLG017 Visual Exam - Mg Oxide - Legacy 96.81m3 6 14MAR02 22MAR02

1FBCDLG019 Gas Generation - Mg Oxide - Legacy 96.81m3 6 14MAR02 22MAR02

1FBCDLH005 RTR  - Repkg Pyrochem Salts - Leg 483.63m3 34 14MAR02 06MAY02
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1FBCB25010 Finalize List of Containers 24 18MAR02 22APR02

1FBCB40008 Tag Material and Enter into WEMS 2 20MAR02 21MAR02

1FBCB23004 Decontaminate, and Develop Waste Profile 105 21MAR02 04SEP02

1FBCB40009 Document Findings 3 22MAR02 26MAR02

1FBCDRD045 Load Prep for Shipping  - Dry Residues 203.91m3 17 22MAR02 17APR02

1FBCDLH015 HSGS&A  - Repkg Pyrochem Salts Leg 483.63m3 34 25MAR02 15MAY02

1FBCDLH017 Visual Exam  - Repkg Pyrochem Salts 483.63m3 34 25MAR02 15MAY02

1FBCDRD050 TRUPACT II Load - Dry Residues 203.91m3 17 25MAR02 18APR02

1FBCDLK020 Data Pkg Prep-Leaded Rubber Gloves-Leg 48.09m3 7 26MAR02 04APR02

1FBCB04008 Legacy Combustibles, Container Moves (after) 91 27MAR02 19AUG02

1FBCDLK025 Proj Level V&V-Leaded Rubber Gloves-Leg 48.09m3 4 28MAR02 03APR02

1FBCDRD055 Ship TRU Waste - Dry Residues 203.91m3 17 28MAR02 23APR02

1FBCDLB020 Data Pkg Prep -Graphite Debris-Legacy 100.8m3 12 02APR02 18APR02

1FBCDLK030 WIPP Verify - Leaded Rubber Gloves - Leg 48.09m3 4 03APR02 08APR02

1FBCDLK035 Waste Stream Profile-Lead Rubber Gloves-48.09m3 11 03APR02 18APR02

1FBCRPA145 Complete Design Build Install TRU Aqueous Waste 159 03APR02 12DEC02

1FBCDLB025 Project Level V&V  -Graphite Debris-Leg 100.8m3 9 04APR02 17APR02

1FBCDLK040 Container Cert - Leaded Rubber Gloves - 48.09m3 4 08APR02 11APR02

1FBCDLB030 WIPP Verify  - Graphite Debris - Legacy 100.8m3 9 09APR02 22APR02

1FBCDLB035 Waste Stream Profile-Graphite Debris-Leg 100.8m3 9 09APR02 22APR02

1FBCC18010 Review Data & Finalize Population 18 10APR02 07MAY02

1FBCDLB040 Container Cert - Graphite Debris - Leg 100.8m3 9 15APR02 25APR02

1FBCDLJ020 Data Pkg Prep - Insulation Debris- Leg 34.65m3 5 16APR02 22APR02

1FBCC14020 Solidified Bypass Sludge-Authorization Basis 127 18APR02 05NOV02

1FBCDLJ025 Proj Level V&V  - Insulation Debris- Leg 34.65m3 3 18APR02 22APR02

1FBCC11004 Complete Final Waste Charaterization (other) 22 19APR02 22MAY02

1FBCDLK045 Load Prep for Shipp-Leaded Rubber Gloves-48.09m3 4 19APR02 24APR02

1FBCDLQ020 Data Pkg Prep-Sand, Slag & Crucible-Leg 12.39m3 3 19APR02 23APR02

1FBCDLE020 Data Package Prep-Stab Pyrochemical Salt 45.36m3 6 22APR02 30APR02

1FBCDLK050 TRUPACT II Load-Lead Rubber Glove-Leg 48.09m3 4 22APR02 25APR02

1FBCB25030 Prepare SOW/Procurement Package 15 23APR02 15MAY02

1FBCDLB045 Load Prep for Ship-Graphite Debris-Leg 100.8m3 9 23APR02 06MAY02

1FBCDLJ030 WIPP Verify - Insulation Debris- Legacy 34.65m3 3 23APR02 25APR02

1FBCDLJ035 Waste Stream Profile-Insul Debris- Leg 34.65m3 11 23APR02 08MAY02

1FBCDLK055 Ship TRU Waste-Leaded Rubber Gloves-Leg 48.09m3 4 23APR02 29APR02

1FBCDLQ025 Proj Level V&V-Sand, Slag & Crucible-Leg 12.39m3 1 23APR02 23APR02

1FBCDLB050 TRUPACT II Load  - Graphite Debris - Leg 100.8m3 9 24APR02 07MAY02

1FBCDLE025 Project Level V&V  - Stab Pyrochem Salts 45.36m3 3 24APR02 29APR02
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1FBCDLB055 Ship TRU Waste-Graphite Debris-Legacy 100.8m3 9 25APR02 08MAY02

1FBCDLF020 Data Pkg Prep - Cemented Resin - Legacy 22.68m3 5 25APR02 02MAY02

1FBCDLJ040 Container Cert - Insulation Debris- Leg 34.65m3 3 29APR02 01MAY02

1FBCDLQ030 WIPP Verify-Sand, Slag & Crucible-Leg 12.39m3 1 29APR02 29APR02

1FBCDLQ035 Waste Strm Profile-Sand, Slag & Crucible 12.39m3 11 29APR02 14MAY02

1FBCDLE030 WIPP Verify - Stab Pyrochem Salts - Leg 45.36m3 3 30APR02 02MAY02

1FBCDLE035 Waste Stream Profile-Stab Pyrochem Salt 45.36m3 11 30APR02 15MAY02

1FBCDLF025 Proj Level V&V -Cemented Resin-Legacy 22.68m3 2 30APR02 01MAY02

1FBCDLG020 Data Package Prep - Mg Oxide - Legacy 96.81m3 10 30APR02 14MAY02

1FBCB12012 Subgroup Repack/Package 97 01MAY02 02OCT02

1FBCDLG025 Project Level V&V  - Mg Oxide - Legacy 96.81m3 10 02MAY02 16MAY02

1FBCDLQ040 Container Cert - Sand, Slag & Crucible 12.39m3 1 02MAY02 02MAY02

1FBCDLE040 Container Cert-Stabilized Pyrochem Salts 45.36m3 3 03MAY02 07MAY02

1FBCDLF030 WIPP Verify - Cemented Resin - Legacy 22.68m3 2 03MAY02 06MAY02

1FBCDLF035 Waste Stream Profile-Cemented Resin-Leg 22.68m3 11 03MAY02 20MAY02

1FBCDLL000 Retrieval-Firebrick Pulverized, Fines 6.93m3 1 03MAY02 03MAY02

1FBCDLM000 Retrieval - Incinerated Ash - Legacy 246.75m3 17 06MAY02 31MAY02

1FBCDLG030 WIPP Verify - Mg Oxide - Legacy 96.81m3 10 07MAY02 21MAY02

1FBCDLG035 Waste Stream Profile - Mg Oxide - Legacy 96.81m3 11 07MAY02 22MAY02

1FBCDLL005 RTR-Firebrick Pulverized, Fines/Heel-Leg 6.93m3 1 07MAY02 07MAY02

1FBCC18030 Secure Treatment Vendor 22 08MAY02 12JUN02

1FBCDLF040 Container Cert  - Cemented Resin - Leg 22.68m3 2 08MAY02 09MAY02

1FBCDLH020 Data Package Prep -Repkg Pyrochem Salts 483.63m3 37 08MAY02 08JUL02

1FBCDLL010 NDA-Firebrick Pulverized, Fines/Heel-Leg 6.93m3 1 08MAY02 08MAY02

1FBCDLM005 RTR - Incinerated Ash - Legacy 246.75m3 17 08MAY02 04JUN02

1FBCDLJ045 Load Prep for Shipp-Insul Debris-Leg 34.65m3 3 09MAY02 14MAY02

1FBCDLM010 NDA - Incinerated Ash - Legacy 246.75m3 17 09MAY02 05JUN02

1FBCDLG040 Container Certification - Mg Oxide - Leg 96.81m3 10 13MAY02 28MAY02

1FBCDLH025 Proj Level V&V  - Repkg Pyrochem Salts 483.63m3 34 13MAY02 03JUL02

1FBCDLJ050 TRUPACT II Load - Insulation Debris- Leg 34.65m3 3 13MAY02 15MAY02

1FBCDLJ055 Ship TRU Waste - Insulation Debris- Leg 34.65m3 3 14MAY02 16MAY02

1FBCDLQ045 Load Prep for Ship-Sand, Slag & Crucible 12.39m3 1 15MAY02 15MAY02

1FBCB25225 Complete Final Waste Char./Finalize Process 77 16MAY02 17SEP02

1FBCDLE045 Load Prep for Ship - Stab Pyrochem Salts 45.36m3 3 16MAY02 20MAY02

1FBCDLH030 WIPP Verify-Repkg Pyrochem Salts-Leg 483.63m3 34 16MAY02 10JUL02

1FBCDLH035 Waste Strm Profile-Repkg Pyrochem Salts 483.63m3 11 16MAY02 03JUN02

1FBCDLL006 Repack - Firebrick Pulverized, Fines/Heel 6.93m3 1 16MAY02 16MAY02

1FBCDLL015 HSGS&A - Firebrick Pulverized, Fines/Heel 6.93m3 1 16MAY02 16MAY02
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1FBCDLL016 Solid Sampling-Firebrick Pulverized,Fines 6.93m3 1 16MAY02 16MAY02

1FBCDLL017 Visual Exam - Firebrick Pulverized, Fines 6.93m3 1 16MAY02 16MAY02

1FBCDLL019 Gas Generation-Firebrick Pulverized,Fines 6.93m3 1 16MAY02 16MAY02

1FBCDLQ050 TRUPACT II Load-Sand, Slag, Crucible-Leg 12.39m3 1 16MAY02 16MAY02

1FBCDLE050 TRUPACT II Load - Stab Pyrochem Salts 45.36m3 3 17MAY02 21MAY02

1FBCDLM006 Repack - Incinerated Ash - Legacy 246.75m3 17 17MAY02 13JUN02

1FBCDLM015 HSGS&A - Incinerated Ash - Leg 246.75m3 17 17MAY02 13JUN02

1FBCDLM016 Solid Sampling-Incinerated Ash-Legacy 246.75m3 17 17MAY02 13JUN02

1FBCDLM017 Visual Exam - Incinerated Ash - Legacy 246.75m3 17 17MAY02 13JUN02

1FBCDLM019 Gas Gen - Incinerated Ash - Legacy 246.75m3 17 17MAY02 13JUN02

1FBCDLQ055 Ship TRU Waste-Sand, Slag & Crucible-Leg 12.39m3 1 17MAY02 17MAY02

1FBCDLE055 Ship TRU Waste - Stab Pyrochem Salts 45.36m3 3 20MAY02 22MAY02

1FBCDLF045 Load Prep for Ship-Cemented Resin-Leg 22.68m3 2 21MAY02 22MAY02

1FBCDLH040 Container Cert  - Repkg Pyrochem Salts 483.63m3 34 21MAY02 15JUL02

1FBCDLF050 TRUPACT II Load - Cemented Resin - Leg 22.68m3 2 22MAY02 23MAY02

1FBCC11005 Stage Waste for Shipment (other) 66 23MAY02 06SEP02

1FBCDLF055 Ship TRU Waste - Cemented Resin - Leg 22.68m3 2 23MAY02 28MAY02

1FBCDLG045 Load Prep for Shipp - Mg Oxide - Leg 96.81m3 10 23MAY02 10JUN02

1FBCDLG050 TRUPACT II Load - Mg Oxide - Legacy 96.81m3 10 28MAY02 11JUN02

1FBCDLG055 Ship TRU Waste  - Mg Oxide - Legacy 96.81m3 10 29MAY02 12JUN02

1FBCB36013 Container Moves (after verification) 11 03JUN02 18JUN02

1FBCDLN000 Retrieval - Solidified Aqueous Waste/S 154.98m3 11 03JUN02 18JUN02

1FBCB30013 Container Moves (after verification) 5 04JUN02 11JUN02

1FBCC19335 Ship Insulation Waste for Treatment 91 04JUN02 24OCT02

1FBCDLH045 Load Prep for Ship-Repkg Pyrochem Salts 483.63m3 34 04JUN02 26JUL02

1FBCDLH050 TRUPACT II Load  - Repkg Pyrochem Salts 483.63m3 34 05JUN02 29JUL02

1FBCDLN005 RTR - Solid Aqueous Waste/Sludge -Leg 154.98m3 11 05JUN02 20JUN02

1FBCDLH055 Ship TRU Waste  - Repkg Pyrochem Salts 483.63m3 34 06JUN02 30JUL02

1FBCDLN010 NDA - Solid Aqueous Waste/Sludge -Leg 154.98m3 11 06JUN02 24JUN02

1FBCC07335 Ship Soil & Cleanup Debris Waste for Treatment 110 13JUN02 05DEC02

1FBCC18225 Complete Final Waste Charaterization 22 13JUN02 17JUL02

1FBCC18280 Stage Waste for Shipment 30 13JUN02 30JUL02

1FBCDLN006 Repack-Solid Aqueous Waste/Sludge -Leg 154.98m3 11 14JUN02 01JUL02

1FBCDLN015 HSGS&A-Solid Aqueous Waste/Sludge -Leg 154.98m3 11 14JUN02 01JUL02

1FBCDLN016 Solid Sampling - Solid Aqueous Waste/S 154.98m3 11 14JUN02 01JUL02

1FBCDLN017 Visual Exam Solid Aqueous Waste/S 154.98m3 11 14JUN02 01JUL02

1FBCDLN019 Gan Gen Solid Aqueous Waste/S 154.98m3 11 14JUN02 01JUL02

1FBCDLO000 Retrieval - Solidified Organic - Legacy 153.09m3 11 19JUN02 08JUL02
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1FBCDLO005 RTR - Solidified Organic - Legacy 153.09m3 11 24JUN02 10JUL02

1FBCDLO010 NDA - Solidified Organic - Legacy 153.09m3 11 25JUN02 11JUL02

1FBCDLL020 Data Pkg Prep-Firebrick Pulverized, Fines 6.93m3 4 02JUL02 09JUL02

1FBCDLO006 Repack - Solidified Organic - Legacy 153.09m3 11 02JUL02 18JUL02

1FBCDLO015 HSGS&A - Solidified Organic - Legacy 153.09m3 11 02JUL02 18JUL02

1FBCDLO016 Solid Sampling-Solidified Organic-Leg 153.09m3 11 02JUL02 18JUL02

1FBCDLO017 Visual Exam Solidified Organic - Legacy 153.09m3 11 02JUL02 18JUL02

1FBCDLO019 Gas Gen-Solidified Organic-Leg 153.09m3 11 02JUL02 18JUL02

1FBCDLM020 Data Pkg Prep - Incinerated Ash - Leg 246.75m3 21 03JUL02 06AUG02

1FBCDLL025 Proj Level V&V-Firebrick Pulverized,Fines 6.93m3 1 08JUL02 08JUL02

1FBCDLM025 Project Level V&V-Incinerated Ash-Leg 246.75m3 17 09JUL02 01AUG02

1FBCDLP000 Retrieval-Cemented Inorganic Process 9.87m3 1 09JUL02 09JUL02

1FBCDLR000 Retrieval - Other Wastes - Legacy 73.29m3 5 10JUL02 16JUL02

1FBCDLL030 WIPP Verify - Firebrick Pulverized, Fines 6.93m3 1 11JUL02 11JUL02

1FBCDLL035 Waste Stream Profile-Firebrick Pulverized 6.93m3 11 11JUL02 26JUL02

1FBCDLP005 RTR - Cement Inorg Process Solids -Leg 9.87m3 1 11JUL02 11JUL02

1FBCDLM030 WIPP Verify - Incinerated Ash - Legacy 246.75m3 17 12JUL02 07AUG02

1FBCDLM035 Waste Stream Profile-Inciner. Ash-Leg 246.75m3 11 12JUL02 29JUL02

1FBCDLP010 NDA - Cement Inorg Process Solids -Leg 9.87m3 1 12JUL02 12JUL02

1FBCDLR005 RTR - Other Wastes - Legacy 73.29m3 5 12JUL02 18JUL02

1FBCDLR010 NDA  - Other Wastes - Legacy 73.29m3 5 15JUL02 22JUL02

1FBCRPD120 Combustible Orphan Packaging Pre-Ops 158 15JUL02 24MAR03

1FBCDLL040 Container Cert - Firebrick Pulverized 6.93m3 1 16JUL02 16JUL02

1FBCDLM040 Container Cert - Incinerated Ash - Leg 246.75m3 17 17JUL02 12AUG02

1FBCDRY000 Retrieval - Secondary Residues 196.77m3 18 17JUL02 13AUG02

1FBCDRY010 NDA - Secondary Residues 196.77m3 18 18JUL02 14AUG02

1FBCC14015 Solidified Bypass Sludge-Startup & Training 62 22JUL02 24OCT02

1FBCDLP006 Repack - Cement Inorg Process Solids -Leg 9.87m3 1 22JUL02 22JUL02

1FBCDLP015 HSGS&A - Cement Inorg Process Solids -Leg 9.87m3 1 22JUL02 22JUL02

1FBCDLP016 Solid Sampling - Cement Inorg Process 9.87m3 1 22JUL02 22JUL02

1FBCDLP017 Visual Exam - Cemented Inorg Process 9.87m3 1 22JUL02 22JUL02

1FBCDLP019 Gas Gen- Cemented Inorg Process 9.87m3 1 22JUL02 22JUL02

1FBCDLR006 Repack - Other Wastes - Legacy 73.29m3 5 23JUL02 29JUL02

1FBCDLR015 HSGS&A - Other Wastes - Legacy 73.29m3 5 23JUL02 29JUL02

1FBCDLR016 Solid Sampling - Other Wastes - Legacy 73.29m3 5 23JUL02 29JUL02

1FBCDLR017 Visual Exam - Other Wastes - Legacy 73.29m3 5 23JUL02 29JUL02

1FBCDRY015 HSGS&A - Secondary Residues 196.77m3 18 26JUL02 22AUG02

1FBCDLL045 Load Prep for Shipp-Firebrick Pulverized 6.93m3 1 29JUL02 29JUL02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 09:24

OFFICIAL USE ONLY
CPBB ROCKY FLATS

CLOSURE PROJECT BASELINE

Cost Account Detail

Sheet 18 of 62

KAISER-HILL



Orig
Dur

Baseline
Start

Baseline
Finish

1FBCDLL050 TRUPACT II Load-Firebrick Pulver., Fines 6.93m3 1 30JUL02 30JUL02

1FBCDLM045 Load Prep for Shipp-Incinerated Ash-Leg 246.75m3 17 30JUL02 23AUG02

1FBCC18335 Ship Incinerator Ash Waste for Treatment 49 31JUL02 16OCT02

1FBCDLL055 Ship TRU Waste-Firebrick Pulverized,Fines 6.93m3 1 31JUL02 31JUL02

1FBCDLM050 TRUPACT II Load - Incinerated Ash - Leg 246.75m3 17 31JUL02 26AUG02

1FBCDLN020 Data Pkg Prep-Solid Aqueous Waste/Slu 154.98m3 15 31JUL02 22AUG02

1FBCDLM055 Ship TRU Waste - Incinerated Ash - Leg 246.75m3 17 01AUG02 27AUG02

1FBCDLN025 Proj Lvl V&V-Solid Aqueous Waste/Sludge 154.98m3 11 05AUG02 20AUG02

1FBCRPC120 Solidified Organic Orphan Packaging Pre-Ops 156 05AUG02 09APR03

1FBCRPE120 PCB Orphan Packaging Pre-Ops 72 05AUG02 25NOV02

1FBCRPE130 PCB Orphan ORR 175 05AUG02 08MAY03

1FBCDLN030 WIPP Verify-Solid Aqueous Waste/Sludge 154.98m3 11 08AUG02 23AUG02

1FBCDLN035 Waste Strm Profile-Solid Aqueous Waste 154.98m3 11 08AUG02 23AUG02

1FBCDLN040 Container Cert-Solid Aqueous Wst/Sludge 154.98m3 11 13AUG02 28AUG02

1FBCN5A000 Retrieval from Storage-Comb 771 92.37m3 6 14AUG02 22AUG02

1FBCN5A010 NDA - New Gen Comb 771 92.37m3 6 15AUG02 23AUG02

1FBCDLO020 Data Pkg Prep-Solidified Organic-Leg 153.09m3 15 19AUG02 10SEP02

1FBCB04012 Legacy Combustibles, Subgroup Repack/Package 40 20AUG02 21OCT02

1FBCDLO025 Proj Level V&V-Solidified Organic-Leg 153.09m3 11 21AUG02 06SEP02

1FBCN5A015 HSGS&A - Comb 771 92.37m3 6 23AUG02 03SEP02

1FBCN5B000 Retrieval from Storage-Glass 771 217.85m3 16 23AUG02 18SEP02

1FBCDLN045 Load Prep for Shipp-Solid Aqueous Waste 154.98m3 11 26AUG02 11SEP02

1FBCDLO030 WIPP Verify - Solidified Organic - Leg 153.09m3 11 26AUG02 11SEP02

1FBCDLO035 Waste Stream Profile-Solid Organic-Leg 153.09m3 11 26AUG02 11SEP02

1FBCN5B010 NDA - Newly Generated Glass 771 217.85m3 16 26AUG02 19SEP02

1FBCDLN050 TRUPACT II Load-Solid Aqueous Wst/Sldge 154.98m3 11 27AUG02 12SEP02

1FBCDLN055 Ship TRU Waste-Solid Aqueous Wst/Sludge 154.98m3 11 28AUG02 16SEP02

1FBCDLO040 Container Cert-Solidified Organic-Leg 153.09m3 11 29AUG02 17SEP02

1FBCN5B015 HSGS&A - Glass 771 217.85m3 16 04SEP02 26SEP02

1FBCDLP020 Data Pkg Prep-Cement Inorg Process Solid 9.87m3 4 05SEP02 10SEP02

1FBCDLR020 Data Pkg Prep - Other Wastes - Leg 73.29m3 9 06SEP02 19SEP02

1FBCC11006 Request Approval to Transport (remaining) 89 09SEP02 29JAN03

1FBCDLP025 Proj Level V&V - Cement Inorg Process 9.87m3 1 09SEP02 09SEP02

1FBCDLR025 Proj Level V&V  - Other Wastes - Leg 73.29m3 5 10SEP02 17SEP02

1FBCDRY020 Data Package Prep - Secondary Residues 196.77m3 22 11SEP02 15OCT02

1FBCDLO045 Load Prep for Ship-Solid Organic-Leg 153.09m3 11 12SEP02 30SEP02

1FBCDLP030 WIPP Verify-Cement  Inorg Process Solids 9.87m3 1 12SEP02 12SEP02

1FBCDLP035 Waste Strm Profile-Cement Inorgan Process 9.87m3 11 12SEP02 30SEP02
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1FBCDLO050 TRUPACT II Load - Solid Organic - Leg153.09m3 11 16SEP02 01OCT02

1FBCDLR030 WIPP Verify - Other Wastes - Legacy 73.29m3 5 16SEP02 20SEP02

1FBCDLR035 Waste Stream Profile - Other Waste - Leg 73.29m3 11 16SEP02 01OCT02

1FBCDRY025 Project Level V&V - Secondary Residues 196.77m3 18 16SEP02 10OCT02

1FBCDLO055 Ship TRU Waste - Solid Organic - Leg 153.09m3 11 17SEP02 02OCT02

1FBCB25280 Stage Waste for Shipment 11 18SEP02 03OCT02

1FBCDLP040 Container Cert-Cemented Inorganic Process 9.87m3 1 18SEP02 18SEP02

1FBCDLR040 Container Cert - Other Wastes - Leg 73.29m3 5 19SEP02 25SEP02

1FBCDRY030 WIPP Verify - Secondary Residues 196.77m3 18 19SEP02 16OCT02

1FBCDRY035 Waste Stream Profile-Secondary Residues 196.77m3 11 19SEP02 04OCT02

1FBCN5C000 Retrieval from Storage-Metal 771 296.3m3 21 19SEP02 21OCT02

1FBCN5C010 NDA - Newly Generated Metal 771 296.3m3 21 20SEP02 22OCT02

1FBCDRY040 Container Cert - Secondary Residues 196.77m3 18 24SEP02 21OCT02

1FBCN5C015 HSGS&A - Metal 771 296.3m3 21 30SEP02 30OCT02

1FBCAATR30 Program Mgmt; TRU FY03 228 01OCT02 30SEP03

1FBCAATR32 Records Mgmt; TRU FY03 228 01OCT02 30SEP03

1FBCAATR35 Proced. & Doc; TRU FY03 228 01OCT02 30SEP03

1FBCABLL30 Program Mgmt; LL/LLM FY03 228 01OCT02 30SEP03

1FBCABLL31 Records Mgmt; LL/LLM FY03 228 01OCT02 30SEP03

1FBCABLL33 Doc. & Proced. Mtnc; LL/LLM FY03 228 01OCT02 30SEP03

1FBCABLL35 Contract Mgmt & Mtnc; LL/LLM FY03 228 01OCT02 30SEP03

1FBCABLL37 Tech Spt; LL/LLM  FY03 228 01OCT02 30SEP03

1FBCABNN30 Program Mgmt; Orph. Wst.  FY03 228 01OCT02 30SEP03

1FBCABPC30 Proj Anal., Integ. & Oversight; FY03 228 01OCT02 30SEP03

1FBCACCU30 Commodities:  FY03 228 01OCT02 30SEP03

1FBCACCU32 CSO Reps:  FY03 228 01OCT02 30SEP03

1FBCACCU36 Wst Mgmt Packaging Proced; FY03 228 01OCT02 30SEP03

1FBCACWW31 Program Mgmt:  San Wst FY03 228 01OCT02 30SEP03

1FBCADGN31 Prog Mgmt, Other Reg Wst; FY03 228 01OCT02 30SEP03

1FBCADWE30 WEMS Ops, Mtnc & Prog; FY03 228 01OCT02 30SEP03

1FBCAECM30 Contract Mgmt & Mtnc; FY03 228 01OCT02 30SEP03

1FBCAFPL30 Plan/Sched Waste Strategies FY03 228 01OCT02 30SEP03

1FBCAFWR30 WSRIC Maintenance FY03 228 01OCT02 30SEP03

1FBCAHTQ30 Training, Scheduling & Quals:  FY03 228 01OCT02 30SEP03

1FBCAXWE30 WEMS Coordination FY03 228 01OCT02 30SEP03

1FBCB39001 Project Management 186 01OCT02 24JUL03

1FBCB39002 Review data, develop detailed plan 44 01OCT02 10DEC02

1FBCB46001 Ship B559 D&D LLW Waste FY03   (636 M3) 253 01OCT02 06NOV03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCB84003 Shipping Project Management  FY03 228 01OCT02 30SEP03

1FBCB88001 Ship 459 M3 ER Unit 800-4 LLW FY03 253 01OCT02 06NOV03

1FBCC08010 Finalize List of Containers 30 01OCT02 14NOV02

1FBCC13010 Finalize List of Containers 30 01OCT02 14NOV02

1FBCC34001 Ship 22 M3 of B559 D&D LLMW FY03 253 01OCT02 06NOV03

1FBCC76003 FY03 - LLMW Shipping Project Management 228 01OCT02 30SEP03

1FBCDLP045 Load Prep for Ship-Cement  Inorg Process 9.87m3 1 01OCT02 01OCT02

1FBCEWC400 Waste Chemical Program Mgt FY03 228 01OCT02 30SEP03

1FBCFA4001 Sanitary Waste Program Support FY03 228 01OCT02 30SEP03

1FBCDLP050 TRUPACT II Load-Cement Inorg Process Sol 9.87m3 1 02OCT02 02OCT02

1FBCDLR045 Load Prep for Ship  - Other Waste - Leg 73.29m3 5 02OCT02 08OCT02

1FBCDLP055 Ship TRU Waste - Cement Inorg Process Sol 9.87m3 1 03OCT02 03OCT02

1FBCDLR050 TRUPACT II Load - Other Wastes -Legacy 73.29m3 5 03OCT02 09OCT02

1FBCB41001 Project Management 5 04OCT02 10OCT02

1FBCB41002 Define Disposition Action Plan for Ea Waste Item 5 04OCT02 10OCT02

1FBCDLR055 Ship TRU Waste - Other Wastes - Legacy 73.29m3 5 04OCT02 10OCT02

1FBCDRY045 Load Prep for Ship - Secondary Residues 196.77m3 18 07OCT02 01NOV02

1FBCDRY050 TRUPACT II Load - Secondary Residues 196.77m3 18 08OCT02 04NOV02

1FBCDRY055 Ship TRU Waste - Secondary Residues 196.77m3 18 09OCT02 05NOV02

1FBCN5A020 Data Package Prep - Comb 771 92.37m3 10 09OCT02 23OCT02

1FBCB33001 Project Management 41 14OCT02 17DEC02

1FBCB33002 Review data, develop detailed plan 11 14OCT02 29OCT02

1FBCB33003 Resolve NCRs 13 14OCT02 31OCT02

1FBCB41004 Package Waste 17 14OCT02 06NOV02

1FBCN5A025 Project Level V&V - Comb 771 92.37m3 6 14OCT02 21OCT02

1FBCB42004 Other LLW FY03 228 15OCT02 14OCT03

1FBCN5A030 WIPP Verify - Combustables 771 92.37m3 6 17OCT02 24OCT02

1FBCN5A035 Waste Stream Profile - Combustables 92.37m3 11 17OCT02 01NOV02

1FBCN5B020 Data Package Prep - Glass 771 217.85m3 18 18OCT02 14NOV02

1FBCB04013 Legacy Combustibles, Container Moves (after) 24 22OCT02 27NOV02

1FBCN5A040 Container Certification - Comb 771 92.37m3 6 22OCT02 30OCT02

1FBCN5B025 Project Level V&V - Glass 771 217.85m3 16 22OCT02 14NOV02

1FBCN5D000 Retrieval from Storage-Filter 771 33.11m3 2 22OCT02 23OCT02

1FBCN5D010 NDA - Newly Generated Filter 771 33.11m3 2 23OCT02 24OCT02

1FBCN5E000 Retrieval from Storage - Misc 771 18.98m3 2 24OCT02 28OCT02

1FBCN5B030 WIPP Verify - Glass 771 217.85m3 16 28OCT02 19NOV02

1FBCN5B035 Waste Stream Profile - Glass 771 217.85m3 11 28OCT02 12NOV02

1FBCN5E010 NDA - Newly Generated Misc 771 18.98m3 2 28OCT02 29OCT02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN3A000 Retrieval from Storage- Comb 707 9.7m3 1 29OCT02 29OCT02

1FBCN3A010 NDA - Newly Generated Comb 707 9.7m3 1 30OCT02 30OCT02

1FBCN3B000 Retrieval from Storage-Glass 707 23.83m3 2 30OCT02 31OCT02

1FBCN3B010 NDA - Newly Generated Glass 707 23.83m3 2 31OCT02 01NOV02

1FBCN5B040 Container Certification - Glass 771 217.85m3 16 31OCT02 25NOV02

1FBCN5D015 HSGS&A - Filter 771 33.11m3 2 31OCT02 01NOV02

1FBCB33008 Container Moves (after characterization) 2 01NOV02 04NOV02

1FBCN3C000 Retrieval from Storage-Metal 707 33.32m3 2 01NOV02 04NOV02

1FBCB22002 LLW Chemicals - Repack - FY03 253 04NOV02 15DEC03

1FBCB52002 Ship 1089 M3 LLW B779 D&D Waste FY03 250 04NOV02 10DEC03

1FBCN3C010 NDA - Newly Generated Metal 707 33.32m3 2 04NOV02 05NOV02

1FBCN5A045 Load Prep for Shipping - Comb 771 92.37m3 6 04NOV02 12NOV02

1FBCN5E015 HSGS&A - Misc 771 18.98m3 2 04NOV02 05NOV02

1FBCC37001 Ship 10 M3 of B774 D&D LLMW FY02 253 05NOV02 16DEC03

1FBCN3D000 Retrieval from Storage-Filter 707 4.43m3 1 05NOV02 05NOV02

1FBCN5A050 TRUPACT II Load  - Comb 771 92.37m3 6 05NOV02 13NOV02

1FBCC14030 Solidified Bypass Sludge-Operations 223 06NOV02 29OCT03

1FBCN3A015 HSGS&A - Comb 707 9.7m3 1 06NOV02 06NOV02

1FBCN3D010 NDA - Newly Generated Filter 707 4.43m3 1 06NOV02 06NOV02

1FBCN3E000 Retrieval from Storage - Misc 707 2.32m3 1 06NOV02 06NOV02

1FBCN5A055 Ship TRU Waste  - Combustables 771 92.37m3 6 06NOV02 14NOV02

1FBCB33012 Subgroup Repack/Package 17 07NOV02 05DEC02

1FBCB41005 Re-package Waste 33 07NOV02 02JAN03

1FBCB87002 Ship Legacy/Non-Leg LLW Waste FY03 (3285.24 M3) 253 07NOV02 18DEC03

1FBCB93002 NTS Disposal Flat Fee - FY03 253 07NOV02 18DEC03

1FBCN1A000 Retrieval from Storage - Comb 371 16.66m3 1 07NOV02 07NOV02

1FBCN3B015 HSGS&A - Glass 707 23.83m3 2 07NOV02 11NOV02

1FBCN3E010 NDA - Newly Generated Misc 707  2.32m3 1 07NOV02 07NOV02

1FBCN1A010 NDA - Newly Generated Comb 371 16.66m3 1 11NOV02 11NOV02

1FBCN1B000 Retrieval from StorageGlass 371 40.28m3 3 11NOV02 13NOV02

1FBCN1B010 NDA - Newly Generated Glass 371  40.28m3 3 12NOV02 14NOV02

1FBCN3C015 HSGS&A - Metal 707 33.32m3 2 12NOV02 13NOV02

1FBCN5B045 Load Prep for Shipping - Glass 771 217.85m3 16 13NOV02 10DEC02

1FBCN5C020 Data Package Prep - Metal 771 296.3m3 25 13NOV02 24DEC02

1FBCN1C000 Retrieval from Storage-Metal 371 54.62m3 4 14NOV02 19NOV02

1FBCN5B050 TRUPACT II Load  - Glass 771 217.85m3 16 14NOV02 11DEC02

1FBCC08003 Prepare SOW/Procurement Pkg 33 15NOV02 10JAN03

1FBCC13030 Prepare SOW/Procurement Pkg 22 15NOV02 23DEC02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN1C010 NDA - Newly Generated Metal 371 54.62m3 4 15NOV02 20NOV02

1FBCN5B055 Ship TRU Waste  - Glass 771 217.85m3 16 15NOV02 12DEC02

1FBCN5C025 Project Level V&V - Metal 771 296.3m3 21 15NOV02 19DEC02

1FBCN1A015 HSGS&A - Comb 371 16.66m3 1 18NOV02 18NOV02

1FBCN1B015 HSGS&A - Glass 371 40.28m3 3 19NOV02 21NOV02

1FBCN1D000 Retrieval from Storage-Filter 371 6.96m3 1 20NOV02 20NOV02

1FBCN5C030 WIPP Verify - Metal 771 296.3m3 21 20NOV02 26DEC02

1FBCN5C035 Waste Stream Profile - Metal 771 296.3m3 11 20NOV02 10DEC02

1FBCN1D010 NDA - Newly Generated Filter 371 6.96m3 1 21NOV02 21NOV02

1FBCN1E000 Retrieval from Storage- Misc 371 4.43m3 1 21NOV02 21NOV02

1FBCN1C015 HSGS&A - Metal 371 54.62m3 4 25NOV02 02DEC02

1FBCN1E010 NDA - Newly Generated Misc 371 4.43m3 1 25NOV02 25NOV02

1FBCN6A000 Retrieval from Storage-Comb 776 102.07m3 7 25NOV02 05DEC02

1FBCN5C040 Container Certification - Metal 771 296.3m3 21 26NOV02 31DEC02

1FBCN6A010 NDA - Newly Generated Comb 776 102.07m3 7 26NOV02 09DEC02

1FBCN1D015 HSGS&A - Filter 371 6.96m3 1 03DEC02 03DEC02

1FBCN1E015 HSGS&A - Misc 371 4.43m3 1 04DEC02 04DEC02

1FBCN6A015 HSGS&A - Comb 776 102.07m3 7 05DEC02 16DEC02

1FBCN6B000 Retrieval from Storage-Glass 776 241.68m3 17 09DEC02 06JAN03

1FBCN6B010 NDA - Newly Generated Glass 776 241.68m3 17 10DEC02 07JAN03

1FBCB39008 Container Moves (after characterization) 56 11DEC02 10MAR03

1FBCN5C045 Load Prep for Shipping - Metal 771 296.3m3 21 11DEC02 14JAN03

1FBCC24003 Complete Repackaging LLM Waste Chemicals - FY04 250 12DEC02 19JAN04

1FBCN5C050 TRUPACT II Load  - Metal 771 296.3m3 21 12DEC02 15JAN03

1FBCC09300 Request Approval to Transport 70 13DEC02 03APR03

1FBCN5C055 Ship TRU Waste  - Metal 771 296.3m3 21 13DEC02 16JAN03

1FBCC25004 LLMW Special Projects - FY03 250 16DEC02 21JAN04

1FBCB43003 Ship B371 D&D LLW Waste FY03     (4356 M3) 253 17DEC02 27JAN04

1FBCB44003 Ship  B444 D&D LLW  Waste FY03    (572 M3) 253 17DEC02 27JAN04

1FBCB45002 Ship B447 D&D LLW Waste FY03  (111.2 M3) 253 17DEC02 27JAN04

1FBCB47003 Ship B707 D&D LLW Waste FY03   (3448 M3) 253 17DEC02 27JAN04

1FBCC30020 Other LLM Waste - FY03 250 17DEC02 22JAN04

1FBCC31003 Ship 96 M3 of B371 D&D LLMW FY03 253 17DEC02 27JAN04

1FBCC32002 Ship 231 M3 of B444 D&D LLMW FY03 253 17DEC02 27JAN04

1FBCC33002 Ship 57 M3 of B447 D&D LLMW FY03 253 17DEC02 27JAN04

1FBCC35003 Ship 114 M3 of B707 D&D LLMW FY03 253 17DEC02 27JAN04

1FBCC36004 Ship 20 M3 of B771 D&D LLMW FY03 253 17DEC02 27JAN04

1FBCC78004 Legacy & N0N-Legacy LLM  FY03  (1851.7 m3) 253 17DEC02 27JAN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCC80003 Stage Pre 7/1/99 LLM for D&D FY03 253 17DEC02 27JAN04

1FBCN6B015 HSGS&A - Glass 776 241.68m3 17 17DEC02 14JAN03

1FBCC45004 Ship 123 M3 of Routine Ops LLMW Gen FY03 253 18DEC02 28JAN04

1FBCN5D020 Data Package Prep - Filter 771 33.11m3 5 18DEC02 26DEC02

1FBCRPG140 Processing for Shipment to WIPP or LANL FY03 104 18DEC02 02JUN03

1FBCC38004 Ship 59 M3 of B776 D&D LLMW FY03 253 19DEC02 29JAN04

1FBCC39004 Ship 28 M3 of B777 D&D LLMW FY03 253 19DEC02 29JAN04

1FBCB49003 Ship 428 M3 LLW B774 D&D Waste FY04 254 23DEC02 03FEB04

1FBCN5D025 Project Level V&V - Filter 771 33.11m3 2 23DEC02 24DEC02

1FBCN5E020 Data Package Prep - Misc 771 18.98m3 5 23DEC02 30DEC02

1FBCC13075 Inorganic Particulate Sludges Treatment Subcont. 42 24DEC02 27FEB03

1FBCC13225 Complete Final Waste Charaterization 42 24DEC02 27FEB03

1FBCDRA000 Retrieval - Ash Residue 495.81m3 70 26DEC02 15APR03

1FBCN3A020 Data Package Prep - Comb 707 9.7m3 3 26DEC02 30DEC02

1FBCN5E025 Project Level V&V - Misc 771 18.98m3 2 26DEC02 27DEC02

1FBCC12025 Pond Sludge Operations  FY03 253 27DEC02 05FEB04

1FBCN3B020 Data Package Prep - Glass 707 23.83m3 5 27DEC02 06JAN03

1FBCN5D030 WIPP Verify - Filter 771 33.11m3 2 27DEC02 30DEC02

1FBCN5D035 Waste Stream Profile - Filter 771 33.11m3 11 27DEC02 14JAN03

1FBCFC3001 Ship 68 Tons B771 D&D San Waste Offsite FY03 253 30DEC02 06FEB04

1FBCFC3002 Ship 448 Tons B776 D&D San Waste Offsite FY03 253 30DEC02 06FEB04

1FBCN3A025 Project Level V&V - Comb 707 9.7m3 1 30DEC02 30DEC02

1FBCN3B025 Project Level V&V - Glass 707 23.83m3 2 31DEC02 02JAN03

1FBCN3C020 Data Package Prep - Metal 707 33.32m3 5 31DEC02 08JAN03

1FBCN5E030 WIPP Verify - Misc 771 18.98m3 2 31DEC02 02JAN03

1FBCN5E035 Waste Stream Profile - Misc 771 18.98m3 11 31DEC02 16JAN03

1FBCB48004 Ship 3,584 M3 LLW B771 D&D Waste FY03 253 02JAN03 10FEB04

1FBCB50004 Ship 7,636 M3 LLW B776 D&D Waste FY03 253 02JAN03 10FEB04

1FBCB51004 Ship 3,832 M3 LLW B777 D&D Waste FY03 253 02JAN03 10FEB04

1FBCB57004 Ship 465 M3 Routine Ops LLW Gen FY03 253 02JAN03 10FEB04

1FBCC01003 STP Updates   FY03 253 02JAN03 10FEB04

1FBCFB4001 Sanitary Waste Offsite Disp FY03 253 02JAN03 10FEB04

1FBCFD4001 Onsite Sanitary Landfill Conting Op FY03 253 02JAN03 10FEB04

1FBCFE4005 Medical Waste Disposal FY03 253 02JAN03 10FEB04

1FBCFF4001 Recycling FY03 253 02JAN03 10FEB04

1FBCN5D040 Container Cert - Filter 771 33.11m3 2 02JAN03 06JAN03

1FBCB41006 Perform Host packageing Characterization 17 06JAN03 29JAN03

1FBCN3A030 WIPP Verify - Comb 707 9.7m3 1 06JAN03 06JAN03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN3A035 Waste Stream Profile - Comb 707 9.7m3 11 06JAN03 21JAN03

1FBCN3C025 Project Level V&V - Metal 707 33.32m3 2 06JAN03 07JAN03

1FBCN3D020 Data Package Prep - Filter 707 4.43m3 4 06JAN03 09JAN03

1FBCN3B030 WIPP Verify - Glass 707 23.83m3 2 07JAN03 08JAN03

1FBCN3B035 Waste Stream Profile - Glass 707 23.83m3 11 07JAN03 22JAN03

1FBCN3E020 Data Package Prep - Misc 707  2.32m3 4 07JAN03 10JAN03

1FBCN5E040 Container Certification - Misc 771 18.98m3 2 07JAN03 08JAN03

1FBCN6C000 Retrieval from Storage-Metal 776 329.41m3 24 07JAN03 11FEB03

1FBCN1A020 Data Package Prep - Comb 371 16.66m3 3 08JAN03 10JAN03

1FBCN3D025 Project Level V&V - Filter 707 4.43m3 1 08JAN03 08JAN03

1FBCN6C010 NDA - Newly Generated Metal 776  329.41m3 24 08JAN03 12FEB03

1FBCDRA015 HSGS&A - Ash Residue 495.81m3 70 09JAN03 28APR03

1FBCN1B020 Data Package Prep - Glass 371  40.28m3 6 09JAN03 16JAN03

1FBCN3A040 Container Certification - Comb 707 9.7m3 1 09JAN03 09JAN03

1FBCN3C030 WIPP Verify - Metal 707 33.32m3 2 09JAN03 10JAN03

1FBCN3C035 Waste Stream Profile - Metal 707 33.32m3 11 09JAN03 24JAN03

1FBCN3E025 Project Level V&V - Misc 707  2.32m3 1 09JAN03 09JAN03

1FBCC14050 Solidified Bypass Sludge-Stage Waste for Shipmnt 183 10JAN03 27OCT03

1FBCN1A025 Project Level V&V - Comb 371 16.66m3 1 10JAN03 10JAN03

1FBCN3B040 Container Cert - Glass 707 23.8m3 2 10JAN03 13JAN03

1FBCC08075 Uranium Treatment Subcontract 39 13JAN03 12MAR03

1FBCC08225 Complete Final Waste Charaterization 39 13JAN03 12MAR03

1FBCN1B025 Project Level V&V - Glass 371  40.28m3 3 13JAN03 15JAN03

1FBCN3D030 WIPP Verify - Filter 707 4.43m3 1 13JAN03 13JAN03

1FBCN3D035 Waste Stream Profile - Filter 707 4.43m3 11 13JAN03 28JAN03

1FBCN1C020 Data Package Prep - Metal 371 54.62m3 7 14JAN03 23JAN03

1FBCN3C040 Container Cert - Metal 707 33.32m3 2 14JAN03 15JAN03

1FBCN3E030 WIPP Verify - Misc 707  2.32m3 1 14JAN03 14JAN03

1FBCN3E035 Waste Stream Profile - Misc 707  2.32m3 11 14JAN03 29JAN03

1FBCN1A030 WIPP Verify - Comb 371 16.66m3 1 15JAN03 15JAN03

1FBCN1A035 Waste Stream Profile - Comb 371 16.66m3 11 15JAN03 30JAN03

1FBCN5D045 Load Prep for Ship - Filter 771 33.11 2 15JAN03 16JAN03

1FBCN6C015 HSGS&A - Metal 776 329.41m3 24 15JAN03 20FEB03

1FBCE37A30 371 HAZ, PCB, ASBEST Waste Disposal, FY03 256 16JAN03 01MAR04

1FBCE70A30 707 HAZ, PCB, ASBEST Waste Disposal, FY03 256 16JAN03 01MAR04

1FBCE71A30 771 HAZ, PCB, ASBEST Waste Disposal, FY03 256 16JAN03 01MAR04

1FBCE76A30 776 HAZ, PCB, ASBEST Waste Disposal, FY03 258 16JAN03 03MAR04

1FBCEMIA30 OTHER HAZ, PCB, ASBEST Waste Disposal, FY03 256 16JAN03 01MAR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCERM40 FY03 Reactive Chemical Mgt 256 16JAN03 01MAR04

1FBCN1B030 WIPP Verify - Glass 371  40.28m3 3 16JAN03 21JAN03

1FBCN1B035 Waste Stream Profile - Glass 371  40.28m3 11 16JAN03 03FEB03

1FBCN1C025 Project Level V&V - Metal 371 54.62m3 4 16JAN03 22JAN03

1FBCN3D040 Container Cert - Filter 707 4.43m3 1 16JAN03 16JAN03

1FBCN5D050 TRUPACT II Load  - Filter 771 33.11m3 2 16JAN03 20JAN03

1FBCRPD130 Combustible Orphan MR 50 16JAN03 03APR03

1FBCN3E040 Container Certification - Misc 707 2.32m3 1 20JAN03 20JAN03

1FBCN5D055 Ship TRU Waste  - Filter 771 33.11m3 2 20JAN03 21JAN03

1FBCN5E045 Load Prep for Shipping - Misc 771 18.98m3 2 20JAN03 21JAN03

1FBCRPF160 Operations TRU Orphan Resins 254 20JAN03 26FEB04

1FBCN1A040 Container Certification - Comb 371 16.66m3 1 21JAN03 21JAN03

1FBCN1D020 Data Package Prep - Filter 371 6.96m3 4 21JAN03 24JAN03

1FBCN5E050 TRUPACT II Load  - Misc 771 18.98m3 2 21JAN03 22JAN03

1FBCN1B040 Container Cert - Glass 371  40..28m3 3 22JAN03 24JAN03

1FBCN1C030 WIPP Verify - Metal 371 54.62m3 4 22JAN03 27JAN03

1FBCN1C035 Waste Stream Profile - Metal 371 54.62m3 11 22JAN03 06FEB03

1FBCN1E020 Data Package Prep - Misc 371 4.43m3 4 22JAN03 27JAN03

1FBCN3A045 Load Prep for Shipping -Comb 707 9.7m3 1 22JAN03 22JAN03

1FBCN5E055 Ship TRU Waste  - Misc 771 18.98m3 2 22JAN03 23JAN03

1FBCRPC130 Solidified Organic Orphan Mgmt Review 50 22JAN03 08APR03

1FBCN1D025 Project Level V&V - Filter 371 6.96m3 1 23JAN03 23JAN03

1FBCN3A050 TRUPACT II Load  - Comb 707 9.7m3 1 23JAN03 23JAN03

1FBCN3B045 Load Prep for Ship -Glass 707 23.83m3 2 23JAN03 24JAN03

1FBCN6A020 Data Package Prep - Comb 776 102.07m3 11 23JAN03 07FEB03

1FBCN1E025 Project Level V&V - Misc 371 4.43m3 1 24JAN03 24JAN03

1FBCN3A055 Ship TRU Waste  - Comb 707 9.7m3 1 24JAN03 24JAN03

1FBCN3B050 TRUPACT II Load  - Glass 707 23.83m3 2 24JAN03 27JAN03

1FBCN1C040 Container Certification-Metal 37154.62m3 4 27JAN03 30JAN03

1FBCN3B055 Ship TRU Waste  - Glass 707 23.83m3 2 27JAN03 28JAN03

1FBCN3C045 Load Prep for Ship - Metal 707 33.32m 2 27JAN03 28JAN03

1FBCN6A025 Project Level V&V - Comb 776 102.07m3 7 27JAN03 05FEB03

1FBCN1D030 WIPP Verify - Filter 371 6.96m3 1 28JAN03 28JAN03

1FBCN1D035 Waste Stream Profile - Filter 3716.96m3 11 28JAN03 12FEB03

1FBCN3C050 TRUPACT II Load  - Metal 707 33.32m3 2 28JAN03 29JAN03

1FBCN1E030 WIPP Verify - Misc 371 4.43m3 1 29JAN03 29JAN03

1FBCN1E035 Waste Stream Profile - Misc 371 4.43m3 11 29JAN03 13FEB03

1FBCN3C055 Ship TRU Waste  - Metal 707 33.32m3 2 29JAN03 30JAN03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN3D045 Load Prep for Ship - Filter 707 4.43m 1 29JAN03 29JAN03

1FBCB41007 Documentaton Review 5 30JAN03 06FEB03

1FBCC11007 Schedule transport(remaining) 82 30JAN03 09JUN03

1FBCN3D050 TRUPACT II Load  - Filter 707 4.43m3 1 30JAN03 30JAN03

1FBCN3E045 Load Prep for Shipping - Misc 707  2.32m3 1 30JAN03 30JAN03

1FBCN6A030 WIPP Verify - Comb 776 102.07m3 7 30JAN03 10FEB03

1FBCN6A035 Waste Stream Profile - Comb 776 102.07m3 11 30JAN03 17FEB03

1FBCN1A045 Load Prep for Shipping - Comb 371 16.66m3 1 03FEB03 03FEB03

1FBCN1D040 Container Certification - Filter 371 6.96m3 1 03FEB03 03FEB03

1FBCN3D055 Ship TRU Waste  - Filter 707 4.43m3 1 03FEB03 03FEB03

1FBCN3E050 TRUPACT II Load  - Misc 707  2.32m3 1 03FEB03 03FEB03

1FBCN1A050 TRUPACT II Load  - Comb 371 16.66m3 1 04FEB03 04FEB03

1FBCN1B045 Load Prep for Shipping - Glass 371 40.28m3 3 04FEB03 06FEB03

1FBCN1E040 Container Certification - Misc 371 4.43m3 1 04FEB03 04FEB03

1FBCN3E055 Ship TRU Waste  - Misc 707  2.32m3 1 04FEB03 04FEB03

1FBCN6B020 Data Package Prep - Glass 776 241.68m3 20 04FEB03 05MAR03

1FBCN1A055 Ship TRU Waste  - Comb 37116.66m3 1 05FEB03 05FEB03

1FBCN1B050 TRUPACT II Load  - Glass 371  40.28m3 3 05FEB03 07FEB03

1FBCN6A040 Container Certification - Comb 776 102.07m3 7 05FEB03 13FEB03

1FBCN1B055 Ship TRU Waste  - Glass 371 40.28m3 3 06FEB03 10FEB03

1FBCN6B025 Project Level V&V - Glass 776 241.68m3 17 06FEB03 04MAR03

1FBCB41008 Roundup Waste to NDA, RTR, and Interim Storage 11 07FEB03 24FEB03

1FBCC14060 Solidified Bypass Sludge-Ship Waste for Trtmnt 161 07FEB03 20OCT03

1FBCN1C045 Load Prep for Shipping - Metal 371 54.62m3 4 07FEB03 12FEB03

1FBCN1C050 TRUPACT II Load  - Metal 371 54.62m3 4 10FEB03 13FEB03

1FBCN1C055 Ship TRU Waste  - Metal 371 54.62m3 4 11FEB03 17FEB03

1FBCN6B030 WIPP Verify - Glass 776 241.68m3 17 11FEB03 07MAR03

1FBCN6B035 Waste Stream Profile - Glass 776 241.68m3 11 11FEB03 26FEB03

1FBCN6D000 Retrieval from Storage-Filter 776 35.64m3 2 12FEB03 13FEB03

1FBCN1D045 Load Prep for Shipping - Filter 3716.96m3 1 13FEB03 13FEB03

1FBCN6D010 NDA - Newly Generated Filter 776 35.64m3 2 13FEB03 17FEB03

1FBCE37130 371 Project Life Cycle Waste Chem Disp, FY03 264 17FEB03 12APR04

1FBCE70730 707 Project Life Cycle Waste Chem Disp, FY03 264 17FEB03 12APR04

1FBCE77130 771 Project Life Cycle Waste Chem Disp, FY03 264 17FEB03 12APR04

1FBCE77630 776 Project Life Cycle Waste Chem Disp, FY03 264 17FEB03 12APR04

1FBCEMIS30 Other Sources, Life Cycle Waste Chem Disp, FY03 264 17FEB03 12APR04

1FBCN1D050 TRUPACT II Load  - Filter 371 6.96m3 1 17FEB03 17FEB03

1FBCN1E045 Load Prep for Shipping - Misc 371 4.43m3 1 17FEB03 17FEB03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN6B040 Container Cert - Glass 776 241.68m3 17 17FEB03 12MAR03

1FBCN6E000 Retrieval from Storage- Misc 776 21.51m3 1 17FEB03 17FEB03

1FBCN1D055 Ship TRU Waste  - Filter 371 6.96m3 1 18FEB03 18FEB03

1FBCN1E050 TRUPACT II Load  - Misc 371 4.43m3 1 18FEB03 18FEB03

1FBCN6A045 Load Prep for Shipping - Comb 776102.07m3 7 18FEB03 26FEB03

1FBCN6E010 NDA - Newly Generated Misc 776 21.51m3 1 18FEB03 18FEB03

1FBCN7A000 Retrieval from Storage-Comb 777 71.07m3 5 18FEB03 24FEB03

1FBCRPA180 Operations FY 03 TRU Orphan Aqueous Waste 205 18FEB03 12JAN04

1FBCRPB120 TRU Organic Liquid Waste Operations 205 18FEB03 12JAN04

1FBCN1E055 Ship TRU Waste  - Misc 371 4.43m3 1 19FEB03 19FEB03

1FBCN6A050 TRUPACT II Load  - Comb 776 102.07m3 7 19FEB03 27FEB03

1FBCN7A010 NDA - Newly Generated Comb 777 71.07m3 5 19FEB03 25FEB03

1FBCN6A055 Ship TRU Waste  - Comb 776 102.07m3 7 20FEB03 03MAR03

1FBCDRA020 Data Package Prep - Ash Residue 495.81m3 73 21FEB03 16JUN03

1FBCN6D015 HSGS&A - Filter 776 35.64m3 2 21FEB03 24FEB03

1FBCB41010 Roundup Waste Documentation 17 25FEB03 21MAR03

1FBCDRA025 Project Level V&V - Ash Residue 495.81m3 70 25FEB03 13JUN03

1FBCN6E015 HSGS&A - Misc 776 21.51m3 1 25FEB03 25FEB03

1FBCN7B000 Retrieval from Generator-Glass 777 165.97m3 12 25FEB03 13MAR03

1FBCN7A015 HSGS&A - Comb 777 71.07m3 5 26FEB03 05MAR03

1FBCN7B010 NDA - Newly Generated Glass 777 165.97m3 12 26FEB03 17MAR03

1FBCN6B045 Load Prep for Shipping - Glass 776 241.68m3 17 27FEB03 25MAR03

1FBCC13280 Stage Waste for Shipment 44 03MAR03 07MAY03

1FBCDRA030 WIPP Verify - Ash Residue 495.81m3 70 03MAR03 18JUN03

1FBCDRA035 Waste Stream Profile - Ash Residue 495.81m3 11 03MAR03 18MAR03

1FBCN6B050 TRUPACT II Load  - Glass 776 241.68m3 17 03MAR03 26MAR03

1FBCN6C020 Data Package Prep - Metal 776  329.41m3 27 03MAR03 10APR03

1FBCB15001 Project Management 148 04MAR03 22OCT03

1FBCB15002 Review data, develop detailed plan 129 04MAR03 23SEP03

1FBCN6B055 Ship TRU Waste  - Glass 776 241.68m3 17 04MAR03 27MAR03

1FBCN6C025 Project Level V&V - Metal 776  329.41m3 24 05MAR03 09APR03

1FBCDRA040 Container Certification - Ash Residue 495.81m3 70 06MAR03 24JUN03

1FBCN7B015 HSGS&A - Glass 777 165.97m3 12 06MAR03 24MAR03

1FBCN6C030 WIPP Verify - Metal 776  329.41m3 24 10MAR03 15APR03

1FBCN6C035 Waste Stream Profile - Metal 776  329.41m3 11 10MAR03 25MAR03

1FBCB39012 Subgroup Repack/Package 56 11MAR03 05JUN03

1FBCC08280 Stage Waste for Shipment 44 13MAR03 20MAY03

1FBCN6C040 Container Cert - Metal 776  329.41m3 24 13MAR03 18APR03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN7C000 Retrieval from Storage-Metal 777 227.34m3 16 17MAR03 08APR03

1FBCN7C010 NDA - Newly Generated Metal 777 227.34m3 16 18MAR03 09APR03

1FBCDRA045 Load Prep for Shipping - Ash Residue 495.81m3 70 19MAR03 08JUL03

1FBCDRA050 TRUPACT II Load - Ash Residue 495.81m3 70 20MAR03 09JUL03

1FBCDRA055 Ship TRU Waste - Ash Residue 495.81m3 70 21MAR03 10JUL03

1FBCB41014 Closeout Report 17 24MAR03 17APR03

1FBCC15010 Finalize List of Containers 16 24MAR03 16APR03

1FBCN7C015 HSGS&A - Metal 777 227.34m3 16 25MAR03 17APR03

1FBCN6C045 Load Prep for Ship - Metal 776  329.4 24 26MAR03 01MAY03

1FBCN6C050 TRUPACT II Load  - Metal 776  329.41m3 24 27MAR03 02MAY03

1FBCN6C055 Ship TRU Waste  - Metal 776  329.41m3 24 31MAR03 05MAY03

1FBCC09305 Schedule transport 89 04APR03 22AUG03

1FBCRPD140 Combustible Orphan Operations FY03 149 04APR03 26NOV03

1FBCN6D020 Data Package Prep - Filter 776 35.64m3 5 08APR03 15APR03

1FBCN7D000 Retrieval from Storage-Filter 777 25.94m3 16 09APR03 02MAY03

1FBCRPC150 Solidified Organic Orphan Operations FY03 158 09APR03 17DEC03

1FBCN6D025 Project Level V&V - Filter 776 35.64m3 2 10APR03 14APR03

1FBCN6E020 Data Package Prep - Misc 776 21.51m3 4 10APR03 16APR03

1FBCN7D010 NDA - Newly Generated Filter 777 25.94m3 16 10APR03 05MAY03

1FBCN7A020 Data Package Prep - Comb 777 71.07m3 9 14APR03 24APR03

1FBCN6E025 Project Level V&V - Misc 776 21.51m3 1 15APR03 15APR03

1FBCDRW000 Retrieval - Wet Residue 497.28m3 55 16APR03 11JUL03

1FBCN6D030 WIPP Verify - Filter 776 35.64m3 2 16APR03 17APR03

1FBCN6D035 Waste Stream Profile - Filter 776 35.64m3 11 16APR03 01MAY03

1FBCN7A025 Project Level V&V - Comb 777 71.07m3 5 16APR03 22APR03

1FBCC15030 Filters & Media Treatment Subcontract 16 17APR03 12MAY03

1FBCDRW010 NDA - Wet Residue 497.28m3 55 17APR03 14JUL03

1FBCN6E030 WIPP Verify - Misc 776 21.51m3 1 18APR03 18APR03

1FBCN6E035 Waste Stream Profile - Misc 776 21.51m3 11 18APR03 05MAY03

1FBCN7D015 HSGS&A - Filter 777 25.94m3 16 18APR03 13MAY03

1FBCN6D040 Container Cert - Filter 776 35.64m3 2 21APR03 22APR03

1FBCN7A030 WIPP Verify - Comb 777 71.07m3 5 21APR03 28APR03

1FBCN7A035 Waste Stream Profile - Comb 777 71.07m3 11 21APR03 06MAY03

1FBCN7B020 Data Package Prep - Glass 777 165.97m3 16 21APR03 14MAY03

1FBCN6E040 Container Certification - Misc 776 21.51m3 1 23APR03 23APR03

1FBCN7B025 Project Level V&V - Glass 777 165.97m3 12 23APR03 12MAY03

1FBCDRW015 HSGS&A - Wet Residue 497.28m3 55 24APR03 22JUL03

1FBCN7A040 Container Certification - Comb 777 71.07m3 5 24APR03 01MAY03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN7B030 WIPP Verify - Glass 777 165.97m3 12 29APR03 15MAY03

1FBCN7B035 Waste Stream Profile - Glass 777 165.97m3 11 29APR03 14MAY03

1FBCN6D045 Load Prep for Ship - Filter 776 35.64 2 02MAY03 05MAY03

1FBCN7B040 Container Certification - Glass 777 165.97m3 12 02MAY03 20MAY03

1FBCN6D050 TRUPACT II Load  - Filter 776 35.64m3 2 05MAY03 06MAY03

1FBCN7E000 Retrieval from Storage- Misc 777 14.34m3 1 05MAY03 05MAY03

1FBCN1A100 Retrieval from Storage - Comb 371 16.66m3 1 06MAY03 06MAY03

1FBCN6D055 Ship TRU Waste  - Filter 776 35.64m3 2 06MAY03 07MAY03

1FBCN6E045 Load Prep for Shipping - Misc 776 21.51m3 1 06MAY03 06MAY03

1FBCN7E010 NDA - Newly Generated Misc 777 14.34m3 1 06MAY03 06MAY03

1FBCN1A110 NDA - Newly Generated Comb 371 75.71m3 5 07MAY03 14MAY03

1FBCN1B100 Retrieval from Storage-Glass 371 177.57m3 12 07MAY03 27MAY03

1FBCN6E050 TRUPACT II Load  - Misc 776 21.51m3 1 07MAY03 07MAY03

1FBCN7A045 Load Prep for Shipping - Comb 777 71.07m3 5 07MAY03 14MAY03

1FBCC13300 Request Approval to Transport 44 08MAY03 17JUL03

1FBCN1B110 NDA - Newly Generated Glass 371  177.57m3 12 08MAY03 28MAY03

1FBCN6E055 Ship TRU Waste  - Misc 776 21.51m3 1 08MAY03 08MAY03

1FBCN7A050 TRUPACT II Load  - Comb 777 71.07m3 5 08MAY03 15MAY03

1FBCN7C020 Data Package Prep - Metal 777 227.34m3 18 08MAY03 05JUN03

1FBCN7A055 Ship TRU Waste  - Comb 777 71.07m3 5 12MAY03 16MAY03

1FBCRPE140 PCB Orphan Treatment at INEEL FY03 149 12MAY03 07JAN04

1FBCRPE160 PCB Orphan Operations FY03 149 12MAY03 07JAN04

1FBCC15225 Complete Final Waste Charaterization 31 13MAY03 30JUN03

1FBCC15280 Stage Waste for Shipment 166 13MAY03 04FEB04

1FBCN7C025 Project Level V&V - Metal 777 227.34m3 16 13MAY03 05JUN03

1FBCN7E015 HSGS&A - Misc 777 14.34m3 1 14MAY03 14MAY03

1FBCN1A115 HSGS&A - Comb 371 75.71m3 5 15MAY03 21MAY03

1FBCN7B045 Load Prep for Shipping - Glass 777 165.97m3 12 15MAY03 03JUN03

1FBCN1B115 HSGS&A - Glass 371 177.57m3 12 16MAY03 04JUN03

1FBCN7B050 TRUPACT II Load  - Glass 777 165.97m3 12 16MAY03 04JUN03

1FBCN7C030 WIPP Verify - Metal 777 227.34m3 16 16MAY03 11JUN03

1FBCN7C035 Waste Stream Profile - Metal 777 227.34m3 11 16MAY03 03JUN03

1FBCN7B055 Ship TRU Waste  - Glass 777 165.97m3 12 19MAY03 05JUN03

1FBCC08300 Request Approval to Transport 17 21MAY03 17JUN03

1FBCC75001 Ship 15 M3 of ER Unit SW-2 LLMW FY03 46 21MAY03 04AUG03

1FBCN7C040 Container Cert - Metal 777 227.34m3 16 21MAY03 16JUN03

1FBCN1C100 Retrieval from Storage-Metal 371 241.47m3 17 28MAY03 23JUN03

1FBCN1C110 NDA - Newly Generated Metal 371 241.47m3 17 29MAY03 24JUN03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN7C045 Load Prep for Ship - Metal 777 227.3m 16 04JUN03 27JUN03

1FBCN7D020 Data Package Prep - Filter 777 25.94m3 18 04JUN03 01JUL03

1FBCN1C115 HSGS&A - Metal 371 241.47m3 17 05JUN03 01JUL03

1FBCN7C050 TRUPACT II Load  - Metal 777 227.34m3 16 05JUN03 30JUN03

1FBCB39013 Container Moves (after verification) 28 09JUN03 22JUL03

1FBCN7C055 Ship TRU Waste  - Metal 777 227.34m3 16 09JUN03 01JUL03

1FBCN7D025 Project Level V&V - Filter 777 25.94m3 16 09JUN03 01JUL03

1FBCC11008 Ship Combustibles Waste for Treatment (remaining 110 10JUN03 02DEC03

1FBCB79001 Ship 6,144 M3 ER Unit 700-4 LLW FY05 117 11JUN03 15DEC03

1FBCDRW020 Data Package Prep - Wet Residue 497.28m3 58 11JUN03 10SEP03

1FBCN7D030 WIPP Verify - Filter 777 25.94m3 16 12JUN03 08JUL03

1FBCN7D035 Waste Stream Profile - Filter 777 25.94m3 11 12JUN03 27JUN03

1FBCDRW025 Project Level V&V  - Wet Residue 497.28m3 55 13JUN03 09SEP03

1FBCN7D040 Container Cert - Filter 777 25..94m3 16 17JUN03 11JUL03

1FBCC08305 Schedule transport 39 18JUN03 19AUG03

1FBCDRW030 WIPP Verify - Wet Residue 497.28m3 55 18JUN03 15SEP03

1FBCDRW035 Waste Stream Profile - Wet Residue 497.28m3 11 18JUN03 07JUL03

1FBCDRW040 Container Certification - Wet Residue 497.28m3 55 24JUN03 18SEP03

1FBCN1D100 Retrieval from Storage-Filter 371 26.15m3 2 24JUN03 25JUN03

1FBCN1D110 NDA - Newly Generated Filter 371  26.15m3 2 25JUN03 26JUN03

1FBCN1E100 Retrieval from Storage - Misc 371 16.45m3 1 26JUN03 26JUN03

1FBCN1E110 NDA - Newly Generated Misc 371  16.45m3 1 27JUN03 27JUN03

1FBCN5A100 Retrieval from Storage-Comb 771 101.65m3 6 27JUN03 08JUL03

1FBCN5A110 NDA - Newly Generated Comb 771 101.65m3 6 30JUN03 09JUL03

1FBCN7D045 Load Prep for Shipping -Filter 777 25.94m3 16 30JUN03 24JUL03

1FBCN7E020 Data Package Prep - Misc 777 14.34m3 3 30JUN03 02JUL03

1FBCN1A120 Data Package Prep - Comb 371  75.71m3 9 01JUL03 15JUL03

1FBCN7D050 TRUPACT II Load  - Filter 777 25.94m3 16 01JUL03 25JUL03

1FBCN1B120 Data Package Prep - Glass 371  177.57m3 16 02JUL03 28JUL03

1FBCN1D115 HSGS&A - Filter 371 26.15m3 2 02JUL03 07JUL03

1FBCN7D055 Ship TRU Waste  - Filter 777 25.94m3 16 02JUL03 28JUL03

1FBCN7E025 Project Level V&V - Misc 777 14.34m3 1 02JUL03 02JUL03

1FBCN1A125 Project Level V&V - Comb 371  75.71m3 5 07JUL03 11JUL03

1FBCDRW045 Load Prep for Shipping - Wet Residue 497.28m3 55 08JUL03 01OCT03

1FBCN1B125 Project Level V&V - Glass 371  177.57m3 12 08JUL03 24JUL03

1FBCN1E115 HSGS&A - Misc 371 16.45m3 1 08JUL03 08JUL03

1FBCDRW050 TRUPACT II Load - Wet Residue 497.28m3 55 09JUL03 02OCT03

1FBCN5A115 HSGS&A - Comb 771 101.65m3 6 09JUL03 16JUL03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN5B100 Retrieval from Storage-Glass 771 237.04m3 17 09JUL03 04AUG03

1FBCN7E030 WIPP Verify - Misc 777 14.34m3 1 09JUL03 09JUL03

1FBCN7E035 Waste Stream Profile - Misc 777 14.34m3 11 09JUL03 24JUL03

1FBCDRW055 Ship TRU Waste - Wet Residue 497.28m3 55 10JUL03 03OCT03

1FBCN1A130 WIPP Verify - Comb 371  75.71m3 5 10JUL03 16JUL03

1FBCN5B110 NDA - Newly Generated Glass 771 237.04m3 17 10JUL03 05AUG03

1FBCN1B130 WIPP Verify - Glass 371 177.57m3 12 11JUL03 29JUL03

1FBCN7E040 Container Certification - Misc 777 14.34m3 1 14JUL03 14JUL03

1FBCN1A140 Container Certification - Comb 371  75.71m3 5 15JUL03 22JUL03

1FBCN1A145 Load Prep for Shipping - Comb 371  75.71m3 5 16JUL03 23JUL03

1FBCN1B140 Container Cert - Glass 371  177.57m3 12 16JUL03 04AUG03

1FBCN1A150 TRUPACT II Load  - Comb 371 75.71m3 5 17JUL03 24JUL03

1FBCN1B145 Load Prep for Ship - Glass 371  177.7 12 17JUL03 05AUG03

1FBCN5B115 HSGS&A - Glass 771 237.04m3 17 17JUL03 12AUG03

1FBCC13305 Schedule Transport 33 21JUL03 09SEP03

1FBCN1A155 Ship TRU Waste  - Comb 371  75.71m3 5 21JUL03 25JUL03

1FBCN1B150 TRUPACT II Load  - Glass 371  177.57m3 12 21JUL03 06AUG03

1FBCN1B155 Ship TRU Waste  - Glass 371 177.57m3 12 22JUL03 07AUG03

1FBCN1C120 Data Package Prep - Metal 371 241.47m 20 23JUL03 21AUG03

1FBCN1C125 Project Level V&V - Metal 371 241.47m 17 25JUL03 20AUG03

1FBCN7E045 Load Prep for Shipping -Misc 777 14.34m3 1 25JUL03 25JUL03

1FBCN7E050 TRUPACT II Load  - Misc 777 14.34m3 1 28JUL03 28JUL03

1FBCN7E055 Ship TRU Waste  - Misc 777 14.34m3 1 29JUL03 29JUL03

1FBCN1C130 WIPP Verify - Metal 371 241.47m3 17 30JUL03 25AUG03

1FBCN1C140 Container Cert - Metal 371 241.47m3 17 05AUG03 28AUG03

1FBCN5C100 Retrieval from Storage-Metal 771 324.56m3 24 05AUG03 10SEP03

1FBCN1C145 Load Prep for Shipping - Metal 371 241.47m3 17 06AUG03 02SEP03

1FBCN5C110 NDA - Newly Generated Metal 771 324.56m3 24 06AUG03 11SEP03

1FBCN1C150 TRUPACT II Load  - Metal 371 241.47m3 17 07AUG03 03SEP03

1FBCN1C155 Ship TRU Waste  - Metal 371 241.47m3 17 08AUG03 04SEP03

1FBCN5C115 HSGS&A - Metal 771 324.56m3 24 13AUG03 19SEP03

1FBCN1D120 Data Package Prep - Filter 371 26.15m3 5 19AUG03 25AUG03

1FBCC08335 Ship Dep Uranium & Contam Waste for Treatment 22 20AUG03 23SEP03

1FBCC68001 Ship 609 M3 of ER Unit 700-4 LLMW FY05 127 21AUG03 11MAR04

1FBCN1D125 Project Level V&V - Filter 371  26.15m3 2 21AUG03 22AUG03

1FBCN1E120 Data Package Prep - Misc 371  16.45m3 4 21AUG03 26AUG03

1FBCN5A120 Data Package Prep - Comb 771 101.65m3 10 22AUG03 08SEP03

1FBCC09335 Ship Roaster Oxide & Cem Com Waste for Treatment 91 25AUG03 20JAN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN1E125 Project Level V&V - Misc 371  16.45m3 1 25AUG03 25AUG03

1FBCN1D130 WIPP Verify - Filter 371  26.15m3 2 26AUG03 27AUG03

1FBCN5A125 Project Level V&V - Comb 771 101.65m3 6 26AUG03 04SEP03

1FBCN1E130 WIPP Verify - Misc 371  16.45m3 1 28AUG03 28AUG03

1FBCN1D140 Container Cert - Filter 371 26.15m3 2 02SEP03 03SEP03

1FBCN5A130 WIPP Verify - Combustables 771 101.65 6 02SEP03 09SEP03

1FBCN1D145 Load Prep for Shipping - Filter 371 26.15m3 2 03SEP03 04SEP03

1FBCN5B120 Data Package Prep - Glass 771 237.04m3 20 03SEP03 02OCT03

1FBCN1D150 TRUPACT II Load  - Filter 371  26.15m3 2 04SEP03 05SEP03

1FBCN1E140 Container Certification - Misc 371  16.45m3 1 04SEP03 04SEP03

1FBCN1D155 Ship TRU Waste  - Filter 371 26.15m3 2 05SEP03 08SEP03

1FBCN1E145 Load Prep for Shipping - Misc 371  16.45m3 1 05SEP03 05SEP03

1FBCN5A140 Container Cert - Comb 771 101.65m3 6 05SEP03 15SEP03

1FBCN5B125 Project Level V&V - Glass 771 237.04m3 17 05SEP03 01OCT03

1FBCN1E150 TRUPACT II Load  - Misc 371  16.45m3 1 08SEP03 08SEP03

1FBCN5A145 Load Prep for Shipping - Comb 771 101 6 08SEP03 16SEP03

1FBCN1E155 Ship TRU Waste  - Misc 371 16.45m3 1 09SEP03 09SEP03

1FBCN5A150 TRUPACT II Load  - Comb 771 101.65m3 6 09SEP03 17SEP03

1FBCC13335 Ship Inorganic Bypass SludgesWaste for Treatment 33 10SEP03 30OCT03

1FBCN5A155 Ship TRU Waste  - Combustables 771 101.65m3 6 10SEP03 18SEP03

1FBCN5B130 WIPP Verify - Glass 771 237.04m3 17 10SEP03 06OCT03

1FBCN5D100 Retrieval from Storage- Filter 771 35.64m3 2 11SEP03 15SEP03

1FBCN5D110 NDA - Newly Generated Filter 771 35.64m3 2 15SEP03 16SEP03

1FBCN5B140 Container Cert - Glass 771 237.04m3 17 16SEP03 09OCT03

1FBCN5E100 Retrieval from Storage - Misc 771 21.3m3 1 16SEP03 16SEP03

1FBCN4A100 Retrieval from Storage-Combust 774 2.53m3 1 17SEP03 17SEP03

1FBCN5B145 Load Prep for Shipping - Glass 771 237.04m3 17 17SEP03 13OCT03

1FBCN5E110 NDA - Newly Generated Misc 771 21.3m3 1 17SEP03 17SEP03

1FBCN4A110 NDA - New Gen Comb 774 2.53m3 1 18SEP03 18SEP03

1FBCN4B100 Retrieval from Storage- Glass 774 6.96m3 1 18SEP03 18SEP03

1FBCN5B150 TRUPACT II Load  - Glass 771 237.04m3 17 18SEP03 14OCT03

1FBCN4B110 NDA - Newly Generated Glass 774 6.96m3 1 19SEP03 19SEP03

1FBCN4C100 Retrieval from Storage - Metal 774 9. 1 19SEP03 19SEP03

1FBCN5B155 Ship TRU Waste  - Glass 771 237.04m3 17 19SEP03 15OCT03

1FBCN4C110 NDA - Newly Generated Metal 9.28m3 1 22SEP03 22SEP03

1FBCN4D100 Retrieval from Storage - Filter 774 .84m3 1 22SEP03 22SEP03

1FBCN5D115 HSGS&A - Filter 771 35.64m3 2 22SEP03 23SEP03

1FBCN4D110 NDA - Newly Generated Filter 774 .84m3 1 23SEP03 23SEP03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN4E100 Retrieval from Storage- Misc 774 .63m3 1 23SEP03 23SEP03

1FBCB15008 Container Moves (after characterization) 4 24SEP03 30SEP03

1FBCN4E110 NDA - Newly Generated Misc 774 .63m3 1 24SEP03 24SEP03

1FBCN5E115 HSGS&A - Misc 771 21.3m3 1 24SEP03 24SEP03

1FBCN6A100 Retrieval from Storage-Comb 776 149.52m3 10 24SEP03 08OCT03

1FBCN4A115 HSGS&A - Comb 774 2.53m3 1 25SEP03 25SEP03

1FBCN6A110 NDA - Newly Generated Comb 776 149.52m3 10 25SEP03 09OCT03

1FBCN4B115 HSGS&A - Glass 774 6.96m3 1 29SEP03 29SEP03

1FBCN4C115 HSGS&A - Metal 774 9.28m3 1 30SEP03 30SEP03

1FBCN5C120 Data Package Prep - Metal 771 324.56m3 27 30SEP03 10NOV03

1FBCAATR40 Program Mgmt; TRU FY04 229 01OCT03 30SEP04

1FBCAATR42 Records Mgmt; TRU FY04 229 01OCT03 30SEP04

1FBCAATR45 Proced. & Doc; TRU FY04 229 01OCT03 30SEP04

1FBCABLL40 Program Mgmt; LL/LLM FY04 229 01OCT03 30SEP04

1FBCABLL41 Records Mgmt; LL/LLM FY04 229 01OCT03 30SEP04

1FBCABLL43 Doc. & Proced. Mtnc; LL/LLM FY04 229 01OCT03 30SEP04

1FBCABLL45 Contract Mgmt & Mtnc; LL/LLM FY04 229 01OCT03 30SEP04

1FBCABLL47 Tech Spt; LL/LLM  FY04 229 01OCT03 30SEP04

1FBCABNN40 Program Mgmt; Orph. Wst. FY04 229 01OCT03 30SEP04

1FBCABPC40 Proj Anal., Integ & Oversight; FY04 229 01OCT03 30SEP04

1FBCACCU40 Commodities:  FY04 229 01OCT03 30SEP04

1FBCACCU42 CSO Reps:  FY04 229 01OCT03 30SEP04

1FBCACCU46 Wst Mgmt Packaging Proced; FY04 229 01OCT03 30SEP04

1FBCACWW41 Program Mgmt:  San Wst FY04 229 01OCT03 30SEP04

1FBCADGN41 Prog Mgmt, Other Reg Wst; FY04 229 01OCT03 30SEP04

1FBCADWE40 WEMS Ops, Mtnc & Prog; FY04 229 01OCT03 30SEP04

1FBCAECM40 Contract Mgmt & Mtnc; FY04 229 01OCT03 30SEP04

1FBCAFWR40 WSRIC Maintenance FY04 229 01OCT03 30SEP04

1FBCAHTQ40 Training, Scheduling & Quals:  FY04 229 01OCT03 30SEP04

1FBCAXWE40 WEMS Coordination FY04 229 01OCT03 30SEP04

1FBCB03001 Legacy IDC326, Project Management 61 01OCT03 08JAN04

1FBCB03002 Legacy IDC326,Review data, dev. detailed plan 17 01OCT03 27OCT03

1FBCB05001 Legacy Metal SCO, Project Management 155 01OCT03 03JUN04

1FBCB05002 Legacy Metal SCO, Rev. data, dev. detailed plan 33 01OCT03 19NOV03

1FBCB06001 Legacy Non-Metal SCO, Project Management 89 01OCT03 20FEB04

1FBCB06002 Legacy Non-Metal, Rev. data, dev. detailed plan 33 01OCT03 19NOV03

1FBCB08001 Legacy Graphite, Project Management 21 01OCT03 31OCT03

1FBCB08002 Legacy Graphite,Rev. data, develop detailed plan 17 01OCT03 27OCT03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCB09001 Legacy Classified LLW, Project Management 65 01OCT03 14JAN04

1FBCB09002 Legacy Classified LLW, Rev. data, dev. det. plan 33 01OCT03 19NOV03

1FBCB14001 Project Management 221 01OCT03 17SEP04

1FBCB14002 Review data, develop detailed plan 33 01OCT03 19NOV03

1FBCB17001 Project Management 166 01OCT03 22JUN04

1FBCB17002 Review data, develop detailed plan 28 01OCT03 12NOV03

1FBCB18001 Project Management 110 01OCT03 24MAR04

1FBCB18002 Review data, develop detailed plan 33 01OCT03 19NOV03

1FBCB20001 Project Management 33 01OCT03 19NOV03

1FBCB20002 Review data, develop detailed plan 22 01OCT03 03NOV03

1FBCB20008 Container Moves (after characterization) 4 01OCT03 06OCT03

1FBCB21001 Project Management 25 01OCT03 06NOV03

1FBCB21002 Review data, develop detailed plan 20 01OCT03 30OCT03

1FBCB26001 Project Management 22 01OCT03 03NOV03

1FBCB26002 Review data, develop detailed plan 17 01OCT03 27OCT03

1FBCB28001 Project Management 24 01OCT03 05NOV03

1FBCB28002 Review data, develop detailed plan 22 01OCT03 03NOV03

1FBCB31001 Project Management 82 01OCT03 10FEB04

1FBCB31002 Review data, develop detailed plan 44 01OCT03 10DEC03

1FBCB31003 Resolve NCRs 4 01OCT03 06OCT03

1FBCB84004 Shipping Project Management  FY04 228 01OCT03 29SEP04

1FBCC44001 Ship 52 M3 of Rest of Site D&D LLMW FY04 254 01OCT03 09NOV04

1FBCC76004 FY04 - LLMW Shipping Project Management 229 01OCT03 30SEP04

1FBCEWC500 Waste Chemical Program Mgt FY04 229 01OCT03 30SEP04

1FBCFA5001 Sanitary Waste Program Support FY04 229 01OCT03 30SEP04

1FBCN8A103 Retrieval from Generator - Comb 559 9.28m3 188 01OCT03 27JUL04

1FBCN8B103 Retrieval from Generator-Glass 559 21.3m3S 188 01OCT03 27JUL04

1FBCN8C103 Retrieval from Generator-Metal 559 28.47m3 188 01OCT03 27JUL04

1FBCN8D103 Retrieval from Generator-Filter 559 2.53m3 188 01OCT03 27JUL04

1FBCN8E103 Retrieval from Generator - Misc 559  2.32m3 188 01OCT03 27JUL04

1FBCN5C125 Project Level V&V - Metal 771 324.56m3 24 02OCT03 06NOV03

1FBCN6A115 HSGS&A - Comb 776 149.52m3 10 03OCT03 17OCT03

1FBCN5C130 WIPP Verify - Metal 771 324.56m3 24 07OCT03 12NOV03

1FBCN6B100 Retrieval from Storage-Glass 776 353.03m3 25 09OCT03 17NOV03

1FBCN5C140 Container Cert - Metal 771 324.56m3 24 13OCT03 17NOV03

1FBCN6B110 NDA - Newly Generated Glass 776 353.03m3 25 13OCT03 18NOV03

1FBCN5C145 Load Prep for Ship - Metal 771 324.56 24 14OCT03 18NOV03

1FBCB42005 Other LLW FY04 229 15OCT03 14OCT04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN5C150 TRUPACT II Load  - Metal 771 324.56m3 24 15OCT03 19NOV03

1FBCB82001 Ship 206 M3 ER Unit NE-2 LLW FY04 110 16OCT03 08APR04

1FBCN5C155 Ship TRU Waste  - Metal 771 324.56m3 24 16OCT03 20NOV03

1FBCB13001 Non-Legacy Non-Metals SCO, Project Management 75 20OCT03 18FEB04

1FBCB13002 Review data, develop detailed plan 33 20OCT03 11DEC03

1FBCN6B115 HSGS&A - Glass 776 353.03m3 25 20OCT03 26NOV03

1FBCB16001 Project Management 212 22OCT03 27SEP04

1FBCB16002 Review data, develop detailed plan 33 22OCT03 15DEC03

1FBCB03008 Legacy IDC326, Container Moves (after) 13 28OCT03 14NOV03

1FBCB08008 Legacy Graphite, Drum Moves (after) 1 28OCT03 28OCT03

1FBCB26008 Container Moves (after characterization) 1 28OCT03 28OCT03

1FBCC14065 Solidified Bypass Sludge-Demobilization 22 30OCT03 04DEC03

1FBCB21008 Container Moves (prior to characterization) 1 31OCT03 31OCT03

1FBCB28008 Container Moves (after characterization) 2 04NOV03 05NOV03

1FBCN5D120 Data Package Prep - Filter 771 35.64m3 5 05NOV03 12NOV03

1FBCB46002 Ship B559 D&D LLW Waste FY04   (864 M3) 254 10NOV03 21DEC04

1FBCC34002 Ship 22 M3 of B559 D&D LLMW FY04 254 10NOV03 21DEC04

1FBCN5D125 Project Level V&V - Filter 771 35.64m3 2 10NOV03 11NOV03

1FBCN5E120 Data Package Prep - Misc 771 21.3m3 4 10NOV03 13NOV03

1FBCN4A120 Data Package Prep - Comb 774 2.53m3 4 11NOV03 14NOV03

1FBCN4B120 Data Package Prep - Glass 774 6.96m3 4 12NOV03 17NOV03

1FBCN5E125 Project Level V&V - Misc 771 21.3m3 1 12NOV03 12NOV03

1FBCB17004 Container Moves (prior to characterization) 31 13NOV03 06JAN04

1FBCN4A125 Project Level V&V - Comb 774 2.53m3 1 13NOV03 13NOV03

1FBCN4C120 Data Package Prep - Metal 774 9.28m3 4 13NOV03 18NOV03

1FBCN5D130 WIPP Verify - Filter 771 35.64m3 2 13NOV03 14NOV03

1FBCN4B125 Project Level V&V - Glass 774 6.96m3 1 14NOV03 14NOV03

1FBCN4D120 Data Package Prep - Filter 774 .84m3 4 14NOV03 19NOV03

1FBCN4C125 Project Level V&V - Metal 774 9.28m3 1 17NOV03 17NOV03

1FBCN4E120 Data Package Prep - Misc 774 .63m3 4 17NOV03 20NOV03

1FBCN5E130 WIPP Verify - Misc 771 21.3m3 1 17NOV03 17NOV03

1FBCN4A130 WIPP Verify - Combustables 774 2.53m3 1 18NOV03 18NOV03

1FBCN4A135 Waste Stream Profile - Comb 774 2.53m 11 18NOV03 08DEC03

1FBCN4D125 Project Level V&V - Filter 774 .84m3 1 18NOV03 18NOV03

1FBCN5D140 Container Cert - Filter 771 35.64m3 2 18NOV03 19NOV03

1FBCN6A120 Data Package Prep - Comb 776 149.52m3 13 18NOV03 10DEC03

1FBCN6C100 Retrieval from Storage-Metal 776 481.04m3 33 18NOV03 13JAN04

1FBCN4B130 WIPP Verify - Glass 771 774 6.96m3 1 19NOV03 19NOV03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN4B135 Waste Stream Profile - Glass 774 6.96m3 11 19NOV03 09DEC03

1FBCN4E125 Project Level V&V - Misc 774 .63m3 1 19NOV03 19NOV03

1FBCN5D145 Load Prep for Shipping - Filter 771 35.64m3 2 19NOV03 20NOV03

1FBCN6C110 NDA - Newly Generated Metal 776 481.04m3 33 19NOV03 14JAN04

1FBCB05008 Legacy Metal SCO, Container Moves to Cell(after) 28 20NOV03 08JAN04

1FBCB06008 Legacy Non-Metal SCO, Container Moves (after) 20 20NOV03 24DEC03

1FBCB09008 Legacy Classified LLW, Container Moves (after) 4 20NOV03 26NOV03

1FBCB14004 Container Moves (prior to characterization) 137 20NOV03 28JUN04

1FBCB14005 Characterization 89 20NOV03 13APR04

1FBCB14011 Waste Profile Review, Development and Approval 56 20NOV03 20FEB04

1FBCB18004 Container Moves (prior to characterization) 3 20NOV03 25NOV03

1FBCN4C130 WIPP Verify - Metal 774 9.28m3 1 20NOV03 20NOV03

1FBCN4C135 Waste Stream Profile - Metal 774 9.28m3 11 20NOV03 10DEC03

1FBCN5D150 TRUPACT II Load  - Filter 771 35.64m3 2 20NOV03 24NOV03

1FBCN5E140 Container Certification - Misc 771 21.3m3 1 20NOV03 20NOV03

1FBCN6A125 Project Level V&V - Comb 776 149.52m3 10 20NOV03 09DEC03

1FBCN4A140 Container Certification - Comb 774 2.53m3 1 24NOV03 24NOV03

1FBCN4D130 WIPP Verify - Filter 774 .84m3 1 24NOV03 24NOV03

1FBCN4D135 Waste Stream Profile - Filter 774 .84m3 11 24NOV03 11DEC03

1FBCN5D155 Ship TRU Waste  - Filter 771 35.64m3 2 24NOV03 25NOV03

1FBCN5E145 Load Prep for Shipping - Misc 771 21.3m3 1 24NOV03 24NOV03

1FBCN4B140 Container Certification - Glass 774 6.96m3 1 25NOV03 25NOV03

1FBCN4E130 WIPP Verify - Misc 774 .63m3 1 25NOV03 25NOV03

1FBCN4E135 Waste Stream Profile - Misc 774 .63m3 11 25NOV03 12DEC03

1FBCN5E150 TRUPACT II Load  - Misc 771 21.3m3 1 25NOV03 25NOV03

1FBCB18006 Data Evaluation & Tech Development 17 26NOV03 24DEC03

1FBCN4C140 Container Certification - Metal 774 9.28m3 1 26NOV03 26NOV03

1FBCN5E155 Ship TRU Waste  - Misc 771 21.3m3 1 26NOV03 26NOV03

1FBCN6A130 WIPP Verify - Comb 776 149.52m3 10 26NOV03 12DEC03

1FBCN4D140 Container Certification - Filter 774 .84m3 1 01DEC03 01DEC03

1FBCN6C115 HSGS&A - Metal 776 481.04m3 33 01DEC03 22JAN04

1FBCRPD150 CombustibleOrphan Operations FY04 254 01DEC03 11JAN05

1FBCN4E140 Container Certification - Misc 774 .63m3 1 02DEC03 02DEC03

1FBCN6A140 Container Certification - Comb 776 149.52m3 10 03DEC03 17DEC03

1FBCN6A145 Load Prep for Shipping - Comb 776 149.52m3 10 04DEC03 18DEC03

1FBCN6A150 TRUPACT II Load  - Comb 776 149.52m3 10 08DEC03 22DEC03

1FBCN6B120 Data Package Prep - Glass 776 353.03m3 28 08DEC03 21JAN04

1FBCN4A145 Load Prep for Shipping - Comb 774 2.53m3 1 09DEC03 09DEC03
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1FBCN6A155 Ship TRU Waste  - Comb 776 149.52m3 10 09DEC03 23DEC03

1FBCN4A150 TRUPACT II Load  - Combustables 774 2.53m3 1 10DEC03 10DEC03

1FBCN4B145 Load Prep for Shipping - Glass 774 6.96m3 1 10DEC03 10DEC03

1FBCN6B125 Project Level V&V - Glass 776 353.03m3 25 10DEC03 20JAN04

1FBCB31008 Container Moves (after characterization) 4 11DEC03 16DEC03

1FBCN4A155 Ship TRU Waste  - Combustables 774 2.53m3 1 11DEC03 11DEC03

1FBCN4B150 TRUPACT II Load  - Glass 774 6.96m3 1 11DEC03 11DEC03

1FBCN4C145 Load Prep for Shipping - Metal 774 9.28m3 1 11DEC03 11DEC03

1FBCB13008 Container Moves (after characterization) 17 12DEC03 09JAN04

1FBCB54001 Ship 258 M3 LLW B881 D&D Waste FY04 254 12DEC03 24JAN05

1FBCN4B155 Ship TRU Waste  - Glass 774 6.96m3 1 12DEC03 12DEC03

1FBCN4C150 TRUPACT II Load  - Metal 774 9.28m3 1 12DEC03 12DEC03

1FBCN4D145 Load Prep for Shipping - Filter 774 .84m3 1 12DEC03 12DEC03

1FBCB64001 Ship 93.2 M3 ER Unit 500-4 LLW FY04 39 15DEC03 16FEB04

1FBCN4C155 Ship TRU Waste  - Metal 774 9.28m3 1 15DEC03 15DEC03

1FBCN4D150 TRUPACT II Load  - Filter 774 .84m3 1 15DEC03 15DEC03

1FBCN4E145 Load Prep for Shipping - Misc 774 .63m3 1 15DEC03 15DEC03

1FBCN6B130 WIPP Verify - Glass 776 353.03m3 25 15DEC03 23JAN04

1FBCB16004 Container Moves (prior to characterization) 1 16DEC03 16DEC03

1FBCB22003 LLW Chemicals - Repack - FY04 253 16DEC03 25JAN05

1FBCN4D155 Ship TRU Waste  - Filter 774 .84m3 1 16DEC03 16DEC03

1FBCN4E150 TRUPACT II Load  - Misc 774 .63m3 1 16DEC03 16DEC03

1FBCB16005 Characterization 89 17DEC03 05MAY04

1FBCC37002 Ship 10 M3 of B774 D&D LLMW FY03 253 17DEC03 26JAN05

1FBCN4E155 Ship TRU Waste  - Misc 774 .63m3 1 17DEC03 17DEC03

1FBCN6B140 Container Cert - Glass 776 353.03m3 25 18DEC03 28JAN04

1FBCB03012 Legacy IDC326, Subgroup Repack/Package 11 22DEC03 08JAN04

1FBCB08012 Legacy Graphite, Subgroup Repack/Package 2 22DEC03 23DEC03

1FBCB09012 Legacy Classified LLW, Subgroup Repack/Package 28 22DEC03 04FEB04

1FBCB15012 Subgroup Repack/Package 13 22DEC03 12JAN04

1FBCB21012 Subgroup Repack/Package 1 22DEC03 22DEC03

1FBCB26012 Subgroup Repack/Package 1 22DEC03 22DEC03

1FBCB28012 Subgroup Repack/Package 2 22DEC03 23DEC03

1FBCB31012 Subgroup Repack/Package 13 22DEC03 12JAN04

1FBCB87003 Ship Legacy/Non-Leg LLW Waste FY04 (3921.04 M3) 254 22DEC03 01FEB05

1FBCB93003 NTS Disposal Flat Fee - FY04 254 22DEC03 01FEB05

1FBCN6B145 Load Prep for Ship - Glass 776 353.03 25 22DEC03 29JAN04

1FBCB26013 Container Moves (after verification) 2 23DEC03 24DEC03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCN6B150 TRUPACT II Load  - Glass 776 353.03m3 25 23DEC03 02FEB04

1FBCN6B155 Ship TRU Waste  - Glass 776 353.03m3 25 24DEC03 03FEB04

1FBCB06012 Legacy Non-Metal SCO, Subgroup Repack/Package 31 26DEC03 12FEB04

1FBCB18009 Subgroup Onsite Treatment (after charact.) 7 26DEC03 07JAN04

1FBCB18011 Waste Profile Review, Development & Approval 56 26DEC03 23MAR04

1FBCB81001 Ship 22,952 M3 ER Unit 900-11LLW FY04 129 05JAN04 23JUL04

1FBCB07001 Legacy LLW Soil & Debris, Project Management 68 06JAN04 19APR04

1FBCB07002 Legacy LLW Soil, Rev. data, dev. detailed plan 22 06JAN04 06FEB04

1FBCB07008 Legacy LLW Soil&Debris, Container Moves (after) 5 06JAN04 12JAN04

1FBCB17005 Characterization 89 07JAN04 24MAY04

1FBCB05012 Legacy Metal SCO, Subgroup Repack/Package 66 09JAN04 20APR04

1FBCB13012 Subgroup Repack/Package 22 12JAN04 12FEB04

1FBCB07012 Legacy LLW Soil & Debris,Subgroup Repack/Package 22 13JAN04 16FEB04

1FBCRPA190 Operations FY 04 TRU Orphan Aqueous Waste 255 13JAN04 22FEB05

1FBCRPC160 Solidified Organic Orphan Operations FY04 254 13JAN04 21FEB05

1FBCN6D100 Retrieval from Storage-Filter 776 52.3m3 3 14JAN04 19JAN04

1FBCN6D110 NDA - Newly Generated Filter 776 52.3m3 3 15JAN04 20JAN04

1FBCN6C120 Data Package Prep - Metal 776  481.04m3 36 19JAN04 11MAR04

1FBCC24004 Complete Repackaging LLM Waste Chemicals - FY05 250 20JAN04 21FEB05

1FBCN6E100 Retrieval from Storage-Misc 776 32.9m3 2 20JAN04 21JAN04

1FBCN6C125 Project Level V&V - Metal 776  481.04m3 33 21JAN04 10MAR04

1FBCN6E110 NDA - Newly Generated Misc 776 32.9m3 2 21JAN04 22JAN04

1FBCC25005 LLMW Special Projects - FY04 250 22JAN04 23FEB05

1FBCN7A100 Retrieval from Storage - Comb 777 102.07m3 7 22JAN04 02FEB04

1FBCC30025 Other LLM Waste - FY04 250 23JAN04 24FEB05

1FBCN6D115 HSGS&A - Filter 776 52.3m3 3 23JAN04 27JAN04

1FBCN7A110 NDA - Newly Generated Comb 777 102.07m3 7 23JAN04 03FEB04

1FBCB29001 Project Management 112 26JAN04 20JUL04

1FBCB29002 Review data, develop detailed plan 33 26JAN04 16MAR04

1FBCB29003 Resolve NCRs 22 26JAN04 26FEB04

1FBCN6C130 WIPP Verify - Metal 776  481.04m3 33 26JAN04 16MAR04

1FBCB43004 Ship B371 D&D LLW Waste FY04     (4356 M3) 254 28JAN04 08MAR05

1FBCB44004 Ship B444 D&D  LLW  Waste FY04    (558 M3) 254 28JAN04 08MAR05

1FBCB45003 Ship B447 D&D LLW Waste FY04  (115.2 M3) 254 28JAN04 08MAR05

1FBCB47004 Ship B707 D&D LLW Waste FY04   (3172 M3) 254 28JAN04 08MAR05

1FBCC31004 Ship 96 M3 of B371 D&D LLMW FY04 254 28JAN04 08MAR05

1FBCC32003 Ship 238 M3 of B444 D&D LLMW FY04 254 28JAN04 08MAR05

1FBCC33003 Ship 59 M3 of B447 D&D LLMW FY04 254 28JAN04 08MAR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCC35004 Ship 71 M3 of B707 D&D LLMW FY04 254 28JAN04 08MAR05

1FBCC36005 Ship 22 M3 of B771 D&D LLMW FY04 253 28JAN04 07MAR05

1FBCC78005 Legacy & N0N-Legacy LLM  FY04  (447.6 m3) 254 28JAN04 08MAR05

1FBCN6E115 HSGS&A - Misc 776 32.9m3 2 28JAN04 29JAN04

1FBCC45005 Ship 81 M3 of Routine Ops LLMW Gen FY04 254 29JAN04 09MAR05

1FBCN6C140 Container Cert - Metal 776  481.04m3 33 29JAN04 19MAR04

1FBCN6C145 Load Prep for Ship - Metal 776  481.. 33 02FEB04 22MAR04

1FBCN7A115 HSGS&A - Comb 777 102.07m3 7 02FEB04 10FEB04

1FBCN6C150 TRUPACT II Load  - Metal 776  481.04m3 33 03FEB04 23MAR04

1FBCN7B100 Retrieval from Storage-Glass777 244m3 17 03FEB04 26FEB04

1FBCB34001 Project Management 25 04FEB04 11MAR04

1FBCB34002 Review data, develop detailed plan 11 04FEB04 19FEB04

1FBCB34003 Resolve NCRs 6 04FEB04 11FEB04

1FBCN6C155 Ship TRU Waste  - Metal 776  481.04m3 33 04FEB04 24MAR04

1FBCN7B110 NDA - Newly Generated Glass 777 244m3 17 04FEB04 01MAR04

1FBCB02001 Legacy HEPA Filters, Project Management 57 05FEB04 03MAY04

1FBCB02002 Legacy HEPA Filters, Review data, dev. det. plan 44 05FEB04 13APR04

1FBCC15300 Request Approval to Transport 66 05FEB04 17MAY04

1FBCC74001 Ship 382 M3 of ER Unit NE-2 LLMW FY04 95 09FEB04 07JUL04

1FBCFC4001 Ship 2444 Tons B771 D&D San Waste Offsite FY04 254 09FEB04 18MAR05

1FBCFC4002 Ship 2188 Tons B776 D&D San Waste Offsite FY04 254 09FEB04 18MAR05

1FBCFC4003 Ship 8344 Tons Other D&D San Waste Offsite FY04 254 09FEB04 18MAR05

1FBCB48005 Ship 4,104 M3 LLW B771 D&D Waste FY04 254 11FEB04 22MAR05

1FBCB56001 Ship 4,651 M3 Rest of Site LLW D&D FY04 254 11FEB04 22MAR05

1FBCB57005 Ship 308 M3 Routine Ops LLW Gen FY04 254 11FEB04 22MAR05

1FBCC01004 STP Updates   FY04 254 11FEB04 22MAR05

1FBCFB5001 Sanitary Waste Offsite Disp FY04 254 11FEB04 22MAR05

1FBCFD5001 Onsite Sanitary Landfill Conting Op FY04 254 11FEB04 22MAR05

1FBCFE5001 Medical Waste Disposal FY04 254 11FEB04 22MAR05

1FBCFF5001 Recycling FY04 254 11FEB04 22MAR05

1FBCN7B115 HSGS&A - Glass 777 244m3 17 11FEB04 08MAR04

1FBCB34008 Container Moves (after characterization) 1 12FEB04 12FEB04

1FBCB34012 Subgroup Repack/Package 7 16FEB04 24FEB04

1FBCB14012 Subgroup Repack/Package 77 23FEB04 22JUN04

1FBCB29008 Container Moves (after characterization) 34 01MAR04 20APR04

1FBCN7C100 Retrieval from Storage-Metal 777 331.73m3 24 01MAR04 05APR04

1FBCE37A40 371 HAZ, PCB, ASBEST Waste Disposal, FY04 258 02MAR04 15APR05

1FBCE70A40 707 HAZ, PCB, ASBEST Waste Disposal, FY04 258 02MAR04 15APR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCE71A40 771 HAZ, PCB, ASBEST Waste Disposal, FY04 258 02MAR04 15APR05

1FBCEMIA40 OTHER HAZ, PCB, ASBEST Waste Disposal, FY04 258 02MAR04 15APR05

1FBCERM50 FY04 Reactive Chemical Mgt 258 02MAR04 15APR05

1FBCN7C110 NDA - Newly Generated Metal 777 331.73m3 24 02MAR04 06APR04

1FBCE76A40 776 HAZ, PCB, ASBEST Waste Disposal, FY04 256 04MAR04 15APR05

1FBCN6D120 Data Package Prep - Filter 776 52.3m3 6 09MAR04 17MAR04

1FBCN7C115 HSGS&A - Metal 777 331.73m3 24 09MAR04 14APR04

1FBCN6D125 Project Level V&V - Filter 776 52.3m3 3 11MAR04 16MAR04

1FBCN6E120 Data Package Prep - Misc 776 32.9m3 5 15MAR04 19MAR04

1FBCN6D130 WIPP Verify - Filter 776 52.3m3 3 17MAR04 19MAR04

1FBCN6E125 Project Level V&V - Misc 776 32.9m3 2 17MAR04 18MAR04

1FBCN7A120 Data Package Prep - Comb 777 102.07m3 11 17MAR04 01APR04

1FBCB35001 Project Management 55 19MAR04 14JUN04

1FBCB35002 Review data, develop detailed plan 11 19MAR04 05APR04

1FBCB35003 Resolve NCRs 18 19MAR04 15APR04

1FBCC71001 Ship 54 M3 of ER Unit 000-1 LLMW FY03 100 19MAR04 24AUG04

1FBCN7A125 Project Level V&V - Comb 777 102.07m3 7 19MAR04 30MAR04

1FBCN6D140 Container Cert - Filter 776 52.3m3 3 22MAR04 24MAR04

1FBCN6E130 WIPP Verify - Misc 776 32.9m3 2 22MAR04 23MAR04

1FBCN6D145 Load Prep for Ship - Filter 776 52.3m 3 23MAR04 25MAR04

1FBCB18012 Waste Profile 56 24MAR04 21JUN04

1FBCN6D150 TRUPACT II Load  - Filter 776 52.3m3 3 24MAR04 29MAR04

1FBCN7A130 WIPP Verify - Comb 777 102.07m3 7 24MAR04 02APR04

1FBCB69001 Ship 1,388 M3 ER Unit 700-7 LLW FY04 94 25MAR04 20AUG04

1FBCN6D155 Ship TRU Waste  - Filter 776 52.3m3 3 25MAR04 30MAR04

1FBCN6E140 Container Certification - Misc 776 32.9m3 2 25MAR04 29MAR04

1FBCN6E145 Load Prep for Shipping - Misc 776 32.9m3 2 29MAR04 30MAR04

1FBCN7B120 Data Package Prep - Glass 777 244m3 20 29MAR04 27APR04

1FBCN6E150 TRUPACT II Load  - Misc 776 32.9m3 2 30MAR04 31MAR04

1FBCN7A140 Container Certification - Comb 777 102.07m3 7 30MAR04 07APR04

1FBCN6E155 Ship TRU Waste  - Misc 776 32.9m3 2 31MAR04 01APR04

1FBCN7A145 Load Prep for Shipping - Comb 777 102.07m3 7 31MAR04 08APR04

1FBCN7B125 Project Level V&V - Glass 777 244m3 17 31MAR04 26APR04

1FBCN7A150 TRUPACT II Load  - Comb 777 102.07m3 7 01APR04 12APR04

1FBCN7A155 Ship TRU Waste  - Comb 777 102.07m3 7 02APR04 13APR04

1FBCN7B130 WIPP Verify - Glass 777 244m3 17 05APR04 29APR04

1FBCN7D100 Retrieval from Storage-Filter 777 37.75m3 2 06APR04 07APR04

1FBCB38001 Project Management 117 07APR04 11OCT04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCB38002 Review data, develop detailed plan 22 07APR04 11MAY04

1FBCN7D110 NDA - Newly Generated Filter 777 37.75m3 2 07APR04 08APR04

1FBCN7B140 Container Certification - Glass 777 244m3 17 08APR04 04MAY04

1FBCN7E100 Retrieval from Storage - Misc 777 21.51m3 1 08APR04 08APR04

1FBCN3A100 Retrieval from Storage-Comb 707 61.58m3 4 12APR04 15APR04

1FBCN7B145 Load Prep for Shipping - Glass 777 244m3 17 12APR04 05MAY04

1FBCN7E110 NDA - Newly Generated Misc 777 21.51m3 1 12APR04 12APR04

1FBCE37140 371 Project Life Cycle Waste Chem Disp, FY04 265 13APR04 09JUN05

1FBCE70740 707 Project Life Cycle Waste Chem Disp, FY04 265 13APR04 09JUN05

1FBCE77140 771 Project Life Cycle Waste Chem Disp, FY04 265 13APR04 09JUN05

1FBCE77640 776 Project Life Cycle Waste Chem Disp, FY04 266 13APR04 10JUN05

1FBCEMIS40 Other Sources, Life Cycle Waste Chem Disp, FY04 265 13APR04 09JUN05

1FBCN3A110 NDA - Newly Generated Comb 707 61.58m3 4 13APR04 16APR04

1FBCN7B150 TRUPACT II Load  - Glass 777 244m3 17 13APR04 06MAY04

1FBCB02004 Legacy HEPA Filters, Container Moves (prior) 1 14APR04 14APR04

1FBCN7B155 Ship TRU Waste  - Glass 777 244m3 17 14APR04 10MAY04

1FBCB02008 Legacy HEPA Filters, Container Moves (after) 7 15APR04 26APR04

1FBCN7D115 HSGS&A - Filter 777 37.75m3 2 15APR04 16APR04

1FBCB35008 Container Moves (after characterization) 2 16APR04 19APR04

1FBCN3B100 Retrieval from Storage-Glass 707 144.67m3 10 16APR04 30APR04

1FBCN3C100 Retrieval from Storage-Metal 707 196.76m3 13 16APR04 05MAY04

1FBCN8A100 Retrieval from Storage - Comb 559 9.28m3 1 16APR04 16APR04

1FBCN3B110 NDA - Newly Generated Glass 707 144.67m3 10 19APR04 03MAY04

1FBCN3C110 NDA - Newly Generated Metal 707 196.76m3 13 19APR04 06MAY04

1FBCN7E115 HSGS&A - Misc 777 21.51m3 1 19APR04 19APR04

1FBCN8A110 NDA - Newly Generated Comb 559 9.28m3 1 19APR04 19APR04

1FBCN8B100 Retrieval from Storage-Glass 559 21.3m3 1 19APR04 19APR04

1FBCB35012 Subgroup Repack/Package 22 20APR04 24MAY04

1FBCN3A115 HSGS&A - Comb 707 61.58m3 4 20APR04 26APR04

1FBCN8B110 NDA - Newly Generated Glass 559 21.3m3 1 20APR04 20APR04

1FBCN8C100 Retrieval from Storage-Metal 559 28.47m3 2 20APR04 21APR04

1FBCB29012 Subgroup Repack/Package 11 21APR04 06MAY04

1FBCN8C110 NDA - Newly Generated Metal 559 28.47m3 2 21APR04 22APR04

1FBCN7C120 Data Package Prep - Metal 777 331.73m3 27 22APR04 03JUN04

1FBCN8D100 Retrieval from Storage-Filter 559 2.53m3 1 22APR04 22APR04

1FBCN8D110 NDA - Newly Generated Filter 559 2.53m3 1 26APR04 26APR04

1FBCN8E100 Retrieval from Storage- Misc 559  2.32m3 1 26APR04 26APR04

1FBCB02012 Legacy HEPA Filters, Subgroup Repack/Package 3 27APR04 29APR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN3B115 HSGS&A - Glass 707 144.67m3 10 27APR04 11MAY04

1FBCN3C115 HSGS&A - Metal 707 196.76m3 13 27APR04 14MAY04

1FBCN7C125 Project Level V&V - Metal 777 331.73m3 24 27APR04 02JUN04

1FBCN8A115 HSGS&A - Comb 559 9.28m3 1 27APR04 27APR04

1FBCN8E110 NDA - Newly Generated Misc 559  2.32m3 1 27APR04 27APR04

1FBCB27001 Project Management 77 28APR04 26AUG04

1FBCB27002 Review data, develop detailed plan 11 28APR04 13MAY04

1FBCN8B115 HSGS&A - Glass 559 21.3m3 1 28APR04 28APR04

1FBCN8C115 HSGS&A - Metal 559 28.47m3 2 29APR04 30APR04

1FBCN7C130 WIPP Verify - Metal 777 331.73m3 24 30APR04 08JUN04

1FBCB80001 Ship 9 M3 ER Unit 700-5 LLW FY05 28 03MAY04 15JUN04

1FBCN8D115 HSGS&A - Filter 559 2.53m3 1 03MAY04 03MAY04

1FBCN8E115 HSGS&A - Misc 559 2.32m3 1 04MAY04 04MAY04

1FBCN7C140 Container Cert - Metal 777 331.73m3 24 05MAY04 11JUN04

1FBCB16011 Waste Treatment 56 06MAY04 04AUG04

1FBCN3D100 Retrieval from Storage-Filter 707 21.51m3 1 06MAY04 06MAY04

1FBCN7C145 Load Prep for Shipping - Metal 777 331.73m3 24 06MAY04 14JUN04

1FBCN3D110 NDA - Newly Generated Filter 707 21.51m3 1 10MAY04 10MAY04

1FBCN3E100 Retrieval from Storage - Misc 707 12.02m3 1 10MAY04 10MAY04

1FBCN7C150 TRUPACT II Load  - Metal 777 331.73m3 24 10MAY04 15JUN04

1FBCN3E110 NDA - Newly Generated Misc 707 12.02m3 1 11MAY04 11MAY04

1FBCN7C155 Ship TRU Waste  - Metal 777 331.73m3 24 11MAY04 16JUN04

1FBCB38008 Container Moves (after characterization) 40 12MAY04 14JUL04

1FBCB27004 Container Moves (prior to characterization) 1 14MAY04 14MAY04

1FBCB27005 Characterization 17 17MAY04 11JUN04

1FBCN3D115 HSGS&A - Filter 707 21.51m3 1 17MAY04 17MAY04

1FBCC15305 Schedule transport 94 18MAY04 14OCT04

1FBCN3E115 HSGS&A - Misc 707 12.02m3 1 18MAY04 18MAY04

1FBCB17009 Move 2 25MAY04 26MAY04

1FBCB17012 Subgroup Repack/Package 5 27MAY04 03JUN04

1FBCN7D120 Data Package Prep - Filter 777 37.75m3 5 01JUN04 08JUN04

1FBCC58001 Ship 464 M3 of ER Unit 700-7 LLMW FY04 105 03JUN04 16NOV04

1FBCN7D125 Project Level V&V - Filter 777 37.75m3 2 03JUN04 07JUN04

1FBCN7E120 Data Package Prep - Misc 777 21.51m3 3 03JUN04 08JUN04

1FBCN3A120 Data Package Prep - Comb 707 61.58m3 7 07JUN04 15JUN04

1FBCN7E125 Project Level V&V - Misc 777 21.51m3 1 08JUN04 08JUN04

1FBCN3A125 Project Level V&V - Comb 707 61.58m3 4 09JUN04 14JUN04

1FBCN7D130 WIPP Verify - Filter 777 37.75m3 2 09JUN04 10JUN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN3B120 Data Package Prep - Glass 707 144.67m3 13 11JUN04 30JUN04

1FBCN3C120 Data Package Prep - Metal 707 196.76m3 17 11JUN04 08JUL04

1FBCN7E130 WIPP Verify - Misc 777 21.51m3 1 11JUN04 11JUN04

1FBCN8A120 Data Package Prep - Comb 559 9.28m3 4 11JUN04 16JUN04

1FBCB27006 Data Evaluation & Tech Development 1 14JUN04 14JUN04

1FBCN3A130 WIPP Verify - Comb 707 61.58m3 4 14JUN04 17JUN04

1FBCN7D140 Container Cert - Filter 777 37.75m3 2 14JUN04 15JUN04

1FBCN8B120 Data Package Prep - Glass 559 21.3m3 4 14JUN04 17JUN04

1FBCB27011 Waste Profile Update, Development & Approval 44 15JUN04 23AUG04

1FBCN3B125 Project Level V&V - Glass 707 144.67m3 10 15JUN04 29JUN04

1FBCN3C125 Project Level V&V - Metal 707 196.76m3 13 15JUN04 06JUL04

1FBCN7D145 Load Prep for Shipping -Filter 777 37.75m3 2 15JUN04 16JUN04

1FBCN8A125 Project Level V&V - Comb 559 9.28m3 1 15JUN04 15JUN04

1FBCN8C120 Data Package Prep - Metal 559 28.47m3 5 15JUN04 22JUN04

1FBCN7D150 TRUPACT II Load  - Filter 777 37.75m3 2 16JUN04 17JUN04

1FBCN7E140 Container Certification - Misc 777 21.51m3 1 16JUN04 16JUN04

1FBCN8B125 Project Level V&V - Glass 559 21.3m3 1 16JUN04 16JUN04

1FBCN3A140 Container Certification - Comb 707 61.58m3 4 17JUN04 23JUN04

1FBCN7D155 Ship TRU Waste  - Filter 777 37.75m3 2 17JUN04 21JUN04

1FBCN7E145 Load Prep for Shipping -Misc 777 21.51m3 1 17JUN04 17JUN04

1FBCN8C125 Project Level V&V - Metal 559 28.47m3 2 17JUN04 21JUN04

1FBCN8D120 Data Package Prep - Filter 559 2.53m3 4 17JUN04 23JUN04

1FBCN3A145 Load Prep for Shipping -Comb 707 61.58m3 4 21JUN04 24JUN04

1FBCN3B130 WIPP Verify - Glass 707 144.67m3 10 21JUN04 06JUL04

1FBCN3C130 WIPP Verify - Metal 707 196.76m3 13 21JUN04 09JUL04

1FBCN7E150 TRUPACT II Load  - Misc 777 21.51m3 1 21JUN04 21JUN04

1FBCN8A130 WIPP Verify - Comb 559 9.28m3 1 21JUN04 21JUN04

1FBCN8A135 Waste Stream Profile - Comb 559 9.28m3 11 21JUN04 07JUL04

1FBCN8E120 Data Package Prep - Misc 559  2.32m3 4 21JUN04 24JUN04

1FBCB18013 Final Container Move 2 22JUN04 23JUN04

1FBCN3A150 TRUPACT II Load  - Comb 707 61.58m3 4 22JUN04 25JUN04

1FBCN7E155 Ship TRU Waste  - Misc 777 21.51m3 1 22JUN04 22JUN04

1FBCN8B130 WIPP Verify - Glass 559 21.3m3 1 22JUN04 22JUN04

1FBCN8B135 Waste Stream Profile - Glass 559 21.3m3 11 22JUN04 08JUL04

1FBCN8D125 Project Level V&V - Filter 559 2.53m3 1 22JUN04 22JUN04

1FBCB14013 Container Moves (after verification) 10 23JUN04 08JUL04

1FBCC72001 Ship 3,320 M3 of ER Unit 900-11 LLMW FY02 250 23JUN04 27JUL05

1FBCN3A155 Ship TRU Waste  - Comb 707 61.58m3 4 23JUN04 28JUN04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCN8C130 WIPP Verify - Metal 559 28.47m3 2 23JUN04 24JUN04

1FBCN8C135 Waste Stream Profile - Metal 559 28.47m3 11 23JUN04 09JUL04

1FBCN8E125 Project Level V&V - Misc 559 2.32m3 1 23JUN04 23JUN04

1FBCN3B140 Container Cert - Glass 707 144.67m3 10 24JUN04 09JUL04

1FBCN3C140 Container Cert - Metal 707 196.76m3 13 24JUN04 14JUL04

1FBCN8A140 Container Certification - Comb 559 9.28m3 1 24JUN04 24JUN04

1FBCN3B145 Load Prep for Ship -Glass 707 144.67m 10 25JUN04 12JUL04

1FBCN3C145 Load Prep for Ship - Metal 707 196.76 13 25JUN04 15JUL04

1FBCN8B140 Container Certification - Glass 559 21.3m3 1 25JUN04 25JUN04

1FBCN8D130 WIPP Verify - Filter 559 2.53m3 1 25JUN04 25JUN04

1FBCN8D135 Waste Stream Profile - Filter 559 2.53m3 11 25JUN04 13JUL04

1FBCN3B150 TRUPACT II Load  - Glass 707 144.67m3 10 28JUN04 13JUL04

1FBCN3C150 TRUPACT II Load  - Metal 707 196.76m3 13 28JUN04 19JUL04

1FBCN8C140 Container Certification - Metal 559 28.47m3 2 28JUN04 29JUN04

1FBCN8E130 WIPP Verify - Misc 559  2.32m3 1 28JUN04 28JUN04

1FBCN8E135 Waste Stream Profile - Misc 559 2.32m3 11 28JUN04 14JUL04

1FBCN3B155 Ship TRU Waste  - Glass 707 144.67m3 10 29JUN04 14JUL04

1FBCN3C155 Ship TRU Waste  - Metal 707 196.76m3 13 29JUN04 20JUL04

1FBCC52001 Ship 94 M3 of ER Unit 500-4 LLMW FY04 50 30JUN04 17SEP04

1FBCN8D140 Container Certification - Filter 559 2.53m3 1 30JUN04 30JUN04

1FBCN3D120 Data Package Prep - Filter 707 21.51m3 4 01JUL04 08JUL04

1FBCN8E140 Container Certification - Misc 559 2.32m3 1 01JUL04 01JUL04

1FBCN3E120 Data Package Prep - Misc 707 12.02m3 4 06JUL04 09JUL04

1FBCN3D125 Project Level V&V - Filter 707 21.51m3 1 07JUL04 07JUL04

1FBCN3E125 Project Level V&V - Misc 707 12.02m3 1 08JUL04 08JUL04

1FBCN8A145 Load Prep for Shipping -Comb 559 9.28m3 1 08JUL04 08JUL04

1FBCN8A150 TRUPACT II Load  - Comb 559 9.28m3 1 09JUL04 09JUL04

1FBCN8B145 Load Prep for Shipping -Glass 559 21.3m3 1 09JUL04 09JUL04

1FBCN3D130 WIPP Verify - Filter 707 21.51m3 1 12JUL04 12JUL04

1FBCN8A155 Ship TRU Waste  - Comb 559 9.28m3 1 12JUL04 12JUL04

1FBCN8B150 TRUPACT II Load  - Glass 559 21.3m3 1 12JUL04 12JUL04

1FBCN8C145 Load Prep for Shipping - Metal 559 28.47m3 2 12JUL04 13JUL04

1FBCC69001 Ship 1,386 M3 of ER Unit 700-5 LLMW FY04 39 13JUL04 13SEP04

1FBCN3E130 WIPP Verify - Misc 707 12.02m3 1 13JUL04 13JUL04

1FBCN8B155 Ship TRU Waste  - Glass 559 21.3m3 1 13JUL04 13JUL04

1FBCN8C150 TRUPACT II Load  - Metal 559 28.47m3 2 13JUL04 14JUL04

1FBCN8C155 Ship TRU Waste  - Metal 559 28.47m3 2 14JUL04 15JUL04

1FBCN8D145 Load Prep for Shipping - Filter 559 2.53m3 1 14JUL04 14JUL04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCB38012 Subgroup Repack/Package 49 15JUL04 30SEP04

1FBCN3D140 Container Cert - Filter 707 21.51m3 1 15JUL04 15JUL04

1FBCN8D150 TRUPACT II Load  - Filter 559 2.53m3 1 15JUL04 15JUL04

1FBCN8E145 Load Prep for Shipping - Misc 559  2.32m3 1 15JUL04 15JUL04

1FBCN3D145 Load Prep for Ship - Filter 707 21.5m 1 19JUL04 19JUL04

1FBCN3E140 Container Cert - Misc 707 12.02m3 1 19JUL04 19JUL04

1FBCN8D155 Ship TRU Waste  - Filter 559 2.53m3 1 19JUL04 19JUL04

1FBCN8E150 TRUPACT II Load  - Misc 559  2.32m3 1 19JUL04 19JUL04

1FBCN3D150 TRUPACT II Load  - Filter 707 21.51m3 1 20JUL04 20JUL04

1FBCN3E145 Load Prep for Shipping - Misc 707 12.02m3 1 20JUL04 20JUL04

1FBCN8E155 Ship TRU Waste  - Misc 559  2.32m3 1 20JUL04 20JUL04

1FBCN3D155 Ship TRU Waste  - Filter 707 21.51m3 1 21JUL04 21JUL04

1FBCN3E150 TRUPACT II Load  - Misc 707 12.02m3 1 21JUL04 21JUL04

1FBCN3E155 Ship TRU Waste  - Misc 707 12.02m3 1 22JUL04 22JUL04

1FBCB16012 Verify 10 05AUG04 19AUG04

1FBCB58001 Ship 2,098 M3 ER Misc Foundation LLW  FY05 50 20AUG04 08NOV04

1FBCB27012 Subgroup Repack/Package 1 24AUG04 24AUG04

1FBCN5A200 Retrieval from Storage-Comb 771 153.95m3 13 13SEP04 30SEP04

1FBCN5A210 NDA - Newly Generated Comb 771 153.95m3 13 14SEP04 01OCT04

1FBCN5A215 HSGS&A - Comb 771 153.95m3 13 21SEP04 11OCT04

1FXXXBCB22 Project Management - LLW Chemicals 98 29SEP04 04MAR05

1FBCB84005 Shipping Project Management  FY05 229 30SEP04 30SEP05

1FBCAATR50 Program Mgmt; TRU FY05 228 01OCT04 30SEP05

1FBCAATR52 Records Mgmt; TRU FY05 228 01OCT04 30SEP05

1FBCAATR55 Proced. & Doc; TRU FY05 228 01OCT04 30SEP05

1FBCABLL50 Program Mgmt; LL/LLM FY05 228 01OCT04 30SEP05

1FBCABLL51 Records Mgmt; LL/LLM FY05 228 01OCT04 30SEP05

1FBCABLL53 Doc. & Proced. Mtnc; LL/LLM FY05 228 01OCT04 30SEP05

1FBCABLL55 Contract Mgmt & Mtnc; LL/LLM FY05 228 01OCT04 30SEP05

1FBCABLL57 Tech Spt; LL/LLM FY05 228 01OCT04 30SEP05

1FBCABNN50 Program Mgmt; Orph. Wst.  FY05 228 01OCT04 30SEP05

1FBCABPC50 Proj Anal., Integ & Oversight; FY05 228 01OCT04 30SEP05

1FBCACCU50 Commodities:  FY05 228 01OCT04 30SEP05

1FBCACCU52 CSO Reps:  FY05 228 01OCT04 30SEP05

1FBCACCU56 Wst Mgmt Packaging Proced;  FY05 228 01OCT04 30SEP05

1FBCACWW51 Program Mgmt:  San Wst FY05 228 01OCT04 30SEP05

1FBCADGN51 Prog Mgmt, Other Reg Wst; FY05 228 01OCT04 30SEP05

1FBCADWE50 WEMS Ops, Mtnc & Prog; FY05 228 01OCT04 30SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCAECM50 Contract Mgmt & Mtnc; FY05 228 01OCT04 30SEP05

1FBCAFWR50 WSRIC Maintenance FY05 228 01OCT04 30SEP05

1FBCAHTQ50 Training, Scheduling & Quals:  FY05 228 01OCT04 30SEP05

1FBCAXWE50 WEMS Coordination FY05 228 01OCT04 30SEP05

1FBCB38013 Container Moves (after verification) 6 01OCT04 11OCT04

1FBCB75001 Ship 3,060 M3 ER Unit 000-3 LLW FY05 177 01OCT04 12JUL05

1FBCC76005 FY05 - LLMW Shipping Project Management 228 01OCT04 30SEP05

1FBCEWC600 Waste Chemical Program Mgt FY05 228 01OCT04 30SEP05

1FBCFA6001 Sanitary Waste Program Support FY05 228 01OCT04 30SEP05

1FBCN5B200 Retrieval from Storage-Glass 771 362.73m3 31 01OCT04 17NOV04

1FBCN5B210 NDA - Newly Generated Glass 771 362.73m3 31 04OCT04 18NOV04

1FBCB81002 Ship 11,176 M3 ER Unit 900-11 LLW FY05 127 11OCT04 29APR05

1FBCN5B215 HSGS&A - Glass 771 362.73m3 31 12OCT04 30NOV04

1FBCB42006 Other LLW FY05 228 15OCT04 14OCT05

1FBCC15335 Ship Filters & Media Waste for Treatment 89 15OCT04 08MAR05

1FBCB83001 Ship 8,156 M3 ER Unit NE1 LLW FY03 179 28OCT04 10AUG05

1FBCN5A220 Data Package Prep - Comb 771 153.95m3 17 04NOV04 02DEC04

1FBCB58002 Ship 2,098 M3 ER Misc Foundation LLW FY06 76 09NOV04 10MAR05

1FBCN5A225 Project Level V&V - Comb 771 15395m3 13 09NOV04 30NOV04

1FBCC44002 Ship 55 M3 of Rest of Site D&D LLMW FY05 253 10NOV04 21DEC05

1FBCN5A230 WIPP Verify - Combustables 771 153.95 13 12NOV04 06DEC04

1FBCB86001 Ship 238 M3 LLW, ER-Unit 000-4, FY04 253 15NOV04 27DEC05

1FBCC47001 Ship 234 M3 ER, Unit 000-4 LLM FY04 24 15NOV04 23DEC04

1FBCN5A240 Container Cert - Comb 771 153.95m3 13 17NOV04 09DEC04

1FBCN5A245 Load Prep for Shipping - Comb 771 153.95m3 13 18NOV04 10DEC04

1FBCN5C200 Retrieval from Storage-Metal 771 495.38m3 42 18NOV04 27JAN05

1FBCN5A250 TRUPACT II Load  - Comb 771 153.95m3 13 22NOV04 13DEC04

1FBCN5C210 NDA - Newly Generated Metal 771  495.38m3 42 22NOV04 31JAN05

1FBCN5A255 Ship TRU Waste  - Combustables 771 153.95m3 13 23NOV04 14DEC04

1FBCN5B220 Data Package Prep - Glass 771 362.73m3 34 29NOV04 21JAN05

1FBCN5B225 Project Level V&V - Glass 771 362.73m3 31 01DEC04 20JAN05

1FBCN5C215 HSGS&A - Metal 771 495.38m3 42 01DEC04 07FEB05

1FBCN5B230 WIPP Verify - Glass 771 362.73m3 31 07DEC04 25JAN05

1FBCN5B240 Container Certification - Glass 771 362.73m3 31 10DEC04 31JAN05

1FBCN5B245 Load Prep for Shipping - Glass 771 362.73m3 31 13DEC04 01FEB05

1FBCN5B250 TRUPACT II Load  - Glass 771 362.73m3 31 14DEC04 02FEB05

1FBCN5B255 Ship TRU Waste  - Glass 771 362.73m3 31 15DEC04 03FEB05

1FBCB66001 Ship 212.5 M3 ER Unit 600-4 LLW FY05 22 16DEC04 21JAN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCB67001 Ship 476 M3 ER Unit 800-6 LLW FY03 28 21DEC04 03FEB05

1FBCB63001 Ship 1433.5 M3 ER Unit 500-1 LLW FY05 133 11JAN05 08AUG05

1FBCC51001 Ship 159.5 M3 of ER Unit 500-1 LLMW FY05 221 11JAN05 28DEC05

1FBCC64001 Ship 1,177 M3 of ER Unit 000-3 LLMW FY05 105 11JAN05 23JUN05

1FBCRPD160 Combustible Orphan Operations FY05 253 12JAN05 20FEB06

1FBCN5C220 Data Package Prep - Metal 771  495.38m3 45 19JAN05 29MAR05

1FBCN5C225 Project Level V&V - Metal 771  495.38m3 42 21JAN05 28MAR05

1FBCB66002 Ship 212.5 M3 ER Unit 600-4 LLW FY06 22 24JAN05 24FEB05

1FBCB53001 Ship 1,588 M3 LLW B865 D&D Waste FY05 253 25JAN05 03MAR06

1FBCB54002 Ship 1,484 M3 LLW B881 D&D Waste FY05 253 25JAN05 03MAR06

1FBCB55001 Ship 2,432 M3 LLW B883 D&D Waste FY05 253 25JAN05 03MAR06

1FBCC41001 Ship 1,044 M3 of B885 D&D LLMW FY05 253 25JAN05 03MAR06

1FBCC42001 Ship 2,336 M3 of B881 D&D LLMW FY05 250 25JAN05 28FEB06

1FBCC43001 Ship 1,512 M3 of B883 D&D LLMW FY05 250 25JAN05 28FEB06

1FBCC73001 Ship 370 M3 of ER Unit NE-1 LLMW FY04 56 25JAN05 20APR05

1FBCB22004 LLW Chemicals - Repack - FY05 253 26JAN05 06MAR06

1FBCN5C230 WIPP Verify - Metal 771  495.38m3 42 26JAN05 31MAR05

1FBCB59001 Ship 2,609 M3 ER Unit 000-2 LLW FY05 171 27JAN05 25OCT05

1FBCC37003 Ship 12 M3 of B774 D&D LLMW FY04 254 27JAN05 08MAR06

1FBCC46001 Ship 2,683 M3 ER, Unit 000-2 LLM FY05 171 27JAN05 25OCT05

1FBCN5D200 Retrieval from Storage-Filter 771 54.62m3 4 31JAN05 03FEB05

1FBCN5C240 Container Cert - Metal 771  495.38m3 42 01FEB05 05APR05

1FBCN5D210 NDA - Newly Generated Filter 771 54.62m3 4 01FEB05 04FEB05

1FBCB20012 Subgroup Repack/Package 5 02FEB05 08FEB05

1FBCB87004 Ship Legacy/Non-Leg LLW Waste FY05 (938.19 M3) 253 02FEB05 13MAR06

1FBCB93004 NTS Disposal Flat Fee - FY05 253 02FEB05 13MAR06

1FBCC77001 Ship 378 M3 of B374 D&D LLMW FY05 253 02FEB05 13MAR06

1FBCN5C245 Load Prep for Ship - Metal 771  495.3 42 02FEB05 06APR05

1FBCN5C250 TRUPACT II Load  - Metal 771  495.38m3 42 03FEB05 07APR05

1FBCB76001 Ship 18 M3 ER Unit 400-1 LLW FY05 28 04FEB05 18MAR05

1FBCN5E200 Retrieval from Storage-Misc 771 33.11m3 3 04FEB05 08FEB05

1FBCN5E210 NDA - Newly Generated Misc 771 33.11m3 3 07FEB05 09FEB05

1FBCN5D215 HSGS&A - Filter 771 54.62m3 4 08FEB05 14FEB05

1FBCN4A200 Retrieval from Storage-Combust 774 4.85m3 1 09FEB05 09FEB05

1FBCN4A210 NDA - New Gen Comb 774 4.85m3 1 10FEB05 10FEB05

1FBCN4B200 Retrieval from Storage-Glass 774 12.02m3 1 10FEB05 10FEB05

1FBCC62001 Ship 382 M3 of ER Unit 900-1 LLMW FY05 105 14FEB05 27JUL05

1FBCN4B210 NDA - Newly Generated Glass 774 12.02m3 1 14FEB05 14FEB05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN4C200 Retrieval from Storage-Metal 774 16.66m3 1 14FEB05 14FEB05

1FBCN4C210 NDA - Newly Generated Metal 774 16.66m3 1 15FEB05 15FEB05

1FBCN4D200 Retrieval from Storage - Filter 774 1.89m3 1 15FEB05 15FEB05

1FBCN5E215 HSGS&A - Misc 771 33.11m3 3 15FEB05 17FEB05

1FBCN4D210 NDA - Newly Generated Filter 774 1.89m3 1 16FEB05 16FEB05

1FBCN4E200 Retrieval from Storage - Misc 774 1.05m3 1 16FEB05 16FEB05

1FBCN4E210 NDA - Newly Generated Misc 774 1.05m3 1 17FEB05 17FEB05

1FBCN4A215 HSGS&A - Comb 774 4.85m3 1 18FEB05 18FEB05

1FBCN4B215 HSGS&A - Glass 774 12.02m3 1 21FEB05 21FEB05

1FBCN4C215 HSGS&A - Metal 77416.668m3 1 22FEB05 22FEB05

1FBCRPC170 Solidified Organic Orphan Operations FY05 253 22FEB05 31MAR06

1FBCRPA200 Operations FY 05 TRU Orphan Aqueous Waste 250 23FEB05 29MAR06

1FBCC30030 Other LLM Waste - FY05 250 28FEB05 31MAR06

1FBCN3A200 Retrieval from Storage-Comb 707 47.45m3 4 04MAR05 09MAR05

1FBCN3A210 NDA - Newly Generated Comb 707 47.45m3 4 07MAR05 10MAR05

1FBCB43005 Ship B371 D&D LLW Waste FY05     (4,472 M3) 253 09MAR05 17APR06

1FBCB45004 Ship B447 D&D LLW Waste FY05  (178 M3) 253 09MAR05 17APR06

1FBCC31005 Ship 102 M3 of B371 D&D LLMW FY05 253 09MAR05 17APR06

1FBCC32004 Ship 95 M3 of B444 D&D LLMW FY05 253 09MAR05 17APR06

1FBCC33004 Ship 24 M3 of B447 D&D LLMW FY05 253 09MAR05 17APR06

1FBCC78006 Legacy & N0N-Legacy LLM  FY05  (177.2 m3) 253 09MAR05 17APR06

1FBCB72001 Ship 2,168 M3 ER Unit 900-1 LLW FY05 94 10MAR05 05AUG05

1FBCC45006 Ship 79 M3 of Routine Ops LLMW Gen FY05 253 10MAR05 18APR06

1FBCN3B200 Retrieval from Storage-Glass 707 113.67m3 10 10MAR05 24MAR05

1FBCB73001 Ship 58 M3 ER Unit 400-3 LLW FY05 77 14MAR05 12JUL05

1FBCC63001 Ship 3,764.5 M3 of ER Unit 400-3 LLMW FY05  B444 76 14MAR05 11JUL05

1FBCN3B210 NDA - Newly Generated Glass 707 113.67m3 10 14MAR05 28MAR05

1FBCN3A215 HSGS&A - Comb 707 47.45m3 4 15MAR05 18MAR05

1FBCFC5001 Ship 5320 Tons B400 D&D San Waste Offsite FY05 253 21MAR05 27APR06

1FBCFC5002 Ship 8248 Tons B800 D&D San Waste Offsite FY05 253 21MAR05 27APR06

1FBCFC5003 Ship 22992 Tons Other D&D San Waste Offsite FY05 253 21MAR05 27APR06

1FBCFC5004 Ship 4364 Tons 371 D&D San Waste Offsite FY05 253 21MAR05 27APR06

1FBCFC5005 Ship 3272 Tons 707 D&D San Waste Offsite FY05 253 21MAR05 27APR06

1FBCN3B215 HSGS&A - Glass 707 113.67m3 10 21MAR05 04APR05

1FBCC47002 Ship 241 M3 ER, Unit 000-4 LLM FY05 43 22MAR05 26MAY05

1FBCB56002 Ship 4,572 M3 Rest of Site LLW D&D FY05 253 23MAR05 01MAY06

1FBCB57006 Ship 229 M3 Routine Ops LLW Gen FY05 253 23MAR05 01MAY06

1FBCC01005 STP Updates   FY05 253 23MAR05 01MAY06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCFB6001 Sanitary Waste Offsite Disp FY05 253 23MAR05 01MAY06

1FBCFE6001 Medical Waste Disposal FY05 253 23MAR05 01MAY06

1FBCFF6001 Recycling FY05 253 23MAR05 01MAY06

1FBCB65001 Ship 51 M3 ER Unit 600-1 LLW FY05 17 24MAR05 19APR05

1FBCN5D220 Data Package Prep - Filter 771 54.62m3 7 24MAR05 04APR05

1FBCN3C200 Retrieval from Storage-Metal 707 153.95m3 13 28MAR05 14APR05

1FBCB60001 ER,468 M3 Unit 100-4 LLW Shipping 28 29MAR05 10MAY05

1FBCN3C210 NDA - Newly Generated Metal 707 153.95m3 13 29MAR05 15APR05

1FBCN5D225 Project Level V&V - Filter 771 54.62m3 4 29MAR05 01APR05

1FBCN5E220 Data Package Prep - Misc 771 33.11m3 6 31MAR05 07APR05

1FBCB78001 Ship 11 M3 ER Unit 800-5 LLW FY05 28 01APR05 13MAY05

1FBCN5D230 WIPP Verify - Filter 771 54.62m3 4 01APR05 06APR05

1FBCB61001 Ship 42 M3 ER Unit 400-4 LLW FY05 28 04APR05 16MAY05

1FBCN5E225 Project Level V&V - Misc 771 33.11m3 3 04APR05 06APR05

1FBCN3C215 HSGS&A - Metal 707 153.95m3 13 05APR05 25APR05

1FBCN4A220 Data Package Prep - Comb 774 4.85m3 4 05APR05 11APR05

1FBCN4B220 Data Package Prep - Glass 774 12.02m3 4 06APR05 12APR05

1FBCN5C255 Ship TRU Waste  - Metal 771  495.38m3 42 06APR05 10JUN05

1FBCN5D240 Container Cert - Filter 771 54.62m3 4 06APR05 12APR05

1FBCN4A225 Project Level V&V - Comb 774 4.85m3 1 07APR05 07APR05

1FBCN4C220 Data Package Prep - Metal 774 16.66m3 4 07APR05 13APR05

1FBCN5D245 Load Prep for Shipping - Filter 771 54.62m3 4 07APR05 13APR05

1FBCN5E230 WIPP Verify - Misc 771 33.11m3 3 07APR05 12APR05

1FBCN4B225 Project Level V&V - Glass 774 12.02m3 1 11APR05 11APR05

1FBCN4D220 Data Package Prep - Filter 774 1.89m3 4 11APR05 14APR05

1FBCN5D250 TRUPACT II Load  - Filter 771 54.62m3 4 11APR05 14APR05

1FBCN4C225 Project Level V&V - Metal 774 16.66m3 1 12APR05 12APR05

1FBCN4E220 Data Package Prep - Misc 774 1.05m3 4 12APR05 15APR05

1FBCN5D255 Ship TRU Waste  - Filter 771 54.62m3 4 12APR05 15APR05

1FBCN4A230 WIPP Verify - Combustables 774 4.85m3 1 13APR05 13APR05

1FBCN4D225 Project Level V&V - Filter 774 1.89m3 1 13APR05 13APR05

1FBCN5E240 Container Certification - Misc 771 33.11m3 3 13APR05 15APR05

1FBCC65001 Ship 18 M3 of ER Unit 400-1 LLMW FY05 39 14APR05 14JUN05

1FBCN4B230 WIPP Verify - Glass 771 774 12.02m3 1 14APR05 14APR05

1FBCN4E225 Project Level V&V - Misc 774 1.05m3 1 14APR05 14APR05

1FBCN5E245 Load Prep for Shipping - Misc 771 33.11m3 3 14APR05 18APR05

1FBCN3D200 Retrieval from Storage-Filter 707 16.66m3 1 15APR05 15APR05

1FBCN4C230 WIPP Verify - Metal 774 16.66m3 1 15APR05 15APR05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCN5E250 TRUPACT II Load  - Misc 771 33.11m3 3 15APR05 19APR05

1FBCE37A50 371 HAZ, PCB, ASBEST Waste Disposal, FY05 256 18APR05 31MAY06

1FBCE70A50 707 HAZ, PCB, ASBEST Waste Disposal, FY05 256 18APR05 31MAY06

1FBCE71A50 771 HAZ, PCB, ASBEST Waste Disposal, FY05 256 18APR05 31MAY06

1FBCE76A50 776 HAZ, PCB, ASBEST Waste Disposal, FY05 256 18APR05 31MAY06

1FBCEMIA50 OTHER HAZ, PCB, ASBEST Waste Disposal, FY05 256 18APR05 31MAY06

1FBCERM60 FY05 Reactive Chemical Mgt 256 18APR05 31MAY06

1FBCN3D210 NDA - Newly Generated Filter 707 16.66m3 1 18APR05 18APR05

1FBCN3E200 Retrieval from Storage - Misc 707 9.7m3 1 18APR05 18APR05

1FBCN4A240 Container Certification - Comb 774 4.85m3 1 18APR05 18APR05

1FBCN4D230 WIPP Verify - Filter 774 1.89m3 1 18APR05 18APR05

1FBCN5E255 Ship TRU Waste  - Misc 771 33.11m3 3 18APR05 20APR05

1FBCN3E210 NDA - Newly Generated Misc 707 9.7m3 1 19APR05 19APR05

1FBCN4A245 Load Prep for Shipping - Comb 774 4.85m3 1 19APR05 19APR05

1FBCN4B240 Container Cert - Glass 774 12.02m3 1 19APR05 19APR05

1FBCN4E230 WIPP Verify - Misc 774 1.05m3 1 19APR05 19APR05

1FBCN4A250 TRUPACT II Load  - Combustables 774 4.85m3 1 20APR05 20APR05

1FBCN4B245 Load Prep for Ship - Glass 774 12.02m 1 20APR05 20APR05

1FBCN4C240 Container Certification - Metal 774 16.66m3 1 20APR05 20APR05

1FBCC73002 Ship 1,357 M3 of ER Unit NE-1 LLMW FY05 96 21APR05 21SEP05

1FBCN4A255 Ship TRU Waste  - Combustables 774 4.85m3 1 21APR05 21APR05

1FBCN4B250 TRUPACT II Load  - Glass 774 12.02m3 1 21APR05 21APR05

1FBCN4C245 Load Prep for Shipping - Metal 774 16.66m3 1 21APR05 21APR05

1FBCN4D240 Container Certification - Filter 774 1.89m3 1 21APR05 21APR05

1FBCN4B255 Ship TRU Waste  - Glass 774 12.02m3 1 25APR05 25APR05

1FBCN4C250 TRUPACT II Load  - Metal 774 16.66m3 1 25APR05 25APR05

1FBCN4D245 Load Prep for Shipping - Filter 774 1.89m3 1 25APR05 25APR05

1FBCN4E240 Container Certification - Misc 774 1.05m3 1 25APR05 25APR05

1FBCN3D215 HSGS&A - Filter 707 16.66m3 1 26APR05 26APR05

1FBCN4C255 Ship TRU Waste  - Metal 774 16.66m3 1 26APR05 26APR05

1FBCN4D250 TRUPACT II Load  - Filter 774 1.89m3 1 26APR05 26APR05

1FBCN4E245 Load Prep for Shipping - Misc 774 1.05m3 1 26APR05 26APR05

1FBCN3E215 HSGS&A - Misc707 9.7m3 1 27APR05 27APR05

1FBCN4D255 Ship TRU Waste  - Filter 774 1.89m3 1 27APR05 27APR05

1FBCN4E250 TRUPACT II Load  - Misc 774 1.05m3 1 27APR05 27APR05

1FBCN3A220 Data Package Prep - Comb 707 47.45m3 11 28APR05 13MAY05

1FBCN4E255 Ship TRU Waste  - Misc 774 1.05m3 1 28APR05 28APR05

1FBCC60001 Ship 228 M3 of ER Unit 800-1 LLMW FY05 17 29APR05 25MAY05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCN3A225 Project Level V&V - Comb 707 47.45m 4 02MAY05 05MAY05

1FBCN3B220 Data Package Prep - Glass 707 113.67m3 13 04MAY05 24MAY05

1FBCN3A230 WIPP Verify - Comb 707 47.45m3 4 05MAY05 11MAY05

1FBCN3B225 Project Level V&V - Glass 707 113.67m3 10 09MAY05 23MAY05

1FBCN3A240 Container Certification - Comb 707 47.45m3 4 11MAY05 16MAY05

1FBCB65002 Ship 51 M3 ER Unit 600-1 LLW FY06 11 12MAY05 27MAY05

1FBCN3A245 Load Prep for Shipping -Comb 707 47.45m3 4 12MAY05 17MAY05

1FBCN3B230 WIPP Verify - Glass 707 113.67m3 10 12MAY05 26MAY05

1FBCN3A250 TRUPACT II Load  - Comb 707 47.45m3 4 13MAY05 18MAY05

1FBCN3A255 Ship TRU Waste  - Comb 707 47.45m3 4 16MAY05 19MAY05

1FBCB71001 Ship 313.5 M3 ER Unit 800-3 LLW FY05 22 17MAY05 21JUN05

1FBCC61001 Ship 78.5 M3 of ER Unit 800-3 LLMW FY05 22 17MAY05 21JUN05

1FBCC70001 Ship 11 M3 of ER Unit 700-11 LLMW FY05 39 17MAY05 19JUL05

1FBCN3B240 Container Cert - Glass 707 113.67m3 10 17MAY05 01JUN05

1FBCN3B245 Load Prep for Ship -Glass 707 113.67m 10 18MAY05 02JUN05

1FBCN3B250 TRUPACT II Load  - Glass 707 113.67m3 10 19MAY05 06JUN05

1FBCN3C220 Data Package Prep - Metal 707 153.95m3 17 19MAY05 15JUN05

1FBCN3B255 Ship TRU Waste  - Glass 707 113.67m3 10 23MAY05 07JUN05

1FBCN3C225 Project Level V&V - Metal 707 153.95m3 13 24MAY05 13JUN05

1FBCC50001 Ship 9 M3 of ER Unit 400-7 LLMW FY05 33 26MAY05 19JUL05

1FBCN3C230 WIPP Verify - Metal 707 153.95m3 13 27MAY05 16JUN05

1FBCN3C240 Container Cert - Metal 707 153.95m3 12 02JUN05 21JUN05

1FBCN3C245 Load Prep for Ship - Metal 707 153.95 11 06JUN05 21JUN05

1FBCC49001 Ship 5 M3 of ER Unit 100-4 LLMW FY05 39 07JUN05 05AUG05

1FBCN3C250 TRUPACT II Load  - Metal 707 153.95m3 10 07JUN05 21JUN05

1FBCN3C255 Ship TRU Waste  - Metal 707 153.95m3 9 08JUN05 21JUN05

1FBCC55001 Ship 205.5 M3 of ER Unit 300-3 LLMW FY05 6 09JUN05 16JUN05

1FBCN3D220 Data Package Prep - Filter 707 16.66m3 4 09JUN05 14JUN05

1FBCC67001 Ship 6 M3 of ER Unit 800-5 LLMW FY05 39 10JUN05 10AUG05

1FBCE37150 371 Project Life Cycle Waste Chem Disp, FY05 264 10JUN05 07AUG06

1FBCE70750 707 Project Life Cycle Waste Chem Disp, FY05 264 10JUN05 07AUG06

1FBCE77150 771 Project Life Cycle Waste Chem Disp, FY05 264 10JUN05 07AUG06

1FBCEMIS50 Other Sources, Life Cycle Waste Chem Disp, FY05 264 10JUN05 07AUG06

1FBCE77650 776 Project Life Cycle Waste Chem Disp, FY05 264 13JUN05 08AUG06

1FBCN3D225 Project Level V&V - Filter 707 16.66m3 1 13JUN05 13JUN05

1FBCN3E220 Data Package Prep - Misc 707 9.7m3 4 13JUN05 16JUN05

1FBCC56001 Ship 52.5 M3 of ER Unit 300-4 LLMW FY05 33 15JUN05 05AUG05

1FBCN3E225 Project Level V&V - Misc 707 9.7m3 1 15JUN05 15JUN05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FBCN3D230 WIPP Verify - Filter 707 16.66m3 1 16JUN05 16JUN05

1FBCB62001 Ship 35 M3 ER Unit 400-7 LLW FY05 39 21JUN05 19AUG05

1FBCN3E230 WIPP Verify - Misc 707 9.7m3 1 21JUN05 21JUN05

1FBCN3D240 Container Cert - Filter 707 16.66m3 1 22JUN05 22JUN05

1FBCN3D245 Load Prep for Ship - Filter 707 16.66 1 23JUN05 23JUN05

1FBCN3D250 TRUPACT II Load  - Filter 707 16.66m3 1 24JUN05 24JUN05

1FBCN3E240 Container Certification - Misc 707 9.7m3 1 24JUN05 24JUN05

1FBCN3D255 Ship TRU Waste  - Filter 707 16.66m3 1 27JUN05 27JUN05

1FBCN3E245 Load Prep for Shipping - Misc 707 9.7m3 1 27JUN05 27JUN05

1FBCN3E250 TRUPACT II Load  - Misc 707 9.7m3 1 28JUN05 28JUN05

1FBCN3E255 Ship TRU Waste  - Misc 707 9.7m3 1 29JUN05 29JUN05

1FBCC53001 Ship 1,152 M3 of ER Unit 500-3 LLMW FY05  (B559) 33 30JUN05 22AUG05

1FBCB70001 Ship 444 M3 ER Unit 800-2 LLW FY05 11 08JUL05 25JUL05

1FBCB71002 Ship 313.5 M3 ER Unit 800-3 LLW FY06 17 18JUL05 10AUG05

1FBCB63002 Ship 1433.5 M3 ER Unit 500-1 LLW FY06 28 09AUG05 21SEP05

1FBCC63002 Ship 3,764.5 M3 of ER Unit 400-3 LLMW FY06 B444 76 16AUG05 14DEC05

1FBCC48001 Ship 93M3 of ER Unit 100-1 LLMW FY05 91 17AUG05 11JAN06

1FBCC60002 Ship 228 M3 of ER Unit 800-1 LLMW FY06 28 18AUG05 30SEP05

1FBCB77001 Ship 142 M3 ER Unit 400-2 LLW FY05 28 22AUG05 04OCT05

1FBCC73003 Ship 987 M3 of ER Unit NE-1 LLMW FY06 58 22SEP05 23DEC05

1FBCC55002 Ship 205.5 M3 of ER Unit 300-3 LLMW FY06 44 27SEP05 06DEC05

1FBCB11001 Non-Legacy HEPA Filters, Project Management 75 03OCT05 01FEB06

1FBCB11002 Non-Legacy HEPA FiltersRev. data, dev. det. plan 11 03OCT05 18OCT05

1FBCB19001 Project Management 174 03OCT05 07JUL06

1FBCB19002 Review data, develop detailed plan 33 03OCT05 22NOV05

1FBCB37001 Project Management 169 03OCT05 28JUN06

1FBCB37002 Review data, develop detailed plan 22 03OCT05 03NOV05

1FBCB89001 Ship 8,978M3 ER Unit 700-3 LLW FY05 253 03OCT05 09NOV06

1FBCB90001 Ship B374 D&D LLW Waste FY05 (54 M3) 250 03OCT05 06NOV06

1FXXXBCAAR Records Mgmt; TRU FY06 200 03OCT05 17AUG06

1FXXXBCAAT Program Mgmt; TRU --- FY06 200 03OCT05 17AUG06

1FXXXBCAB7 Tech Spt; LL/LLM -- FY06 200 03OCT05 17AUG06

1FXXXBCABL Program Mgmt; LL/LLM - FY06 200 03OCT05 17AUG06

1FXXXBCABN Program Mgmt; Orph. Wst.  FY06 200 03OCT05 17AUG06

1FXXXBCABP Proj Anal., Integ & Oversight; FY06 200 03OCT05 17AUG06

1FXXXBCAC2 CSO Reps:  FY06 200 03OCT05 17AUG06

1FXXXBCAC6 Wst Mgmt Packaging Proced;  FY06 200 03OCT05 17AUG06

1FXXXBCACC Commodities:  FY06 200 03OCT05 17AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FXXXBCACW Program Mgmt:  San Wst FY06 200 03OCT05 17AUG06

1FXXXBCADG Prog Mgmt, Other Reg Wst; FY06 200 03OCT05 17AUG06

1FXXXBCADW WEMS Ops, Mtnc & Prog; FY06 200 03OCT05 17AUG06

1FXXXBCAEC Contract Mgmt & Mtnc; FY05 200 03OCT05 17AUG06

1FXXXBCAFW WSRIC Maintenance FY06 200 03OCT05 17AUG06

1FXXXBCAHT End of Training, Scheduling & Quals 200 03OCT05 17AUG06

1FXXXBCAXW End of WEMS Coordination 200 03OCT05 17AUG06

1FXXXBCB84 FY06 Shipping Project Management 200 03OCT05 17AUG06

1FXXXBCBL5 Contract Mgmt & Mtnc; LL/LLM FY06 200 03OCT05 17AUG06

1FXXXBCBLL Doc. & Proced. Mtnc; LL/LLM - FY06 200 03OCT05 17AUG06

1FXXXBCC7 FY06 - LLMW Shipping Project Management 200 03OCT05 17AUG06

1FXXXBCEWC End of Waste Chemical Program Mgt 200 03OCT05 17AUG06

1FXXXBCFA6 End of Sanitary Waste Program Support 200 03OCT05 17AUG06

1FXXXCAAT5 Proced. & Doc; TRU - FY06 200 03OCT05 17AUG06

1FXXXFBCAB Records Mgmt; LL/LLM FY06 200 03OCT05 17AUG06

1FBCC61002 Ship 78.5 M3 of ER Unit 800-3 LLMW FY06 17 12OCT05 07NOV05

1FBCB70002 Ship 444 M3 ER Unit 800-2 LLW FY06 11 14OCT05 31OCT05

1FXXXBCB42 End of Other LLW 200 17OCT05 31AUG06

1FBCB11013 Non-Legacy HEPA Filters, Container Moves (After) 22 19OCT05 22NOV05

1FBCC50002 Ship 9 M3 of ER Unit 400-7 LLMW FY06 17 20OCT05 15NOV05

1FBCB59002 Ship 2,609M3 ER Unit 000-2 LLW FY06 33 26OCT05 19DEC05

1FBCC46002 Ship 2,683 M3 ER, Unit 000-2 LLM FY06 44 26OCT05 06JAN06

1FBCC56002 Ship 52.5 M3 of ER Unit 300-4 LLMW FY06 17 26OCT05 21NOV05

1FBCC54001 Ship 52 M3 of ER Unit 800-4 LLMW FY03 39 03NOV05 09JAN06

1FBCB37008 Container Moves (after characterization) 73 07NOV05 03MAR06

1FBCB73002 Ship 58 M3 ER Unit 400-3 LLW FY06 11 10NOV05 29NOV05

1FBCB19004 Container Moves (prior to characterization) 11 23NOV05 12DEC05

1FBCC66001 Ship 1,274 M3 of ER Unit 400-6 LLMW FY05 56 12DEC05 09MAR06

1FBCB19007 Subgroup Treatability Study (before charact.) 44 13DEC05 21FEB06

1FBCB86002 Ship 238 M3 LLW, ER-Unit 000-4, FY05 17 28DEC05 24JAN06

1FBCC51002 Ship 159.5 M3 of ER Unit 500-1 LLMW FY06 33 29DEC05 20FEB06

1FBCC48002 Ship 93 M3 of ER Unit 100-1 LLMW FY06 33 12JAN06 03MAR06

1FBCB74001 Ship 129.5 M3 ER Unit 400-8 LLW FY05 17 16FEB06 14MAR06

1FBCN1A200 Retrieval from Storage-Comb 371 127.8m3 5 16FEB06 22FEB06

1FBCN1A210 NDA - Newly Generated Comb 371 127.8m3 11 17FEB06 06MAR06

1FBCB19011 Waste Profile Review, Development & Approval 56 22FEB06 18MAY06

1FBCN1B200 Retrieval from Storage-Glass 371 300.73m3 26 23FEB06 04APR06

1FBCN1A215 HSGS&A - Comb 371 127.8m3 11 27FEB06 14MAR06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN1B210 NDA - Newly Generated Glass 371  300.73m3 26 27FEB06 05APR06

1FBCB68001 Ship 608 M3 ER Unit 700-2 LLW FY04 33 03MAR06 24APR06

1FBCB37012 Subgroup Repack/Package 63 06MAR06 12JUN06

1FBCN1B215 HSGS&A - Glass 371 300.73m3 26 06MAR06 13APR06

1FBCB74002 Ship 129.5 M3 ER Unit 400-8 LLW FY06 17 28MAR06 20APR06

1FBCC30035 Other LLM Waste - FY06 44 03APR06 09JUN06

1FBCN1C200 Retrieval from Storage-Metal 371 409.76m3 32 05APR06 24MAY06

1FBCN1C210 NDA - Newly Generated Metal 371 409.76m3 35 06APR06 31MAY06

1FBCN1A220 Data Package Prep - Comb 371 127.8m3 15 12APR06 03MAY06

1FBCN1A225 Project Level V&V - Comb 371 127.8m3 11 14APR06 01MAY06

1FBCN1C215 HSGS&A - Metal 371 409.76m3 35 14APR06 08JUN06

1FBCN1A230 WIPP Verify - Comb 371 127.8m3 11 19APR06 04MAY06

1FBCN1B220 Data Package Prep - Glass 371  300.73m3 29 19APR06 05JUN06

1FBCN1B225 Project Level V&V - Glass 371  300.73m3 26 24APR06 01JUN06

1FBCN1A240 Container Certification - Comb 371 127.8m3 11 25APR06 10MAY06

1FBCN1A245 Load Prep for Shipping - Comb 371 127.8m3 11 26APR06 11MAY06

1FBCN1A250 TRUPACT II Load  - Comb 371 127.8m3 11 27APR06 12MAY06

1FBCN1B230 WIPP Verify - Glass 371  300.73m3 26 27APR06 07JUN06

1FBCN1A255 Ship TRU Waste  - Comb 371 127.8m3 11 28APR06 15MAY06

1FBCB57007 Ship 40 M3 Routine Ops LLW Gen FY06 50 02MAY06 20JUL06

1FBCC01006 STP Updates   FY06 44 02MAY06 11JUL06

1FBCN1B240 Container Cert - Glass 371  300.73m3 26 02MAY06 12JUN06

1FBCN1B245 Load Prep for Ship - Glass 371  300.7 26 02MAY06 12JUN06

1FBCN1B250 TRUPACT II Load  - Glass 371  300.73m 26 03MAY06 13JUN06

1FBCC66002 Ship 1,274 M3 of ER Unit 400-6 LLMW FY06 50 04MAY06 24JUL06

1FBCN1B255 Ship TRU Waste  - Glass 371  300.73m3 26 04MAY06 14JUN06

1FBCC57001 Ship 152 M3 of ER Unit 700-2 LLMW FY05 39 11MAY06 12JUL06

1FBCB19012 Final Move 2 22MAY06 23MAY06

1FBCN1D200 Retrieval from Storage-Filter 371 45.13m3 4 25MAY06 31MAY06

1FBCN1D210 NDA - Newly Generated Filter 371  45.13m3 4 26MAY06 01JUN06

1FBCN1C220 Data Package Prep - Metal 371 409.76m3 39 31MAY06 01AUG06

1FBCN1E200 Retrieval from Storage-Misc 371 28.26m3 2 01JUN06 05JUN06

1FBCN1C225 Project Level V&V - Metal 371 409.76m3 35 05JUN06 27JUL06

1FBCN1E210 NDA - Newly Generated Misc 371 28.26m3 2 05JUN06 06JUN06

1FBCN1D215 HSGS&A - Filter 371 45.13m3 4 06JUN06 09JUN06

1FBCN2A200 Retrieval from Storage-Comb 374 30.79m3 3 06JUN06 08JUN06

1FBCN2A210 NDA - Newly Generated Comb 374 30.79m3 3 07JUN06 09JUN06

1FBCN1C230 WIPP Verify - Metal 371 409.76m3 35 08JUN06 02AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 09:27

OFFICIAL USE ONLY
CPBB ROCKY FLATS

CLOSURE PROJECT BASELINE

Cost Account Detail

Sheet 55 of 62

KAISER-HILL



Orig
Dur

Baseline
Start

Baseline
Finish

1FBCN2B200 Retrieval from Storage-Glass 374 71.28m3 7 09JUN06 20JUN06

1FBCN1E215 HSGS&A - Misc 371 28.26m3 2 12JUN06 13JUN06

1FBCN2B210 NDA - Newly Generated Glass 374 71.28m3 7 12JUN06 21JUN06

1FBCB37013 Container Moves (after verification) 11 13JUN06 28JUN06

1FBCN1C240 Container Cert - Metal 371 409.76m3 35 13JUN06 07AUG06

1FBCN1C245 Load Prep for Ship - Metal 371 409.76 35 14JUN06 08AUG06

1FBCN2A215 HHSGS&A - Comb 374 30.79m3 3 14JUN06 19JUN06

1FBCN1C250 TRUPACT II Load  - Metal 371 409.76m3 35 15JUN06 09AUG06

1FBCN1C255 Ship TRU Waste  - Metal 371 409.76m3 35 19JUN06 10AUG06

1FBCN2B215 HSGS&A - Glass 374 71.28m3 7 20JUN06 28JUN06

1FBCN2C200 Retrieval from Storage-Metal 374 99.33m3 10 21JUN06 06JUL06

1FBCC59001 Ship 2,244 M3 of ER Unit 700-3 LLMW FY05 110 22JUN06 14DEC06

1FBCN2C210 NDA - Newly Generated Metal 374 99.33m3 10 22JUN06 07JUL06

1FBCN2C215 HSGS&A - Metal 374 99.33m3 10 29JUN06 17JUL06

1FBCN2D200 Retrieval from Storage-Filter 374 11.81m3 2 07JUL06 10JUL06

1FBCN2D210 NDA - Newly Generated Filter 374 11.81m3 2 10JUL06 11JUL06

1FBCN2E200 Retrieval from Storage- Misc 374 6.96m3 2 11JUL06 12JUL06

1FBCN2E210 NDA - Newly Generated Misc 374   6.96m3 2 12JUL06 13JUL06

1FBCN6A200 Retrieval from Storage - Comb 776 18.77m3 1 13JUL06 13JUL06

1FBCN6A210 NDA - Newly Generated Comb 776 18.77m3 1 17JUL06 17JUL06

1FBCN6B200 Retrieval from Storage-Glass 776 42.6m3 3 17JUL06 19JUL06

1FBCN2D215 HSGS&A - Filter 374 11.81m3 2 18JUL06 19JUL06

1FBCN6B210 NDA - Newly Generated Glass 776 42.6m3 3 18JUL06 20JUL06

1FBCN2E215 HSGS&A - 374 6.96m3 2 20JUL06 21JUL06

1FBCN6C200 Retrieval from Storage -Metal 776 57.15m3 4 20JUL06 25JUL06

1FBCN1D220 Data Package Prep - Filter 371  45.13m3 7 21JUL06 01AUG06

1FBCN6C210 NDA - Newly Generated Metal 776 57.15m3 4 21JUL06 26JUL06

1FBCN6A215 HSGS&A - Comb 776 18.77m3 1 24JUL06 24JUL06

1FBCN1D225 Project Level V&V - Filter 371  45.13m3 4 25JUL06 31JUL06

1FBCN6B215 HSGS&A - Glass 776 42.6m3 3 25JUL06 27JUL06

1FBCN6D200 Retrieval from Storage-Filter 776 6.96m3 1 26JUL06 26JUL06

1FBCN1E220 Data Package Prep - Misc 371 28.26m3 5 27JUL06 03AUG06

1FBCN6D210 NDA - Newly Generated Filter 776 6.96m3 1 27JUL06 27JUL06

1FBCN6E200 Retrieval from Storage- Misc 776 4.64m3 1 27JUL06 27JUL06

1FBCN1D230 WIPP Verify - Filter 371  45.13m3 4 31JUL06 03AUG06

1FBCN6C215 HSGS&A - Metal 776 57.15m3m3 4 31JUL06 03AUG06

1FBCN6E210 NDA - Newly Generated Misc 776 4.64m3 1 31JUL06 31JUL06

1FBCN7A200 Retrieval from Storage -Comb 777 12.02m3 1 31JUL06 31JUL06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN1E225 Project Level V&V - Misc 371 28.26m3 2 01AUG06 02AUG06

1FBCN2A220 Data Package Prep - Comb 374 30.79m3 6 01AUG06 08AUG06

1FBCN7A210 NDA - Newly Generated Comb 777 12.02m3 1 01AUG06 01AUG06

1FBCN7B200 Retrieval from Storage - Glass 777 28.68m3 2 01AUG06 02AUG06

1FBCN7B210 NDA - Newly Generated Glass 777 28.68m3 2 02AUG06 03AUG06

1FBCN1D240 Container Cert - Filter 371 45.13m3 4 03AUG06 08AUG06

1FBCN2A225 Project Level V&V - Comb 374 30.79m3 3 03AUG06 07AUG06

1FBCN7C200 Retrieval from Storage - Metal 777 40.28m3 3 03AUG06 07AUG06

1FBCN1D245 Load Prep for Ship - Filter 371  45.1 4 04AUG06 09AUG06

1FBCN1E230 WIPP Verify - Misc 371 28.26m3 2 04AUG06 07AUG06

1FBCN2B220 Data Package Prep - Glass 374 71.28m3 11 04AUG06 21AUG06

1FBCN6D215 HSGS&A - Filter 776 6.96m3 1 04AUG06 04AUG06

1FBCN7C210 NDA - Newly Generated Metal 777 40.28m3 3 04AUG06 08AUG06

1FBCN1D250 TRUPACT II Load  - Filter 371  45.13m3 4 07AUG06 10AUG06

1FBCN1D255 Ship TRU Waste  - Filter 371  45.13m3 4 08AUG06 14AUG06

1FBCN2A230 WIPP Verify - Comb 374 30.79m3 3 08AUG06 10AUG06

1FBCN2A235 Waste Stream Profile - Comb 374 30.79m3 11 08AUG06 23AUG06

1FBCN2B225 Project Level V&V - Glass 374 71.28m3 7 08AUG06 17AUG06

1FBCN7A215 HSGS&A - Comb 777 12.02m3 1 08AUG06 08AUG06

1FBCN7D200 Retrieval from Storage - Filter 777 4.64m3 1 08AUG06 08AUG06

1FBCN1E240 Container Certification - Misc 371 28.26m3 2 09AUG06 10AUG06

1FBCN7B215 HSGS&A - Glass 777 28.68m3 2 09AUG06 10AUG06

1FBCN7D210 NDA - Newly Generated Filter 777 4.64m3 1 09AUG06 09AUG06

1FBCN7E200 Retrieval from Storage - Misc 777 2.53m3 1 09AUG06 09AUG06

1FBCN1E245 Load Prep for Shipping - Misc 371 28.26m3 2 10AUG06 14AUG06

1FBCN7E210 NDA - Newly Generated Misc 777 2.53m3 1 10AUG06 10AUG06

1FBCN8A200 Retrieval from Storage - Comb 559 14.34m3 1 10AUG06 10AUG06

1FBCN1E250 TRUPACT II Load  - Misc 371 28.26m3 2 14AUG06 15AUG06

1FBCN2A240 Container Certification - Comb 374 30.79m3 3 14AUG06 16AUG06

1FBCN2B230 WIPP Verify - Glass 374 71.28m3 7 14AUG06 22AUG06

1FBCN2B235 Waste Stream Profile - Glass 374 71.28m3 11 14AUG06 29AUG06

1FBCN7C215 HSGS&A - Metal 777 40.28m3 3 14AUG06 16AUG06

1FBCN8A210 NDA - Newly Generated Comb 559 14.34m3 1 14AUG06 14AUG06

1FBCN8B200 Retrieval from Storage-Glass 559 35.43m3 3 14AUG06 16AUG06

1FBCN1E255 Ship TRU Waste  - Misc 371 28.26m3 2 15AUG06 16AUG06

1FBCN8B210 NDA - Newly Generated Glass 559 35.43m3 3 15AUG06 17AUG06

1FBCN2C220 Data Package Prep - Metal 374 99.33m3 11 16AUG06 31AUG06

1FBCN2B240 Container Certification - Glass 374 71.28m3 7 17AUG06 28AUG06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN7D215 HSGS&A - Filter 777 4.64m3 1 17AUG06 17AUG06

1FBCN8C200 Retrieval from Storage -Metal 559 47.45m3 4 17AUG06 22AUG06

1FBCAATR60 End of Program Mgmt; TRU 47 18AUG06 31OCT06

1FBCAATR62 End of Records Mgmt; TRU 47 18AUG06 31OCT06

1FBCAATR65 End of Proced. & Doc; TRU 47 18AUG06 31OCT06

1FBCABLL60 End of Program Mgmt; LL/LLM 47 18AUG06 31OCT06

1FBCABLL61 End of Records Mgmt; LL/LLM 47 18AUG06 31OCT06

1FBCABLL63 End of Doc. & Proced. Mtnc; LL/LLM 47 18AUG06 31OCT06

1FBCABLL65 End of Contract Mgmt & Mtnc; LL/LLM 47 18AUG06 31OCT06

1FBCABLL67 End of Tech Spt; LL/LLM 47 18AUG06 31OCT06

1FBCABNN60 End of Program Mgmt; Orph. Wst. 47 18AUG06 31OCT06

1FBCABPC60 End of Proj Anal., Integ & Oversight 47 18AUG06 31OCT06

1FBCACCU60 End of Commodities 47 18AUG06 31OCT06

1FBCACCU62 End of CSO Reps 47 18AUG06 31OCT06

1FBCACCU66 End of Wst Mgmt Packaging Proced 47 18AUG06 31OCT06

1FBCACWW61 End of Program Mgmt:  San Wst 47 18AUG06 31OCT06

1FBCADGN61 End of Prog Mgmt, Other Reg Wst 47 18AUG06 31OCT06

1FBCADWE60 End 0f WEMS Ops, Mtnc & Prog 47 18AUG06 31OCT06

1FBCAECM60 End of Contract Mgmt & Mtnc; 47 18AUG06 31OCT06

1FBCAFWR60 End of WSRIC Maintenance 47 18AUG06 31OCT06

1FBCB84006 End of Shipping Project Management 45 18AUG06 27OCT06

1FBCC76006 End of LLMW Shipping Project Management 47 18AUG06 31OCT06

1FBCN2C225 Project Level V&V - Metal 374 99.33m3 10 18AUG06 01SEP06

1FBCN7E215 HSGS&A - Misc 777 2.53m3 1 18AUG06 18AUG06

1FBCN8C210 NDA - Newly Generated Metal 559 47.45m3 4 18AUG06 23AUG06

1FBCN8A215 HSGS&A - Comb 559 14.34m3 1 21AUG06 21AUG06

1FBCN8B215 HSGS&A - Glass 559 35.43m3 3 22AUG06 24AUG06

1FBCN2C230 WIPP Verify - Metal 374 99.33m3 10 23AUG06 07SEP06

1FBCN2C235 Waste Stream Profile - Metal 374 99.33m3 11 23AUG06 11SEP06

1FBCN8D200 Retrieval from Storage -Filter 559 4.85m3 1 23AUG06 23AUG06

1FBCN2A245 Load Prep for Shipping - Comb 374 30.79m3 3 24AUG06 29AUG06

1FBCN8D210 NDA - Newly Generated Filter 559 4.85m3 1 24AUG06 24AUG06

1FBCN8E200 Retrieval from Storage- Misc 559  2.53m3 1 24AUG06 24AUG06

1FBCN2A250 TRUPACT II Load  - Comb 374 30.79m3 3 28AUG06 30AUG06

1FBCN8C215 HSGS&A - Metal 559 47.45m3 4 28AUG06 31AUG06

1FBCN8E210 NDA - Newly Generated Misc 559 2.53m3 1 28AUG06 28AUG06

1FBCN2A255 Ship TRU Waste  - Comb 374 30.79m3 3 29AUG06 31AUG06

1FBCN2C240 Container Certification - Metal 374 99.33m3 10 29AUG06 13SEP06
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1FBCN2B245 Load Prep for Shipping - Glass 374 71.28m3 7 30AUG06 11SEP06

1FBCN2B250 TRUPACT II Load  - Glass 374 71.28m3 7 31AUG06 12SEP06

1FBCN2D220 Data Package Prep - Filter 374 11.81m3 11 31AUG06 18SEP06

1FBCN2B255 Ship TRU Waste  - Glass 374 71.28m3 7 01SEP06 13SEP06

1FBCN8D215 HSGS&A - Filter 559 4.85m3 1 01SEP06 01SEP06

1FBCN2D225 Project Level V&V - Filter 374 11.81m3 2 05SEP06 06SEP06

1FBCN2E220 Data Package Prep - Misc 374  6.96m3 11 05SEP06 20SEP06

1FBCN8E215 HSGS&A - Misc 559 2.53m3 1 05SEP06 05SEP06

1FBCN2E225 Project Level V&V - Misc 374   6.96m3 2 07SEP06 11SEP06

1FBCN6A220 Data Package Prep - Comb 776 18.77m3 4 07SEP06 13SEP06

1FBCN2D230 WIPP Verify - Filter 374 11.81m3 2 11SEP06 12SEP06

1FBCN2D235 Waste Stream Profile - Filter 374 11.81m3 11 11SEP06 26SEP06

1FBCN6B220 Data Package Prep - Glass 776 42.6m3 6 11SEP06 18SEP06

1FBCN2C245 Load Prep for Shipping - Metal 374 99.33m3 10 12SEP06 26SEP06

1FBCN6A225 Project Level V&V - Comb 776 18.77m3 1 12SEP06 12SEP06

1FBCN2C250 TRUPACT II Load  - Metal 374 99.33m3 10 13SEP06 27SEP06

1FBCN2E230 WIPP Verify - Misc 374   6.96m3 2 13SEP06 14SEP06

1FBCN2E235 Waste Stream Profile - Misc 374   6.96m3 11 13SEP06 28SEP06

1FBCN6B225 Project Level V&V - Glass 776 42.6m3 3 13SEP06 15SEP06

1FBCN2C255 Ship TRU Waste  - Metal 374 99.33m3 10 14SEP06 28SEP06

1FBCN2D240 Container Cert - Filter 374 11.81m3 2 14SEP06 15SEP06

1FBCN6C220 Data Package Prep - Metal 776 57.15m3 7 14SEP06 25SEP06

1FBCN6A230 WIPP Verify - Comb 776 18.77m3 1 15SEP06 15SEP06

1FBCN2E240 Container Certification - Misc 374   6.96m3 2 18SEP06 19SEP06

1FBCN6B230 WIPP Verify - Glass 776 42.6m3 3 18SEP06 20SEP06

1FBCN6C225 Project Level V&V - Metal 776 57.15m3 4 18SEP06 21SEP06

1FBCN6A240 Container Certification - Comb 776 18.77m3 1 20SEP06 20SEP06

1FBCN6D220 Data Package Prep - Filter 776 6.96m3 4 20SEP06 26SEP06

1FBCN6A245 Load Prep for Shipping - Comb 776 18.77m3 1 21SEP06 21SEP06

1FBCN6B240 Container Certification - Glass 776 42.6m3 3 21SEP06 26SEP06

1FBCN6C230 WIPP Verify - Metal 776 57.15m3 4 21SEP06 27SEP06

1FBCN6E220 Data Package Prep - Misc 776 4.64m3 4 21SEP06 27SEP06

1FBCN6A250 TRUPACT II Load  - Comb 776 18.77m3 1 25SEP06 25SEP06

1FBCN6B245 Load Prep for Shipping - Glass 776 42.6m3 3 25SEP06 27SEP06

1FBCN6D225 Project Level V&V - Filter 776 6.96m3 1 25SEP06 25SEP06

1FBCN7A220 Data Package Prep - Comb 777 12.02m3 4 25SEP06 28SEP06

1FBCN6A255 Ship TRU Waste  - Comb 776 18.77m3 1 26SEP06 26SEP06

1FBCN6B250 TRUPACT II Load  - Glass 776 42.6m3 3 26SEP06 28SEP06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1FBCN6E225 Project Level V&V - Misc 776 4.64m3 1 26SEP06 26SEP06

1FBCN7B220 Data Package Prep - Glass 777 28.68m3 5 26SEP06 02OCT06

1FBCN2D245 Load Prep for Shipping - Filter 374 11.81m3 2 27SEP06 28SEP06

1FBCN6B255 Ship TRU Waste  - Glass 776 42.6m3 3 27SEP06 29SEP06

1FBCN6C240 Container Certification - Metal 776 57.15m3 4 27SEP06 02OCT06

1FBCN7A225 Project Level V&V - Comb 777 12.02m3 1 27SEP06 27SEP06

1FBCN2D250 TRUPACT II Load  - Filter 374 11.81m3 2 28SEP06 29SEP06

1FBCN6C245 Load Prep for Shipping - Metal 776 57.15m3 4 28SEP06 03OCT06

1FBCN6D230 WIPP Verify - Filter 776  6.96m3 1 28SEP06 28SEP06

1FBCN7B225 Project Level V&V - Glass 777 28.68m3 2 28SEP06 29SEP06

1FBCN7C220 Data Package Prep - Metal 777 40.28m3 6 28SEP06 05OCT06

1FBCN2D255 Ship TRU Waste  - Filter 374 11.81m3 2 29SEP06 02OCT06

1FBCN2E245 Load Prep for Shipping - Misc 374  6.96m3 2 29SEP06 02OCT06

1FBCN6C250 TRUPACT II Load  - Metal 776 57.15m3 4 29SEP06 04OCT06

1FBCN6E230 WIPP Verify - Misc 776 4.64m3 1 29SEP06 29SEP06

1FBCN2E250 TRUPACT II Load  - Misc 374   6.96m3 2 02OCT06 03OCT06

1FBCN6C255 Ship TRU Waste  - Metal 776 57.15m3 4 02OCT06 05OCT06

1FBCN7A230 WIPP Verify - Comb 777 12.02m3 1 02OCT06 02OCT06

1FBCN7C225 Project Level V&V - Metal 777 40.28m3 3 02OCT06 04OCT06

1FBCN2E255 Ship TRU Waste  - Misc 374   6.96m3 2 03OCT06 04OCT06

1FBCN6D240 Container Certification - Filter 776 6.96m3 1 03OCT06 03OCT06

1FBCN7B230 WIPP Verify - Glass 777 28.68m3 2 03OCT06 04OCT06

1FBCN7D220 Data Package Prep - Filter 777 4.64m3 4 03OCT06 09OCT06

1FBCN6D245 Load Prep for Shipping - Filter 776  6.96m3 1 04OCT06 04OCT06

1FBCN6E240 Container Certification - Misc 776 4.64m3 1 04OCT06 04OCT06

1FBCN7E220 Data Package Prep - Misc 777 2.53m3 3 04OCT06 09OCT06

1FBCN6D250 TRUPACT II Load  - Filter 776 6.96m3 1 05OCT06 05OCT06

1FBCN6E245 Load Prep for Shipping - Misc 776 4.64m3 1 05OCT06 05OCT06

1FBCN7A240 Container Certification - Comb 777 12.02m3 1 05OCT06 05OCT06

1FBCN7C230 WIPP Verify - Metal 777 40.28m3 3 05OCT06 10OCT06

1FBCN7D225 Project Level V&V - Filter 777 4.64m3 1 05OCT06 05OCT06

1FBCN8A220 Data Package Prep - Comb 559 14.34m3 4 05OCT06 11OCT06

1FBCN6D255 Ship TRU Waste  - Filter 776 6.96m3 1 09OCT06 09OCT06

1FBCN6E250 TRUPACT II Load  - Misc 776 4.64m3 1 09OCT06 09OCT06

1FBCN7A245 Load Prep for Shipping - Comb 777 12.02m3 1 09OCT06 09OCT06

1FBCN7B240 Container Certification - Glass 777 28.68m3 2 09OCT06 10OCT06

1FBCN7E225 Project Level V&V - Misc 777 2.53m3 1 09OCT06 09OCT06

1FBCN8B220 Data Pkg Prep - Glass 559 35.43m3 6 09OCT06 16OCT06
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1FBCN6E255 Ship TRU Waste  - Misc 776 4.64m3 1 10OCT06 10OCT06

1FBCN7A250 TRUPACT II Load  - Comb 777 12.02m3 1 10OCT06 10OCT06

1FBCN7B245 Load Prep for Shipping - Glass 777 28.68m3 2 10OCT06 11OCT06

1FBCN8A225 Project Level V&V - Comb 559 14.34m3 1 10OCT06 10OCT06

1FBCN7A255 Ship TRU Waste  - Comb 777 12.02m3 1 11OCT06 11OCT06

1FBCN7B250 TRUPACT II Load  - Glass 777 28.68m3 2 11OCT06 12OCT06

1FBCN7C240 Container Certification - Metal 777 40.28m3 3 11OCT06 13OCT06

1FBCN7D230 WIPP Verify - Filter 777 4.64m3 1 11OCT06 11OCT06

1FBCN8B225 Project Level V&V - Glass 559 35.43m3 3 11OCT06 13OCT06

1FBCN7B255 Ship TRU Waste  - Glass 777 28.68m3 2 12OCT06 13OCT06

1FBCN7C245 Load Prep for Shipping - Metal 777 40.28m3 3 12OCT06 16OCT06

1FBCN7E230 WIPP Verify - Misc 777 2.53m3 1 12OCT06 12OCT06

1FBCN8C220 Data Package Prep - Metal 559 47.45m3 7 12OCT06 23OCT06

1FBCN7C250 TRUPACT II Load  - Metal 777 40.28m3 3 13OCT06 17OCT06

1FBCN8A230 WIPP Verify - Comb 559 14.34m3 1 13OCT06 13OCT06

1FBCN7C255 Ship TRU Waste  - Metal 777 40.28m3 3 16OCT06 18OCT06

1FBCN7D240 Container Certification - Filter 777 4.64m3 1 16OCT06 16OCT06

1FBCN8B230 WIPP Verify - Glass 559 35.43m3 3 16OCT06 18OCT06

1FBCN8C225 Project Level V&V - Metal 559 47.45m3 4 16OCT06 19OCT06

1FBCN7D245 Load Prep for Shipping -Filter 777 4.64m3 1 17OCT06 17OCT06

1FBCN7E240 Container Certification - Misc 777 2.53m3 1 17OCT06 17OCT06

1FBCN7D250 TRUPACT II Load  - Filter 777 4.64m3 1 18OCT06 18OCT06

1FBCN7E245 Load Prep for Shipping -Misc 777 2.53m3 1 18OCT06 18OCT06

1FBCN8A240 Container Certification - Comb 559 14.34m3 1 18OCT06 18OCT06

1FBCN8D220 Data Package Prep - Filter 559 4.85m3 4 18OCT06 24OCT06

1FBCN7D255 Ship TRU Waste  - Filter 777 4.64m3 1 19OCT06 19OCT06

1FBCN7E250 TRUPACT II Load  - Misc 777 2.53m3 1 19OCT06 19OCT06

1FBCN8A245 Load Prep for Shipping -Comb 559 14.34m3 1 19OCT06 19OCT06

1FBCN8B240 Container Certification - Glass 559 35.43m3 3 19OCT06 24OCT06

1FBCN8C230 WIPP Verify - Metal 559 47.45m3 4 19OCT06 25OCT06

1FBCN8E220 Data Package Prep - Misc 559 2.53m3 4 19OCT06 25OCT06

1FBCN7E255 Ship TRU Waste  - Misc 777 2.53m3 1 23OCT06 23OCT06

1FBCN8A250 TRUPACT II Load  - Comb 559 14.34m3 1 23OCT06 23OCT06

1FBCN8B245 Load Prep for Shipping -Glass 559 35.43m3 3 23OCT06 25OCT06

1FBCN8D225 Project Level V&V - Filter 559 4.85m3 1 23OCT06 23OCT06

1FBCN8A255 Ship TRU Waste  - Comb 559 14.34m3 1 24OCT06 24OCT06

1FBCN8B250 TRUPACT II Load  - Glass 559 35.43m3 3 24OCT06 26OCT06

1FBCN8E225 Project Level V&V - Misc 559 2.53m3 1 24OCT06 24OCT06
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1FBCN8B255 Ship TRU Waste  - Glass 559 35.43m3 3 25OCT06 27OCT06

1FBCN8C240 Container Cert - Metal 559 47.45m3 4 25OCT06 30OCT06

1FBCN8C245 Load Prep for Ship - Metal 559 47.45m 4 26OCT06 31OCT06

1FBCN8D230 WIPP Verify - Filter 559 4.85m3 1 26OCT06 26OCT06

1FBCN8C250 TRUPACT II Load  - Metal 559 47.45m3 4 27OCT06 01NOV06

1FBCN8E230 WIPP Verify - Misc 559 2.53m3 1 27OCT06 27OCT06

1FBCN8C255 Ship TRU Waste  - Metal 559 47.45m3 4 30OCT06 02NOV06

1FBCN8D240 Container Certification - Filter 559 4.85m3 1 31OCT06 31OCT06

1FBCN8E240 Container Certification - Misc 559 2.53m3 1 01NOV06 01NOV06

1FBCN8D245 Load Prep for Shipping - Filter 559 4.85m3 1 02NOV06 02NOV06

1FBCN8E245 Load Prep for Shipping - Misc 559 2.53m3 1 02NOV06 02NOV06

1FBCN8D250 TRUPACT II Load  - Filter 559 4.85m3 1 06NOV06 06NOV06

1FBCN8E250 TRUPACT II Load  - Misc 559 2.53m3 1 06NOV06 06NOV06

1FBCN8D255 Ship TRU Waste  - Filter 559 4.85m3 1 07NOV06 07NOV06

1FBCN8E255 Ship TRU Waste  - Misc 559 2.53m3 1 07NOV06 07NOV06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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