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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.C  Safeguards, Security & SNM Removal

1.F.C.A  Safeguards and Security
1F21000A10 Security Management 1 82 22MAY00 28SEP00

1F21101A10 Technical Services 1 82 22MAY00 28SEP00

1F21101C10 Property & Facilities FY00 82 22MAY00 28SEP00

1F21101D10 Legal, Labor & Benefits 1 82 22MAY00 28SEP00

1F21101E10 ESH&Q 1 82 22MAY00 28SEP00

1F21101F10 Performance Assurance 1 82 22MAY00 28SEP00

1F21101G10 Investigations 1 82 22MAY00 28SEP00

1F21101H10 Protection Program Management 1 82 22MAY00 28SEP00

1F21201A10 Information Security 1 82 22MAY00 28SEP00

1F21401A10 Security & Safeguards Program 1 82 22MAY00 28SEP00

1F21401B10 Lock & Key 1 82 22MAY00 28SEP00

1F21501A10 Operations Services 1 82 22MAY00 28SEP00

1F21501B10 Armory 1 82 22MAY00 28SEP00

1F21501C10 Central Alarm Station 1 132 22MAY00 30SEP00

1F21501D10 Pro Force 5-Day Shift 1 92 22MAY00 29SEP00

1F21501E10 Force on Force 1 132 22MAY00 30SEP00

1F21501F10 Protective Force 1 132 22MAY00 30SEP00

1F21501G10 Pro Force Training 1 82 22MAY00 28SEP00

1F21601A10 Personnel Security 1 82 22MAY00 28SEP00

1F21501C12 Central Alarm Station FY01 176 01OCT00 25MAR01

1F21501F12 Protective Force FY01 176 01OCT00 25MAR01

1F21502E10 Force on Force 2 730 01OCT00 30SEP02

1F21000A12 Security Management FY01 227 02OCT00 27SEP01

1F21101A12 Technical Services FY01 109 02OCT00 23MAR01

1F21101C12 Property & Facilities FY01 227 02OCT00 27SEP01

1F21101D12 Legal, Labor & Benefits FY01 227 02OCT00 27SEP01

1F21101F12 Performance Assurance FY01 227 02OCT00 27SEP01

1F21101G12 Investigations FY01 531 02OCT00 30JAN03

1F21101H12 Protection Program Management FY01 109 02OCT00 23MAR01

1F21102E10 ESH&Q 2 227 02OCT00 27SEP01

1F21202A10 Information Security 2 227 02OCT00 27SEP01

1F21401A12 Security & Safeguards Program FY01 109 02OCT00 23MAR01

1F21401B12 Lock & Key FY01 109 02OCT00 23MAR01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1F21501A12 Operations Services FY01 455 02OCT00 30SEP02

1F21501B12 Armory FY01 1,121 02OCT00 31AUG05

1F21501C11 CAS Hourly Lump Sum Payments 1 1 02OCT00 02OCT00

1F21501D11 5 Day Hourly Lump Sum Payments 1 1 02OCT00 02OCT00

1F21501D12 Pro Force 5-Day Shift FY01 121 02OCT00 23MAR01

1F21501F11 Pro Force Hourly Lump Sum Payments 1 1 02OCT00 02OCT00

1F21501G12 Pro Force Training FY01 109 02OCT00 23MAR01

1F21602A10 Personnel Security 2 109 02OCT00 23MAR01

1F21501C20 CAS Holiday Premium 1 43 22NOV00 03JAN01

1F21501D20 5-Day Holiday Premium 1 43 22NOV00 03JAN01

1F21501F20 Pro Force Holiday Premium 1 43 22NOV00 03JAN01

1F21102A10 Technical Services 2 422 26MAR01 30JAN03

1F21102H10 Protection Program Management 2 118 26MAR01 27SEP01

1F21402A10 Security & Safeguards Program 2 422 26MAR01 30JAN03

1F21402B10 Lock & Key 2 346 26MAR01 30SEP02

1F21502C10 Central Alarm Station 2 677 26MAR01 31JAN03

1F21502D10 Pro Force 5-Day Shift 2 386 26MAR01 30SEP02

1F21502F10 Protective Force 2 554 26MAR01 30SEP02

1F21502G10 Pro Force Training 2 346 26MAR01 30SEP02

1F21603A10 Personnel Security 3 118 26MAR01 27SEP01

1F21001A10 Security Management 2 456 01OCT01 30SEP03

1F21102C10 Property & Facilities 2 304 01OCT01 30JAN03

1F21102D10 Legal, Labor & Benefits 2 304 01OCT01 30JAN03

1F21102F10 Performance Assurance 2 228 01OCT01 30SEP02

1F21103E10 ESH&Q 3 228 01OCT01 30SEP02

1F21103H10 Protection Program Management 3 228 01OCT01 30SEP02

1F21203A10 Information Security 3 228 01OCT01 30SEP02

1F21502C11 CAS Hourly Lump Sum Payments 2 1 01OCT01 01OCT01

1F21502D11 5-Day Hourly Lump Sum Payments 2 1 01OCT01 01OCT01

1F21502F11 Pro Force Hourly Lump Sum Payments 2 1 01OCT01 01OCT01

1F21604A10 Personnel Security 4 228 01OCT01 30SEP02

1F21502C20 CAS Holiday Premium FY02 43 21NOV01 02JAN02

1F21502D20 5-Day Holiday Premium FY02 43 21NOV01 02JAN02

1F21502F20 Pro Force Holiday Premium FY02 43 21NOV01 02JAN02

1F21502M01 Complete Annual Force on Force Exercise 0 06JUN02

1F21103F10 Performance Assurance 3 76 01OCT02 30JAN03

1F21104E10 ESH&Q 4 76 01OCT02 30JAN03

1F21104H10 Protection Program Management 4 113 01OCT02 31MAR03
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1F21204A10 Information Security 4 228 01OCT02 30SEP03

1F21403B10 Lock & Key 3 76 01OCT02 30JAN03

1F21502A10 Operations Services 2 76 01OCT02 30JAN03

1F21503D10 Pro Force 5-Day Shift 3 85 01OCT02 31JAN03

1F21503F10 Protective Force 3 123 01OCT02 31JAN03

1F21503G10 Pro Force Training 3 76 01OCT02 30JAN03

1F21605A10 Personnel Security 5 228 01OCT02 30SEP03

1F21504F10 Protective Force 4 943 01FEB03 31AUG05

1F21103A10 Technical Services 3 590 03FEB03 31AUG05

1F21103C10 Property & Facilities 3 656 03FEB03 15DEC05

1F21103D10 Legal, Labor & Benefits 3 590 03FEB03 31AUG05

1F21105E10 ESH&Q 5 590 03FEB03 31AUG05

1F21403A10 Security & Safeguards Program 3 656 03FEB03 15DEC05

1F21404B10 Lock & Key 4 590 03FEB03 31AUG05

1F21504G10 Pro Force Training 4 590 03FEB03 31AUG05

1F21105H10 Protection Program Management 5 115 01APR03 30SEP03

1F21102H15 Final Assessment for PA Closure 5 20MAY03 28MAY03

1F2MILE053 Reduce Security to Contingency Level Force 0 07AUG03

1F21002A10 Security Management 3 704 01OCT03 31OCT06

1F21106H10 Protection Program Management 6 704 01OCT03 31OCT06

1F21205A10 Information Security 5 438 01OCT03 31AUG05

1F21606A10 Personnel Security 6 638 01OCT03 19JUL06

1F21206A10 Information Security 6 266 01SEP05 31OCT06

1FXXX03A10 Technical Services end 200 01SEP05 19JUL06

1FXXX03D10 Legal, Labor & Benefits End 200 01SEP05 19JUL06

1FXXX04B10 Lock & Key End 200 01SEP05 19JUL06

1FXXX05E10 ESH&Q end 200 01SEP05 19JUL06

1FXXX1B12 Armory End 200 01SEP05 19JUL06

1FXXX4G10 Pro Force Training 4 200 01SEP05 19JUL06

1FXXX504F1 Protective Force End 200 01SEP05 19MAR06

1FXXX3A10 Security & Safeguards Program End 200 19DEC05 31OCT06

1FXXX3C10 Property & Facilities End 200 19DEC05 31OCT06

1F21505F10 Protective Force 5 106 20MAR06 03JUL06

1F21607A10 Personnel Security 7 66 20JUL06 31OCT06

1F2MILE534 Reduce Security to Industrial Level Force 0 31OCT06

1FENDWAD60 Safeguards & Security Ops Complete 0 31OCT06
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