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1  Rocky Flats Closure Project
1.G  Remediation Project
1.G.A  ER

1.G.A.B  Buffer Zone
1G0FDR0003 Prepare CAD/ROD Ammendment For OU-1 French Drain 24 22MAY00 28JUN00

1G0FDR0021 Procurement and Field Prep OU-1 French Drain 31 22MAY00 11JUL00

1GCKER0711 Plume Maintenance FY00 82 22MAY00 28SEP00

1GEAER0101 O&M System - (OU7 Landfill Seep Collection) FY00 82 22MAY00 28SEP00

1GGE162001 903 Pad Project Support FY00 82 22MAY00 28SEP00

1GAB0B0610 EM-50 Passive Reactive Barrier Plume Sampling 56 03JUL00 28SEP00

1G0FDR0025 Contract Award of OU-1 French Drain 0 11JUL00

1G0FDR0030 Readiness Assessment for OU-1 French Drain 11 12JUL00 27JUL00

1G0FDR0035 OU-1 French Drain Construction 34 28JUL00 20SEP00

1G0FDR0040 Prepare Closeout Report for OU-1 French Drain 16 21SEP00 16OCT00

1G900C0100 Develop Regrad/Reveg Plan - IHSS Group 900-12 22 02OCT00 02NOV00

1GCKER0715 Plume Maintenance FY01 227 02OCT00 27SEP01

1GCP100105 Procure Modeling Services Subcontract 82 02OCT00 09FEB01

1GEAER0105 O&M System - (OU7 Landfill Seep Collection) FY01 227 02OCT00 27SEP01

1GEFR11110 South East Area Project Scoping 22 02OCT00 02NOV00

1GFR000030 Procurement of Interim CAD/ROD Subcontract 90 02OCT00 22FEB01

1GGE162005 903 Pad Project Support FY01 227 02OCT00 27SEP01

1G0FDR0042 Closeout Report DOE Review - IA Plume 21 17OCT00 16NOV00

1G900C0110 Procurement/Field Prep - IHSS Group 900-12 40 03NOV00 10JAN01

1GEFR11120 Prepare IHSS 140 SAP 22 03NOV00 11DEC00

1G0FDR0043 Closeout Report Comment Incorp - IA Plume 6 17NOV00 29NOV00

1G0FDR0045 OU-1 French Drain Removal Complete 0 29NOV00

1G1CAD0101 OU1 CAD/ROD 227 30NOV00 28NOV01

1GEFR11122 SAP DOE Review - IHSS 140 21 12DEC00 15JAN01

1G900C0120 Contract Award - IHSS Group 900-12 0 10JAN01

1G900C0130 Regrade/Reveg - IHSS Group 900-12 12 11JAN01 29JAN01

1GEFR11123 SAP Comment Incorp-IHSS 140 6 16JAN01 24JAN01

1GEFR11130 IHSS 140 SAP Agency Review 34 25JAN01 27FEB01

1GCP100110 Perform Water Balance Study 63 12FEB01 18MAY01

1GCP100120 Demonstrate RFCA Attachment 10 Requirements 125 12FEB01 27AUG01

1GCP100170 Model Differences RMA & RFETS (SOIL PROP,PRECIP) 92 12FEB01 05JUL01

1GFR000035 Interim CAD/ROD Contract Award 0 22FEB01

1GFR000010 Develop Interim Final CAD/ROD Scope 68 23FEB01 11JUN01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GEFR11135 Incorporate Agency Comments-IHSS 140 SAP 12 28FEB01 19MAR01

1GEFR11140 Procure IHSS 140 Characterization Subcontract 22 20MAR01 20APR01

1GEFR11150 IHSS 140 Contract Award 0 20APR01

1GEFR11160 IHSS 140 Field Characterization 22 23APR01 24MAY01

1GEFR11170 IHSS 140 Lab Analysis 44 23APR01 29JUN01

1GFR000040 Develop Draft Proposed Plan 122 12JUN01 24DEC01

1GEFR11180 IHSS 140 Characterization Report 46 02JUL01 12SEP01

1GCP100190 Perform Modeling with Unsat-H (SOILS) 44 28AUG01 05NOV01

1GCKER0720 Plume Maintenance FY02 228 01OCT01 30SEP02

1GEAER0110 O&M System - (OU7 Landfill Seep Collection) FY02 228 01OCT01 30SEP02

1GGE162010 903 Pad Project Support FY02 228 01OCT01 30SEP02

1GNE200105 T-7 Project Scoping - IHSS Group NE-2 45 01OCT01 11DEC01

1GNE200260 T-7 Project Support - IHSS Grp NE-2 228 01OCT01 30SEP02

1GCP100000 Decision Document Preparation - IHSS Grp 000-5 188 06NOV01 04SEP02

1GCP100010 Project Scoping & Conceptual Cap Design Prep 183 06NOV01 26AUG02

1G90020000 Planning/Procurement IHSS - Group 900-2 41 03DEC01 06FEB02

1GNENW0100 Planning IHSS - Group NE/NW 22 03DEC01 08JAN02

1GNE200110 T-7 PAM Prep & Internal Rev - IHSS Group NE-2 46 12DEC01 22FEB02

1GFR000042 Dft Proposed Plan DOE Review 21 26DEC01 28JAN02

1G90020002 SAP DOE Review - IHSS Group 900-2 21 07JAN02 06FEB02

1GGE161140 Analysis of Remedial Alternatives 45 07JAN02 14MAR02

1GGE161490 903 Pad Procurement (Documentation) 22 07JAN02 07FEB02

1GNENW0102 SAP DOE Review - IHSS Group NE/NW 21 09JAN02 08FEB02

1GFR000043 Dft Proposed Plan Comment Incorp 6 29JAN02 06FEB02

1G90020035 Contract Award- Group 900-2 0 06FEB02

1G90020003 SAP Comment Incorp-IHSS Group 900-2 6 07FEB02 14FEB02

1GFR000080 Draft Proposed Plan Agency Review 32 07FEB02 10MAR02

1GGE161495 Contract Award - 903 Pad 0 07FEB02

1GGE161360 SAP Scoping 12 08FEB02 26FEB02

1GNENW0103 SAP Comment Incorp-IHSS Group NE/NW 6 11FEB02 19FEB02

1G90020005 SAP Agency Review - Group 900-2 15 15FEB02 01MAR02

1GNENW0105 SAP Agency Review - Group NE/NW 32 20FEB02 23MAR02

1GNE200113 Decision Document DOE Review - IHSS Group NE-2 21 25FEB02 27MAR02

1GGE161370 Prepare SAP 68 27FEB02 13JUN02

1G90020010 Planning Complete - IHSS Group 900-2 0 28FEB02

1G90020020 Field Preparation - Group 900-2 12 04MAR02 20MAR02

1GGE161200 Comparative Analysis of Alternative & Remedy Sel 34 18MAR02 07MAY02

1G90020040 Readiness Review - Group 900-2 20 21MAR02 19APR02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1GNENW0110 Planning Complete - IHSS Group NE/NW 0 22MAR02

1GNENW0120 Field Preparation - Group NE/NW 15 25MAR02 16APR02

1GNENW0130 Procurement - Group NE/NW 10 25MAR02 08APR02

1GFR000110 Revise Draft Proposed Plan 46 28MAR02 10JUN02

1GNE200114 Decision Document Comment Incorp - IHSS Grp NE-2 5 28MAR02 04APR02

1GNE200112 T-7 PAM Agency Review & Public Comment 80 05APR02 23JUN02

1GNENW0135 Contract Award - Group NE/NW 0 08APR02

1GNENW0140 Readiness Review - Group NE/NW 20 17APR02 16MAY02

1G90020050 Field Characterization - Group 900-2 26 22APR02 31MAY02

1GGE161235 Internal Review & Comment Incorporation 17 08MAY02 04JUN02

1GGE161480 903 Pad Site Documentation 139 08MAY02 17DEC02

1GNENW0150 Field Characterization - Group NE/NW 27 17MAY02 28JUN02

1G90020070 Prepare NFA - Group 900-2 62 03JUN02 09SEP02

1GGE161250 DOE Review & Comment Incorporation 17 05JUN02 01JUL02

1GFR000120 Draft Proposed Plan Agency Review & Approval 32 11JUN02 12JUL02

1GGE161385 Internal Review SAP & Incorporate Comments 21 14JUN02 17JUL02

1GNE200120 T-7 PAM Approved by Agencies 0 20JUN02

1GNE200130 T-7 Planning & Document Preparation 114 24JUN02 23DEC02

1GNENW0170 Prepare NFA - Group NE/NW 62 01JUL02 07OCT02

1GGE161275 Agency Review & Comment Incorporation 16 02JUL02 17JUL02

1GFR000130 Draft Proposed Plan Public Comment 64 13JUL02 14SEP02

1GGE161290 Public Comment Period 52 18JUL02 07SEP02

1GGE161400 DOE Review SAP & Incorporate Comments 21 18JUL02 20AUG02

1GGE161425 SAP Agency Review & Approval 24 21AUG02 26SEP02

1GGE161575 Prepare 903 Pad Remediation RFP 66 04SEP02 17DEC02

1GCP100002 Decision Document DOE Review - IHSS Group 000-5 21 05SEP02 07OCT02

1G90020080 IHSS Group 900-2 Complete 0 09SEP02

1GGE161295 Responsiveness Summary & Comment Incorporation 21 09SEP02 09OCT02

1GFR000170 Prepare Summary & Dft Fnl PP Responsiveness Summ 46 16SEP02 25NOV02

1GGE161450 Submit Final SAP 0 26SEP02

1GCKER0725 Plume Maintenance FY03 228 01OCT02 30SEP03

1GCM940000 Decision Document Prep - Group SW-1 29 01OCT02 13NOV02

1GCM940020 Procurement and Field Prep - Group SW-1 66 01OCT02 15JAN03

1GCM940080 Project Management - Group SW-1 358 01OCT02 26APR04

1GCMM05001 Project Management - A5 Dam 432 01OCT02 20AUG04

1GCMM05100 Prepare PAM & Working Documents - A5 Dam 29 01OCT02 13NOV02

1GCMM05150 Biological Assessment - A5 Dam 170 01OCT02 27JUN03

1GCMM05250 Procurement Contractor Selection - A5 Dam 60 01OCT02 07JAN03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GEAER0115 O&M System - (OU7 Landfill Seep Collection) FY03 408 01OCT02 14JUL04

1GGE162015 903 Pad Project Support FY03 228 01OCT02 30SEP03

1GNE200270 T-7 Project Support - IHSS Grp NE-2 229 01OCT02 01OCT03

1GNENW0180 IHSS Group NE/NW Complete 0 07OCT02

1GCP100003 Decision Doc Comment Incorp-IHSS Group 000-5 6 08OCT02 16OCT02

1GGE161345 IM/IRA Approved 0 09OCT02

1GCP100004 Dec Doc Agency Review & Public Comm - Grp 000-5 80 17OCT02 04JAN03

1GCM940002 Decision Doc DOE Review - IHSS Group SW-1 21 14NOV02 18DEC02

1GCMM05102 PAM DOE Review - A5 Dam 21 14NOV02 18DEC02

1GFR000190 Draft Final PP Agency Review 32 26NOV02 27DEC02

1GGE161580 903 Pad Procurement (Remediation) 140 18DEC02 29JUL03

1GCM940003 Decision Doc Comment Incorp-IHSS Group SW-1 6 19DEC02 30DEC02

1GCMM05103 PAM Comment Incorp - A5 Dam 6 19DEC02 30DEC02

1GNE200150 T-7 Procurement 80 24DEC02 29APR03

1GFR000210 Develop Preliminary Dft Interim CAD/ROD 52 30DEC02 20MAR03

1GCM940005 Decision Doc Agency Rev - Group SW-1 16 31DEC02 15JAN03

1GCMM05110 PAM Agency Review - A5 Dam 15 31DEC02 14JAN03

1GCP100090 OU7 Landfill Decision Doc Approved by Agencies 0 02JAN03

1GCP100060 Procure Design & Build Subcontract 120 06JAN03 11JUL03

1GCMM05160 Environmental Assessment - A5 Dam 194 08JAN03 10NOV03

1GCMM05200 Develop Title I & II Design - A5 Dam 119 08JAN03 14JUL03

1GCM940030 Remediation Contract Awarded - Grouping SW-1 0 15JAN03

1GCMM05120 PAM Document Revision - A5 Dam 5 15JAN03 22JAN03

1GCM940007 Decision Doc Revision - Group SW-1 5 16JAN03 23JAN03

1GCM940035 Field Document Prep - Group SW-1 60 16JAN03 18APR03

1GCMM05130 PAM Public Comment - A5 Dam 48 23JAN03 11MAR03

1GCM940009 Decision Doc Public Comment - Group SW-1 50 24JAN03 14MAR03

1GCM940010 Decision Document Approved - Group SW-1 0 17MAR03

1GFR000212 Dft Interim CAD/ROD DOE Review 21 21MAR03 22APR03

1GCM940040 Readiness Assessment - Group SW-1 22 21APR03 22MAY03

1GFR000213 Dft Interim CAD/ROD Comment Incorp 6 23APR03 01MAY03

1GNE200155 T-7 Contract Award 0 29APR03

1GNE200160 T-7 Field Prep/Mobilization/Readiness Assessment 91 30APR03 22SEP03

1GFR000240 Dft Interim CAD/ROD Agency Review 32 02MAY03 02JUN03

1GCM940050 Remedial Action - Group SW-1 159 27MAY03 05FEB04

1GFR000250 Develop and Revise CAD/ROD Comment Responses 52 03JUN03 22AUG03

1GCK500050 Prepare Decision Document IA Plume 29 30JUN03 13AUG03

1GCP100080 OU-7 Landfill Cap Contract Award 0 11JUL03

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GCP100050 Title II/Title III Design 135 14JUL03 16FEB04

1GCMM05260 Prepare Field Plans - A5 Dam 22 15JUL03 18AUG03

1GGE161585 Contract Award - 903 Pad Lim & Am Zone 0 29JUL03

1GGE161530 903 Pad Mobilization & Site Preparation 50 30JUL03 16OCT03

1GGE161588 903 Pad Lip & Am Mobe & Site Preparation 22 30JUL03 03SEP03

1GCK500052 Decision Document DOE Review - IA Plume 21 14AUG03 17SEP03

1GCMM05270 Readiness Assessment - A5 Dam 22 19AUG03 22SEP03

1GFR000280 Interim CAD/ROD Agency Approval for Release 16 23AUG03 07SEP03

1GGE161590 903 Pad Lip & Am Zone Readiness Review 50 04SEP03 19NOV03

1GFR000290 Incorporate Interim CAD/ROD Fnl Agency Comments 22 08SEP03 09OCT03

1GCK500053 Decision Doc Comment Incorp - IA Plume 6 18SEP03 25SEP03

1GCK500055 Procurement - IA Plume 66 18SEP03 05JAN04

1GCK500215 Perform Project Management for IA Plume 271 18SEP03 23NOV04

1GCMM05280 Field Preparation - A5 Dam 11 23SEP03 08OCT03

1GNE200180 T-7 Excavation/Demobilization/Reclamation 105 23SEP03 09MAR04

1GCK500060 Decision Doc Agency Rev - IA Plume 16 26SEP03 11OCT03

1G00B20040 B Ponds ConceptuaI Design 12 01OCT03 17OCT03

1GCKER0730 Plume Maintenance FY04 229 01OCT03 30SEP04

1GCM920570 B Ponds Project Management 430 01OCT03 18AUG05

1GGE162025 903 Pad Project Support FY04 419 01OCT03 02AUG05

1GNE200280 T-7 Project Support - IHSS Grp NE-2 182 02OCT03 20JUL04

1GFR000295 Interim CAD/ROD Complete 0 09OCT03

1GCK500070 Decision Document Revision - IA Plume 5 13OCT03 17OCT03

1GGE161500 903 Pad Readiness Review 46 17OCT03 31DEC03

1GCK500080 Decision Document Public Comment - IA Plume 50 18OCT03 06DEC03

1GCM920515 B Ponds Biological Assessment 120 20OCT03 28APR04

1GCMM05170 Mitigation Measures 70 11NOV03 03MAR04

1GCMM05290 Construction - A5 Dam 139 11NOV03 21JUN04

1GCK500085 Decision Doc Approved by Agencies - IA Plume 0 04DEC03

1G00B30020 B Ponds Decision Document Preparation 35 09DEC03 03FEB04

1GCK500056 Contract Award - IA Plume 0 05JAN04

1GGE161540 903 Pad Remediation 284 05JAN04 30MAR05

1GGE161620 903 Pad Lip & Americium Zone Remediation 100 05JAN04 08JUN04

1GGMILE244 Initiate 903 Pad Remediation 0 05JAN04

1GCK500100 Develop Project Plans for IA Plume 85 06JAN04 14MAY04

1GCK500105 Perform Title I,II,III Design for IA Plume 62 06JAN04 08APR04

1GCM920525 B Ponds Procurement 56 27JAN04 21APR04

1GNE100100 B Ponds Decision Document DOE Review 21 04FEB04 05MAR04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1GCM940060 Prepare Closeout Report - Group SW-1 17 06FEB04 03MAR04

1GCP100140 Field Document Preparation 41 17FEB04 19APR04

1GCM940062 Closeout Report DOE Review - IHSS Group SW-1 21 04MAR04 05APR04

1GNE100110 B Ponds Decision Document Comment Incorporation 5 08MAR04 15MAR04

1GNE200240 T-7 Closure Report Preparation - IHSS Grp NE-2 40 10MAR04 11MAY04

1GCM940063 Closeout Report Comment Incorp-IHSS Group SW-1 6 06APR04 14APR04

1GCM940070 IHSS Group SW-1 Complete 0 14APR04

1GCP100130 Readiness Assess/Environ Readiness Evaluation 17 20APR04 14MAY04

1GCM920530 B Ponds Contract Award 0 21APR04

1GCM920535 B Ponds Field Document Preparation 62 22APR04 29JUL04

1GNE200242 Closeout Report DOE Review - IHSS Group NE-2 21 12MAY04 14JUN04

1GCK500110 Readiness Assessment for IA Plume 40 17MAY04 20JUL04

1GGE161655 East Firing Range Remediation 75 09JUN04 05OCT04

1GNE200243 Closeout Report Comment Incorp - IHSS Group NE-2 6 15JUN04 23JUN04

1GCMM05295 Closeout Report- A5 Dam 22 22JUN04 26JUL04

1GNE200250 IHSS Group NE-2 Complete 0 23JUN04

1GEAER0120 Cease Operations OU7 Seep Collection 0 14JUL04

1GCP100070 OU7 Cap Construction 202 15JUL04 02JUN05

1GCK500200 Field Preparation for IA Plume 5 21JUL04 27JUL04

1GCMM05297 Closeout Report DOE Review - A5 Dam 21 27JUL04 26AUG04

1GCK500205 Field Oversight & Support for IA Plume 59 28JUL04 28OCT04

1GCK500210 Construct Reactive Barrier Walls for IA Plume 68 28JUL04 11NOV04

1G00B20080 B Ponds Readiness Assessment 30 02AUG04 16SEP04

1GCMM05298 Closeout Report Comment Incorp - A5 Dam 6 30AUG04 07SEP04

1GCMM05300 A5 Dam Complete 0 07SEP04

1G00B20085 B Ponds Site Preparation 5 17SEP04 23SEP04

1GCM920545 Pond B-1 Sediment Removal 55 27SEP04 22DEC04

1GCKER0735 Plume Maintenance FY05 228 01OCT04 30SEP05

1GCK500300 Prepare Closure Report for IA Plume 36 12NOV04 12JAN05

1GCK500305 IA Plume Operation and Startup 36 12NOV04 12JAN05

1G00B20090 Pond B-2 Sediment Removal 82 23DEC04 02MAY05

1GCM920560 Pond B-1 Site Restoration 30 23DEC04 09FEB05

1GCK500302 Closeout Report DOE Review - IA Plume 21 13JAN05 15FEB05

1GCK500303 Closeout Report Comment Incorp - IA Plume 6 16FEB05 23FEB05

1GCK500310 IA Plume Complete 0 23FEB05

1GCMILE231 Complete Remediation 903 PAD 0 30MAR05

1GGE161170 Prepare Closeout Report - IHSS Group 900-11 17 31MAR05 26APR05

1GGE161173 Closeout Report DOE Review - IHSS Group 900-11 21 27APR05 27MAY05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1G00B20100 Pond B-2 Site Restoration 12 03MAY05 19MAY05

1G00B30090 Pond B-3 Sediment Removal 43 03MAY05 11JUL05

1GGE161174 Closeout Report Comment Incorp-IHSS Group 900-11 6 31MAY05 08JUN05

1GEMILE562 Complete Present Landfill Cap 0 02JUN05

1GCP100150 Prepare Closeout Report 20 06JUN05 06JUL05

1GEAER4000 OU-7 Landfill Cap Long Term Maint. & Monitoring 220 06JUN05 22MAY06

1GGE161172 IHSS Group 900-11 Complete 0 08JUN05

1GCP100152 Closeout Report DOE Review - IHSS Group 000-5 21 07JUL05 08AUG05

1G00B30120 Pond B-3 Site Restoration 22 12JUL05 15AUG05

1GCP100153 Closeout Report Comment Incorp-IHSS Group 000-5 6 09AUG05 17AUG05

1G00B30130 Prepare Closeout Report - IHSS Group NE-1 17 16AUG05 12SEP05

1GCP100160 IHSS Group 000-5 Complete 0 17AUG05

1GNE100130 Closeout Report DOE Review - IHSS Group NE-1 21 13SEP05 13OCT05

1GXXXER073 Plume Maintenance FY06 220 03OCT05 19SEP06

1GNE100140 Closeout Report Comment Incorp - IHSS Group NE-1 5 14OCT05 20OCT05

1GCMILE650 Buffer Zone Remediation Completed 0 20OCT05

1GNE130140 IHSS Group NE-1 Complete 0 20OCT05

1GEAER4005 OU-7 Landfill Cap Long Term Maint. & Monitoring 43 23MAY06 31JUL06

1GCKER0740 End of Plume Maintenance 43 20SEP06 28NOV06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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