
Orig
Dur

Baseline
Start

Baseline
Finish

1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP
1HA0002005 Project 1H EES&QP Complete 0 05DEC06
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1.H.A.A  Project Management
1HAA2100P2 Facilities Assistance Group 82 22MAY00 28SEP00

1HAAE890P2 EES&QP  Overhead FY00 82 22MAY00 28SEP00

1HAA1100AA EES&QP Overhead FY01-02 455 02OCT00 30SEP02

1HAA210XAA Facilities Assistance Group FY01-02 455 02OCT00 30SEP02

1HAA110XAA EES&QP Overhead FY03-05 685 01OCT02 30SEP05

1HAA210XBB Facilities Assistance Group FY03 228 01OCT02 30SEP03

1HXXXAA11X EES&QP Overhead FY06 200 03OCT05 17AUG06
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