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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.F  Nuclear Safety
1HAF100AP2 Nuclear & Criticality Safety Core Program 82 22MAY00 28SEP00

1HAF100BP2 QA Support to ORCs 537 22MAY00 30SEP02

1HAF100JP2 Infrastructure Document Alignment 82 22MAY00 28SEP00

1HAF3060P2 Standards Management FY00-02 537 22MAY00 30SEP02

1HAF3200P2 DNFSB Activities & Regulatory Integration 765 22MAY00 30SEP03

1HAF100012 Nuclear Safety/Licensing Administration FY01-03 683 02OCT00 30SEP03

1HAF100015 Nuclear Safety Administration 454 02OCT00 26SEP02

1HAF100020 Maintain NS Procedures FY01-02 455 02OCT00 30SEP02

1HAF100030 SARAH Maintenance & Development 227 02OCT00 27SEP01

1HAF100040 Site AB Doucment Generation 683 02OCT00 30SEP03

1HAF100060 NS Assessments 455 02OCT00 30SEP02

1HAF200010 Nuclear Criticality Safety Administration 455 02OCT00 30SEP02

1HAF200020 Maintain Criticality Safety Procedures 455 02OCT00 30SEP02

1HAF200050 Criticality Safety Assesments 455 02OCT00 30SEP02

1HAF100031 SARAH Maintenance & Development FY02 228 01OCT01 30SEP02

1HAF100061 Nuclear Safety Emergent Issues 228 01OCT02 30SEP03

1HAF200011 Nuclear Criticality Safety Administration FY03 228 01OCT02 30SEP03

1HAF200021 Maintain Criticality Safety Procedures FY03 228 01OCT02 30SEP03

1HAF100010 Nuclear Safety & Licensing Administration FY04 228 01OCT03 29SEP04

1HAF100062 Nuclear Safety Emergent Issues 229 01OCT03 30SEP04

1HAF200012 Nuclear Criticality Safety Administration FY04 229 01OCT03 30SEP04

1HAF200022 Maintain Criticality Safety Procedures FY04 229 01OCT03 30SEP04

1HAF32002B DNFSB Updates & Status (FY04 & 05) 457 01OCT03 30SEP05

1HAF100011 Nuclear Safety & Licensing Administration FY05 228 01OCT04 30SEP05

1HXXXAF200 End of Nuclear Criticality Safety Administration 200 01OCT04 17AUG05

1HXXXAF222 End of Maintain Criticality Safety Procedures 200 01OCT04 17AUG05

1HXXX3202B End of DNFSB Updates & Status 220 03OCT05 19SEP06

1HXXXF1011 End of Nuclear Safety & Licensing Administration 220 03OCT05 19SEP06
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