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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.G  Engineering
1HAG1001P2 Engineering Programs 82 22MAY00 28SEP00

1HAG2000P2 Engineering Services FY00-01 309 22MAY00 27SEP01

1HAG3000P2 IWCP/ISM Program Administration FY00 82 22MAY00 28SEP00

1HAG4000P2 Fire Protection Engineering FY00 82 22MAY00 28SEP00

1HAG400020 Conduct Fire Pump & Loop Flow Tests 30 17JUL00 30AUG00

1HAG100100 Site Design Authority FY01 & 02 455 02OCT00 30SEP02

1HAG100200 Engineering Programs Aministration 455 02OCT00 30SEP02

1HAG100302 Project Support/SMEs 227 02OCT00 27SEP01

1HAG100400 Program Infrastructure 455 02OCT00 30SEP02

1HAG100600 Engineering Annual Assessments FY01 227 02OCT00 27SEP01

1HAG300010 IWCP/ISM Program FY01 327 02OCT00 08MAR02

1HAG400011 Fire Protection Engineering FY01 227 02OCT00 27SEP01

1HAG400021 Conduct Fire Pump & Loop Flow Tests FY01 30 16JUL01 29AUG01

1HAG100301 Project Support/SMEs FY02-04 685 01OCT01 30SEP04

1HAG200020 Engineering Services FY02-03 456 01OCT01 30SEP03

1HAG400012 Fire Protection Engineering FY02 228 01OCT01 30SEP02

1HAG100501 Technical Issues FY02 228 11MAR02 10MAR03

1HAG400022 Conduct Fire Pump & Loop Flow Tests FY02 30 15JUL02 28AUG02

1HAG100101 Site Design Authority FY03 & 04 457 01OCT02 30SEP04

1HAG100401 Program Infrastructure FY03-04 457 01OCT02 30SEP04

1HAG400014 Fire Protection Engineering FY03 228 01OCT02 30SEP03

1HAG100502 Technical Issues FY03 228 11MAR03 09MAR04

1HAG400023 Conduct Fire Pump & Loop Flow Tests FY03 30 15JUL03 28AUG03

1HAG400013 Fire Protection Engineering FY04 229 01OCT03 30SEP04

1HXXXAG202 End of Engineering Services 200 01OCT03 16AUG04

1HAG1000A7 End of Design Document Control 620 10MAR04 28NOV06

1HAG400024 Conduct Fire Pump & Loop Flow Tests FY04 30 15JUL04 31AUG04

1HAG100103 Site Design Authority FY05 228 01OCT04 30SEP05

1HAG400040 Fire Protection Engineering FY05 228 01OCT04 30SEP05

1HXXXG1013 End of Site Design Authority 220 03OCT05 19SEP06

1HXXXG4004 End of Fire Protection Engineering 220 03OCT05 19SEP06
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