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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.J  Radiological Safety
1HAJ1000P2 Rad Safety Program Direction FY00 82 22MAY00 28SEP00

1HAJ2000P2 Radiological Health FY00 82 22MAY00 28SEP00

1HAJ3000P2 Radiological Training FY00 82 22MAY00 28SEP00

1HAJ4000P2 Radiological Engineering 82 22MAY00 28SEP00

1HAJ5000P2 Analytical Labs FY00 82 22MAY00 28SEP00

1HAJ6000P2 Health Physics Instrumentation FY00 82 22MAY00 28SEP00

1HAJ100001 Rad Safety Program Direction FY01 227 02OCT00 27SEP01

1HAJ200001 Radiological Health FY01 227 02OCT00 27SEP01

1HAJ300001 Radiological Training FY01 227 02OCT00 27SEP01

1HAJ400001 Radiological Engineering FY01 227 02OCT00 27SEP01

1HAJ500001 Radiological Safety Analytical Services 227 02OCT00 27SEP01

1HAJ600001 RS Health Physics Instrumentation FY01 227 02OCT00 27SEP01

1HAJ100002 Rad Safety Program Direction FY02 228 01OCT01 30SEP02

1HAJ200002 Radiological Health FY02 228 01OCT01 30SEP02

1HAJ300002 Radiological Training FY02 228 01OCT01 30SEP02

1HAJ400002 Radiological Engineering FY02 228 01OCT01 30SEP02

1HAJ500002 Radiological Safety Analytical Services 228 01OCT01 30SEP02

1HAJ600002 RS Health Physics Instrumentation FY02 228 01OCT01 30SEP02

1HAJ100003 Rad Safety Program Direction FY03 228 01OCT02 30SEP03

1HAJ200003 Radiological Health FY03 228 01OCT02 30SEP03

1HAJ300003 Radiological Training FY03 228 01OCT02 30SEP03

1HAJ400003 Radiological Engineering FY03 228 01OCT02 30SEP03

1HAJ500003 Radiological Safety Analytical Services 228 01OCT02 30SEP03

1HAJ600003 RS Health Physics Instrumentation FY03 228 01OCT02 30SEP03

1HAJ100004 Rad Safety Program Direction FY04 229 01OCT03 30SEP04

1HAJ200004 Radiological Health FY04 229 01OCT03 30SEP04

1HAJ300004 Radiological Training FY04 229 01OCT03 30SEP04

1HAJ400004 Radiological Engineering FY04 229 01OCT03 30SEP04

1HAJ500004 Radiological Safety Analytical Services 229 01OCT03 30SEP04

1HAJ600004 RS Health Physics Instrumentation FY04 229 01OCT03 30SEP04

1HAJ100005 Rad Safety Program Direction FY05 228 01OCT04 30SEP05

1HAJ200005 Radiological Health FY05 228 01OCT04 30SEP05

1HAJ300005 Radiological Training FY05 228 01OCT04 30SEP05
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1HAJ400005 Radiological Engineering FY05 228 01OCT04 30SEP05

1HAJ500005 Radiological Safety Analytical Services 228 01OCT04 30SEP05

1HAJ600005 RS Health Physics Instrumentation FY05 228 01OCT04 30SEP05

1HXXXJ0005 Rad Safety Program Direction FY06 220 03OCT05 19SEP06

1HXXXJ2005 Radiological Health FY06 220 03OCT05 19SEP06

1HXXXJ3005 Radiological Training FY06 220 03OCT05 19SEP06

1HXXXJ4005 Radiological Engineering FY06 220 03OCT05 19SEP06

1HXXXJ5005 Radiological Safety Analytical Services - FY06 220 03OCT05 19SEP06

1HXXXJ6005 RS Health Physics Instrumentation FY06 220 03OCT05 19SEP06

1HAJ200006 Rad Records File Maintenance 47 20SEP06 05DEC06
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