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1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.L  Environmental Systems Stewardship
1HAL1000P2 Closure Strategy 1,268 22MAY00 14DEC05

1HXXXL00P2 Closure Strategy 220 15DEC05 04DEC06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 17:22
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