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Full Board Meeting 

Delta Building
Saturday, September 23, 2006

Draft Minutes 
The Fernald Citizens Advisory Board met from 8:30 a.m. to 12:00 p.m. on Saturday, September 23, 2006 at the Delta building. 

Members Present:


Joyce Bentle

Jim Bierer 

Katie Brown
Lisa Crawford 

Pam Dunn 

Gene Jablonowski

Graham Mitchell 

Johnny Reising

Ric Strobl

Bob Tabor
Gene Willeke

Edwa Yocum

Members Absent:


Steve Depoe

Designated Federal Official:
Gary Stegner

The Perspectives Group Staff:
Doug Sarno 

Jim Bierer called the meeting to order.

Site Updates
· Updates were provided regarding the final stages of site cleanup:

· The site is working through the last of the completions and certification packages.

· The OU1 remedial action report was approved by EPA. Remedial action reports have been submitted for OU2 and OU3. This is the first step in delisting the site from the NPL, though groundwater cleanup will keep the site on the NPL for many years to come.

· WCS in Texas is still seeking a license to permanently dispose of the silos material sent there. If this is not in place by June 6, 2007, both WCS and DOE will begin facing fines.

· Transition between EM and LM is going well, a number of activities are being transferred this week.

· The OSDF is now full and has approximately 3 million cubic yards of material versus the original plan for 2.5 million.

· Cell 8 liner was placed on September 22, 2006 and capping will be complete by October 14, 2006. Fencing has begun around the perimeter.

· Train shipments are leaving every four days to get the last materials off site. Shipment 198 leaves today and two more shipments are scheduled. The last train should leave the Fernald site on October 1, 2006.

· Most of the rail and engines will be going to a project in Moab, Utah.

· Goal is to declare physical closure by the end of October. Fluor then has 90 days to remove all equipment from the site.

· Staffing is at 700 persons today, will drop dramatically over the next four weeks. FATLC down to about 50 people, Fluor about 110, with the remaining from building trades. About  20 Fluor staff will be on site through March to handle administrative closeout.

· Only 24 trailers are left on site, will be down to 6 by the end.

· A new road will be built to the silos area with new power poles to serve the office and MUEF there.

· DOE has sent a request to EPA to leave the train trestle in place.

· Draft report from ORISE showed the site certification was valid and there were no hot spots remaining.

· Stoller is almost completely staffed to take over legacy management activities, six persons were hired to run the CWATT.

· When Fluor declares physical closure, Stoller will take over the site within 12 hours.

Community Updates

· The Fernald Community Alliance will meet on October 2 to moved things forward.

· The medical monitoring program physicals will complete in 2008, there is a search for researchers who are interested in taking control of the specimens and data collected.

· There will be a public meeting on September 27 on top of the OSDF, this will be the final EM public meeting.

· The first LM public meeting is scheduled for November 29.

FCAB History Update

Doug Sarno presented the final web site of the FCAB which will serve as an archive and history report. FCAB members approved of the concept and liked how it was presented. LM will house this website in the future. The Perspectives Group will provide all FCAB members with copies of the web site on CDs.
Final Recommendation

The FCAB refined and approved the final recommendation for presentation to DOE to reinforce the major concerns of the FCAB.
Closing Remarks
DOE presented a letter from the DOE Secretary thanking the FCAB for its years of service. Each FCAB member also received personalized photographs of the site for their service as key stakeholders.

The final meeting of the Fernald Citizens Task Force was adjourned at noon.

