

1135

**MODIFICATIONS TO WASTE PIT STORM WATER
RUNOFF REMOVAL ACTION WORK PLAN
(REMOVAL #2)**

02-11-91



Department of Energy

1135

FMPC Site Office
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

FEB 11 1991

DOE-752-91

Ms. Catherine A. McCord
Remedial Project Manager
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, IL 60604

Dear Ms. McCord:

**MODIFICATIONS TO WASTE PIT STORM WATER RUNOFF REMOVAL ACTION WORK PLAN
(REMOVAL #2)**

- Reference:
- 1) Letter, C. A. McCord to A. P. Avel, "Removal #2 Pit Storm Water, U. S. DOE Fernald (OH6 890 008 976)," dated January 10, 1991
 - 2) Letter, G. E. Mitchell to A. P. Avel, "Conditional Approval Waste Pit Area Runoff Removal Action Work Plan," dated January 11, 1991

The referenced letters approved, with modifications, the revised work plan for the Waste Pit Storm Water Runoff Removal Action submitted to the U. S. Environmental Protection Agency (U. S. EPA) on December 13 and 14, 1990. Reference 1 also expressed the need for the U. S. Department of Energy (U. S. DOE) to respond within thirty (30) days with work plan supplements to incorporate the modifications.

In accordance with Section III.G.6 of the Consent Agreement, U. S. DOE is extending the period for responding to the U. S. EPA and the Ohio EPA comments on this Removal Action Work Plan by 20 days and establishing a date of March 5, 1991 to submit the required modifications.

This extension is being utilized to better address the sampling and analysis requirements represented in the U. S. EPA and the Ohio EPA comments provided on January 10 and 11, 1991. Many of the issues presented have potential impact on activities in other operable units. The February 13, 1991, meeting scheduled at U. S. EPA Region-V Headquarters between the U. S. EPA and the U. S. DOE concerning this and other removal actions will provide an opportunity to assure greater consistency in the application of the sampling and analysis requirements for all removals.

U. S. DOE does not intend to exercise the extension option except for circumstances, such as this one, in which the additional effort will assist in producing a higher quality document.

If you have any questions, please contact me at FTS 774-6159 or (513) 738-6159.

Sincerely,


Jack R. Craig
FNPC Remedial Action
Project Director

DP-84:Craig

cc:

R. P. Whitfield, EM-40, FORS
K. A. Hayes, EM-422, GTN
W. D. Adams, EW-90, ORO
P. J. Gross, SE-31, ORO
W. E. Muno, USEPA-V
J. Benetti, USEPA-V
K. J. Pierard, USEPA-V
D. A. Ullrich, USEPA-V
M. Butler, USEPA-V
G. E. Mitchell, OEPA-Dayton
E. Schuessler, PRC
R. L. Glenn, Parsons
W. H. Britton, WMCO
S. W. Coyle, WMCO
S. M. Peterman, WMCO
J. D. Wood, ASI

cc: FRA File
AR File