

1688

**REMOVAL #8 - OU#3 PLANT 1 PAD**  
**U.S. DOE FERNALD**  
**OH6 890 008 976**

**05-06-91**

**USEPA/DOE-FMPC**  
**1**  
**LETTER**



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 8  
230 SOUTH DEARBORN ST.  
CHICAGO, ILLINOIS 60604

1688

MAY 06 1991

REPLY TO ATTENTION OF:

5HR-12

Mr. Jack R. Craig  
United States Department Of Energy  
Feed Materials Production Center  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

RE: Removal #8 - OU#3  
Plant 1 Pad  
U.S. DOE Fernald  
OH6 890 008 976

Dear Mr. Craig:

On December 11, 1990, the United States Department of Energy (U.S. DOE) submitted an work plan for Removal #8 - Plant 1 container storage pad to the United States Environmental Protection Agency (U.S. EPA). The Plant #1 container storage pad is a part of Operable Unit (OU) #3. On January 11, 1991, U.S. EPA disapproved the work plan. U.S. DOE is required by Section IX.C of the 1990 Consent Agreement to submit a revised work plan within thirty (30) days of this disapproval. The revision was due February 11, 1991. On March 4, 1991, U.S. DOE submitted a "response to comments" document, but has failed to submit the revised work plan.

With a April 5, 1991, letter, U.S. DOE requested a review of the "response to comments" submission. U.S. EPA is waiting for the submission of the late work plan.

The work plan must be submitted within seven (7) days of the date of this letter. The revision must address all deficiencies identified in U.S. EPA's January 11, 1991, letter.

Please contact me at (312/FTS) 886-4436 or (202/FTS) 475-9801, if there are any questions regarding this matter.

Sincerely yours,

Catherine A. McCord  
On-Scene Coordinator

cc: Gerry Ionnaides, OEPA  
Graham Mitchell, OEPA - SWDO  
Joe LaGrone, U.S. DOE - ORO  
Pat Whitfield, U.S. DOE - HDQ

1  
1