

1835

**FMPC OPERABLE UNIT 4 - FEASIBILITY STUDY
(FS) REPORT**

12/13/90

**DOE-429-91
DOE-FSO/USEPA
2
LETTER**

**Department of Energy**

FMPC Site Office
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

DEC 13 1990

DOE-429-91

William E. Munro, Associate Division
Director of RCRA
U.S. Environmental Protection Agency
Region V - 5HR-JCK-13
230 South Dearborn Street
Chicago, IL 60604

Dear Mr. Munro:

FMPC OPERABLE UNIT 4 - FEASIBILITY STUDY (FS) REPORT


The 1990 Consent Agreement currently requires the Operable Unit 4 FS Report to be submitted to U.S. EPA on December 17, 1990. Due to the disapproval of the Operable Unit 4 Remedial Investigation Report by U.S. EPA on December 7, 1990 and the Notice of Violation issued on the report by U.S. EPA on the same day, the FS Report will not be submitted on December 17, 1990.

A detailed schedule for the FS Report submittal and the schedule for the revision of the RI Report will be discussed with U.S. EPA during the dispute resolution process, which has been initiated.

In accordance with Section XVIII.A of the 1990 Consent Agreement, a letter will be transmitted by DOE to C. A. McCord, outlining the requirement for renegotiation of the FS Report milestone.

If you have any questions, please contact me at FTS 774-6319.

Sincerely,



Gerald W. Westerbeck
FMPC Site Manager

cc w/encl.:

R. P. Whitfield, EM-40, FORS
W. D. Adams, EW-90, ORO
P. J. Gross, SE-31, ORO
W. E. Munro, USEPA-V
M. Butler, USEPA-V
J. Benetti, USEPA-V
K. J. Pierard, USEPA-V
D. A. Ullrich, USEPA-V
E. Schuessler, PRC
R. L. Glenn, Parsons
W. H. Britton, WMCO
S. M. Peterman, WMCO